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SOLICITATION, OFFER,
AND AWARD

(Construction, Alteration, or Repair)  

1. SOLICITATION NO. 2. TYPE OF SOLICITATION

x SEALED BID (IFB)

NEGOTIATED (RFP)

3. DATE ISSUED PAGE OF PAGES

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.
4. CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.

7. ISSUED BY                                                                                    CODE 8. ADDRESS OFFER TO

9. FOR INFORMATION
           CALL:

A. NAME B. TELEPHONE NO. (Include area code)    (NO COLLECT CALLS)

SOLICITATION
NOTE:  In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".
10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying no., date):

11. The Contractor shall begin performance within                                  calendar days and complete it within                                   calendar days after receiving

award, X notice to proceed.  This performance period is X mandatory, negotiable.   (See                                                                 .)

X YES NO

12B. CALENDAR DAYS12A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
        (If "YES," indicate within how many calendar days after award in Item 12B.)

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and                 copies to perform the work required are due at the place specified in Item 8 by                                (hour)
       local time                                   (date).  If this is a sealed bid solicitation, offers must be publicly opened at that time.  Sealed envelopes
       containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee       is,                 is not required.X

C.  All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by
      reference.

D.  Offers providing less than                           calendar days for Government acceptance after the date offers are due will not be considered and
      will be rejected.

NSN 7540-01-155-3212 1442-101

00010-1

STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)

DACW45-02-B-0013 24 Apr 2002 1 OF 3

U S ARMY ENGINEER DISTRICT, OMAHA
106 South 15th Street
Omaha, Nebraska 68102-1618

CT

U.S.ARMY CORPS OF ENGINEERS, OMAHA
Attn: CONTRACTING DIVISION (CENWO-CT)
106 South 15th Street
Omaha, Nebraska 68102-1618

See SECTION 00100, Para. 25 See SECTION 00100, Para. 25

The Offeror hereby agrees to do all the work described in these documents entitled:

Spot Paint Penstock, Garrison Dam, ND

RETURN WITH BIDS: SECTION 00010 (SF1442),  SECTION 00600 REPRESENTATIONS, CERTIFICATIONS &
OTHER STATEMENTS OF BIDDERS, and all Bonding Requirements, See SECTION 00700 CONTRACT CLAUSES
and SECTION 00100 for Performance and Payment Bonds.
Under the terms of this contract, the offeror agrees: (1) that upon written notification by
the Government, within 24 hours, the offeror will provide their subcontracting plan (on
contract exceeding $1,000,000 for large business concerns only) and (2) that upon written
notification of acceptance of this bid, mailed or otherwise furnished within 60 calendar days
after the date of opening of bids, the offeror will provide within two (2) working days, in
lieu of the 10 days specified in paragraph:  PERFORMANCE AND PAYMENT BONDS, two sets of
Performance and Payment bonds on Government standard forms with good and sufficient surety. 
Notice to Proceed will be issued as soon as practical thereafter.

10 **

** See Section 00800

See Item 10 above

0 2:00 pm
24 May 2002

60



14.  NAME AND ADDRESS OF OFFEROR (Include ZIP Code) 15. TELEPHONE NO. (Include area code)

16. REMITTANCE ADDRESS (Include only if different than Item 14)

CODE                                                FACILITY CODE

17.  The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is accepted
       by the Government in writing within          calendar days after the date offers are due. (Insert any number equal to or greater than the minimum requirement
       stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS

18. The offeror agrees to furnish any required performance and payment bonds.
19. ACKNOWLEDGMENT OF AMENDMENTS

(The offeror acknowledges receipt of amendments to the solicitation - give number and date of each)

AMENDMENT NO.

DATE
20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER
        (Type or print)

20B. SIGNATURE 20C. OFFER DATE

AWARD  (To be completed by Government)
21. ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN

          (4 copies unless otherwise specified)

ITEM 25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO

10 U.S.C. 2304(c)  (          ) 41 U.S.C. 253(c)  (          )

26. ADMINISTERED BY                                               CODE 27. PAYMENT WILL BE MADE BY

          CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE
       28. NEGOTIATED AGREEMENT     (contractor is required to sign this
  document and return                          copies to issuing office.)  Contractor agrees
  to furnish and deliver all items or perform all work, requisitions identified
 on this form and any continuation sheets for the consideration stated in this
 contract.  The rights and obligations of the parties to this contract shall be
 governed by (a) this contract award, (b) the solicitation, and (c) the clauses,
 representations, certifications, and specifications incorporated by reference
 in or attached to this contract.

       29. AWARD     (Contractor is not required to sign this document.)  Your offer
 on this solicitation, is hereby accepted as to the items listed.  This award con-
 summates the contract, which consists of (a) the Government solicitation and
 your offer, and (b) this contract award.  No further contractual document is
 necessary.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED
        TO SIGN  (Type or print)

31A. NAME OF CONTRACTING OFFICER (Type or print)

30B. SIGNATURE 30C. DATE 31B. UNITED STATES OF AMERICA

BY

31C. AWARD
          DATE

00010-2

STANDARD FORM 1442 BACK (REV. 4-85)

DUNS Number:

60

                         See Attached Bidding Schedule

Contractor’s Fax No._____________              CAGE CODE _________________
Contractor’s E-Mail address________________

26

U.S. Army Engineer District, Omaha
106 South 15th Street
Omaha, Nebraska 68102-1618

USAED Omaha
c/o USACE Finance Center
5722 Integrity Drive
Millington, TN 38054-5005



00010-3

BIDDING SCHEDULE

 Item                                Estimated            Unit
  No.   Description                  Quantity     Unit    Price      Amount

BASIC

1. All work, complete,
        for painting
        Penstocks 1 thru 4

a) First 15,000 15,000 SF $________ $_________
b) over 15,000 5,000 SF $________ $_________

2. All work, complete,
        for debris removal
        for Penstocks 1 thru 3 150 CF $________ $_________

3.     All work, complete,
 for asbestos removal

          for Penstocks 1 thru 4 Job L.S. --- $_________

4.  All remaining work Job L.S. --- $_________

TOTAL AMOUNT (BASIC)  $_____________
                                                                  (in figures)

NOTES:

1. Quantities for unit priced items are estimated only and the
respective unit price will prevail in the event of an overrun or
underrun subject to Contract Clauses (Section 00800) Clause
"Variation in Estimated Quantities."

2. Bid prices must be entered for all items of the schedule.  Total
amount bids submitted without bid prices being entered on individual
items will be rejected.  Extensions will be subject to verification
by the Government.  In case of variation between the unit price and
the extension, the unit price will be considered the bid.  In case of
variation between the individual bid item prices and the total
amount, the individual bid prices will be considered the bid.

3. A modification to a bid which provides for a single adjustment to the
total amount bid, should state the application of the adjustment to
each respective lump-sum price and unit price affected.

4. Quantities for unit priced items are estimated only and the
respective unit prices will prevail in the event of an overrun or
underrun subject to CONTRACT CLAUSES (Section 00700) clause
"VARIATION IN ESTIMATED QUANTITIES".  Total amount bids submitted
without bid prices being entered on individual items will be
rejected.  Extensions will be subject to verification by the
Government.  In case of variation between the unit prices and the
extensions, the unit prices will be considered the bid.  In case of
variation between the individual bid item prices and the total
amount, the individual bid prices will be considered the bid.  Bid
prices being entered on individual items will be rejected.
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SECTION 00100

INSTRUCTIONS, CONDITIONS & NOTICES TO BIDDERS
(July 2000, Revised April 2002)

INDEX

Attachments:  Required Central Contractor Registration

1 GENERAL BIDDING INFORMATION
2 (FAR 52.214-6)  EXPLANATION TO PROSPECTIVE BIDDERS (APRIL 1984).
3 RESERVED
4 (FAR 52.214-5)  SUBMISSION OF BIDS (MAR 1997).
5 (FAR 52.214-18)  PREPARATION OF BIDS - CONSTRUCTION (APRIL 1984).
6 (FAR 52.214-4)  FALSE STATEMENTS IN BIDS (APRIL 1984).
7 (FAR 52.214-7)  LATE SUBMISSIONS, MODIFICATIONS, AND WITHDRAWALS OF BIDS
(NOV 1999).
8 INFORMATION FOR MODIFYING BIDS.
9 BID GUARANTEE.
10 PERFORMANCE AND PAYMENT BONDS.
11 (FAR 52.214-19)  CONTRACT AWARD - SEALED BIDDING - CONSTRUCTION (AUG
1996).
12 NORTH AMERICAN CLASSIFICATION SYSTEM (NAICS).
13 SMALL BUSINESS SIZE STANDARD.
14 (FAR 52.214-3)  AMENDMENTS TO INVITATIONS FOR BIDS (DECEMBER 1989).
15 CHANGES PRIOR TO OPENING BIDS.
16 (FAR 52.214-34)  SUBMISSION OF OFFERS IN THE ENGLISH LANGUAGE (APR 1991)
17 (FAR 52.214-35)  SUBMISSION OF OFFERS IN U.S. CURRENCY (APR 1991)
18 (EFARS 52.214-5000)  ARITHMETIC DISCREPANCIES.
19 AVAILABILITY OF SPECIFICATIONS, STANDARDS, AND DESCRIPTIONS.
20 AVAILABLE PLANT.
21 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE.
22 NOTICE REGARDING BUY AMERICAN ACT.
23 TAXES - NORTH DAKOTA.
24 (FAR 52.236-27)  SITE VISIT (CONSTRUCTION) (FEB 1995).
25 BIDDER'S QUESTIONS AND COMMENTS.
26 EXPEDITING CONTRACT AWARD AND NOTICE TO PROCEED.
27 (FAR 52.233-2)  SERVICE OF PROTEST (AUG 1996).
28 PRE-AWARD SURVEY INFORMATION (Local Provision) (Sep 93)
29 (FAR 52.204-6) DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (JUNE 1999)
30 (FAR 52.216-1) TYPE OF CONTRACT (APR 1984).
31 SUBCONTRACTING PLAN/SUBCONTRACTING GOALS REGARDING THE UTILIZATION OF
31 SMALL BUSINESS CONCERNS.
32 (DFARS 252.204-7004)  REQUIRED CENTRAL CONTRACTOR REGISTRATION (NOV
2001)
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SECTION 00100

INSTRUCTIONS, CONDITIONS & NOTICES TO BIDDERS

1 GENERAL BIDDING INFORMATION

Bids shall be either mailed or hand-carried as indicated below.  Bid will be
PUBLICLY opened at the bid time indicated on Standard Form SF 1442 (Page 00010-
1).

1.1 MAILED BIDS AND HAND-CARRIED BIDS

Mailed bids shall be addressed to the location as indicated on Standard Form SF
1442 (Page 00010-1), Item No. 8.

Due to heightened security at Government installations, those bidders who
have their bids hand-carried* shall contact Jan Cook, Contract Specialist at
(402) 221-4118 or (402) 221-4100 prior to delivering to the U. S. Army Corps
of Engineer District, Omaha, 106 South 15th Street, Omaha, NE.

On the date specified and for thirty (30) minutes prior to time specified on
Standard Form SF 1442, Page 00010-1, item 13.A, a Contracting representative
will be in the lobby to receive bids.  At the time specified on Standard SF
1442 Page 00010-1, item 13.A, the designated bid opening official will
announce that receipt of bids is closed.  Official time will be established
by time/stamp clock located in the area where bids are received.

Anyone wishing to attend this public opening will be required to present
photo identification to sign in and then will be escorted to the facility
where bids will be opened.  Once bids have been opened, read and recorded,
attendees will then be escorted to exit the building.

*This instruction shall also apply to those bids delivered through a delivery
or parcel service.

1.2 SOLICITATION RESTRICTIONS

This solicitation is unrestricted and open to both large and small business
participation.

1.3 BASIS FOR AWARD.
IT IS INTENDED THAT AWARD WILL BE MADE TO ONE BIDDER FOR THE ENTIRE WORK.

1.4 APPROPRIATION AND AUTHORITY
APPROPRIATION: 96 X 3123 Operation and Maintenance General

AUTHORITY:  The work provided herein is authorized: by Section 4 of the Flood
Control Act (FCA) approved 24 July 1946 (60th Stat. 642) and by
Section 209 of the FCA approved 3 September 1954 and as further
amended by Section 209 of the FCA approved 23 October 1962.

1.5 DESCRIPTION OF WORK
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The scope of this project is to furnish all plant, labor, materials, and
equipment and performing all work for blast cleaning corroded areas (existing
paint system contains lead) on the outside of four 24 foot diameter, 600 foot
long, steel penstocks, and spot paint with a Corps of Engineers vinyl system.

1.6 ESTIMATED CONSTRUCTION COST

The estimated construction cost of this project is between $1,000,000 and
$2,500,000.

2  (FAR 52.214-6)  EXPLANATION TO PROSPECTIVE BIDDERS (APRIL 1984).

Any prospective bidder desiring an explanation or interpretation of the
solicitation, drawings, specifications, etc., must request it in writing soon
enough to allow a reply to reach all prospective bidders before the
submission of their bids.  Oral explanations or instructions given before the
award of a contract will not be binding.  Any information given a prospective
bidder concerning a solicitation will be furnished promptly to all other
prospective bidders as an amendment to the solicitation, if that information
is necessary in submitting bids or if the lack of it would be prejudicial to
other prospective bidders.

3 RESERVED

(NOTE: FACSIMILE, ELECTRONIC COMMERCE OR TELEGRAPHIC BIDS ARE NOT
AUTHORIZED AND WILL NOT BE ACCEPTED. TELEGRAPHIC MODIFICATIONS OR WITHDRAWAL
OF BIDS ARE AUTHORIZED.  FACSIMILE MODIFICATIONS OR WITHDRAWAL ARE NOT
AUTHORIZED.)

4  (FAR 52.214-5)  SUBMISSION OF BIDS (MAR 1997).

(a) Bids and bid modifications shall be submitted in sealed envelopes
or packages (unless submitted by electronic means) (1) addressed to the
office specified in the solicitation and (2) showing the time and date
specified for receipt, the solicitation number, and the name and address of
the bidder.

(b)  Bidders using commercial carrier services shall ensure that the
bid is addressed and marked on the outermost envelope or wrapper as
prescribed in subparagraphs (a) (1) and (2) of this provision when delivered
to the office specified in the solicitation.

(c) Telegraphic bids will not be considered unless authorized by the
solicitation; however, bids may be modified or withdrawn by written or
telegraphic notice.

(d)  Facsimile bids, modifications, or withdrawals, will not be
considered unless authorized by the solicitation

(e)  Bids submitted by electronic commerce shall be considered only if
the electronic commerce method was specifically stipulated or permitted by
the solicitation.
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5  (FAR 52.214-18)  PREPARATION OF BIDS - CONSTRUCTION (APRIL 1984).

(a) Bids must be--

(1) Submitted on the forms furnished by the Government or on
copies of those forms, and

(2) Manually signed.  The person signing a bid must initial each
erasure or change appearing on any bid form.

(b)  The bid form may require bidders to submit bid prices for one or
more items on various bases, including--

(1)  Lump sum bidding;

(2)  Alternate prices;

(3)  Units of construction; or

(4)  Any combination of subparagraphs (1) through (3) above.

(c) If the solicitation requires bidding on all items, failure to do
so will disqualify the bid.  If bidding on all items is not required, bidders
should insert the words "no bid" in the space provided for any item on which
no price is submitted.

(d)  Alternate bids will not be considered unless this solicitation
authorizes their submission.

6  (FAR 52.214-4)  FALSE STATEMENTS IN BIDS (APRIL 1984).

Bidders must provide full, accurate, and complete information as required by
this solicitation and its attachments.  The penalty for making false
statements in bids is prescribed in 18 U.S.C. 1001.

(NOTE: FACSIMILE, ELECTRONIC COMMERCE OR TELEGRAPHIC BIDS ARE NOT
AUTHORIZED AND WILL NOT BE ACCEPTED. TELEGRAPHIC MODIFICATIONS OR WITHDRAWAL
OF BIDS ARE AUTHORIZED.  FACSIMILE MODIFICATIONS OR WITHDRAWAL ARE NOT
AUTHORIZED.)

7 (FAR 52.214-7)  LATE SUBMISSIONS, MODIFICATIONS, AND WITHDRAWALS OF BIDS
(NOV 1999).

(a) Bidders are responsible for submitting bids, and any modifications
or withdrawals, so as to reach the Government office designated in the
invitation for bids (IFB) by the time specified in the IFB. If no time is
specified in the IFB, the time for receipt is 4:30 p.m., local time, for the
designated Government office on the date that bids are due.

(b)(1) Any bid, modification, or withdrawal received at the Government
office designated in the IFB after the exact time specified for receipt of
bids is “late” and will not be considered unless it is received before award
is made, the Contracting Officer determines that accepting the late bid would
not unduly delay the acquisition; and—

(i) If it was transmitted through an electronic commerce
method authorized by the IFB, it was received at the initial point of entry
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to the Government infrastructure not later than 5:00 p.m. one working day
prior to the date specified for receipt of bids; or

(ii) There is acceptable evidence to establish that it was
received at the Government installation designated for receipt of bids and
was under the Government’s control prior to the time set for receipt of bids.

(2) However, a late modification of an otherwise successful bid
that makes its terms more favorable to the Government, will be considered at
any time it is received and may be accepted.

(c) Acceptable evidence to establish the time of receipt at the
Government installation includes the time/date stamp of that installation on
the bid wrapper, other documentary evidence of receipt maintained by the
installation, or oral testimony or statements of Government personnel.

(d) If an emergency or unanticipated event interrupts normal Government
processes so that bids cannot be received at the Government office designated
for receipt of bids by the exact time specified in the IFB and urgent
Government requirements preclude amendment of the IFB, the time specified for
receipt of bids will be deemed to be extended to the same time of day
specified in the solicitation on the first work day on which normal
Government processes resume.

(e) Bids may be withdrawn by written notice received at any time before
the exact time set for receipt of bids. If the IFB authorizes facsimile bids,
bids may be withdrawn via facsimile received at any time before the exact
time set for receipt of bids, subject to the conditions specified in the
provision at 52.214-31, Facsimile Bids. A bid may be withdrawn in person by a
bidder or its authorized representative if, before the exact time set for
receipt of bids, the identity of the person requesting withdrawal is
established and the person signs a receipt for the bid.
(End of provision)

8 INFORMATION FOR MODIFYING BIDS.

Bids which have been delivered to the designated bid receiving office may be
modified or withdrawn by mail, mailgram, or telegram received at any time
before the exact time set for receipt of bids.  Modifications or withdrawals
sent by mail should be transmitted to the place of bid opening Standard Form
SF1442 (Page 00010-1), Item 8. Telephone modifications or withdrawals, other
than telecopier, will not be accepted.  All bid modifications or withdrawals
must be signed by the bidder or its authorized representative.  Any questions
regarding these procedures should be directed to the Omaha District's
Contracting Division at (402) 221-4118.  This number should also be used to
verify the receipt of messages.

9 BID GUARANTEE.

See Contract Clauses clause FAR 52.228-1, BID GUARANTEE.  Bid guarantee MUST
be in an original and accompanied by an original power of attorney of the
surety.

10 PERFORMANCE AND PAYMENT BONDS.

See Contract Clauses clause FAR 52.228-15, PERFORMANCE AND PAYMENT BONDS.
To have the bond considered valid, both the bond and the Power of Attorney
must be original.  Facsimile copies will not be acceptable, and will render
the bid invalid, therefore eliminating it from competition.



Section 00100 Page 6

 (NOTE: FOR THE PURPOSES OF THIS SOLICITATION, THE WORD "ITEM" SHALL BE
CONSIDERED TO MEAN "SCHEDULE.")

11  (FAR 52.214-19)  CONTRACT AWARD - SEALED BIDDING - CONSTRUCTION (AUG
1996).

(a)  The Government will evaluate bids in response to this solicitation
without discussions and will award a contract to the responsible bidder whose
bid, conforming to the solicitation, will be most advantageous to the
Government, considering only price and the price-related factors specified
elsewhere in the solicitation.

(b)  The Government may reject any or all bids, and waive informalities
or minor irregularities in bids received.

(c)  The Government may accept any item or combination of items, unless
doing so is precluded by a restrictive limitation in the solicitation of the
bid.

(d)  The Government may reject a bid as nonresponsive if the prices bid
are materially unbalanced between line items or subline items.  A bid is
materially unbalanced when it is based on prices significantly less than cost
for some work, and prices which are significantly overstated in relation to
cost for other work, and if there is a reasonable doubt that the bid will
result in the lowest overall cost to the Government even though it may be the
low evaluated bid, of it is so unbalanced as to be tantamount to allowing an
advance payment.

12 NORTH AMERICAN CLASSIFICATION SYSTEM (NAICS).

In accordance with NAICS Manual, the work in this solicitation is assigned
classification code 234990.

13 SMALL BUSINESS SIZE STANDARD.

This solicitation is not limited to small business concerns, but, for
definition purposes, a concern is small if its average annual receipts for
its preceding 3 fiscal years did not exceed $28.5 million.  (based on FAR
19.102)

 14. (FAR 52.214-3)  AMENDMENTS TO INVITATIONS FOR BIDS (DECEMBER 1989).

(a) If this solicitation is amended, then all terms and conditions which are
not modified remain unchanged.

(b) Bidders shall acknowledge receipt of any amendment to this solicitation
(1) by signing and returning the amendment, (2) by identifying the
amendment number and date in the space provided for this purpose on the
form for submitting a bid, (3) by letter or telegram or (4) by facsimile,
if facsimile bids are authorized in the solicitation.  The Government
must receive the acknowledgment by the time and at the place specified
for receipt of bids.  (FAR 52.214-3.)
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15 CHANGES PRIOR TO OPENING BIDS.

The right is reserved, as the interest of the Government may require, to
revise the specifications and/or drawings prior to the date set for opening
bids.  Such revisions will be announced by an amendment or amendments to this
Invitation for Bids.  It shall be the responsibility of the prospective
bidder to obtain copies of amendments from the website listed in paragraph:
PLAN HOLDER’S LIST below.  The Government may (but not required) send an
amendment notification to let prospective bidders know that an amendment has
been issued.  If the revisions and amendments are of a nature which requires
material changes in quantities or prices to be bid, the date set for opening
bids may be postponed as necessary, in the opinion of the Commander, to
enable bidders to revise their bids.  In such cases, the amendment will
include an announcement of the new date for opening bids.

16 (FAR 52.214-34)  SUBMISSION OF OFFERS IN THE ENGLISH LANGUAGE (APR 1991)

Offers submitted in response to this solicitation shall be in the English
language. Offers received in other than English shall be rejected.

(End of provision)

17 (FAR 52.214-35)  SUBMISSION OF OFFERS IN U.S. CURRENCY (APR 1991)

Offers submitted in response to this solicitation shall be in terms of U.S.
dollars. Offers received in other than U.S. dollars shall be rejected.

(End of provision)

18 (EFARS 52.214-5000)  ARITHMETIC DISCREPANCIES.

(a) For the purpose of initial evaluation of bids, the following will
be utilized in resolving arithmetic discrepancies found on the face of the
bidding schedule as submitted by the bidder:

(1)  Obviously misplaced decimal points will be corrected;

(2)  In case of discrepancy between unit price and extended
price, the unit price will govern;

(3)  Apparent errors in extension of unit prices will be
corrected;

(4)  Apparent errors in addition of lump sum and extended prices
will be corrected.

(b) For the purposes of bid evaluation, the Government will proceed on
the assumption that the bidder intends his bid to be evaluated on the basis
of the unit prices, extensions, and totals arrived at by resolution of
arithmetic discrepancies as provided above and the bid will be so reflected
on the abstract of bids.

(c)  These correction procedures shall not be used to resolve any
ambiguity concerning which bid is low.
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19 AVAILABILITY OF SPECIFICATIONS, STANDARDS, AND DESCRIPTIONS.

Specifications, standards, and descriptions cited in this solicitation are
available as indicated below:

19.1 (FAR 52.211-2)  AVAILABILITY OF SPECIFICATIONS LISTED IN THE DOD INDEX
OF SPECIFICATIONS AND STANDARDS (DODISS) AND DESCRIPTIONS LISTED IN THE
ACQUISITION MANAGEMENT SYSTEMS AND DATA REQUIREMENTS CONTROL LIST, DOD
5010.12-L (DEC 1999).

Copies of specifications, standards, and data item descriptions cited in this
solicitation may be obtained—

(a) From the ASSIST database via the Internet at
http://assist.daps.mil; or

(b) By submitting a request to the—

Department of Defense Single Stock Point (DoDSSP)
Building 4, Section D
700 Robbins Avenue
Philadelphia, PA 19111-5094
Telephone (215) 697-2667/2179
Facsimile (215) 697-1462.

(End of provision)

19.2 CORPS OF ENGINEERS SPECIFICATIONS.

Corps of Engineers specifications of the CRD-C series may be obtained from
the National Institute of Building Sciences Construction Criteria Base (CCB)
on CD-ROM.  Contact the CCB directly at (202) 289-7800 for an order form or
obtain an order form at the following internet address:
http://www.ccb.org/ccbsubscribe/Subsmain.asp.  There is a regular annual
subscription fee to CCB of $700 per year. (Note: This is considered to be the
Contractor's responsibility and cost). This will include CCB on CD-ROM or DVD
plus unlimited internet access plus access to the new Whole Building Design
Guide, now under construction and scheduled for launch in October 2001.
Selected Corps of Engineers specifications of CRD-C series are available in
Acrobat Reader .pdf file format at the following internet address:
http://www.wes.army.mil/SL/MTC/handbook/handbook.htm.

19.3 COMMERCIAL (NON-GOVERNMENT) SPECIFICATIONS, STANDARDS, AND
DESCRIPTIONS.

These specifications, standards, and descriptions are not available from
Government sources.  They may be obtained from the publishers.

20  AVAILABLE PLANT.

Each bidder shall, upon request of the Contracting Officer, furnish a list of
the plant available to the bidder and proposed for use on the work.

21 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE.
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Whenever a contract or modification of contract price is negotiated, the
Contractor's cost proposals for equipment ownership and operating expenses
shall be determined in accordance with the requirements of paragraph:
EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE, contained in Section:
00800, SPECIAL CONTRACT REQUIREMENTS of the specifications. A copy of EP
1110-1-8 "Construction Equipment Ownership and Operating Expense Schedule" is
available for review at the office listed in paragraph:  SITE VISIT
(CONSTRUCTION) herein or at the following internet address:
http://www.usace.army.mil/inet/usace-docs/eng-pamphlets/ep.htm.
(copy also included on CD-ROM issued with this solicitation). .

22   NOTICE REGARDING BUY AMERICAN ACT.

The Buy American Act (41 U.S.C. 10a-10d) generally requires that only
domestic construction material be used in the performance of this contract.
Exception from the Buy American Act shall be permitted only in the case of
nonavailability of domestic construction materials.  A bid or proposal
offering nondomestic construction material will not be accepted unless
specifically approved by the Government.  When a bidder or offeror proposes
to furnish nondomestic construction material, his bid or proposal must set
forth an itemization of the quantity, unit price, and intended use of each
item of such nondomestic construction material.  When offering nondomestic
construction material pursuant to this paragraph, bids or proposals may also
offer, at stated prices, any available comparable domestic construction
material, so as to avoid the possibility that failure of a nondomestic
construction material to be acceptable under this paragraph will cause
rejection of the entire bid.  All bidders are cautioned that, prior
Government conduct notwithstanding, the Contractor's selection of a domestic
construction material (as defined in FAR 52.225-5 Buy American
Act-Construction Materials) which would require the subsequent selection of a
foreign construction material for compatibility is not a justification for
waiver of the Buy American Act.  It is the Contractor's responsibility to
verify, prior to submitting the materials for approval, that each system can
be built to meet the contract specifications without the use of foreign
construction materials.

23 TAXES - NORTH DAKOTA.

23.1 UNEMPLOYMENT TAX SURCHARGE.

The State of North Dakota has enacted legislation applicable to certain some
contractors concerning an unemployment tax surcharge.  See the North Dakota
Century Code, Section 52-04-06.1, Incremental Bond for Impact Projects.  The
law provides for an unemployment tax surcharge in addition to regular
unemployment tax liability.  Bidders should investigate the effect, if any,
that this law may have upon their bid prices.  Inquiries should be directed
to Job Service of North Dakota, Post Office Box 1537, Bismarck, North Dakota
58502.  Telephone: (701) 224-3470 (Department of Revenue).

23.2 USE TAX.

Bidders are advised of the possible applicability of North Dakota Use Tax.
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Government furnished Construction material used by the Contractor may be
subject to Use Tax.  The value of material furnished is set forth in the
SECTION 00800, SPECIAL CONTRACT REQUIREMENTS Clause "Government-Furnished
Property."  Specific inquiries as to the applicability of North Dakota Use
Tax should be referred to the North Dakota State Tax Commission.

24  (FAR 52.236-27)  SITE VISIT (CONSTRUCTION) (FEB 1995).

(a)  The clauses at 52.236-2, Differing Site Conditions, and 52.236-3,
Site Investigations and Conditions Affecting the Work, will be included in
any contract awarded as a result of this solicitation.  Accordingly, offerors
or quoters are urged and expected to inspect the site where the work will be
performed.

(b)  A site visit has been established for 9 May 2002, at 10:00 am.
Contractors interested in inspecting the site of the proposed work need to make
reservations with Dale Evenson with the US Army Corps of Engineers 701-654-
7565.  Contractors should plan on meeting onsite at the powerhouse for this
site visit.

25 BIDDER'S QUESTIONS AND COMMENTS.

Questions and/or comments relative to these bidding documents should be
submitted via e-mail or mailed to the address identified in paragraph:
AVAILABILITY OF BID RESULTS below.  Comments should reach this office no
later than 20 calendar days prior to the date set for opening of bids, if
feasible, in order that changes, if needed, may be added by amendment.  E-
mail addresses, FAX numbers, items for question and points of contact are
listed below.   Phone calls with questions should be made between 8:30 a.m.
and 3:30 p.m. (Central Standard Time) Monday through Friday.

Note: A courtesy copy of all questions shall be sent to the Contract
Specialist (Contractual Matters Point of Contact), the Program Manager and
Specifications Section (Technical Content Points of Contact).

Items for Question   Points of Contact/ E-mail Addresses
                     Phone numbers/
                     FAX Numbers    

Contractual Matters:  Jan Cook Jan.M.Cook@usace.army.mil
Ordering CD-Rom of   402-221-4118 (phone)
the plans and    402-221-4199 (Fax)
specifications
(limit One per firm)/
amendments**/
Bid Results (See
Paragraph AVAILABILITY
OF BID RESULTS, below)/
Receipt of Bids

Planholder's List     See paragraph: PLAN
    HOLDER'S LIST, below.

Small Business     Hubert Carter hubert.j.carter@usace.army.mil
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Matters     402-221-4110 (phone)

Technical Contents    Ron Bockerman Ronald.W.Bockerman@usace.army.mil
Of Plans and     402-221-4197 (phone)
Specification

    Or

          Specifications Marylee. F.Stobbe@usace.army.mil
    Section
    Marylee Stobbe
    402-221-4411 (Phone)
    402-221-3842 (Fax)

Site Inspection     See Paragraph: SITE
    VISIT (CONSTRUCTION), above

** - The Government may elect to send a notification that an amendment has
been posted to the Government's web address.  It shall be the Contractor's,
Subcontractor's and Supplier's responsibility to check the Government's web
address for amendments.

25.1 PLAN HOLDER'S LIST.

The CD-Rom will provide a list of plan holders that have registered at the
time the CD-Rom was created.  It is bidder's responsibility to check for any
updates to the plan holder's list, which is available at the following web
address:

http://ebs-nwo.wes.army.mil/

25.2 AVAILABILITY OF BID RESULTS (Local Clause/Provision)

Bid results will be available after bid opening on the Governent's web
address:
http://ebs-nwo.wes.army.mil/.   Official bid abstracts will be available and
may be requested by sending a self-addressed stamped envelope to: U.S. Army
Corps of Engineers, Omaha District, ATTN: CENWO-CT-C(Jan Cook), 106 South
15th Street, Omaha, NE 68102-1618.

26  EXPEDITING CONTRACT AWARD AND NOTICE TO PROCEED.

In order to expedite award of contract and issuance of NOTICE TO PROCEED, it
is required that:

(1) subcontracting plan (on contracts exceeding $1,000,000 for large
business concerns only) be submitted within 24 hours after notification by
the Government.

(2)  pre-award information has been submitted as specified in
paragraph:  PRE-AWARD SURVEY INFORMATION and

(3)  contract documents (including Performance and Payment Bonds) be
executed and submitted within two (2) working days, in lieu of the 10 days



Section 00100 Page 12

specified in paragraph:  PERFORMANCE AND PAYMENT BONDS, after successful
bidder is notified of contract award.

27 (FAR 52.233-2)  SERVICE OF PROTEST (AUG 1996).

(a) Protests, as defined in section 33.101 of the Federal Acquisition
Regulation, that are filed directly with an agency, and copies of any
protests that are filed with the General Accounting Office (GAO), shall be
served on the Contracting Officer (addressed as follows) by obtaining written
and dated acknowledgement of receipt from District Counsel, 106 South 15th
Street, Omaha, Nebraska  68102-1618.

(b) The copy of any protest shall be received in the office designated
above within one day of filing a protest with the GAO.

28   PRE-AWARD SURVEY INFORMATION (Local Provision) (Sep 93)

In accordance with Paragraph PERFORMANCE AND PAYMENT BONDS, request that the
following information be submitted with your bid.  This facilitates the award
process.

1.  Financial
- Name, address, and fax number of Financial Institution
- Name and phone number of finance individual (primary and

alternate) to be contacted for information

2.  Bonding Information
- Provide the name, address, regular phone number and fax

number of your Surety Company.

3.  Performance
- Provide three (3) references to be contacted on your

company's performance
The following information should be submitted:

Name and Fax number of Owner/User
Project Name, Location, Contract Number, and dollar value
Name and phone number of individuals (primary and

alternate) that can verify performance of the project

29 (FAR 52.204-6) DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (JUNE 1999)

(a) The offeror shall enter, in the block with its name and address on
the cover page of its offer, the annotation "DUNS" followed by the DUNS
number that identifies the offeror's name and address exactly as stated in
the offer.  The DUNS number is a nine-digit number assigned by Dun and
Bradstreet Information Services.

(b) If the offeror does not have a DUNS number, it should contact Dun
and Bradstreet directly to obtain one. A DUNS number will be provided
immediately by telephone at no charge to the offeror. For information on
obtaining a DUNS number, the offeror, if located within the United States,
should call Dun and Bradstreet at 1-800-333-0505.  The offeror should be
prepared to provide the following information:

(1) Company name.
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(2) Company address.

(3) Company telephone number.

(4) Line of business.

(5) Chief executive officer/key manager.

(6) Date the company was started.

(7) Number of people employed by the company.

(8) Company affiliation.

(c) Offerors located outside the United States may obtain the location
and phone number of the local Dun and Bradstreet Information Services office
from the Internet home page at http://www.customerservice@dnb.com. If an
offeror is unable to locate a local service center, it may send an e-mail to
Dun and Bradstreet at globalinfo@mail.dnb.com.
                                     (End of provision)

30  (FAR 52.216-1) TYPE OF CONTRACT (APR 1984).

The Government contemplates award of a Firm Fixed Price contract resulting
from this solicitation.

31 SUBCONTRACTING PLAN/SUBCONTRACTING GOALS REGARDING THE UTILIZATION OF
SMALL BUSINESS CONCERNS.

a. Application. This clause applies only to large business concerns
submitting bids for services exceeding $500,000 or for construction exceeding
$1,000,000.

b. Federal Acquisition Regulations (FAR).  Attention is directed to
the following FAR provisions contained in this solicitation:

52.219-8, Utilization of Small Business Concerns (Alternate I)

52.219-9, Small Business Subcontracting Plan (Alternate I)

52.219-16, Liquidated Damages - Small Business Subcontracting Plan

52.226-1, Utilization of Indian Organizations and Indian-Owned Economic
Enterprises

c. Goals.  The U.S. Army Corps of Engineers considers the following
goals reasonable and achievable for fiscal year 2002 and for the performance
of the resultant contract:

(1)  61.4% of planned subcontracting dollars with small
business concerns.

(2) 9.1% of planned subcontracting dollars with those small
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business concerns owned and controlled by socially and economically
disadvantaged individuals.

(3) 5.0% of planned subcontracting dollars with those small
business concerns owned and controlled by women.

 (4) 3.0% of planned subcontracting dollars with those small
business concerns owned and controlled by Severely Disable Veterans.

 (5) 2.5% of planned subcontracting dollars with those small
business concerns owned and controlled by HubZones.

d. Submission and Review of Subcontracting Plan.

SUBMISSION OF SMALL BUSINESS SUBCONTRACTING PLAN IS NOT APPLICABLE TO SMALL
BUSINESSES.

(1) The apparent low bidder must submit a subcontracting plan
within five (5) calendar days after bid opening (a longer period maybe
granted by the Contracting Officer upon request) within 24 hours after
notification by the Government to the Contracting Activity.

(2) Goals included in the subcontracting plan should be at
least equal to those indicated above.  If lesser goals are proposed, the
bidder may be required to substantiate how the proposed plan represents the
bidder's best effort to comply with the terms and conditions of the
solicitation.   Bidders are highly encouraged to become familiar with the
intent of the solicitation provisions and the elements of the subcontracting
plan.

(3) The subcontracting plan must contain, as a minimum, the
elements set forth in FAR provision 52.219-9.  An example subcontracting plan
will be furnished to the apparent low bidder (upon request).  The example
subcontracting plan (if requested) should not be construed as an acceptable
subcontracting plan.  Any format will be acceptable provided that the plan
addresses each element as required by the Federal Acquisition Regulations and
its supplements.

(4) Proposed plans will be reviewed by the Government to ensure
the plan represents the firm's best efforts to maximize subcontracting
opportunities for small, small disadvantaged and women-owned businesses.

(5) Subcontracting plans are required to be approved prior to
Contract Award.  The approved subcontracting plan (to include goals) will
become a material part of the contract.

e. Failing to Submit An Acceptable Subcontracting Plan.  An apparent
low bidder failing to submit a subcontracting plan which demonstrates a
reasonable effort to meet the goals listed above or provide an explanation
why lesser goals are proposed (upon request), will be considered as non-
responsive and not considered eligible for award of the contract.

f. Questions or Assistance Needed in Developing Subcontracting Plan.
For any questions or assistance needed in developing the subcontracting plan,
contact the Contract Specialist or District's Deputing for Small Business
(See paragraph: BIDDER QUESTIONS AND COMMENTS, Contract Specialist [Bid
Results] or the District's Deputy for Small Business [Small Business] or fax
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your inquiries to 402-221-4199).

32 (DFARS 252.204-7004)  REQUIRED CENTRAL CONTRACTOR REGISTRATION (NOV 2001)

(a) Definitions.

As used in this clause--

(1) “Central Contractor Registration (CCR database” means the
primary DoD repository for contractor information required for the conduct of
business with DoD.

(2) “Data Universal Numbering System (DUNS) number” means the 9-
digit number assigned by Dun and Bradstreet Information Services to identify
unique business entities.

(3) “Data Universal Numbering System +4 (DUNS+4) number” means the
DUNS number assigned by Dun and Bradstreet plus a 4-digit suffix that may be
assigned by a parent (controlling) business concern. This 4-digit suffix may be
assigned at the discretion of the parent business concern for such purposes as
identifying subunits or affiliates of the parent business concern.

(4) “Registered in the CCR database” means that all mandatory
information, including the DUNS number or the DUNS+4 number, if applicable, and
the corresponding Commercial and Government Entity (CAGE) code, is in the CCR
database; the DUNS number and the CAGE code have been validated; and all edits
have been successfully completed.

(b)(1) By submission of an offer, the offeror acknowledges the requirement
that a prospective awardee must be registered in the CCR database prior to
award, during performance, and through final payment of any contract resulting
from this solicitation, except for awards to foreign vendors for work to be
performed outside the United States.

(2) The offeror shall provide its DUNS or, if applicable, its
DUNS+4 number with its offer, which will be used by the Contracting Officer to
verify that the offeror is registered in the CCR database.

(3) Lack of registration in the CCR database will make an offeror
ineligible for award.

(4) DoD has established a goal of registering an applicant in the
CCR database within 48 hours after receipt of a complete and accurate
application via the Internet. However, registration of an applicant submitting
an application through a method other than the Internet may take up to 30 days.
Therefore, offerors that are not registered should consider applying for
registration immediately upon receipt of this solicitation.

(c) The Contractor is responsible for the accuracy and completeness of the
data within the CCR, and for any liability resulting from the Government's
reliance on inaccurate or incomplete data. To remain registered in the CCR
database after the initial registration, the Contractor is required to confirm
on an annual basis that its information in the CCR database is accurate and
complete.
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(d) Offerors and contractors may obtain information on registration and
annual confirmation requirements by calling 1-888-227-2423, or via the Internet
at http://www.ccr.gov.

                           (End of clause)
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REQUIRED CENTRAL CONTRACTOR REGISTRATION (CCR)

Register Now:  Don’t wait until you submit an
offer on a solicitation.  You must be registered
to receive the contract award.  It can often
take 30 days for CCR to process your
registration information.

Register One of Three Ways:

Internet:  http://www.ccr.gov

Value Added Network (VAN) for EDI users:
Contact your VAN for information.  If you need
to find a VAN look at
http://www.acq.osd.mil/ec/ecip/van_list.htm

FAX or Mail:  Call (888)227-2423 or (616)961-
4725 to receive a registration package.  FAX or
mail the completed information to the CCR
Assistance Center.  It can take up to 30 days to
process a faxed or mailed package.

CCR Assistance Center
74 Washington Street North, Suite 7
Battle Creek, MI 49017-3084
FAX: (616)961-7243
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SECTION 00600
REPRESENTATIONS, CERTIFICATIONS & OTHER STATEMENTS OF BIDDERS

The bidder (offeror) makes the following certification and representations as a part of the bid, shall check
the appropriate boxes, fill in the appropriate information, and provide signatures on the attached
"Solicitation Form"  (00600) pages, and submit with Standard Form 1442 (Section 00010).

1. (FAR 52.203-2)  CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985).

(a) The offeror certifies that -

(1)  The prices in this offer have been arrived at independently, without, for the purpose of
restricting competition, any consultation, communication, or agreement with any other offeror or
competitor relating to (i) those prices, (ii) the intention to submit an offer, or (iii) the methods or factors
used to calculate the prices offered;

(2)  the prices in this offer have not been and will not be knowingly disclosed by the offeror,
directly or indirectly, to any other offeror or competitor before bid opening (in the case of a Sealed Bid
solicitation) or contract award (in the case of a negotiated solicitation) unless otherwise required by law;
and

(3)  no attempt has been made or will be made by the offeror to induce any other concern to
submit or not to submit an offer for the purpose of restricting competition.

(b) Each signature on the offer is considered to be a certification by the signatory that the
signatory -

(1)  is the person in the offeror's organization responsible for determining the prices being
offered in this bid or proposal, and that the signatory has not participated and will not participate in any
action contrary to subparagraphs (a)(1) through (a)(3) above; or

(2)(i) has been authorized, in writing, to act as agent for the following principals in
certifying that those principals have not participated, and will not participate in any action contrary to
subparagraphs (a)(1) through (a)(3) above
_________________________________________________________________
______________________________________________________________________________
__________________________ [insert full name of person(s) in the offeror's organization responsible for
determining the prices offered in this bid or proposal, and the title of his or her position in the offeror's
organization];

   (ii) as an authorized agent, does certify that the principals named in subdivision (b)(2)( i)
above have not participated, and will not participate, in any action contrary to subparagraphs (a)(1) through
(a)(3) above; and

   (iii) as an agent, has not personally participated, and will not participate, in any action
contrary to subparagraphs (a)(1) through (a)(3) above.

(c) If the offeror deletes or modifies subparagraph (a)(2) above, the offeror must furnish with its
offer a signed statement setting forth in detail the circumstances of the disclosure.
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2. (FAR 52.203-11) CERTIFICATION AND DISCLOSURE REGARDING PAYMENTS TO
INFLUENCE CERTAIN FEDERAL TRANSACTIONS (APR 1991).

(a) The definitions and prohibitions contained in the clause, at FAR 52.203-12, Limitation on
Payments to Influence Certain Federal Transactions, included in this solicitation, are hereby incorporated
by reference in paragraph (b) of this certification.

(b) The offeror, by signing its offer, hereby certifies to the best of his or her knowledge and
belief that on or after December 23, 1989, -

(1) No Federal appropriated funds have been paid or will be paid to any person for
influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an
officer or employee of Congress, or an employee of a Member of Congress on his or her behalf in
connection with the awarding of any Federal contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal,
amendment or modification of any Federal contract, grant, loan, or cooperative agreement;

(2) If any funds other than Federal appropria ted funds (including profit or fee
received under a covered Federal transaction) have been paid, or will be paid, to any person for influencing
or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress on his or her behalf in connection with
this solicitation, the offeror shall complete and submit, with its offer, OMB standard form LLL, Disclosure
of Lobbying Activities, to the Contracting Officer; and

(3) He or she will include the language of this certification in all subcontract awards
at any tier and require that all recipients of subcontract awards in excess of $100,000 shall certify and
disclose accordingly.

(c) Submission of this certification and disclosure is a prerequisite for making or entering into
this contract imposed by section 1352, title 31, United States Code.  Any person who makes an expenditure
prohibited under this provision or who fails to file or amend the disclosure form to be filed or amended by
this provision, shall be subject to a civil penalty of not less than $10,000, and not more than $100,000, for
each such failure.

3.  (FAR 52.204-3)  TAXPAYER IDENTIFICATION (OCT 1998).

(a) Definitions.

"Common parent," as used in this provision, means that corporate entity that owns or controls an affiliated
group of corporations that files its Federal income tax returns on a consolidated basis, and of which the
offeror is a member.

"Taxpayer Identification Number (TIN)," as used in this provision, means the number required by the
Internal Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The
TIN may be either a Social Security Number or an Employer Identification Number.

(b) All offerors must submit the information required in paragraphs (d) through (f) of this provision
to comply with debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of
26 U.S.C. 6041, 6041A, and 6050M, and implementing regulations issued by the IRS. If the resulting
contract is subject to the payment reporting requirements described in Federal Acquisition Regulation
(FAR) 4.904, the failure or refusal by the offeror to furnish the information may result in a 31 percent
reduction of payments otherwise due under the contract.
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(c) The TIN may be used by the Government to collect and report on any delinquent amounts
arising out of the offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the resulting
contract is subject to the payment reporting requirements described in FAR 4.904, the TIN provided
hereunder may be matched with IRS records to verify the accuracy of the offeror's TIN.

(d) Taxpayer Identification Number (TIN).

[  ] TIN: _____________________.

[  ] TIN has been applied for.

[  ] TIN is not required because:

[  ] Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income
effectively connected with the conduct of a trade or business in the United States and does not have an
office or place of business or a fiscal paying agent in the United States;

[  ] Offeror is an agency or instrumentality of a foreign government;

[  ] Offeror is an agency or instrumentality of the Federal Government.

(e) Type of organization.

[  ] Sole proprietorship;

[   ] Partnership;

[  ] Corporate entity (not tax-exempt);

[  ] Corporate entity (tax-exempt);

[  ] Government entity (Federal, State, or local);

[  ] Foreign government;

[  ] International organization per 26 CFR 1.6049-4;

[  ] Other _________________________.

(f) Common parent.

[  ] Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this provision.

[  ] Name and TIN of common parent:

Name _____________________________

TIN ______________________________

                  (End of provision)

4.  (FAR 52.204-5) WOMEN-OWNED BUSINESS (OTHER THAN SMALL BUSINESS)
[MAY 1999]

(a) Definition. Women-owned business concern, as used in this provision, means a concern that is
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at least 51 percent owned by one or more women; or in the case of any publicly owned business, at least 51
percent of its stock is owned by one or more women; and whose management and daily business operations
are controlled by one or more women.

(b) Representation. [Complete only if the offeror is a women-owned business concern and has not
represented itself as a small business concern in paragraph (b)(1) of FAR 52.219–1, Small Business
Program Representations, of this solicitation.] The offeror represents that it  [  ] is a women-owned
business concern.
(End of provision)

5. (DFARS 252.204-7001) COMMERCIAL AND GOVERNMENT ENTITY (CAGE) CODE
REPORTING (AUG 1999).

(a)  The offeror is requested to enter its CAGE code on its offer in the block with its name and
address.  The CAGE code entered must be for that name and address.  Enter “CAGE” before the number.

(b)  If the offeror does not have a CAGE code, it may ask the Contracting Officer to request one
from the Defense Logistics Information Service (DLIS).  The Contracting Officer will-

(1)  Ask the Contractor to complete section B of a DD Form 2051, Request for Assignment
of a Commercial and Government Entity (CAGE) Code;

(2)  Complete section A and forward the form to DLIS; and

(3)  Notify the Contractor of its assigned CAGE code.

(c)  Do not delay submission of the offer pending receipt of a CAGE code.

6. (FAR 52.209-5) CERTIFICATION REGARDING DEBARMENT, SUSPENSION,
PROPOSED DEBARMENT, AND OTHER RESPONSIBILITY MATTERS (DEC 2001).

(a)(1) The Offeror certifies, to the best of its knowledge and belief, that—
  (i) The Offeror and/or any of its Principals—
   (A) Are [  ] are not [  ] presently debarred, suspended, proposed for

debarment, or declared ineligible for the award of contracts by any Federal agency;
  (B) Have [  ] have not [  ], within a three-year period preceding this

offer, been convicted of or had a civil judgment rendered against them for: commission of fraud or a
criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, state,
or local) contract or subcontract; violation of Federal or state antitrust statutes relating to the submission of
offers; or commission of embezzlement, theft, forgery, bribery, falsification or destruction of records,
making false statements, tax evasion, or receiving stolen property; and

  (C) Are [  ] are not [  ] presently indicted for, or otherwise criminally or
civilly charged by a governmental entity with, commission of any of the offenses enumerated in paragraph
(a)(1)(i)(B) of this provision.

 (ii) The Offeror has [  ] has not [  ], within a three-year period preceding this
offer, had one or more contracts terminated for default by any Federal agency.

  (2) “Principals,” for the purposes of this certification, means officers; directors; owners;
partners; and, persons having primary management or supervisory responsibilities within a business entity
(e.g., general manager; plant manager; head of a subsidiary, division, or business segment, and similar
positions).

This Certification Concerns a Matter Within the Jurisdiction of an Agency of the United States
and the Making of a False, Fictitious, or Fraudulent Certification May Render the Maker Subject
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to Prosecution Under Section 1001, Title 18, United States Code.

(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time
prior to contract award, the Offeror learns that its certification was erroneous when submitted or has
become erroneous by reason of changed circumstances.

(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily
result in withholding of an award under this solicitation. However, the certification will be considered in
connection with a determination of the Offeror's responsibility. Failure of the Offeror to furnish a
certification or provide such additional information as requested by the Contracting Officer may render the
Offeror nonresponsible.

(d) Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render, in good faith, the certification required by paragraph (a) of
this provision. The knowledge and information of an Offeror is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of business dealings.

(e) The certification in paragraph (a) of this provision is a material representation of fact upon
which reliance was placed when making award. If it is later determined that the Offeror knowingly
rendered an erroneous certification, in addition to other remedies available to the Government, the
Contracting Officer may terminate the contract resulting from this solicitation for default. (End of
Provision)

7. (DFARS 252.209-7001) DISCLOSURE OF OWNERSHIP OR CONTROL BY A
FOREIGN GOVERNMENT THAT SUPPORTS TERRORISM (MAR 1998).  [For Contracts
exceeding $100,000]

(a) Definitions.

As used in this provision-

(1) "Government of a terrorist country" includes the state and the government of a terrorist
country, as well as any political subdivision, agency, or instrumentality thereof.

(2) "Terrorist country" means a country determined by the Secretary of State, under section
6(j)(1)(A)) of the Export Administration Act of 1979 (50 U.S.C. App. 2405(j)(i)(A)), to be a country the
government of which has repeatedly provided support for acts of international terrorism. As of the date of
this provision, terrorist countries include: Cuba, Iran, Iraq, Libya, North Korea, Sudan, and Syria.

(3) "Significant interest" means-
(i) Ownership of or beneficial interest in 5 percent or more of the firm's or

subsidiary's securities. Beneficial interest includes holding 5 percent or more of any class of the firm's
securities in "nominee shares," "street names," or some other method of holding securities that does not
disclose the beneficial owner;

(ii) Holding a management position in the firm, such as a director or officer;
(iii) Ability to control or influence the election, appointment, or tenure of

directors or officers in the firm;

(iv) Ownership of 10 percent or more of the assets of a firm such as equipment,
buildings, real estate, or other tangible assets of the firm; or

(v) Holding 50 percent or more of the indebtedness of a firm.

(b) Prohibition on award. In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm
or a subsidiary of a firm if the government of a terrorist country has a significant interest in the firm or
subsidiary [or, in the case of a subsidiary, the firm that owns the subsidiary], unless a waiver is granted by
the Secretary of Defense.

(c) Disclosure.
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The Offeror shall disclose any significant interest the government of each of the following countries has in
the Offeror or a subsidiary of the Offeror. If the Offeror is a subsidiary, it shall also disclose any significant
interest the government of a terrorist country has in any firm that owns or controls the subsidiary. The
disclosure shall include--

(1) Identification of each government holding a significant interest; and
(2) A description of the significant interest held by each Government.

(End of provision)

8. (FAR 52.211-6)  BRAND NAME OR EQUAL (AUG 1999).

(a)  If an item in this solicitation is identified as "brand name or equal," the purchase description
reflects the characteristics and level of quality that will satisfy the Government's needs.  The salient
physical, functional, and other characteristics that "equal" products must meet are specified in the
solicitation.

(b)  To be considered for award, offers of "equal" products, including “equal” products  of the brand
name manufacturer, must--

(1)  Meet the salient physical, functional, and other characteristics specified in the
solicitation;

(2)  Clearly identify the item by--

(i)   Brand name, if any; and

(ii)  Make or model number;

(3)  Include descriptive literature such as cuts, illustrations, drawings, or a clear reference to
previously furnished descriptive data or information available to the Contracting Officer; and

(4)  Clearly describe any modifications the offeror plans to make in a product to make it
conform to the solicitation requirements.  Mark any descriptive material to clearly show the modifications.

(c)  The Contracting Officer will evaluate "equal" products on the basis of information by the
offeror or identified in the offer and reasonably available to the Contracting Officer.  The Contracting
Officer is not responsible for locating or securing any information not identified in the offer.

(d)  Unless the offeror clearly indicates in its offer that the product being offered is an "equal"
product, the offeror shall provide the brand name product referenced in the solicitation.

9.  RESERVED

10.  RESERVED

11.  (FAR 52.219-1)  SMALL BUSINESS PROGRAM REPRESENTATIONS (APR 2002)
ALTERNATE I (APR 2002)

(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is
________________ [insert NAICS code].

 (2) The small business size standard is _____________ [ insert size standard].
 (3) The small business size standard for a concern which submits an offer in its own

name, other than on a construction or service contract, but which proposes to furnish a product which it did
not itself manufacture, is 500 employees.

(b) Representations. (1) The offeror represents as part of its offer that it [  ]? is,  [  ] is not a small
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business concern.
 (2) [Complete only if the offeror represented itself as a small business concern in

paragraph (b)(1) of this provision.]  The offeror represents, for general statistical purposes, that it
[  ] is,  [   ] is not, a small disadvantaged business concern as defined in 13 CFR 124.1002.

 (3) [Complete only if the offeror represented itself as a small business concern in
paragraph (b)(1) of this provision.]  The offeror represents as part of its offer that it  [  ] is,  [  ] is not a
women-owned small business concern.

 (4) [Complete only if the offeror represented itself as a small business concern in
paragraph (b)(1) of this provision.]  The offeror represents as part of its offer that it  [  ] is,  [  ] is not a
veteran-owned small business concern.

 (5) [Complete only if the offeror represented itself as aveteran-owned small business
concern in paragraph (b)(4) of this provision.] The offeror represents as part of its offer that it [  ] is,
[  ] is not a service-disabled veteran-owned small business concern.

 (6) [Complete only if the offeror represented itself as a small business concern in
paragraph (b)(1) of this provision.]  The offeror represents, as part of its offer, that—

  (i) It  [  ] is,  [  ] is not a HUBZone small business concern listed, on the date of
this representation, on the List of Qualified HUBZone Small Business Concerns maintained by the Small
Business Administration, and no material change in ownership and control, principal office, or HUBZone
employee percentage has occurred since it was certified by the Small Business Administration in
accordance with 13 CFR part 126; and

  (ii) It [  ] is,  [  ] is not a joint venture that complies with the requirements of 13
CFR part 126, and the representation in paragraph (b)(6)( i) of this provision is accurate for the HUBZone
small business concern or concerns that are participating in the joint venture. [ The offeror shall enter the
name or names of the HUBZone small business concern or concerns that are participating in the joint
venture:__________.]  Each HUBZone small business concern participating in the joint venture shall
submit a separate signed copy of the HUBZone representation.

 (7) [Complete if offeror represented itself as disadvantaged in paragraph (b)(2) of this provision.]
The offeror shall check the category in which its ownership falls:
 _____ Black American.
 _____ Hispanic American.
 _____ Native American (American Indians, Eskimos, Aleuts, or Native Hawaiians).
 _____ Asian-Pacific American (persons with origins from Burma, Thailand, Malaysia, Indonesia, Singapore, Brunei,
Japan, China, Taiwan, Laos, Cambodia (Kampuchea) ,Vietnam, Korea, The Philippines, U.S. Trust Territory of the
Pacific Islands (Republic of Palau), Republic of the Marshall Islands, Federated States of Micronesia, the
Commonwealth of the Northern Mariana Islands, Guam, Samoa, Macao, Hong Kong, Fiji, Tonga, Kiribati, Tuvalu, or
Nauru).
 _____ Subcontinent Asian (Asian-Indian) American (persons with origins from India, Pakistan, Bangladesh, Sri
Lanka, Bhutan, the Maldives Islands, or Nepal).
 _____ Individual/concern, other than one of the preceding.

(c) Definitions. As used in this provision—

“Service-disabled veteran-owned small business concern”—
 (1) Means a small business concern—
 (i) Not less than 51 percent of which is owned by one or more service-disabled

veterans or, in the case of any publicly owned business, not less than 51 percent of the stock of which is
owned by one or more service-disabled veterans; and

  (ii) The management and daily busine ss operations of which are controlled by
one or more service-disabled veterans or, in the case of a veteran with permanent and severe disability, the
spouse or permanent caregiver of such veteran.

 (2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a
disability that is service connected, as defined in 38 U.S.C. 101(16).

“Small business concern” means a concern, including its affiliates, that is independently owned
and operated, not dominant in the field of operation in which it is bidding on Government contracts, and
qualified as a small business under the criteria in 13 CFR part 121 and the size standard in paragraph
(a) of this provision.
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“Veteran-owned small business concern” means a small business concern—
 (1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38

U.S.C. 101(2)) or, in the case of any publicly owned business, not less than 51 percent of the stock of
which is owned by one or more veterans; and

 (2) The management and daily  business operations of which are controlled by one or
more veterans.

“Women-owned small business concern” means a small business concern—
 (1) That is at least 51 percent owned by one or more women; or, in the case of any

publicly owned business, at least 51 percent of the stock of which is owned by one or more
women; and

 (2) Whose management and daily business operations are controlled by one or more
women.

(d) Notice. (1) If this solicitation is for supplies and has been set aside, in whole or in part, for
small business concerns, then the clause in this solicitation providing notice of the set-aside contains
restrictions on the source of the end items to be furnished.

 (2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a sm all,
HUBZone small, small disadvantaged, or women-owned small business concern in order to obtain a
contract to be awarded under the preference programs established pursuant to section 8(a), 8(d), 9, or 15 of
the Small Business Act or any other provision of Federal law that specifically references section 8(d) for a
definition of program eligibility, shall—

  (i) Be punished by imposition of fine, imprisonment, or both;
  (ii) Be subject to administrative remedies, including suspension and debarment;

and
  (iii) Be ineligible for participation in programs conducted under the authority of

the Act.
(End of provision)

12.  (FAR 52.219-2)  EQUAL LOW BIDS (OCT 1995)

(a) This provision applies to small business concerns only.
(b) The bidder's status as a labor surplus area (LSA) concern may affect entitlement to award in case

of tie bids. If the bidder wishes to be considered for this priority, the bidder must identify, in the following
space, the LSA in which the costs to be incurred on account of manufacturing or production (by the bidder
or the first-tier subcontractors) amount to more than 50 percent of the contract price.

___________________________   _______________________________
___________________________   _______________________________

(c) Failure to identify the labor surplus areas as specified in paragraph (b) of this provision will
preclude the bidder from receiving priority consideration. If the bidder is awarded a contract as a result of
receiving priority consideration under this provision and would not have otherwise received award, the
bidder shall perform the contract or cause the contract to be performed in accordance with the obligations
of an LSA concern.

13.  RESERVED

14. (FARS 52.219-19) SMALL BUSINESS CONCERN REPRESENTATION FOR THE SMALL
BUSINESS COMPETITIVENESS DEMONSTRATION PROGRAM (OCT 2000).

(a) Definition. “Emerging small business” as used in this solicitation, means a small business
concern whose size is no greater than 50 percent of the numerical size standard applicable to the North
American Industry Classification System (NAICS) code assigned to a contracting opportunity.
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(b)  (Complete only if Offeror has represented itself under the provision at FAR 52.219-1 as a small
business concern under the size standards of this solicitation.)  The Offeror [  ] is, [  ] is not an emerging
small business.

(c)  (Complete only if the Offeror is a small business or an emerging small business, indicating its
size range.)

Offeror's number of employees for the past 12 months (check this column if size standard
stated in solicitation is expressed in terms of number of employees) or Offeror's average annual gross
revenue for the last 3 fiscal years (check this column if size standard stated in solicitation is expressed in
terms of annual receipts).  (Check one of the following.)

No. of Employees          Average Annual Gross Revenues

_____50 or fewer           _____$1 million or less

_____51  - 100             _____$1,000,001  - $2 million

 _____101 - 250           _____$2,000,001  - $3.5 million

 _____251 - 500           _____$3,500,001  - $5 million

 _____501 - 750           _____$5,000,001  - $10 million

_____751 - 1,000         _____$10,000,001 - $17 million

_____Over 1,000         _____Over $17 million

15. (FARS 52.219-21)  SMALL BUSINESS SIZE REPRESENTATION FOR TARGETED
INDUSTRY CATEGORIES UNDER THE SMALL BUSINESS COMPETITIVENESS
DEMONSTRATION PROGRAM (MAY 1999).

[Complete only if the Offeror has represented itself under the provision at 52.219-1 as a
small business concern under the size standards of this solicitation.]

Offeror's number of employees for the past 12 months [check this column if size standard
stated in solicitation is expressed in terms of number of employees] or Offeror's average annual gross
revenue for the last 3 fiscal years [check this column if size standard in solicitation is expressed in terms of
annual receipts].  [Check one of the following.]

No. of Employees          Average Annual Gross Revenues

_____50 or fewer           _____$1 million or less

_____51  - 100               ____ _$1,000,001  - $2 million

     _____101 - 250             _____$2,000,001  - $3.5 million

     _____251 - 500             _____$3,500,001  - $5 million

     _____501 - 750              _____$5,000,001  - $10 million

     _____751 - 1,000           _____$10,000,001 - $17 million

     _____Over 1,000           _____Over $17 million
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16. (FAR 52.222-21) CERTIFICATION OF NONSEGREGATED FACILITIES (FEB
1999)

(a)  “Segregated facilities,” as used in this clause, means any waiting rooms, work areas, rest
rooms and wash rooms, restaurants and other eating areas, time clocks, locker rooms and other storage or
dressing areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and
housing facilities provided for employees, that are segregated by explicit directive or are in fact segregated
on the basis of race, color, religion, sex, or national origin because of written or oral policies or employee
custom. The term does not include separate or single-user rest rooms or necessary dressing or sleeping
areas provided to assure privacy between the sexes.

(b) The Contractor agrees that it does not and will not maintain or provide for its employees any
segregated facilities at any of its establishments, and that it does not and will not permit its employees to
perform their services at any location under its control where segregated facilities are maintained. The
Contractor agrees that a breach of this clause is a violation of the Equal Opportunity clause in this contract.

(c) The Contractor shall include this clause in every subcontract and purchase order that is subject
to the Equal Opportunity clause of this contract.
(End of clause)

17. (FAR 52.222-22)  PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999).
The offeror represents that—

(a) It [  ] has, [  ] has not participated in a previous contract or subcontract subject the Equal
Opportunity clause of this solicitation;

(b) It [  ] has, [  ] has not filed all required compliance reports; and
(c) Representations indicating submission of required compliance reports, signed by proposed

subcontractors, will be obtained before subcontract awards.
(End of provision)

18.  (FAR 52.223-4) RECOVERED MATERIAL CERTIFICATION (OCT 1997)

As required by the Resource Conservation and Recovery Act of 1976 (42 U.S.C. 6962(c)(3)(A)(i)), the
offeror certifies, by signing this offer, that the percentage of recovered materials to be used in the
performance of the contract will be at least the amount required by the applicable contract specifications.
(End of provision)

19.   (FAR 52.223-13) CERTIFICATION OF TOXIC CHEMICAL RELEASE REPORTING
(OCT 2000) [For Contracts over $100,000]

(a) Submission of this certification is a prerequisite for making or entering into this contract
imposed by Executive Order 12969, August 8, 1995.

(b) By signing this offer, the offeror certifies that-

(1) As the owner or operator of a facilities that will be used in the performance of this
contract that are subject to the filing and reporting requirements described in section 313 of the Emergency
Planning and Community Right -to-Know Act of 1986 (EPCRA) (42 U.S.C. 11023) and section 6607 of the
Pollution Prevention Act of 1990 (PPA) (42 U.S.C. 13106), the offeror will file and continue to file, for
such facilities for the life of the contract the  Toxic Chemical Release Inventory Form (Form R) as
described in sections 313(a) and (g) of the EPCRA and section 6607 of PPA; or

(2) None of its owned or operated facilities to be used in the performance of this contract is
subject the Form R filing and reporting requirements because each facility is exempt for at least one of the
following reasons: (Check each block that is applicable.)

[ ] (i) The facility does not manufacture, process or otherwise use any toxic chemicals listed
under section 313(c) of EPCRA, 42 U.S.C. 11023(c);
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[ ] (ii) The facility does not  have 10 or more full-time employees as specified in section
313(b)(1)(A) of EPCRA, 42 U.S.C. 11023(b)(1)(A);

[ ] (iii) The facility does not meet the reporting thresholds of toxic chemicals established
under section 313(f) of EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27,
provided an appropriate certification form has been filed with EPA);

[ ] (iv) The facility does not fall within Standard Industrial Classification Code (SIC) major
groups 20 through 39 or their corresponding North American Industry Classification System (NAICS)
sectors 31 through 33; or

[ ] (v) The facility is not located within any State of the United States, the District of
Columbia, the Commonwealth of Puerto Rica, Guam, American Samoa, the United States Virgin Islands,
the Norther Mariana Islands, or any other territory or possession over which the United States has
jurisdiction.

20.  (DFARS  252.225-7031) SECONDARY ARAB BOYCOTT OF ISRAEL (JUN 1992)

(a) Definitions.  As used in this clause--

(1) "Foreign person" means any person other than a United States person as defined in
Section 16(2) of the Export Administration Act of 1979 (50 U.S.C. App. Sec 2415).

(2) "United States person" is defined in Section 16(2) of the Export Administration Act of
1979 and means any  United States resident or national (other than an individual resident outside the United
States and employed by other than a United States person), any domestic concern (including any permanent
domestic establishment of any foreign concern), and any foreign subsidiary or affiliate (including any
foreign establishment) of any domestic concern which is controlled in fact by such domestic concern, as
determined under regulations of the President.

(b) Certification.

By submitting this offer, the Offeror, if a foreign person, company, company or entity, certifies that it--

(1) Does not comply with the Secondary Arab Boycott of Israel; and

(2) Is not taking or knowingly agreeing to take any action, with respect to the Secondary
Boycott of Israel by Arab countries, which 50 U.S.C. App. Sec 2407(a) prohibits a United States person
from taking.
(End of clause)

21.    (DFARS 252.247-7022) REPRESENTATION OF EXTENT OF TRANSPORTATION BY
SEA (AUG 1992).

(a)  The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision
whether transportation of supplies by sea is anticipated under the resultant contract.  The term "supplies" is
defined in the Transportation of Supplies by Sea clause of this solicitation.

(b)  REPRESENTATION.  The Offeror represents that it-

_____ Does anticipate that supplies will be transported by sea in the performance of any
contract or subcontract resulting from this solicitation.

_____ Does not anticipate that supplies will be transported by sea in the performance of
any contract or subcontract resulting from this solicitation.

(c)  Any contract resulting from this solicitation will include the Transportation of Supplies by Sea
Clause.  If the Offeror represents that it will not use ocean transportation, the resulting contract will also
include the Defense FAR Supplement clause at 252.247-7024, Notification of Transportation of Supplies
by Sea.
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54. RESERVED
55. DFARS  252.223-7006 PROHIBITION ON STORAGE AND DISPOSAL OF TOXIC AND
HAZARDOUS MATERIALS (APR 1993)
56. *FAR 52.225-9 BUY AMERICAN ACT— BALANCE OF PAYMENT PROGRAM— CONSTRUCTION
MATERIALS (FEB 2002) (For Contracts less than $6.806 million )
57. *FAR 52.225-10  NOTICE OF BUY AMERICAN ACT/BALANCE OF PAYMENTS PROGRAM
REQUIREMENT— CONSTRUCTION MATERIALS (FEB 2000) (Applicable with FAR 52.225-9)
58. *FAR 52.225-11  BUY AMERICAN ACT— BALANCE OF PAYMENTS PROGRAM-CONSTRUCTION
MATERIALS UNDER TRADE AGREEMENTS (FEB 2002)      [For Contracts more
58. than $6,806,000] ALTERNATE I (JUNE 2000) [For Contracts between $6.806 and 7.068419  Million]
59. *FAR 52.225-12  NOTICE OF BUY AMERICAN ACT/BALANCE OF PAYMENTS PROGRAM
REQUIREMENT— CONSTRUCTION MATERIALS UNDER TRADE AGREEMENTS (FEB 2000) [Applicable
with FAR 52.225-11] ]  Alternate II (June 2000) [For Contracts Between 6.806 and 7.068419 Million]
60. *FAR 52.225-13  RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JULY 2000)
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61. *FAR 52.226-1 UTILIZATION OF INDIAN ORGANIZATIONS AND INDIAN-OWNED ECONOMIC
ENTERPRISES (JUNE 2000)
62. *FAR 52.227-1 AUTHORIZATION AND CONSENT (JUL 1995)
63. *FAR 52.227-2 NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT
INFRINGEMENT (AUG 1996)
64. *FAR 52.227-4   PATENT INDEMNITY--CONSTRUCTION CONTRACTS (APR 1984)
65. DFARS 252.227-7033 RIGHTS IN SHOP DRAWINGS (APR 1966)
66. FAR 52.228-1 BID GUARANTEE (SEP 1996)  [NOTE:  Not required for projects less than $100,000]
67. *FAR 52.228-2 ADDITIONAL BOND SECURITY (OCT 1997)
68. *FAR 52.228-5 INSURANCE--WORK ON A GOVERNMENT INSTALLATION (JAN 1997) [For
Contracts Exceeding $100,000]
69. *FAR 52.228-11 PLEDGES OF ASSETS (FEB 1992)
70. *FAR 52.228-12 PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS (OCT 1995)
71. FAR 52.228-13 ALTERNATIVE PAYMENT PROTECTIONS (JULY 2000) [Applicable only for projects
or delivery orders less than $100,000]
72. FAR 52.228-14 IRREVOCABLE LETTER OF CREDIT (DEC 1999)
73. FAR 52.228-15 PERFORMANCE AND PAYMENT BONDS (JULY 2000).
74. FAR 52.229-3 FEDERAL, STATE, AND LOCAL TAXES (JAN 1991) [For Contracts Exceeding $100,000]
75. *FAR 52.229-5 TAXES--CONTRACTS PERFORMED IN U.S. POSSESSIONS OR PUERTO  RICO
(APR 1984)
76. DFARS 252.231-7000 SUPPLEMENTAL COST PRINCIPLES (DEC 1991)
77. *FAR 52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS  (MAY 1997)
78. RESERVED.
79. *FAR 52.232-17 INTEREST (JUN 1996)
80. *FAR 52.232-23 ASSIGNMENT OF CLAIMS (JAN 1986)
81. *FAR 52.232-27     PROMPT PAY FOR CONSTRUCTION CONTRACTS (FEB 2002)
82. *FAR 52.232-33 PAYMENT BY ELECTRONIC FUNDS TRANSFER –CENTRAL CONTRACTOR
REGISTRATION  (MAY 1999)
83. DFARS 252.232-7004 DOD PROGRESS PAYMENT RATES (OCT 2001)
84. DFARS 252.232-7005 REIMBURSEMENT OF SUBCONTRACTOR ADVANCE PAYMENTS--DOD
PILOT MENTOR-PROTEGE PROGRAM (SEP 2001)
85. *FAR 52.233-1 DISPUTES (DEC 1998)
86. *FAR 52.233-3 PROTEST AFTER AWARD (AUG 1996)
87. RESERVED
88. FAR 52.236-2 DIFFERING SITE CONDITIONS (APR 1984)
89. *FAR 52.236-3 SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR 1984)
90. *FAR 52.236-5 MATERIAL AND WORKMANSHIP (APR 1984)
91. *FAR 52.232-33 PAYMENT BY ELECTRONIC FUNDS TRANSFER –CENTRAL CONTRACTOR
REGISTRATION  (MAY 1999)
92. *FAR 52.236-6 SUPERINTENDENCE BY THE CONTRACTOR (APR 1984)
93. FAR 52.236-7 PERMITS AND RESPONSIBILITIES (NOV 1991)
94. *FAR 52.236-8 OTHER CONTRACTS (APR 1984)
95. *FAR 52.236-9 PROTECTION OF EXISTING VEGETATION, STRUCTURES,  EQUIPMENT,
UTILITIES, AND IMPROVEMENTS (APR 1984)
96. *FAR 52.236-10 OPERATIONS AND STORAGE AREAS (APR 1984)
97. *FAR 52.236-11 USE AND POSSESSION PRIOR TO COMPLETION (APR 1984)
98. *FAR 52.236-12 CLEANING UP (APR 1984)
99. *FAR 52.236-13 ACCIDENT PREVENTION-ALTERNATE I (NOV 1991)
100. *FAR 52.236-14 AVAILABILITY AND USE OF UTILITY SERVICES (APR 1984)
101. FAR 52.236-15 SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984)
102. *FAR 52.236-17 LAYOUT OF WORK (APR 1984)
103. FAR 52.236-21 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997)
104. *FAR 52.236-26  PRECONSTRUCTION CONFERENCE (FEB 1995)
105. DFARS 252.236-7000 MODIFICATION OF PROPOSALS - PRICE BREAKDOWN (DEC 1991)
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106. DFARS 252.236-7008 CONTRACT PRICES - BIDDING SCHEDULES (DEC 1991)
107. *FAR 52.242-13  BANKRUPTCY (JUL 1995)
108. *FAR 52.242-14  SUSPENSION OF WORK (APR 1984)
109. FAR 52.243-4  CHANGES (AUG 1987)
110. DFARS 252.243-7001 PRICING OF CONTRACT MODIFICATIONS (DEC 1991)
111. DFARS  252.243-7002  REQUESTS FOR EQUITABLE ADJUSTMENT  (MAR 1998)
112. *FAR 52.244-2  SUBCONTRACTS (AUG 1998)
113. FAR 52.244-6 SUBCONTRACTS FOR COMMERCIAL ITEMS (MAY 2001)
114. *FAR 52.245-2  GOVERNMENT PROPERTY (FIXED-PRICE CONTRACTS) (DEC 1989)  [For
Government Property over $100,000]
115. *FAR 52.245-4  GOVERNMENT-FURNISHED PROPERTY (SHORT FORM) (APR 1984)  [For
Government Property $100,000 or Less]
116. *FAR 52.246-12  INSPECTION OF CONSTRUCTION (AUG 1996)
117. *FAR 52.246-21 WARRANTY OF CONSTRUCTION (MAR 1994)
118. DFARS 252.247-7023 TRANSPORTATION OF SUPPLIES BY SEA (MAR 2000)
119. DFARS 252.247-7024 NOTIFICATION OF TRANSPORTATION OF SUPPLIES BY SEA (MAR   2000)
120. FAR 52.248-3 VALUE ENGINEERING--CONSTRUCTION (FEB 2000) (ALERNATE I (APR 1984)
121. *FAR 52.249-1  TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-PRICE)
(SHORT FORM) (APR 1984) [For Contracts $100,000 or Less]
122. *FAR 52.249-2  TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-PRICE)
ALTERNATE I (SEP 1996) [For Contracts Over $100,000]
123. *FAR 52.249-10  DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984)
124. ENVIRONMENTAL LITIGATION (1974 NOV OCE)
125. EFARS 52.249-5000 BASIS FOR SETTLEMENT OF PROPOSALS
126. INAPPLICABLE PROVISIONS AND CLAUSES (Local Provision). [Applicable only for projects or
delivery orders less than $100,000]
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SECTION 00700

CONTRACT CLAUSES

1. FAR 52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)

This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in
full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may
be accessed electronically at this/these address(es):

http://www.arnet.gov/far
                                       (End of clause)

* - CONTRACT CLAUSES THAT MAY BE INCORPORATED BY REFERENCE

2. DFARS 252.201-7000 CONTRACTING OFFICER'S REPRESENTATIVE (DEC 1991)

(a) Definition.
"Contracting officer's representative" means an individual designated in accordance with subsection

201.602-2 of the Defense Federal Acquisition Regulation Supplement and authorized in writing by the contracting
officer to perform specific technical or administrative functions.

(b) If the Contracting Officer designates a contracting officer's representative (COR), the Contractor will
receive a copy of the written designation. It will specify the extent of the COR's authority to act on behalf of the
contracting officer. The COR is not authorized to make any commitments or changes that will affect price, quality,
quantity, delivery, or any other term or condition of the contract.

(End of clause)

3. *FAR 52.202-1  DEFINITIONS  (DEC 2001) ALTERNATE I  (MAR 2001)

a) “Agency head” or “head of the agency” means the Secretary (Attorney General, Administrator,
Governor, Chairperson, or other chief official, as appropriate) of the agency, unless otherwise indicated, including
any deputy or assistant chief official of the executive agency.

(b) “Commercial component” means any component that is a commercial item.
(c) “Commercial item” means—
 (1) Any item, other than real property, that is of a type customarily used by the general public or

by non-governmental entities for purposes other than governmental purposes, and that—
  (i) Has been sold, leased, or licensed to the general public; or
  (ii) Has been offered for sale, lease, or license to the general public;
 (2) Any item that evolved from an item described in paragraph (c)(1) of this clause thr ough

advances in technology or performance and that is not yet available in the commercial marketplace, but will be
available in the commercial marketplace in time to satisfy the delivery requirements under a Government
solicitation;

 (3) Any item that would satisfy a criterion expressed in paragraphs (c)(1) or (c)(2) of this clause,
but for—

  (i) Modifications of a type customarily available in the commercial marketplace; or
  (ii) Minor modifications of a type not customarily available in the commercial

marketplace made to meet Federal Government requirements. “Minor” modifications means modifications that do
not significantly alter the nongovernmental function or essential physical characteristics of an item or component, or
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change the purpose of a process.  Factors to be considered in determining whether a modification is minor include
the value and size of the modification and the comparative value and size of the final product. Dollar values and
percentages may be used as guideposts, but are not conclusive evidence that a modification is minor;

 (4) Any combination of items meeting the requirements of paragraphs (c)(1), (2), (3), or (5) of this
clause that are of a type customarily combined and sold in combination to the general public;

 (5) Installation services, maintenance services, repair services, training services, and other services
if—

  (i) Such services are procured for support of an item referred to in paragraph (c)(1), (2),
(3), or (4) of this definition, regardless of whether such services are provided by the same source or at the same time
as the item; and

  (ii) The source of such services provides similar services contemporaneously to the
general public under terms and conditions similar to those offered to the Federal Government

 (6) Services of a type offered and sold competitively in substantial quantities in the commercial
marketplace based on established catalog or market prices for specific tasks performed under standard commercial
terms and conditions.  This does not include services that are sold based on hourly rates without an established
catalog or market price for a specific service performed. For purposes of these services—

  (i) “Catalog price” means a price included in a catalog, price list, schedule, or other form
that is regularly maintained by the manufacturer or vendor, is either published or otherwise available for inspection
by customers, and states prices at which sales are currently, or were last, made to a significant number of buyers
constituting the general public; and

  (ii) “Market prices” means current prices that are established in the course of ordinary
trade between buyers and sellers free to bargain and that can be substantiated through competition or from sources
independent of the offerors.

 (7) Any item, combination of items, or service referred to in paragraphs (c)(1) through (c)(6),
notwithstanding the fact that the item, combination of items, or service is transferred between or among separate
divisions, subsidiaries, or affiliates of a Contractor; or

 (8) A nondevelopmental item, if the procuring agency determines the item was developed
exclusively at private expense and sold in substantial quantities, on a competitive basis, to multiple State and local
Governments.

(d) “Component” means any item supplied to the Government as part of an end item or of another
component, except that for use in 52.225-9, and 52.225-11 see the definitions in 52.225-9(a) and 52.225-11(a).

(e) “Contracting Officer” means a person with the authority to enter into, administer, and/or terminate
contracts and make related determinations and findings. The term includes certain authorized representatives of the
Contracting Officer acting within the limits of their authority as delegated by the
Contracting Officer.

(f) “Nondevelopmental item” means—
 (1) Any previously developed item of supply used exclusively for governmental purposes by a

Federal agency, a State or local government, or a foreign government with which the United States has a mutual
defense cooperation agreement;

 (2) Any item described in paragraph (f)(1) of this definition that requires only minor modification
or modifications of a type customarily available in the commercial marketplace in order to meet the requirements of
the procuring department or agency; or

  (3) Any item of supply being produced that does not meet the requirements of paragraph (f)(1) or
(f)(2) solely because the item is not yet in use.
(End of clause)

4. *FAR 52.203-3  GRATUITIES (APR 1984)

(a) The right of the Contractor to  proceed may be terminated by written notice if, after notice and
hearing, the agency head or a designee determines that the Contractor, its agent, or another representative--

(1) Offered or gave a gratuity (e.g., an entertainment or gift) to an officer, o fficial, or
employee of the Government; and

(2) Intended, by the gratuity, to obtain a contract or favorable treatment under a contract.
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(b) The facts supporting this determination may be reviewed by any court having lawful jurisdiction.
(c) If this contract is terminated under paragraph (a) above, the Government is entitled--

(1) To pursue the same remedies as in a breach of the contract; and
(2) In addition to any other damages provided by law, to exemplary damages of not less than 3

nor more than 10 times the cost incurred by the Contractor in giving gratuities to the person concerned, as
determined by the agency head or a designee.  (This subparagraph (c)(2) is applicable only if this contract uses
money appropriated to the Department of Defense.)

(d) The rights and remedies of the Government provided in this clause shall not be exclusive and are in
addition to any other rights and remedies provided by law or under this contract.

5. *FAR 52.203-5  COVENANT AGAINST CONTINGENT FEES (APR 1984)

(a) The Contractor warrants that no person or agency has been employed or retained to solicit or obtain
this contract upon an agreement or understanding for a contingent fee, except a bona fide employee or agency.  For
breach or violation of this warranty, the Government shall have the right to annul this contract without liability or, in
its discretion, to deduct from the contract price or consideration, or otherwise recover, the full amount of the
contingent fee.

(b) "Bona fide agency," as used in this clause, means an established commercial or selling agency,
maintained by a contractor for the purpose of securing business, that neither exerts nor proposes to exert improper
influence to solicit or obtain Government contracts nor holds itself out as being able to obtain any Government
contract or contracts through improper influence.

"Bona fide employee," as used in this clause, means a person, employed by a contractor and subject
to the contractor's supervision and control as to time, place, and manner of performance, who neither exerts nor
proposes to exert improper influence to solicit or obtain Government contracts nor holds out as being able to obtain
any Government contract or contracts through improper influence.

"Contingent fee," as used in this clause, means any commission, percentage, brokerage, or other fee
that is contingent upon the success that a person or concern has in securing a Government contract.

"Improper influence," as used in this clause, means any influence that induces or tends to induce a
Government employee or officer to give consideration or to act regarding a Government contract on any basis other
than the merits of the matter.

6. *FAR 52.203-7  ANTI-KICKBACK PROCEDURES (JUL 1995)

(a) Definitions.
"Kickback," as used in this clause, means any money, fee, commission, credit, gift, gratuity, thing

of value, or compensation of any kind which is provided, directly or indirectly, to any prime Contractor, prime
Contractor employee, subcontractor, or subcontractor employee for the purpose of improperly obtaining or
rewarding favorable treatment in connection with a prime contract or in connection with a subcontract relating to a
prime contract.  "Person," as used in this clause, means a corporation, partnership, business association of any kind,
trust, joint-stock company, or individual.

"Prime contract," as used in this clause, means a contract or contractual action entered into by the
United States for the purpose of obtaining supplies, materials, equipment, or services of any kind.

"Prime Contractor," as used in this clause, means a person who has entered into a prime contract
with the United States.

"Prime Contractor employee," as used in this clause, means any officer, partner, employee, or agent
of a prime Contractor.

"Subcontract," as used in this clause, means a contract or contractual action entered into by a prime
Contractor or subcontractor for the purpose of obtaining supplies, materials, equipment, or services of any kind
under a prime contract.

"Subcontractor," as used in this clause, (1) means any person, other than the prime Contractor, who
offers to furnish or furnishes any supplies, materials, equipment, or services of any kind under a prime contract or a
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subcontract entered into in connection with such prime contract, and (2) includes any person who offers to furnish or
furnishes general supplies to the prime Contractor or a higher tier subcontractor.

"Subcontractor employee," as used in this clause, means any officer, partner, employee, or agent of
a subcontractor.

(b) The Anti-Kickback Act of 1986 (41 U.S.C. 51-58) (the Act), prohibits any person from--
(1) Providing or attempting to provide or offering to provide any kickback;
(2) Soliciting, accepting, or attempting to accept any kickback; or
(3) Including, directly or indirectly, the amo unt of any kickback in the contract price charged

by a prime Contractor to the United States or in the contract price charged by a subcontractor to a prime Contractor
or higher tier subcontractor.

(c) (1) The Contractor shall have in place and follow reasonable procedures designed to prevent
and detect possible violations described in paragraph (b) of this clause in its own operations and direct business
relationships.

(2) When the Contractor has reasonable grounds to believe that a violation described in
paragraph (b) of this clause may have occurred, the Contractor shall promptly report in writing the possible
violation.  Such reports shall be made to the inspector general of the contracting agency, the head of the contracting
agency if the agency does not have an inspector general, or the Department of Justice.

(3) The Contractor shall cooperate fully with any Federal agency investigating a possible
violation described in paragraph (b) of this clause.

(4) The Contracting Officer may
(i) offset the amount of the kickback against any monies owed by the United States

under the prime contract and/or
(ii) direct that the Prime Contractor withhold from sums owed a subcontractor under

the prime contract the amount of the kickback.  The Contracting Officer may order that monies withheld under
subdivision (c)(4)(ii) of this clause be paid over to the Government unless the Government has already offset those
monies under subdivision (c)(4)(i) of this clause.  In either case, the Prime Contractor shall notify the Contracting
Officer when the monies are withheld.

(5) The Contractor agrees to incorporate the substance of this clause, including subparagraph
(c)(5) but excepting subparagraph (c)(1), in all subcontracts under this contract which exceed $100,000.

7. *FAR 52.203-8 CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL
OR IMPROPER ACTIVITY (JAN 1997)

(a) If the Government receives information that a contractor or a person has engaged in conduct
constituting a violation of subsection (a), (b), (c), or (d) of Section 27 of the Office of Federal Procurement Policy
Act (41 U.S.C. 423) (the Act), as amended by section 4304 of the National Defense Authorization Act for Fiscal
Year 1996 (Pub. L. 104-106), the Government may--

(1) Cancel the solicitation, if the contract has not yet been awarded or issued; or
(2) Rescind the contract with respect to which--

(i) The Contractor or someone acting for the Contractor has been convicted for an offense where the
conduct constitutes a violation of subsection 27 (a) or (b) of the Act for the purpose of either--

(A) Exchanging the information covered by such subsections for anything of value; or
(B) Obtaining or giving anyone a competitive advantage in the award of a Federal agency

procurement contract; or
(ii) The head of the contracting activity has determined, based upon a preponderance of the

evidence, that the Contractor or someone acting for the Contractor has engaged in conduct constituting an offense
punishable under subsection 27(e)(1) of the Act.

(b) If the Government rescinds the contract under paragraph (a) of this clause, the Government is entitled to
recover, in addition to any penalty prescribed by law, the amount expended under the contract.

(c) The rights and remedies of the Government specified herein are not exclusive, and are in addition to any
other rights and remedies provided by law, regulation, or under this contract.
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8. DFARS 252.203-7001  PROHIBITION ON PERSONS CONVICTED OF FRAUD OR OTHER
DEFENSE— CONTRACT-RELATED FELONIES (MARCH 1999)

(a) Definitions.
As used in this clause--
(1) "Arising out of a contract with the "DoD" means any any act in connection with--

(i)  Attempting to obtain;
(ii)  Obtaining; or
(iii)  Performing a contract or first-tier subcontract of any department, or component of the

Department of Defense (DoD).
(2) "Conviction of fraud or any other felony," means any conviction for fraud or a felony in

violation of state or Federal criminal statutes, whether entered on a verdict or plea, including a plea of nolo
contendere, for which sentence has been imposed.

(3) "Date of conviction," means the date judgement was entered against the individual.
(b) Any individual who is convicted after September 29, 1988 of fraud or any other felony arising out

of a contract with the DoD is prohibited from serving--
(1) In a management or supervisory capacity on any DoD contract or first-tier subcontract;
(2) On board of directors of any DoD Contractor or first-tier subcontractor;
(3) As a consultant to any DoD Contractor or first-tier subcontractor; or
(4)  In any other capacity with the authority to influence, advise, or control the decisions of

any DoD contractor or subcontractor with regard to any DoD contract or first-tier subcontract.
(c) Unless waived, the prohibition in paragraph (b) of this clause applies for not less than five years

from the date of conviction.
(d) 10 U.S.C. 2408 provides that a defense Contractor or first-tier subcontractor shall be subject to a

criminal penalty of not more than $500,000 if convicted of knowingly--
(1) Employing a person under a prohibition in paragraph (b) of this clause ;
(2) Allowing such a person to serve on the board of directors of Contractor or first-tier

subcontractor.
(e) In addition to the criminal penalties contained in 10 U.S.C. 2408, the Government may consider

other available remedies, such as--
(1) Suspension or debarment;
(2) Cancellation of the contract at no cost to the Government; or
(3) Termination of the contract for default.

(f) The Contractor may submit written requests for waiver of the prohibition in paragraph (b) of this
clause to the Contracting Officer.  Requests shall clearly identify--

(1) The person involved;
(2) The nature of the conviction and resultant sentence or punishment imposed ;
(3) The reasons for the requested waiver; and
(4) An explanation of why a waiver is in the interest of national security.

(g) The Contractor agrees to include the substance of this clause appropriately modified to reflect the
identity and relationship of the parties, in all first-tier subcontracts exceeding the simplified acquisition threshold in
Part 2 of the Federal Acquisition Regulation, except those for commercial items or components.

(h)  Pursuant to 10 U.S.C.2408(c), defense contractors and subcontractors may obtain information as to
whether a particular has been convicted of fraud or any other felony arising out of a contract with the DoD by
contracting The Office of Justice Programs, The Denial of Federal Benefits Office, U.S. Department of Justice,
telephone (202) 616-3507.

9. DFARS 252.203-7002   DISPLAY OF DOD HOTLINE POSTER (DEC 1991)  (For Military
Contracts Exceeding $5,000,000)

(a)  The Contractor shall display prominently in common work areas within business segments performing
work under Department of Defense (DoD) contracts, DoD Hotline Posters prepared by DoD Office of the Inspector
General.
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(b)  DoD Hotline Posters may be obtained from the DoD Inspector General, ATTN: Defense Hotline, 400
Army Navy Drive, Washington DC 22202-2884.

(c) The Contract need not comply with paragraph (a) of this clause if it has established a mechanism, such
as a hotline, by which employees may report suspected instances of improper conduct, and instructions
that encourage employees to make such reports.

10. *FAR 52.203-10 PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY
(JAN 1997)

(a) The Government, at its election, may reduce the price of a fixed-price type contract and the total
cost and fee under a cost-type contract of profit or fee determined as set forth in paragraph (b) of this clause if the
head of the contracting activity or designee determines that there was a violation of subsection 27(a), (b), or (c) of
the Office of Federal Procurement Policy Act, as amended (41 U.S.C. 423), as implemented in section 3.104 of the
Federal Acquisition Regulation.

(b) The price or fee reduction referred to in paragraph (a) of this clause shall be--
(1) For cost-plus-fixed-fee contracts, the amount of the fee specified in the contract at the time

of award;
(2) For cost-plus-incentive-fee contracts, the target fee specified in the contract at the time of

award, notwithstanding any minimum fee or "fee floor" specified in the contract;
(3) For cost-plus-award-fee contracts--

(i) The base fee established in the contract at the time of contract award;
(ii) If no base fee is specified in the contract, 30 percent of the amount of each

award fee otherwise payable to the Contractor for each award fee evaluation period or at each award fee
determination point.

(4) For fixed-price-incentive contracts, the Government may--
(i) Reduce the contract target price and contract target profit both by an amount

equal to the initial target profit specified in the contract at the time of contract award; or
(ii) If an immediate adjustment to the contract target price and contract target profit

would have a significant adverse impact on the incentive price revision relation ship under the contract, or adversely
affect the contract financing provisions, the Contracting Officer may defer such adjustment until establishment of
the total final price of the contract.  The total final price established in accordance with the incentive price revision
provisions of the contract shall be reduced by an amount equal to the initial target profit specified in the contract at
the time of contract award and such reduced price shall be the total final contract price.

(5) For firm-fixed-price contracts, by 10 percent of the initial contract price or a profit amount
determined by the Contracting Officer from records or documents in existence prior to the date of the contract
award.

(c) The Government may, at its election, reduce a prime contractor's price or fee in accordance with the
procedures of paragraph (b) of this clause for violations of the Act by its subcontractors by an amount not to exceed
the amount of profit or fee reflected in the subcontract at the time the subcontract was first definitively priced.

(d) In addition to the remedies in paragraphs (a) and (c) of this clause, the Government may terminate
this contract for default.  The rights and remedies of the Government specified herein are not exclusive, and are in
addition to any other rights and remedies provided by law or under this contract.

11. *FAR 52.203-12 LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL
TRANSACTIONS (JUN 1997)

(a) Definitions.
"Agency," as used in this clause, means executive agency as defined in 2.101.
"Covered Federal Action," as used in this clause, means any of the following Federal actions:
(1) The awarding of any Federal contract.
(2) The making of any Federal grant.
(3) The making of any Federal loan.
(4) The entering into of any cooperative agreement.
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(5) The extension, continuation, renewal, amendment, or modification of any Federal contract,
grant, loan, or cooperative agreement.

"Indian tribe" and "tribal organization," as used in this clause, have the meaning provided in section
4 of the Indian Self-Determination and Education Assistance Act (25 U.S.C. 450B) and include Alaskan Natives.

"Influencing or attempting to influence," as used in this clause, means making, with the intent to
influence, any communication to or appearance before an officer or employee of any agency, a Member of
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with any
covered Federal action.

"Local government," as used in this clause, means a unit of government in a State and, if chartered,
established, or otherwise recognized by a State for the performance of a governmental duty, including a local public
authority, a special district, an intrastate district, a council of governments, a sponsor group representative
organization, and any other instrumentality of a local government.

"Officer or employee of an agency," as used in this clause, includes the following individuals who
are employed by an agency:

(1) An individual who is appointed to a position in the Government under title 5, United States
Code, including a position under a temporary appointment.

(2) A member of the uniformed services, as defined in subsection 101(3), title 37, United
States Code.

(3) A special Government employee, as defined in section 202, title 18, United States Code.
(4) An individual who is a member of a Federal advisory committee, as defined by the Federal

Advisory Committee Act, title 5, United States Code, appendix 2.
"Person," as used in this clause, means an individual, corporation, company, association, authority,

firm, partnership, society, State and local government, regardless of whether such entity is operated for profit, or not
for profit.  This term excludes an Indian tribe, tribal organization, or any other Indian organization with respect to
expenditures specifically permitted by other Federal law.

"Reasonable compensation," as used in this clause, means, with respect to a regularly employed
officer or employee of any person, compensation that is consistent with the normal compensation for such officer or
employee for work that is not furnished to, not funded by, or not furnished in cooperation with the Federal
Government.

"Reasonable payment," as used in this clause, means, with respect to professional and other
technical services, a payment in an amount that is consistent with the amount normally paid for such services in the
private sector.

"Recipient," as used in this clause, includes the Contractor and all subcontractors.  This term
excludes an Indian tribe, tribal organization, or any other Indian organization with respect to expenditures
specifically permitted by other Federal law.

"Regularly employed," as used in this clause, means, with respect to an officer or employee of a
person requesting or receiving a Federal contract, an officer or employee who is employed by such person for at
least 130 working days within 1 year immediately preceding the date of the submission that initiates agency
consideration of such person for receipt of such contract.  An officer or employee who is employed by such person
for less than 130 working days within 1 year immediately preceding the date of the submission that initiates agency
consideration of such person shall be considered to be regularly employed as soon as he or she is employed by such
person for 130 working days.

"State," as used in this clause, means a State of the United States, the District of Columbia, the
Commonwealth of Puerto Rico, a territory or possession of the United States, an agency or instrumentality of a
State, and multi-State, regional, or interstate entity having governmental duties and powers.

(b) Prohibitions.
(1) Section 1352 of title 31, United States Code, among other things, prohibits a rec ipient of a

Federal Contract, grant, loan, or cooperative agreement from using appropriated funds to pay any person for
influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with any of the following covered
Federal actions:  The awarding of any Federal contract; the making of any Federal grant; the making of any Federal
loan; the entering into of any cooperative agreement; or the modification of any Federal contract, grant, loan, or
cooperative agreement.



00700-8

(2) The Act also requires Contractors to furnish a disclosure if any funds other than Federal
appropriated funds (including profit or fee received under a covered Federal transaction) have been paid, or will be
paid, to any person for influencing or attempting to influence an officer or employee of any agency, a Member of
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with a
Federal contract, grant, loan, or cooperative agreement.

(3) The prohibitions of the Act do not apply under the following conditions:
(i) Agency and legislative liaison by own employees.

(A) The prohibition on the use of appropriated funds, in subparagrap h (b)(1) of
this clause, does not apply in the case of a payment of reasonable compensation made to an officer or employee of a
person requesting or receiving a covered Federal action if the payment is for agency and legis lative liaison activities
not directly related to a covered Federal action.

(B) For purposes of subdivision (b)(3)(i)(A) of this clause, providing any
information specifically requested by an agency or Congress is permitted at any time.

(C) The following agency and legislative liaison activities are permitted at any
time where they are not related to a specific solicitation for any covered Federal action:

(1) Discussing with an agency the qualities and characteristics
(including individual demonstrations) of the person's products or services, conditions or terms of sale, and service
capabilities.

(2) Technical discussions and other activities regarding the
application or adaptation of the person's products or services for an agency's use.

(D) The following agency and legislative liaison activities are permitted where
they are prior to formal solicitation of any covered Federal action--

(1) Providing any information not specifically requested but
necessary for an agency to make an informed decision about initiation of a covered Federal action;

(2) Technical discussions regarding the preparation of an unsolicited
proposal prior to its official submission; and

(3) Capability presentations by persons seeking awards from an
agency pursuant to the provisions of the Small Business Act, as amended by Pub. L. 95-507, and subsequent
amendments.

(E) Only those services expressly authorized by subdivision (b)(3)(i)(A) of this
clause are permitted under this clause.

(ii) Professional and technical services.
(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of

this clause, does not apply in the case of--
(1) A payment of reasonable compensation made to an officer or

employee f a person requesting or receiving a covered Federal action or an extension, continuation, renewal,
amendment, or modification of a covered Federal action, if payment is for professional or technical services
rendered directly in the prepara tion, submission, or negotiation of any bid, proposal, or application for that Federal
action or for meeting requirements imposed by or pursuant to law as a condition for receiving that Federal action.

(2) Any reasonable payment to a person, other than an officer or
employee of a person requesting or receiving a covered Federal action or an extension, continuation, renewal,
amendment, or modification of a covered Federal action if the payment is for professional or technical services
rendered directly in the preparation, submission, or negotiation of any bid, proposal, or applica tion for that Federal
action or for meeting requirements imposed by or pursuant to law as a condition for receiving that Federal action.
Persons other than officers or employees of a person requesting or receiving a covered Federal action include
consultants and trade associations.

(B) For purposes of subdivision (b)(3)(ii)(A) of this clause, "professional and
technical services" shall be limited to advice and analysis directly applying any professional or technical discipline.
For example, drafting of a legal document accompanying a bid or proposal by a lawyer is allowable.  Similarly,
technical advice provided by an engineer on the performance or operational capability of a piece of equipment
rendered directly in the negotiation of a contract is allowable.  However, communications with the intent to influ-
ence made by a professional (such as a licensed lawyer) or a technical person (such as a licensed accountant) are not
allowable under this section unless they provide advice and analysis directly applying their professional or technical
expertise and unless the advice or analysis is rendered directly and solely in the preparation, submission or
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negotiation of a covered Federal action.  Thus, for example, communications with the intent to influence made by a
lawyer that do not provide legal advice or analysis directly and solely related to the legal aspects of his or her client's
proposal, but generally advocate one proposal over another are not allowable under this section because the lawyer
is not providing professional legal services.  Similarly, communications with the intent to influence made by an
engineer providing an engineering analysis prior to the preparation or submission of a bid or proposal are not
allowable under this section since the engineer is providing technical services but not directly in the preparation,
submission or negotiation of a covered Federal action.

(C) Requirements imposed by or pursuant to law as a condition for receiving a
covered Federal award include those required by law or regulation and any other requirements in the actual award
documents.

(D) Only those services expressly authorized by subdivisions (b)(3)(ii)(A)(1)
and (2) of this clause are permitted under this clause.

(E) The reporting requirements of FAR 3.803(a) shall not apply with respect to
payments of reasonable compensation made to regularly employed officers or employees of a person.

(iii) Disclosure.
(A) The Contractor who requests or receives from an agency a Federal contract

shall file with that agency a disclosure form, OMB standard form LLL, Disclosure of Lobbying Activities, if such
person has made or has agreed to make any payment using nonappropriated funds (to include profits from any
covered Federal action), which would be prohibited under subparagraph (b)(1) of this clause, if paid for with
appropriated funds.

(B) The Contractor shall file a disclosure form at the end of each calendar
quarter in which there occurs any event that materially affects the accuracy of the information contained in any
disclosure form previously filed by such person under subparagraph (c)(1) of this clause.  An event that materially
affects the accuracy of the information reported includes--

(1) A cumulative increase of $25,000 or more in the amount paid or
expected to be paid for influencing or attempting to influence a covered Federal action; or

(2) A change in the person(s) or individual(s) influencing or
attempting to influence a covered Federal action; or

(3) A change in the officer(s), employee(s), or Member(s) contacted
to influence or attempt to influence a covered Federal action.

(C) The Contractor shall require the submittal of a certification, and if required,
a disclosure form by any person who requests or receives any subcontract exceeding $100,000 under the Federal
contract.

(D) All subcontractor disclosure forms (but not certifications) shall be
forwarded from tier to tier until received by the prime Contractor.  The prime Contractor shall submit all disclosures
to the Contracting Officer at the end of the calendar quarter in which the disclosure form is submitted by the
subcontractor.  Each subcontractor certification shall be retained in the subcontract file of the awarding Contractor.

(iv) Agreement.  The Contractor agrees not to make any payment prohibited by this
clause.

(v) Penalties.
(A) Any person who makes an expenditure prohibited under paragraph (a) of

this clause or who fails to file or amend the disclosure form to be filed or amended by paragraph (b) of this clause
shall be subject to civil penalties as provided for by 31 U.S.C. 1352.  An imposition of a civil penalty does not
prevent the Government from seeking any other remedy that may be applicable.

(B) Contractors may rely without liability on the representation made by their
subcontractors in the certification and disclosure form.

(vi) Cost allowability.  Nothing in this clause makes allowable or reasonable any
costs which would otherwise be unallowable or unreasonable.  Conversely, costs made specifically unallowable by
the requirements in this clause will not be made allowable under any other provision.

12. *FAR 52.204-4 PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER  (AUG 2000)

(a) Definitions. As used in this clause—



00700-10

“Postconsumer material” means a material or finished product that has served its intended use and has been
discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer material is a part of
the broader category of “recovered material.” For paper and paper products, postconsumer material means
“postconsumer fiber” defined by the U.S. Environmental Protection Agency (EPA) as—

 (1) Paper, paperboard, and fibrous materials from retail stores, office buildings, homes, and so
forth, after they have passed through their end-usage as a consumer item, including: used corrugated boxes; old
newspapers; old magazines; mixed waste paper; tabulating cards; and used cordage; or

 (2) All paper, paperboard, and fibrous materials that enter and are collected from municipal solid
waste; but not

 (3) Fiber derived from printers' over-runs, converters' scrap, and over-issue publications.
“Printed or copied double-sided” means printing or reproducing a document so that information is on both sides of a
sheet of paper.

“Recovered material,” for paper and paper products, is defined by EPA in its Comprehensive Procurement
Guideline as “recovered fiber” and means the following materials:

 (1) Postconsumer fiber; and
 (2) Manufacturing wastes such as—
 (i) Dry paper and paperboard waste generated after completion of the papermaking

process (that is, those manufacturing operations up to and including the cutting and trimming of the paper machine
reel into smaller rolls or rough sheets) including: envelope cuttings, bindery trimmings, and other paper and
paperboard waste resulting from printing, cutting, forming, and other converting operations; bag, box, and carton
manufacturing wastes; and butt rolls, mill wrappers, and rejected unused stock; and

  (ii) Repulped finished paper and paperboard from obsolete inventories of paper and
paperboard manufacturers, merchants, wholesalers, dealers, printers, converters, or others.

(b) In accordance with Section 101 of Executive Order 13101 of September 14, 1998, Greening the
Government through Waste Prevention, Recycling, and Federal Acquisition, the Contractor is encouraged to submit
paper documents, such as offers, letters, or reports, that are printed or copied double-sided on recycled paper that
meet minimum content standards specified in Section 505 of Executive Order 13101, when not using electronic
commerce methods to submit information or data to the Government.

(c) If the Contractor cannot purchase high-speed copier paper, offset paper, forms bond, computer printout
paper, carbonless paper, file folders, white wove envelopes, writing and office paper, book paper, cotton fiber paper,
and cover stock meeting the 30 percent postconsumer material standard for use in submitting paper documents to the
Government, it should use paper containing no less than 20 percent postconsumer material. This lesser standard
should be used only when paper meeting the 30 percent postconsumer material standard is not obtainable at a
reasonable price or does not meet reasonable performance standards.
(End of clause)

13. DFARS 252.204-7003 CONTROL OF GOVERNMENT PERSONNEL WORK PRODUCT  (APR
1992)

The Contractor's procedures for protecting against unauthorized disclosure of information shall not require
Department of Defense employees or members of the Armed Forces to relinquish control of their work products,
whether classified or not, to the Contractor.

14. *FAR 52.209-6 PROTECTING THE GOVERNMENTS INTEREST WHEN SUBCONTRACTING
WITH CONTRACTORS DEBARRED, SUSPENDED, OR PROPOSED FOR DEBARMENT (JUL 1995)

(a) The Government suspends or debars Contractors to protect the Government's interests.  The
Contractor shall not enter into any subcontract in excess of $25,000 with a Contractor that is debarred, suspended, or
proposed for debarment unless there is a compelling reason to do so.
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(b) The Contractor shall require each proposed first-tier subcontrac tor, whose subcontract will exceed
$25,000, to disclose to the Contractor, in writing, whether as of the time of award of the subcontract, the
subcontractor, or its principals, is or is not debarred, suspended, or proposed for debarment by the Federal
Government.

(c) A corporate office or a designee of the Contractor shall notify the Contracting Officer, in writing,
before entering into a subcontract with a party that is debarred, suspended, or proposed for debarment (see FAR
9.404 for information on the List of Parties Excluded from Procurement Programs).  The notice must include the
following:

(1) The name of the subcontractor.
(2) The Contractor's knowledge of the reasons for the subcontractor being on the List of

Parties Excluded from Procurement Programs.
(3) The compelling reason(s) for doing business with the subcontractor notwithstanding its

inclusion on the List of Parties Excluded From Procurement Programs.
(4) The systems and procedures the Contractor has established to ensure that it is fully

protecting the Government's interests when dealing with such subcontractor in view of the specific basis for the
party's debarment, suspension, or proposed debarment.

15. DFARS 252.209-7004 SUBCONTRACTING WITH FIRMS THAT ARE OWNED OR
CONTROLLED BY THE GOVERNMENT OF A TERRORIST COUNTRY (MAR 1998)

(a) Unless the Government determines that there is a compelling reason to do so, the Contractor shall not
enter into any subcontract in excess of $25,000 with a firm, or a subsidiary of a firm, that is identified, on the List of
Parties Excluded from Federal Procurement and Nonprocurement Programs, as being ineligible for the award of
Defense contracts or subcontracts because it is owned or controlled by the government of a terrorist country.

(b) A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing,
before entering into a subcontract with a party that is identified, on the List of Parties Excluded from Federal
Procurement and Nonprocurement Programs, as being ineligible for the award of Defense contracts or subcontracts
because it is owned or controlled by the government of a terrorist country. The notice must include the name of the
proposed subcontractor and the compelling reason(s) for doing business with the subcontractor notwithstanding its
inclusion on the List of Parties Excluded From Federal Procurement and Nonprocurement Programs.
                                      (End of clause)

16. *FAR 52.211-15 DEFENSE PRIORITY AND ALLOCATION REQUIREMENTS (SEP 1990) [For
Military Contract's Only]

This is a rated order certified for national defense use, and the Contractor shall follow all the requirements
of the Defense Priorities and Allocations System regulation (15 CFR 700).

17. FAR 52.211-18 VARIATION IN ESTIMATED QUANTITY (APR 1984)

If the quantity of a unit-priced item in this contract is an estimated quantity and the actual quantity of the
unit-priced item varies more than 15 percent above or below the estimated quantity, an equitable adjustment in the
contract price shall be made upon demand of either party.  The equitable adjustment shall be based upon any
increase or decrease in costs due solely to the variation above 115 percent or below 85 percent of the estimated
quantity.  If the quantity variation is such as to cause an increase in the time necessary for completion, the
Contractor may request, in writing, an extension of time, to be received by the Contracting Officer within 10 days
from the beginning of the delay, or within such further period as may be granted by the Contracting Officer before
the date of final settlement of the contract.  Upon the receipt of a written request for an extension, the Contracting
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Officer shall ascertain the facts and make an adjustment for extending the completion date as, in the judgement of
the Contracting Officer, is justified.

18. *FAR 52.214-26 AUDIT AND RECORDS--SEALED BIDDING (OCT 1997)

(a)  As used in this clause, "records" includes books, documents, accounting procedures and practices, and
other data, regardless of whether such items are in written form, in the form of computer data, or in any other form.

(b) Cost or pricing data.  If the Contractor has submitted cost or pricing data in connection with the
pricing of any modification to this contract, the Contracting Officer or authorized representative of the Contracting
Officer, in order to evaluate the accuracy, completeness, and currency of the cost or pricing data, shall have the right
to examine and audit all of the Contractor's records, including computations and projections related to--

(1) The proposal for the modification;
(2) The discussions conducted on the proposal(s), including those related to negotiating ;
(3) Pricing of the modification; or
(4  Performance of the modification.

(c)  Comptroller General.  In the case of pricing any modification, the Comptroller General of the United
States, or an authorized representative, shall have the same rights as specified in paragraph (b) of this clause.

(d) Availability.  The Contractor shall make available at its office at all reasonable times the materials
described in paragraph (b) of this clause, for examination, audit, or reproduction, until 3 years after final payment
under this contract, or for any other period specified in Subpart 4.7 of the Federal Acquisition Regulation (FAR).
FAR Subpart 4.7, Contractor Records Retention, in effect on the date of this contract, is incorporated by reference in
its entirety and made a part of this contract.

(1) If this contract is completely or partially terminated, the records relating  to the work
terminated shall be made available for 3 years after any resulting final termination settlement.

(2) Records pertaining to appeals under the Disputes clause or to litigation or the settlement of
claims arising under or relating to the performance of this contract shall be made available until disposition of such
appeals, litigation, or claims.

(e) The Contractor shall insert a clause containing all the provisions of this clause, including this
paragraph (e), in all subcontracts expected to exceed the threshold in FAR 15.403-4(a)(1) for submission of cost or
pricing data.

19. *FAR 52.214-27 PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA—
MODIFICATIONS--SEALED BIDDING (OCT 1997)

(a) This clause shall become operative only for any modification to this contract involving aggregate
increases and/or decreases in costs, plus applicable profits, expected to exceed the threshold for submission of cost
or pricing data at FAR 15.403-4(a)(1), except that this clause does not apply to any modification if an exception
under FAR 15.403-1(b) applies.

(b) If any price, including profit, negotiated in connection with any modification under this clause, was
increased by any significant amount because

(1) The Contractor or a subcontractor furnished cost or pricing data that were not complete,
accurate, and current as certified in its Certificate of Current Cost or Pricing Data,

(2) a subcontractor or prospective subcontractor furnished the Contractor cost or pricing data
that were not complete, accurate, and current as certified in the Contractor's Certificate of Current Cost or Pricing
Data, or

(3) Any of these parties furnished data of any description that were not accurate, the price shall
be reduced accordingly and the contract shall be modified to reflect the reduction.  This right to a price reduction is
limited to that resulting from defects in data relating to modifications for which this clause becomes operative under
paragraph (a) of this clause.
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(c) Any reduction in the contract price under paragraph (b) ab ove due to defective data from a
prospective subcontractor that was not subsequently awarded the subcontract shall be limited to the amount, plus
applicable overhead and profit markup, by which

(1) the actual subcontract or
(2) the actual cost to the Contractor, if there was no subcontract, was less than the prospective

subcontract cost estimate submitted by the Contractor; provided, that the actual subcontract price was not itself
affected by defective cost or pricing data.

(d) (1) If the Contracting Officer determines under paragraph (b) of this clause that a price or cost
reduction should be made, the Contractor agrees not to raise the following matters as a defense:

(i) The Contractor or subcontractor was a sole source supplier or otherwise was in a
superior bargaining position and thus the price of the contract would not have
been modified even if accurate, complete, and current cost or pricing data had
been submitted.

(ii) The Contracting Officer should have known that the cost or pricing data in issu e
were defective even though the Contractor or subcontractor took no affirmative
action to bring the character of the data to the attention of the Contracting
Officer.

(iii) The contract was based on an agreement about the total cost of the contract and
there was no agreement about the cost of each item procured under the contract.

(iv) The Contractor or subcontractor did not submit a Certificate of Current Cost or
Pricing Data.

(2) (i) Except as prohibited by subdivision (d)(2)(ii) of this clause, an offset in an
amount determined appropriate by the Contracting Officer based upon the facts
shall be allowed against the amount of a contract price reduction if--
(A) The Contractor certifies to the Contracting Officer that, to the best of the

Contractor's knowledge and belief, the Contractor is entitled to the offset in the amount requested; and
(B) The Contractor proves that the cost or pricing data were available before the

date of agreement on the price of the contract (or price of the modification) and that the data were not submitted
before such date.

(ii) An offset shall not be allowed if--
(A) The understated data was known by the Contractor to be understated when

the Certificate of Current Cost or Pricing Data was signed; or
(B) The Government proves that the facts demonstrate that the contract price

would not have increased in the amount to be offset even if the available data had been submitted before the date of
agreement on price.

(e) If any reduction in the contract price under this clause reduces t he price of items for which payment
was made prior to the date of the modification reflecting the price reduction, the Contractor shall be liable to and
shall pay the United States at the time such overpayment is repaid--

(1) Simple interest on the amount of such overpayment to be computed from the date(s) of
overpayment to the Contractor to the date the Government is repaid by the Contractor at the applicable
underpayment rate effective for each quarter prescribed by the Secretary of the Treasury under 26 U.S.C.
6621(a)(2); and

(2) A penalty equal to the amount of the overpayment, if the Contractor of subcontractor
knowingly submitted cost or pricing data which were incomplete, inaccurate, or noncurrent.

20. *FAR 52.214-28 SUBCONTRACTOR COST OR PRICING DATA--MODIFICATIONS— SEALED
BIDDING (OCT 1997)

(a) The requirements of paragraphs (b) and (c) of this clause shall--

(1) Become operative only for any modification to this contract involving aggregate increases
and/or decreases in costs, plus applicable profits, expected to exceed the threshold for submission of cost or pricing
data at FAR 15.403-4(a)(1); and
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(2) Be limited to such modifications.

(b) Before awarding any subcontract expected to exceed the threshold for submission of cost or pricing
data at FAR 15.403-4(a)(1), on the date of agreement on price or the date of award, whichever is later; or before
pricing any subcontract modification involving aggregate increases and/or decreases in costs, plus applicable profits,
expected to exceed the threshold for submission of cost or pricing data at FAR 15.403-4(a)(1), the Contractor shall
require the subcontractor to submit cost or pricing data (actually or by specific identification in writing), unless an
exception under FAR 15.403-1(b) applies.

(c) The Contractor shall require the subcontractor to certify in substantially the form prescribed in FAR
subsection 15.406-2 that, to the best of its knowledge and belief, the data submitted under paragraph (b) above were
accurate, complete, and current as of the date of agreement on the negotiated price of the subcontract or subcontract
modification.

(d) The Contractor shall insert the substance of this clause, including this paragraph (d), in each
subcontract that when entered into, exceeds the threshold for submission of cost or pricing data at FAR 15.403-
4(a)(1).
(End of clause)

21. *FAR  52.219-4 NOTICE OF PRICE EVALUATION PREFERENCE FOR HUBZONE SMALL
BUSINESS CONCERNS (JAN 1999)

(a) Definition. “HUBZone small business concern,” as used in this clause, means a small business concern
that appears on the List of Qualified HUBZone Small Business Concerns maintained by the Small Business
Administration.

(b) Evaluation preference. (1) Offers will be evaluated by adding a factor of 10 percent to the price of all
offers, except—

(i) Offers from HUBZone small business concerns that have not waived the evaluation
preference;

(ii) Otherwise successful offers from small business concerns;
(iii) Otherwise successful offers of eligible products under the Trade Agreements Act

when the dollar threshold for application of the Act is exceeded (see 25.402 of the Federal Acquisition Regulation
(FAR)); and

(iv) Otherwise successful offers where application of the factor would be inconsistent
with a Memorandum of Understanding or other international agreement with a foreign government.

(2) The factor of 10 percent shall be applied on a line item basis or to any group of items on which
award may be made. Other evaluation factors described in the solicitation shall be applied before application of the
factor.

(3) A concern that is both a HUBZone small business concern and a small disadvantaged business
concern will receive the benefit of both the HUBZone small business price evaluation preference and the small
disadvantaged business price evaluation adjustment (see FAR clause 52.219-23). Each applicable price evaluation
preference or adjustment shall be calculated independently against an offeror's base offer. These individual
preference amounts shall be added together to arrive at the total evaluated price for that offer.

(c) Waiver of evaluation preference. A HUBZone small business concern may elect to waive the evaluation
preference, in which case the factor will be added to its offer for evaluation purposes. The agreements in paragraph
(d) of this clause do not apply if the offeror has waived the evaluation preference.

[  ] Offeror elects to waive the evaluation preference.

(d) Agreement. A HUBZone small business concern agrees that in the performance of the contract, in the
case of a contract for—

(1) Services (except construction), at least 50 percent of the cost of personnel for contract
performance will be spent for employees of the concern or employees of other HUBZone small business concerns;

(2) Supplies (other than procurement from a nonmanufacturer of such supplies), at least 50 percent
of the cost of manufacturing, excluding the cost of materials, will be performed by the concern or other HUBZone
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small business concerns;
(3) General construction, at least 15 percent of the cost of the contract performance incurred for

personnel will be will be spent on the concern's employees or the employees of other HUBZone small business
concerns; or

(4) Construction by special trade contractors, at least 25 percent of the cost of the contract
performance incurred for personnel will be spent on the concern's employees or the employees of other HUBZone
small business concerns.

(e) A HUBZone joint venture agrees that in the performance of the contract, the applicable percentage
specified in paragraph (d) of this clause will be performed by the HUBZone small business participant or
participants.

(f) A HUBZone small business concern nonmanufacturer agrees to furnish in performing this contract only
end items manufactured or produced by HUBZone small business manufacturer concerns. This paragraph does not
apply in connection with construction or service contracts.
(End of clause)

22. *FAR 52.219-8 UTILIZATION OF SMALL BUSINESS CONCERNS (OCT 2000)
(a) It is the policy of the United States that small business concerns, veteran-owned small business

concerns, service-disabled veteran-owned small business concerns, HUBZone small business concerns, small
disadvantaged business concerns, and women-owned small business concerns shall have the maximum practicable
opportunity to participate in performing contracts let by any Federal agency, including contracts and subcontracts
for subsystems, assemblies, components, and related services for major systems. It is further the policy of the United
States that its prime contractors establish procedures to ensure the timely payment of amounts due pursuant to the
terms of their subcontracts with small business concerns, veteran-owned small business concerns, service-disabled
veteran-owned small business concerns, HUBZone small business concerns, small disadvantaged business concerns,
and women-owned small business concerns.

(b) The Contractor hereby agrees to carry out this policy in the awarding of subcontracts to the fullest
extent consistent with efficient contract performance. The Contractor further agrees to cooperate in any studies or
surveys as may be conducted by the United States Small Business Administration or the awarding agency of the
United States as may be necessary to determine the extent of the Contractor ’s compliance with this clause.

(c) Definitions. As used in this contract—
“HUBZone small business concern” means a small business concern that appears on the List of Qualified

HUBZone Small Business Concerns maintained by the Small Business Administration .
“Service-disabled veteran-owned small business concern ” —
 (1) Means a small business concern—
 (i) Not less than 51 percent of which is owned by one or more service-disabled veterans

or, in the case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or
more service-disabled veterans; and

  (ii) The management and daily business operations of which are controlled by one or
more service-disabled veterans or, in the case of a veteran with permanent and severe disability, the spouse or
permanent caregiver of such veteran.

 (2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that
is service-connected, as defined in 38 U.S.C. 101(16).

“Small business concern” means a small business as defined pursuant to Section 3 of the Small Business
Act and relevant regulations promulgated pursuant thereto.

“Small disadvantaged business concern” means a small business concern that represents, as part of its offer
that—

 (1) It has received certification as a small disadvantaged business concern consistent with 13 CFR
part 124, Subpart B;

 (2) No material change in disadvantaged ownership and control has occurred since its
certification;

 (3) Where the concern is owned by one or more individuals, the net worth of each individual upon
whom the certification is based does not exceed $750,000 after taking into account the applicable exclusions set
forth at 13 CFR 124.104(c)(2); and
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 (4) It is identified, on the date of its representation, as a certified small disadvantaged business in
the database maintained by the Small Business Administration (PRO-Net).

“Veteran-owned small business concern” means a small business concern—
 (1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C.

101(2)) or, in the case of any publicly owned business, not less than 51 percent of the stock of which is owned by
one or more veterans; and

 (2) The management and daily business operations of  which are controlled by one or more
veterans.

“Women-owned small business concern” means a small business concern—
 (1) That is at least 51 percent owned by one or more women, or, in the case of any publicly owned

business, at least 51 percent of the stock of which is owned by one or more women; and
 (2) Whose management and daily business operations are controlled by one or more women.
(d) Contractors acting in good faith may rely on written representations by their subcontractors regarding

their status as a small business concern, a veteran-owned small business concern, a service-disabled veteran-owned
small business concern, a HUBZone small business concern, a small disadvantaged
business concern, or a women-owned small business concern.
(End of clause)

23. *FAR 52.219-9 SMALL BUSINESS SUBCONTRACTING PLAN (JAN 2002)    [When Contracting
By Negotiations]

(a) This clause does not apply to small business concerns.
(b) Definitions. As used in this clause—

“Commercial item” means a product or service that satisfies the definition of commercial item in section
2.101 of the Federal Acquisition Regulation.

“Commercial plan” means a subcontracting plan (including goals) that covers the offeror’s fiscal year and
that applies to the entire production of commercial items sold by either the entire company or a portion thereof ( e.g.,
division, plant, or product line).

“Individual contract plan” means a subcontracting plan that covers the entire contract period (including
option periods), applies to a specific contract, and has goals that are based on the offeror’s planned subcontracting in
support of the specific contract, except that indirect costs incurred for common or joint purposes may be allocated on
a prorated basis to the contract.

“Master plan” means a subcontracting plan that contains all the required elements of an individual contract
plan, except goals, and may be incorporated into individual contract plans, provided the master plan has been
approved.
 “Subcontract” means any agreement (other than one involvi ng an employer-employee relationship) entered
into by a Federal Government prime Contractor or subcontractor calling for supplies or services required for
performance of the contract or subcontract.

(c) The offeror, upon request by the Contracting Officer, shall submit and negotiate a subcontracting plan,
where applicable, that separately addresses subcontracting with small business, veteran-owned small business,
service-disabled veteran-owned small business, HUBZone small business concerns, small disadvantaged business,
and women-owned small business concerns. If the offeror is submitting an individual contract plan, the plan must
separately address subcontracting with small business, veteran-owned small business, service-disabled veteran-
owned small business, HUBZone small business, small disadvantaged business, and women-owned small business
concerns, with a separate part for the basic contract and separate parts for each option (if any). The plan shall be
included in and made a part of the resultant contract.  The subcontracting plan shall be negotiated within the time
specified by the Contracting Officer. Failure to submit and negotiate the subcontracting plan shall make the offeror
ineligible for award of a contract.

(d) The offeror's subcontracting plan shall include the following:
(1) Goals, expressed in terms of percentages of total planned subcontracting dollars, for the use of

small business, veteran-owned small business, service-disabled veteran-owned small business, HUBZone
small business, small disadvantaged business, and women-owned small business concerns as
subcontractors. The offeror shall include all subcontracts that contribute to contract performance, and may
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include a proportionate share of products and services that are normally allocated as indirect costs.
(2) A statement of—

  (i) Total dollars planned to be subcontracted for an individual contract plan; or the
offeror’s total projected sales, expressed in dollars, and the total value of projected subcontracts to support the sales
for a commercial plan;

  (ii) Total dollars planned to be subcontracted to small business concerns;
  (iii) Total dollars planned to be subcontracted to veteran-owned small business concerns;
  (iv) Total dollars planned to be subcontracted to service-disabled veteran-owned small

business;
  (v) Total dollars planned to be subcontracted to HUBZone small business concerns;
  (vi) Total dollars planned to be subcontracted to small disadvantaged business concerns;

and
  (vii) Total dollars planned to be subcontracted to women-owned small business concerns.
 (3) A description of the principal types of supplies and services to be subcontracted, and an

identification of the types planned for subcontracting to—
  (i) Small business concerns;
  (ii) Veteran-owned small business concerns;
  (iii) Service-disabled veteran-owned small business concerns;
  (iv) HUBZone small business concerns;
  (v) Small disadvantaged business concerns; and
  (vi) Women-owned small business concerns.

(4) A description of the method used to develop the subcontracting goals in paragraph (d)(1) of
this clause.
 (5) A description of the method used to identify potential sources for solicitation purposes (e.g.,

existing company source lists, the Procurement Marketing and Access Network (PRO-Net) of the Small Business
Administration (SBA), veterans service organizations, the National Minority Purchasing Council Vendor
Information Service, the Research and Information Division of the Minority Business Development Agency in the
Department of Commerce, or small, HUBZone, small disadvantaged, and women-owned small business trade
associations). A firm may rely on the information contained in PRO-Net as an accurate representation of a concern’s
size and ownership characteristics for the purposes of maintaining a small, veteran-owned small, service-disabled
veteran-owned small, HUBZone small, small disadvantaged, and women-owned small business source list. Use of
PRONet as its source list does not relieve a firm of its responsibilities (e.g., outreach, assistance, counseling, or
publicizing subcontracting opportunities) in this clause.

 (6) A statement as to whether or not the offeror included indirect costs in establishing
subcontracting goals, and a description of the method used to determine the proportionate share of indirect costs to
be incurred with—

 (i) Small business concerns;
  (ii) Veteran-owned small business concerns;
  (iii) Service-disabled veteran-owned small business concerns;
  (iv) HUBZone small business concerns;
  (v) Small disadvantaged business concerns; and
  (vi) Women-owned small business concerns.
 (7) The name of the individual employed by the offeror who will administer the offeror's

subcontracting program, and a description of the duties of the individual.
  (8) A description of the efforts the offeror will make to assure that small business, veteran-owned
small business, service-disabled veteran-owned small business, HUBZone small business, small disadvantaged
business, and women-owned small business concerns have an equitable opportunity to compete for subcontracts.

 (9) Assurances that the offeror will include the clause of this contract entitled “Utilization of Small
Business Concerns” in all subcontracts that offer further subcontracting opportunities, and that the offeror will
require all subcontractors (except small business concerns) that receive subcontracts in excess of $500,000
($1,000,000 for construction of any public facility) to adopt a subcontracting plan that complies with the
requirements of this clause.

 (10) Assurances that the offeror will—
  (i) Cooperate in any studies or surveys as may be required;
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  (ii) Submit periodic reports so that the Government can determine the extent of
compliance by the offeror with the subcontracting plan;

  (iii) Submit Standard Form (SF) 294, Subcontracting Report for Individual Contracts,
and/or SF 295, Summary Subcontract Report, in accordance with paragraph (j) of this clause. The reports shall
provide information on subcontract awards to small business concerns, veteran-owned small business concerns,
service-disabled veteran-owned small business concerns, HUBZone small business concerns, small disadvantaged
business concerns, women-owned small business concerns, and Historically Black Colleges and Universities and
Minority Institutions. Reporting shall be in accordance with the instructions on the forms or as provided in agency
regulations.

  (iv) Ensure that its subcontractors agree to submit SF 294 and SF 295.
 (11) A description of the types of records that will be maintained concerning procedures that have

been adopted to comply with the requirements and goals in the plan, including establishing source lists; and a
description of the offeror's efforts to locate small business, veteran-owned small business, service-disabled veteran-
owned small business, HUBZone small business, small disadvantaged business, and women-owned small business
concerns and award subcontracts to them. The records shall include at least the following (on a plant-wide or
company-wide basis, unless otherwise indicated):

  (i) Source lists (e.g., PRO-Net), guides, and other data that identify small business,
veteran-owned small business, service-disabled veteran-owned small business, HUBZone small business, small
disadvantaged business, and women-owned small business concerns.

  (ii) Organizations contacted in an attempt to locate sources that are small business,
veteran-owned small business, service-disabled veteran-owned small business, HUBZone small business, small
disadvantaged business, or women-owned small business concerns.

  (iii) Records on each subcontract solicitation resulting in an award of more than
$100,000, indicating—

   (A) Whether small business concerns were solicited and, if not, why not;
   (B) Whether veteran-owned small business concerns were solicited and, if not,

why not;
   (C) Whether service-disabled veteran-owned small business concerns were

solicited and, if not, why not;
   (D) Whether HUBZone small business concerns were solicited and, if not, why

not;
   (E) Whether small disadvantaged business concerns were solicited and, if not,

why not;
   (F) Whether women-owned small business concerns were solicited and, if not,

why not; and
   (G) If applicable, the reason award was not made to a small business concern.

   (iv) Records of any outreach efforts to contact—
   (A) Trade associations;
   (B) Business development organizations;
   (C) Conferences and trade fairs to locate small, HUBZone small, small

disadvantaged, and women-owned small business sources; and
   (D) Veterans service organizations.

   (v) Records of internal guidance and encouragement provided to buyers through—
   (A) Workshops, seminars, training, etc.; and
   (B) Monitoring performance to evaluate compliance with the program’s

requirements.
  (vi) On a contract-by-contract basis, records to support award data submitted by the

offeror to the Government, including the name, address, and business size of each subcontractor.
Contractors having commercial plans need not comply with this requirement.

(e) In order to effectively implement this plan to the extent consistent with efficient contract performance,
the Contractor shall perform the following functions:

 (1) Assist small business, veteran-owned small business, service-disabled veteran-owned small
business, HUBZone small business, small disadvantaged business, and women-owned small business concerns by
arranging solicitations, time for the preparation of bids, quantities, specifications, and delivery schedules so as to
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facilitate the participation by such concerns. Where the Contractor's lists of potential small business, veteran-owned
small business, service-disabled veteran-owned small business, HUBZone small business, small disadvantaged
business, and women-owned small business subcontractors are excessively long, reasonable effort shall be made to
give all such small business concerns an opportunity to compete over a period of time.

  (2) Provide adequate and timely consideration of the potentialities of small business, veteran-
owned small business, service-disabled veteran-owned small business, HUBZone small business, small
disadvantaged business, and women-owned small business concerns in all “make-or-buy” decisions.

 (3) Counsel and discuss subcontracting opportunities with representatives of small business,
veteran-owned small business, service-disabled veteran-owned small business , HUBZone small business, small
disadvantaged business, and women-owned small business firms.

 (4) Provide notice to subcontractors concerning penalties and remedies for misrepresentations of
business status as small, veteran-owned small business, HUBZone small, small disadvantaged, or women-owned
small business for the purpose of obtaining a subcontract that is to be included as part or all of a goal contained in
the Contractor's subcontracting plan.

(f) A master plan on a plant or division-wide basis that contains all the elements required by paragraph (d)
of this clause, except goals, may be incorporated by reference as a part of the subcontracting plan required of the
offeror by this clause; provided —
  (1) The master plan has been approved;

 (2) The offeror ensures that the master plan is updated as necessary and provides copies of the
approved master plan, including evidence of its approval, to the Contracting Officer; and

  (3) Goals and any deviations from the master plan deemed necessary by the Contracting Officer
to satisfy the requirements of this contract are set forth in the individual subcontracting plan.

(g) A commercial plan is the preferred type of subcontracting plan for contractors furnishing commercial
items. The commercial plan shall relate to the offeror’s planned subcontracting generally, for both commercial and
Government business, rather than solely to the Government contract.  Commercial plans are also preferred for
subcontractors that provide commercial items under a prime contract, whether or not the prime contractor is
supplying a commercial item.

(h) Prior compliance of the offeror with other such subcontracting plans under previous contracts will be
considered by the Contracting Officer in determining the responsibility of the offeror for award of the contract.

(i) The failure of the Contractor or subcontractor to comply in good faith with—
 (1) The clause of this contract entitled “Utilization Of Small Business Concerns;” or
 (2) An approved plan required by this clause, shall be a material breach of the contract.
 (j) The Contractor shall submit the following reports:
 (1) Standard Form 294, Subcontracting Report for Individual Contracts. This report shall be

submitted to the Contracting Officer semiannually and at contract completion.  The report covers subcontract award
data related to this contract.  This report is not required for commercial plans.

 (2) Standard Form 295, Summary Subcontract Report.  This report encompasses all of the
contracts with the awarding agency. It must be submitted semi-annually for contracts with the Department of
Defense and annually for contracts with civilian agencies. If the reporting activity is covered by a commercial plan,
the reporting activity must report annually all subcontract awards under that plan. All reports submitted at the close
of each fiscal year (both individual and commercial plans) shall include a breakout, in the Contractor’s format, of
subcontract awards, in whole dollars, to small disadvantaged business concerns by North American Industry
Classification System (NAICS) Industry Subsector. For a commercial plan, the Contractor may obtain from each of
its subcontractors a predominant NAICS Industry Subsector and report all awards to that subcontractor under its
predominant NAICS Industry Subsector.
(End of clause)

24. *FAR 52.219-9 SMALL BUSINESS SUBCONTRACTING PLAN (JAN 2002)  --ALTERNATE I
(OCT 2001) [When Contracting By Sealed Bidding ]

(a) This clause does not apply to small business concerns.
(b) Definitions. As used in this clause—

“Commercial item” means a product or service that satisfies the definition of commercial item in section
2.101 of the Federal Acquisition Regulation.
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“Commercial plan” means a subcontracting plan (including goals) that covers the offeror’s fiscal year and
that applies to the entire production of commercial items sold by either the entire company or a portion thereof ( e.g.,
division, plant, or product line).

“Individual contract plan” means a subcontracting plan that covers the entire contract period (including
option periods), applies to a specific contract, and has goals that are based on the offeror’s planned subcontracting in
support of the specific contract, except that indirect costs incurred for common or joint purposes may be allocated on
a prorated basis to the contract.

“Master plan” means a subcontracting plan that contains all the required elements of an individual contract
plan, except goals, and may be incorporated into individual contract plans, provided the master plan has been
approved.
 “Subcontract” means any agreement (other than one involving an em ployer-employee relationship) entered
into by a Federal Government prime Contractor or subcontractor calling for supplies or services required for
performance of the contract or subcontract.

(c) The apparent low bidder, upon request by the Contracting Officer, shall submit a subcontracting plan,
where applicable, that separately addresses subcontracting with small business, veteran-owned small business,
service-disabled veteran-owned small business, HUBZone small business, small disadvantaged business, and
women-owned small business concerns. If the bidder is submitting an individual contract plan, the plan must
separately address subcontracting with small business, veteran-owned small business, service-disabled veteran-
owned small business, HUBZone small business, small disadvantaged business, and women-owned small business
concerns, with a separate part for the basic contract and separate parts for each option (if any). The plan shall be
included in and made a part of the resultant contract. The subcontracting plan shall be submitted within the time
specified by the Contracting Officer. Failure to submit the subcontracting plan shall make the bidder ineligible for
the award of a contract.

 (d) The offeror's subcontracting plan shall include the following:
(1) Goals, expressed in terms of percentages of total planned subcontracting dollars, for the use of

small business, veteran-owned small business, service-disabled veteran-owned small business, HUBZone
small business, small disadvantaged business, and women-owned small business concerns as
subcontractors. The offeror shall include all subcontracts that contribute to contract performance, and may
include a proportionate share of products and services that are normally allocated as indirect costs.

(2) A statement of—
  (i) Total dollars planned to be subcontracted for an individual contract plan; or the

offeror’s total projected sales, expressed in dollars, and the total value of projected subcontracts to support the sales
for a commercial plan;

  (ii) Total dollars planned to be subcontracted to small business concerns;
  (iii) Total dollars planned to be subcontracted to veteran-owned small business concerns;
  (iv) Total dollars planned to be subcontracted to service-disabled veteran-owned small

business;
  (v) Total dollars planned to be subcontracted to HUBZone small business concerns;
  (vi) Total dollars planned to be subcontracted to small disadvantaged business concerns;

and
  (vii) Total dollars planned to be subcontracted to women-owned small business concerns.
 (3) A description of the principal types of supplies and services to be subcontracted, and an

identification of the types planned for subcontracting to—
  (i) Small business concerns;
  (ii) Veteran-owned small business concerns;
  (iii) Service-disabled veteran-owned small business concerns;
  (iv) HUBZone small business concerns;
  (v) Small disadvantaged business concerns; and
  (vi) Women-owned small business concerns.

(4) A description of the method used to develop the subcontracting goals in paragraph (d)(1) of
this clause.
 (5) A description of the method used to identify potential sources for solicitation purposes (e.g.,

existing company source lists, the Procurement Marketing and Access Network (PRO-Net) of the Small Business
Administration (SBA), veterans service organizations, the National Minority Purchasing Council Vendor
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Information Service, the Research and Information Division of the Minority Business Development Agency in the
Department of Commerce, or small, HUBZone, small disadvantaged, and women-owned small business trade
associations). A firm may rely on the information contained in PRO-Net as an accurate representation of a concern’s
size and ownership characteristics for the purposes of maintaining a small, veteran-owned small, service-disabled
veteran-owned small, HUBZone small, small disadvantaged, and women-owned small business source list. Use of
PRONet as its source list does not relieve a firm of its responsibilities (e.g., outreach, assistance, counseling, or
publicizing subcontracting opportunities) in this clause.

 (6) A statement as to whether or not the offeror included indirect costs in establishing
subcontracting goals, and a description of the method used to determine the proportionate share of indirect costs to
be incurred with—

 (i) Small business concerns;
  (ii) Veteran-owned small business concerns;
  (iii) Service-disabled veteran-owned small business concerns;
  (iv) HUBZone small business concerns;
  (v) Small disadvantaged business concerns; and
  (vi) Women-owned small business concerns.
 (7) The name of the individual employed by the offeror who will administer the offeror's

subcontracting program, and a description of the duties of the individual.
  (8) A description of the efforts the offeror will make to assure that small business, veteran-owned
small business, service-disabled veteran-owned small business, HUBZone small business, small disadvantaged
business, and women-owned small business concerns have an equitable opportunity to compete for subcontracts.

 (9) Assurances that the offeror will include the clause of this contract entitled “Utilization of Small
Business Concerns” in all subcontracts that offer further subcontracting opportunities, and that the offeror will
require all subcontractors (except small business concerns) that receive subcontracts in excess of $500,000
($1,000,000 for construction of any public facility) to adopt a subcontracting plan that complies with the
requirements of this clause.

 (10) Assurances that the offeror will—
  (i) Cooperate in any studies or surveys as may be required;
  (ii) Submit periodic reports so that the Government can determine the extent of

compliance by the offeror with the subcontracting plan;
  (iii) Submit Standard Form (SF) 294, Subcontracting Report for Individual Contracts,

and/or SF 295, Summary Subcontract Report, in accordance with paragraph (j) of this clause. The reports shall
provide information on subcontract awards to small business concerns, veteran-owned small business concerns,
service-disabled veteran-owned small business concerns, HUBZone small business concerns, small disadvantaged
business concerns, women-owned small business concerns, and Historically Black Colleges and Universities and
Minority Institutions. Reporting shall be in accordance with the instructions on the forms or as provided in agency
regulations.

  (iv) Ensure that its subcontractors agree to submit SF 294 and SF 295.
 (11) A description of the types of records that will be maintained concerning procedures that have

been adopted to comply with the requirements and goals in the plan, including establishing source lists; and a
description of the offeror's efforts to locate small business, veteran-owned small business, service-disabled veteran-
owned small business, HUBZone small business, small disadvantaged business, and women-owned small business
concerns and award subcontracts to them. The records shall include at least the following (on a plant-wide or
company-wide basis, unless otherwise indicated):

  (i) Source lists (e.g., PRO-Net), guides, and other data that identify small business,
veteran-owned small business, service-disabled veteran-owned small business, HUBZone small business, small
disadvantaged business, and women-owned small business concerns.

  (ii) Organizations contacted in an attempt to locate sources that are small business,
veteran-owned small business, service-disabled veteran-owned small business, HUBZone small business, small
disadvantaged business, or women-owned small business concerns.

  (iii) Records on each subcontract solicitation resulting in an award of more than
$100,000, indicating—

   (A) Whether small business concerns were solicited and, if not, why not;
   (B) Whether veteran-owned small business concerns were solicited and, if not,
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why not;
   (C) Whether service-disabled veteran-owned small business concerns were

solicited and, if not, why not;
   (D) Whether HUBZone small business concerns were solicited and, if not, why

not;
   (E) Whether small disadvantaged business concerns were solicited and, if not,

why not;
   (F) Whether women-owned small business concerns were solicited and, if not,

why not; and
   (G) If applicable, the reason award was not made to a small business concern.

   (iv) Records of any outreach efforts to contact—
   (A) Trade associations;
   (B) Business development organizations;
   (C) Conferences and trade fairs to locate small, HUBZone small, small

disadvantaged, and women-owned small business sources; and
   (D) Veterans service organizations.

   (v) Records of internal guidance and encouragement provided to buyers through—
   (A) Workshops, seminars, training, etc.; and
   (B) Monitoring performance to evaluate compliance with the program’s

requirements.
  (vi) On a contract-by-contract basis, records to support award data submitted by the

offeror to the Government, including the name, address, and business size of each subcontractor.
Contractors having commercial plans need not comply with this requirement.

(e) In order to effectively implement this plan to the extent consistent with efficient contract performance,
the Contractor shall perform the following functions:

 (1) Assist small business, veteran-owned small business, service-disabled veteran-owned small
business, HUBZone small business, small disadvantaged business, and women-owned small business concerns by
arranging solicitations, time for the preparation of bids, quantities, specifications, and delivery schedules so as to
facilitate the participation by such concerns. Where the Contractor's lists of potential small business, veteran-owned
small business, service-disabled veteran-owned small business, HUBZone small business, small disadvantaged
business, and women-owned small business subcontractors are excessively long, reasonable effort shall be made to
give all such small business concerns an opportunity to compete over a period of time.

  (2) Provide adequate and timely consideration of the potentialities of small business, veteran-
owned small business, service-disabled veteran-owned small business, HUBZone small business, small
disadvantaged business, and women-owned small business concerns in all “make-or-buy” decisions.

 (3) Counsel and discuss subcontracting opportunities with representatives of small business,
veteran-owned small business, service-disabled veteran-owned small business , HUBZone small business, small
disadvantaged business, and women-owned small business firms.

 (4) Provide notice to subcontractors concerning penalties and remedies for misrepresentations of
business status as small, veteran-owned small business, HUBZone small, small disadvantaged, or women-owned
small business for the purpose of obtaining a subcontract that is to be included as part or all of a goal contained in
the Contractor's subcontracting plan.

(f) A master plan on a plant or division-wide basis that contains all the elements required by paragraph (d)
of this clause, except goals, may be incorporated by reference as a part of the subcontracting plan required of the
offeror by this clause; provided —
  (1) The master plan has been approved;

 (2) The offeror ensures that the master plan is updated as necessary and provides copies of the
approved master plan, including evidence of its approval, to the Contracting Officer; and

  (3) Goals and any deviations from the master plan deemed necessary by the Contracting Officer
to satisfy the requirements of this contract are set forth in the individual subcontracting plan.

(g) A commercial plan is the preferred type of subcontracting plan for contractors furnishing commercial
items. The commercial plan shall relate to the offeror’s planned subcontracting generally, for both commercial and
Government business, rather than solely to the Government contract.  Commercial plans are also preferred for
subcontractors that provide commercial items under a prime contract, whether or not the prime contractor is
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supplying a commercial item.
(h) Prior compliance of the offeror with other such subcontracting plans under previous contracts will be

considered by the Contracting Officer in determining the responsibility of the offeror for award of the contract.
(i) The failure of the Contractor or subcontractor to comply in good faith with—
 (1) The clause of this contract entitled “Utilization Of Small Business Concerns;” or
 (2) An approved plan required by this clause, shall be a material breach of the contract.
 (j) The Contractor shall submit the following reports:
 (1) Standard Form 294, Subcontracting Report for Individual Contracts. This report shall be

submitted to the Contracting Officer semiannually and at contract completion.  The report covers subcontract award
data related to this contract.  This report is not required for commercial plans.

 (2) Standard Form 295, Summary Subcontract Report.  This report encompasses all of the
contracts with the awarding agency. It must be submitted semi-annually for contracts with the Department of
Defense and annually for contracts with civilian agencies. If the reporting activity is covered by a commercial plan,
the reporting activity must report annually all subcontract awards under that plan. All reports submitted at the close
of each fiscal year (both individual and commercial plans) shall include a breakout, in the Contractor’s format, of
subcontract awards, in whole dollars, to small disadvantaged business concerns by North American Industry
Classification System (NAICS) Industry Subsector. For a commercial plan, the Contractor may obtain from each of
its subcontractors a predominant NAICS Industry Subsector and report all awards to that subcontractor under its
predominant NAICS Industry Subsector.
(End of clause)

25. DFARS 252.219-7009 SECTION 8(a) DIRECT AWARD (MAR 2002)  [When Competitive 8(a)
Contracting Procedures are used]

(a) This contract is issued as a direct award between the contracting office and the 8(a) Contractor pursuant
to the Partnership Agreement dated February 1, 2002, between the Small Business Administration (SBA) and the
Department of Defense. Accordingly, the SBA, even if not identified in Section A of this contract, is the prime
contractor and retains responsibility for 8(a) certification, for 8(a) eligibility determinations and related issues, and
for providing counseling and assistance to the 8(a) Contractor under the 8(a) Program. The cognizant SBA district
office is:

----------------------------------------------------------------------

----------------------------------------------------------------------

----------------------------------------------------------------------

----------------------------------------------------------------------

[To be completed by the Contracting Officer at the time of award]

(b) The contracting office is responsible for administering the contract and for taking any action on behalf
of the Government under the terms and conditions of the contract; provided that the contracting office shall give
advance notice to the SBA before it issues a final notice terminating performance, either in whole or in part, under
the contract. The contracting office also shall coordinate with the SBA prior to processing any novation agreement.
The contracting office may assign contract administration functions to a contract administration office.

(c) The 8(a) Contractor agrees that--

(1) It will notify the Contracting Officer, simultaneous with its notification to the SBA (as required
by SBA's 8(a) regulations at 13 CFR 124.308), when the owner or owners upon whom 8(a) eligibility is based plan
to relinquish ownership or control of the concern. Consistent with Section 407 of Pub. L. 100-656, transfer of
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ownership or control shall result in termination of the contract for convenience, unless the SBA waives the
requirement for termination prior to the actual relinquishing of ownership and control; and

(2) It will not subcontract the performance of any of the requirements of this contract without the
prior written approval of the SBA and the Contracting Officer.

                                        (End of clause)

26. *FAR 52.219-14 LIMITATIONS ON SUBCONTRACTING (DEC 1996) [For Small Business Set
Aside Only]

(a) This clause does not apply to the unrestricted portion of a partial set-aside.
(b) By submission of an offer and execution of a contract, the Offeror/Contractor agrees that in

performance of the contract in the case of a contract for--
(1) Services (except construction).  At least 50 percent of the cost of contract performance

incurred for personnel shall be expended for employees of the concern.
(2) Supplies (other than procurement from a nonmanufacturer of such supplies).  The concern

shall perform work for at least 50 percent of the cost of manufacturing the supplies, not including the cost of
materials.

(3) General construction.  The concern will perform at least 15 percent of the cost of the
contract, not including the cost of materials, with its own employees.

(4) Construction by special trade contractors.  The concern will perform at lest 25 percent of
the cost of the contract, not including the cost of materials, with its own employees.

27. *FAR 52.219-16 LIQUIDATED DAMAGES-SUBCONTRACTING PLAN (JAN 1999)

(a) Failure to make a good faith effort to comply with the subcontracting plan, as used in this clause, means
a willful or intentional failure to perform in accordance with the requirements of the subcontracting plan approved
under the clause in this contract entitled ``Small Business Subcontracting Plan,'' or willful or intentional action to
frustrate the plan.

(b) Performance shall be measured by applying the percentage goals to the total actual subcontracting
dollars or, if a commercial plan is involved, to the pro rata share of actual subcontracting dollars attributable to
Government contracts covered by the commercial plan.,  If, at contract completion, or in the case of a commercial
plan, at the close of the fiscal year for which the plan is applicable, the Contractor has failed to meet its
subcontracting goals and the Contracting Officer decides in accordance with paragraph (c) of this clause that the
Contractor failed to make a good faith effort to comply with its subcontracting plan, established in accordance with
the clause in this contract entitled ``Small Business Subcontracting Plan,'' the Contractor shall pay the Government
liquidated damages in an amount stated.  The amount of probable damages attributable to the Contractor's failure to
comply shall be an amount equal to the actual dollar amount by which the Contractor failed to achieve each
subcontract goal.

(c) Before the Contracting Officer makes a final decision that the Contractor has failed to make such
good faith effort, the Contracting Officer shall give the Contractor written notice specifying the failure and
permitting the Contractor to demonstrate what good faith efforts have been made and to discuss the matter.  Failure
to respond to the notice may be taken as an admission that no valid explanation exists.  If, after consideration of all
the pertinent data, the Contracting Officer finds that the Contractor failed to make a good faith effort to comply with
the subcontracting plan, the Contracting Officer shall issue a final decision to that effect and require that the
Contractor pay the Government liquidated damages as provided in paragraph (b) of this clause.

(d) With respect to commercial plans, the Contracting Officer who approved the plan will perform the
functions of the Contracting Officer under this clause on behalf of all agencies with contracts covered by a
commercial plan.
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(e) The Contractor shall have the right of appeal, under the clause in this contract entitled, Disputes,
from many final decision of the Contracting Officer.

(f) Liquidated damages shall be in addition to any other remedies that the Government may have.

28. DFARS 252.219-7010  ALTERNATE A (JUN 1998)  [When Competitive 8(a) Contracting
Procedures are used]

As prescribed in 219.811-3(2), substitute the following paragraph (c) for paragraph (c) of the clause at FAR 52.219-
18:

(c) Any award resulting from this solicitation will be made directly by the Contracting Officer to the successful 8(a)
offeror selected through the evaluation criteria set forth in this solicitation.

29.  FAR 52.219-18 NOTIFICATION OF COMPETITION LIMITED TO ELIGIBLE 8(A)
CONCERNS  (JUNE 1999) [When Competitive 8(a) Contracting Procedures are used]

(a)  Offers are solicited only from small business concerns expressly certified by the Small Business
Administration (SBA) for participation in the SBA's 8(a) Program and which meet the following criteria at the time
of submission of offer--

(1) The Offeror is in conformance with the 8(a) support limitation set forth in its approved business
plan; and
   (2)  The Offeror is in conformance with the Business Activity Targets set forth in its approved
business plan or any remedial action directed by the SBA.

(b)  By submission of its offer, the Offeror represents that it meets all of the criteria set forth in paragraph
(a) of this clause.

(c)  Any award resulting from this solicitation will be made to the Small Business Administration, which
will subcontract performance to the successful 8(a) offeror selected through the evaluation criteria set forth in this
solicitation.

(d) (1) Agreement. A small business concern submitting an offer in its own name agrees to furnish, in
performing the contract, only end items manufactured or produced by small business concerns in the United States.
The term ``United States'' includes its territories and possessions, the Commonwealth of Puerto Rico, the Trust
Territory of the Pacific Islands, and the District of Columbia. If this procurement is processed under simplified
acquisition procedures and the total amount of this contract does not exceed $25,000, a small business concern may
furnish the product of any domestic firm. This subparagraph does not apply in connection with construction or
service contracts.

(2)  The . . . . . . . . . . [insert name of SBA's contractor] will notify the U.S. Army Corps of
Engineers Contracting Officer in writing immediately upon entering an agreement (either oral or written) to transfer
all or part of its stock or other ownership interest to any other party.
                          (End of clause)

30. DFARS 252.219-7003 SMALL, SMALL DISADVANTAGED AND WOMEN-OWNED SMALL
BUSINESS SUBCONTRACTING PLAN (DOD CONTRACTS) (APR 1996)

This clause supplements the Federal Acquisition Regulation 52.219-9, Small ,  Small Disadvantaged and Women-
Owned Small Business Subcontracting Plan, clause of this contract.

(a) Definitions.
"Historically black colleges and universities," as used in this clause, means institutions determined

by the Secretary of Education to meet the requirements of 34 CFR Section 608.2.  The term also means any
nonprofit research institution that was an integral part of such a college or university before November 14, 1986.
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"Minority institutions," as used in this clause, means institutions meeting the requirements of
Section 1046(3) of the Higher Education Act of 1965 (20 U.S.C. 1135d-5(3)).  The term also includes Hispanic-
serving institutions as defined in Section 316(b)(1) of such Act (20 U.S.C. 1059c(b)(1).

(b) Except for company or division-wide commercial products subcontracting plans, the term "small
disadvantaged business," when used in the FAR 52.219-9 clause, includes historically black colleges and
universities and minority institutions in addition to small disadvantaged business concerns.

(c) Work under the contract or its subcontracts shall be credited toward meeting the small
disadvantaged business concern goal required by paragraph (d) of the FAR 52.219-9 clause when:

(1) It is performed on Indian lands or in joint venture with an Indian tribe or a tribally-owned
corporation, and

(2) It meets the requirements of 10 U.S.C. 2323a.
(d)  Subcontracts awarded to workshops approved by the Committee for Purchase from People Who are

Blind or Severely Disabled (41 U.S.C. 46-48), may be counted toward the Contractor's small business
subcontracting goal.

(e)  A mentor firm, under the Pilot Mentor-Protege Program established under Section 831 of Pub. L. 101-
510, as amended, may count toward its small disadvantaged business goal, subcontracts awarded--

(1)  Protege firms which are qualified organizations employing the severely handicapped; and
(2)  Former protege firms that meet the criteria in Section 831(g)(4) of Pub. L. 101-510.

(f) The master plan approval referred to in paragraph (f) of the FAR 52.219-9 clause is approval by the
Contractor's cognizant contract administration activity.

(g)  In those subcontracting plans which specifically identify small, small disadvantaged, and women-
owned businesses, the Contractor shall notify the Administrative Contracting Officer of any substitutions of firms
that are not small, small disadvantaged, or women-owned small businesses for the firms listed in the subcontracting
plan.  Notifications shall be in writing and shall occur within a reasonable period of time after award of the
subcontract.  Contractor-specified formats shall be acceptable.

31. DFARS 252.219-7004 SMALL, SMALL DISADVANTAGED AND WOMEN-OWNED SMALL
BUSINESS SUBCONTRACTING PLAN (TEST PROGRAM) (JUN 1997)

(a) Definition.  "Subcontract," as used in this clause, means any agreement (other than one involving an
employer-employee relationship) entered into by a Federal Government prime Contractor or subcontractor calling
for supplies or services required for performance of the contract or subcontract.

(b) The Offeror's comprehensive small business subcontracting plan and its successors, which are
authorized by and approved under the test program of Section 834 of Pub. L. 101-189, shall be included in and made
a part of the resultant contract.  Upon expulsion from the test program or expiration of the test program, the
Contractor shall negotiate an individual subcontracting plan for all future contracts that meet the requirements of
Section 211 of Publ. L. 95-507.

(c) The Contractor shall submit Standard Form 295, Summary Subcontract Report, in accordance with
the instructions on the form, except--

(1) One copy of SF 295 and attachments shall be submitted to Director, Small and Disadvantaged
Business Utilization, Office of the Deputy Under Secretary of Defense (International and Commercial Programs),
3061 Defense Pentagon, Room 2A338, Washington,  DC 20301-3061; and

(2) Item 14, Remarks, shall be completed to include semi-annual cumulative--
(1) Small business, small disadvantaged business and women-owned small business goals;

and
(2) Small business and small disadvantaged business goals, actual accomplishments, and

percentages for each of the two designated industry categories.
(d) The failure of the Contractor or subcontractor to comply in good faith with (1) the clause of this

contract entitled "Utilization of Small, Small Disadvantaged and Women-Owned Small Business Concerns," or (2)
an approved plan required by this clause, shall be a material breach of the contract.
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32. *FAR 52.222-3 CONVICT LABOR (AUG 1996)

The Contractor agrees not to employ in the performance of this contract any person undergoing a sentence
of imprisonment which has been imposed by any court of a State, the District of Columbia, the Commonwealth of
Puerto Rico, the Virgin Islands, Guam, American Samoa, the Commonwealth of the Northern Mariana Islands, or
the Trust Territory of the Pacific Islands. This limitation, however, shall not prohibit the employment by the
Contractor in the performance of this contract of persons on parole or probation to work at paid employment during
the term of their sentence or persons who have been pardoned or who have served their terms. Nor shall it prohibit
the employment by the Contractor in the performance of this contract of persons confined for violation of the laws
of any of the States, the District of Columbia, the Commonwealth of Puerto Rico, the Virgin Islands, Guam,
American Samoa, the Commonwealth of the Northern Mariana Islands, or the Trust Territory of the Pacific Islands
who are authorized to work at paid employment in the community under the laws of such jurisdiction, if --

(a) (1) The worker is paid or is in an approved work training program on a voluntary basis;
(2) Representatives of local union central bodies or similar labor union organizations have been

consulted;
(3) Such paid employment will not result in the displacement of employed workers, or be applied in

skills, crafts, or trades in which there is a surplus of available gainful labor in the locality, or impair existing
contracts for services; and

(4) The rates of pay and other conditions of employment will not be less than those paid or provided
for work of a similar nature in the locality in which the work is being performed; and

(b) The Attorney General of the United States has certified that the work-release laws or regulations of the
jurisdiction involved are in conformity with the requirements of Executive Order 11755, as amended by Executive
Orders 12608 and 12943.

33. *FAR 52.222-4 CONTRACT WORK HOURS AND SAFETY STANDARDS ACT— OVERTIME
COMPENSATION (SEPT 2000)

(a) Overtime requirements. No Contractor or subcontractor employing laborers or mechanics (see Federal
Acquisition Regulation 22.300) shall require or permit them to work over 40 hours in any workweek unless they are
paid at least 1 and 1/2 times the basic rate of pay for each hour worked over 40 hours.

(b) Violation; liability for unpaid wages; liquidated damages. The responsible Contractor and
subcontractor are liable for unpaid wages if they violate the terms in paragraph (a) of this clause. In addition, the
Contractor and subcontractor are liable for liquidated damages payable to the Government. The Contracting Officer
will assess liquidated damages at the rate of $10 per affected employee for each calendar day on which the employer
required or permitted the employee to work in excess of the standard workweek of 40 hours without paying
overtime wages required by the Contract Work Hours and Safety Standards Act.

(c) Withholding for unpaid wages and liquidated damages.  The Contracting Officer will withhold from
payments due under the contract sufficient funds required to satisfy any Contractor or subcontractor liabilities for
unpaid wages and liquidated damages. If amounts withheld under the contract are insufficient to satisfy Contractor
or subcontractor liabilities, the Contracting Officer will withhold payments from other Federal or Federally assisted
contracts held by the same Contractor that are subject to the Contract Work Hours and Safety Standards Act.

(d) Payrolls and basic records.  (1) The Contractor and its subcontractors shall maintain payrolls and basic
payroll records for all laborers and mechanics working on the contract during the contract and shall make them
available to the Government until 3 years after contract completion. The records shall contain the name and address
of each employee, social security number, labor classifications, hourly rates of wages paid, daily and weekly number
of hours worked, deductions made, and actual wages paid. The records need not duplicate those required for
construction work by Department of Labor regulations at 29 CFR 5.5(a)(3) implementing the Davis-Bacon Act .

 (2) The Contractor and its subcontractors shall allow authorized representatives of the Contracting
Officer or the Department of Labor to inspect, copy, or transcribe records maintained under paragraph (d)(1) of this
clause. The Contractor or subcontractor also shall allow authorized representatives of the Contracting Officer or
Department of Labor to interview employees in the workplace during working hours.

(e) Subcontracts. The Contractor shall insert the provisions set forth in paragraphs (a) through (d) of this
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clause in subcontracts exceeding $100,000 and require subcontractors to include these provisions in any lower-tier
subcontracts.  The Contractor shall be responsible for compliance by any subcontractor or lower-tier subcontractor
with the provisions set forth in paragraphs (a) through (d) of this clause.
(End of clause)

34. *FAR 52.222-6 DAVIS-BACON ACT (FEB 1995)

(a) All laborers and mechanics employed or working upon the site of the work will be paid
unconditionally and not less often than once a week, and without subsequent deduction or rebate on any account
(except such payroll deductions as are permitted by regulations issued by the Secretary of Labor under the Copeland
Act (29 CFR Part 3)), the full amount of wages and bona fide fringe benefits (or cash equivalents thereof) due at
time of payment computed at rates not less than those contained in the wage determination of the Secretary of Labor
which is attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to
exist between the Contractor and such laborers and mechanics.  Contributions made or costs reasonably anticipated
for bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are
considered wages paid to such laborers or mechanics, subject to the provisions of paragraph (d) of this clause; also,
regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under
plans, funds, or programs which cover the particular weekly period, are deemed to be constructively made or
incurred during such period.  Such laborers and mechanics shall be paid not less than the appropriate wage rate and
fringe benefits in the wage determination for the classification of work actually performed, without regard to skill,
except as provided in the clause entitled Apprentices and Trainees.  Laborers or mechanics performing work in more
than one classification may be compensated at the rate specified for each classification for the time actually worked
therein; provided, that the employer's payroll records accurately set forth the time spent in each classification in
which work is performed.  The wage determination (including any additional classifications and wage rates
conformed under paragraph (b) of this clause) and the Davis-Bacon poster (WH-1321) shall be posted at all times by
the Contractor and its subcontractors at the site of the work in a prominent and accessible place where it can be
easily seen by the workers.

(b) (1) The Contracting Officer shall require that any class of laborers or mechanics, which is not
listed in the wage determination and which is to be employed under the contract shall be classified in conformance
with the wage determination.  The Contracting Officer shall approve an additional classifica tion and wage rate and
fringe benefits therefor only when all the following criteria have been met:

(i) The work to be performed by the classification requested is not performed by a
classification in the wage determination.

(ii) The classification is utilized in the area by the construction industry.
(iii) The proposed wage rate, including any bona fide fringe benefits, bears a

reasonable relationship to the wage rates contained in the wage determination.
(2) If the Contractor and laborers and mechanics to be employed in the classification (if

known), or their representatives, and the Contracting Officer agree on the classification and wage rate (including the
amount designated for fringe benefits, where appropriate), a report of the action taken shall be sent by the
Contracting Officer to the Administrator of the Wage and Hour Division, Employment Standards Administration,
U.S. Department of Labor, Washington, DC 20210.  The Administrator or an authorized representative will approve,
modify, or disapprove every additional classification action within 30 days of receipt and so advise the Contracting
Officer or will notify the Contracting Officer within the 30-day period that additional time is necessary.

(3) In the event the Contractor, the laborers or mechanics to be employed in the classification,
or their representatives, and the Contracting Officer do not agree on the proposed classification and wage rate
(including the amount designated for fringe benefits, where appropriate), the Contracting Officer shall refer the
questions, including the views of all interested parties and the recommendation of the Contracting Officer, to the
Administrator of the Wage and Hour Division for determination.  The Administrator, or an authorized
representative, will issue a determination within 30 days of receipt and so advise the Contracting Officer or will
notify the Contracting Officer within the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits, where appropriate) determined pursuant to
subparagraphs (b)(2) and (b)(3) of this clause shall be paid to all workers performing work in the classification
under this contract from the first day on which work is performed in the classification.
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(c) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics
includes a fringe benefit which is not expressed as an hourly rate, the Contractor shall either pay the benefit as stated
in the wage determination or shall pay another bona fide fringe benefit or an hourly cash equivalent thereof.

(d) If the Contractor does not make payments to a trustee or other third person, the Contractor may
consider as part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing
bona fide fringe benefits under a plan or program; provided, that the Secretary of Labor has found, upon the written
request of the Contractor, that the applicable standards of the Davis-Bacon Act have been met.  The Secretary of
Labor may require the Contractor to set aside in a separate account assets for the meeting of obligations under the
plan or program.

35. *FAR 52.222-7 WITHHOLDING OF FUNDS (FEB 1988)

The Contracting Officer shall, upon his or her own action or upon written request of an authorized
representative of the Department of Labor, withhold or cause to be withheld from the Contractor under this contract
or any other Federal  contract with the same Prime Contractor, or any other Federally assisted contract subject to
Davis-Bacon prevailing wage requirements, which is held by the same Prime Contractor, so much of the accrued
payments or advances as may be considered necessary to pay laborers and mechanics, including apprentices,
trainees, and helpers, employed by the Contractor or any subcontractor the full amount of wages required by the
contract.  In the event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper,
employed or working on the site of the work, all or part of the wages required by the contract, the Contracting
Officer may, after written notice to the Contractor, take such action as may be necessary to cause the suspension of
any further payment, advance, or guarantee of funds until such violations have ceased.

36. *FAR 52.222-8 PAYROLLS AND BASIC RECORDS (FEB 1988)

(a) Payrolls and basic records relating thereto shall be maintained by the Contractor during the course
of the work and preserved for a period of 3 years thereafter for all laborers and mechanics working at the site of the
work.  Such records shall contain the name, address, and social security number of each such worker, his or her
correct classification, hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide
fringe benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act),
daily and weekly number of hours worked, deductions made, and actual wages paid.  Whenever the Secretary of
Labor has found, under paragraph (d) of the clause entitled Davis-Bacon Act, that the wages of any laborer or
mechanic include the amount of any costs reasonably anticipated in providing benefits under a plan or program
described in section 1(b)(2)(B) of the Davis-Bacon Act, the Contractor shall maintain records which show that the
commitment to provide such benefits is enforceable, that the plan or program is financially responsi ble, and that the
plan or program has been communicated in writing to the laborers or mechanics affected and records which show
the costs anticipated or the actual cost incurred in providing such benefits.  Contractors employing apprentices or
trainees under approved programs shall maintain written evidence of the registration of apprenticeship programs and
certification of trainee programs, the registration of apprentices and trainees, and the ratios and wage rates
prescribed in the applicable programs.

(b) (1) The Contractor shall submit weekly for each week in which any contract work is
performed a coy of all payrolls to the Contracting Officer.  The payrolls submitted shall set out accurately and
completely all of the information required to be maintained under paragraph (a) of this clause.  This information
may be submitted in any form desired.  Optional Form WH-347 (Federal Stock Number 029-005-00014-1) is
available for this purpose and may be purchased from the Superintendent of Documents, U.S. Government Printing
Office, Washington, DC 20402.  The Prime Contractor is responsible for the submission of copies of payrolls by all
subcontractors.

(2) Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by
the Contractor or subcontractor or his or her agent who pays or supervises the payment of the persons employed
under the contract and shall certify--

(i) That the payroll for the payroll period contains the information required to be
maintained under paragraph (a) of this clause and that such information is correct and complete ;

(ii) That each laborer or mechanic (including each helper, apprenti ce, and trainee)
employed on the contract during the payroll period has been paid the full weekly wages earned, without rebate,
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either directly or indirectly, and that no deductions have been made either directly or indirectly, and that no
deductions have been made either directly or indirectly from the full wages earned, other than permissible
deductions as set forth in the Regulations, 29 CFR Part 3; and

(iii) That each laborer or mechanic has been paid not less than the applicable wage
rates and fringe benefits or cash equivalents for the classification of work performed, as specified in the applicable
wage determination incorporated into the contract.

(3) The weekly submission of a properly executed certification set forth on the reverse side of
Optional Form WH-347 shall satisfy the requirement for submission of the "Statement of Compliance" required by
subparagraph (b)(2) of this clause.

(4) The falsification of any of the certifications in this clause may subject the Contractor or
subcontractor to civil or criminal prosecution under Section 1001 of Title 18 and Section 3729 of Title 31 of the
United States Code.

(c) The Contractor or subcontractor shall make the records required under paragraph (a) of this clause
available for inspection, copying, or transcription by the Contracting Officer or authorized representatives of the
Contracting Officer or the Department of Labor.  The Contractor of subcontractor shall permit the Contracting
Officer or representatives of the Contracting Officer or the Department of Labor to interview employees during
working hours on the job.  If the Contractor or subcontractor fails to submit required records or to make them
available, the Contracting Officer may, after written notice to the Contractor, take such action as may be necessary
to cause the suspension of any further payment.  Furthermore, failure to submit the required records upon request or
to make such records available may be grounds for debarment action pursuant to 29 CFR 5.12.

37. *FAR 52.222-9 APPRENTICES AND TRAINEES (FEB 1988)

(a) Apprentices.  Apprentices will be permitted to work at less than the predetermined rate for the work
they performed when they are employed pursuant to and individually registered in a bona fide apprenticeship
program registered with the U.S. Department of Labor, Employment and Training Administration, Bureau of
Apprenticeship and Training, or with a State Apprenticeship Agency recognized by the Bureau, or if a person is
employed in his or her first 90 days of probationary employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but who has been certified by the Bureau of
Apprenticeship and Training or a State Apprenticeship Agency (where appropriate) to be eligible for probationary
employment as an apprentice.  The allowable ratio of apprentices to journeymen on the job site in any craft
classification shall not be greater than the ratio permitted to the Contractor as to the entire work force under the
registered program.  Any worker listed on a payroll at an apprentice wage rate, who is not registered or otherwise
employed as stated in this paragraph, shall be paid not less than the applicable wage determination for the
classification of work actually performed.  In addition, any apprentice performing work on the job site in excess of
the ratio permitted under the registered program shall be paid not less than the applicable wage rate on the wage
determination for the work actually performed.  Where a Contractor is performing construction on a project in a
locality other than that in which its program is registered, the ratios and wage rates (expressed in percentages of the
journeyman's hourly rate) specified in the Contractor's or subcontractor's registered program shall be observed.
Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice's level
of progress, expressed as a percentage of the journeyman hourly rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with the provisions of the apprenticeship program.  If the
apprenticeship program does not specify fringe benefits, apprentices must be paid the full amount of fringe benefits
listed on the wage determination for the applicable classification.  If the Administrator determines that a different
practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that
determination.  In the event the Bureau of Apprenticeship and Training, or a State Apprenticeship Agency
recognized by the Bureau, withdraws approval of an apprenticeship program, the Contractor will not longer be
permitted to utilize apprentices at less than the applicable predetermined rate for the work performed until an
acceptable program is approved.

(b) Trainees.  Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the
predetermined rate for the work performed unless they are employed pursuant to and individually registered in a
program which has received prior approval, evidenced by formal certification by the U.S. Department of Labor,
Employment and Training Administration.  The ratio of trainees to journeymen on the job site shall not be greater
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than permitted under the plan approved by the Employment and Training Administration.  Every trainee must be
paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as a
percentage of the journeyman hourly rate specified in the applicable wage determination.  Trainees shall be paid
fringe benefits in accordance with the provisions of the trainee program.  If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe benefits listed in the wage determination unless the
Administrator of the Wage and Hour Division determines that there is an apprenticeship program associated with the
corresponding journeyman wage rate in the wage determination which provides for less than full fringe benefits for
apprentices.  Any employee listed on the payroll at a trainee rate who is not registered and participating in a training
plan approved by the Employment and Training Administration shall be paid not less than the applicable wage rate
in the wage determination for the classification of work actually performed.  In addition, any trainee performing
work on the job site in excess of the ratio permitted under the registered program shall be paid not less than the
applicable wage rate in the wage determination for the work actually performed.  In the event the Employment and
Training Administration withdraws approval of a training program, the Contractor will no longer be permitted to
utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable program is
approved.

(c) Equal employment opportunity.  The utilization of apprentices, trainees, and journeymen under this
clause shall be inconformity with the equal employment opportunity requirements of Executive Order 11246, as
amended, and 29 CFR Part 30.

38. *FAR 52.222-10 COMPLIANCE WITH COPELAND ACT REQUIREMENTS (FEB 1988)

The Contractor shall comply with the requirements of 29 CFR Part 3, which are hereby incorporated by
reference in this contract.

39. *FAR 52.222-11 SUBCONTRACTS (LABOR STANDARDS) (FEB 1988)

(a) The Contractor or subcontractor shall insert in any subcontracts the clauses entitled Davis-Bacon
Act, Contract Work Hours and Safety Standards Act--Overtime Compensation, Apprentices and Trainees, Payrolls
and Basic Records, Compliance with Copeland Act Requirements, Withholding of Funds, Subcontracts (Labor
Standards), Contract Termination--Debarment, Disputes Concerning Labor Standards, Compliance with Davis-
Bacon and Related Act Regulations ,and Certification of Eligibility, and such other clauses as the Contracting
Officer may, by appropriate instructions, require, and also a clause requiring subcontractors to include these clauses
in any lower tier subcontracts.  The Prime Contractor shall be responsible for compliance by any subcontractor or
lower tier subcontractor with all the contract clauses cited in this paragraph.

(b) (1) Within 14 days after award of the contract, the Contractor shall deliver to the Contracting
Officer a completed Statement and Acknowledgment Form (SF 1413) for each subcontract, including the
subcontractor's signed and dated acknowledgment that the clauses set forth in paragraph (a) of this clause have been
included in the subcontract.

(2) Within 14 days after the award of any subsequently awarded subcontract the Contractor
shall deliver to the Contracting Officer an updated completed SF 1413 for such additional subcontract.

40. *FAR 52.222-12 CONTRACT TERMINATION--DEBARMENT (FEB 1988)

A breach of the contract clauses entitled Davis-Bacon Act, Contract Work Hours and Safety Standards Act-
-Overtime Compensation, Apprentices and Trainees, Payrolls and Basic Records, Compliance with Copeland Act
Requirements, Subcontracts (Labor Standards), Compliance with Davis-Bacon and Related Act Regulations, or
Certification of Eligibility may be grounds for termination of the contract, and for debarment as a Contractor and
subcontractor as provided in 29 CFR 5.12.
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41. *FAR 52.222-13 COMPLIANCE WITH DAVIS-BACON AND RELATED ACT  REGULATIONS
(FEB 1988)

All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1, 3, and 5
are hereby incorporated by reference in this contract.

42. *FAR 52.222-14 DISPUTES CONCERNING LABOR STANDARDS (FEB 1988)

The United States Department of Labor has set forth in 29 CFR Parts 5, 6, and 7 procedures for resolving
disputes concerning labor standards requirements.  Such disputes shall be resolved in accordance with those
procedures and not the Disputes clause of this contract.  Disputes within the meaning of this clause include disputes
between the Contractor (or any of its subcontractors) and the contracting agency the U.S. Department of Labor, or
the employees of their representatives.

43. *FAR 52.222-15 CERTIFICATION OF ELIGIBILITY (FEB 1988)

(a) By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any person
or firm who has an interest in the Contractor's firm is a person or firm ineligible to be awarded Government
contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

(b) No part of this contract shall be subcontracted to any person or firm ineligible for award of a
Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

(c) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001.

44. *FAR 52.222-26 EQUAL OPPORTUNITY (APR 2002)

(a) Definition. “United States,” as used in this clause, means the 50 States, the District of Columbia, Puerto
Rico, the Northern Mariana Islands, American Samoa, Guam, the U.S. Virgin Islands, and Wake Island.

(b) If, during any 12-month period (including the 12 months preceding the award of this contract), the
Contractor has been or is awarded nonexempt Federal contracts and/or subcontracts that have an aggregate value in
excess of $10,000, the Contractor shall comply with paragraphs (b)(1) through (b)(11) of this clause, except for
work performed outside the United States by employees who were not recruited within the United States. Upon
request, the Contractor shall provide information necessary to determine the applicability of this clause.

 (1) The Contractor shall not discriminate against any employee or applicant for employment
because of race, color, religion, sex, or national origin. However, it shall not be a violation of this clause for the
Contractor to extend a publicly announced preference in employment to Indians living on or near an Indian
reservation, in connection with employment opportunities on or near an Indian reservation, as permitted by 41 CFR
60-1.5.

 (2) The Contractor shall take affirmative action to ensure that applicants are employed, and that
employees are treated during employment, without regard to their race, color, religion, sex, or national origin. This
shall include, but not be limited to—

  (i) Employment;
  (ii) Upgrading;
  (iii) Demotion;
  (iv) Transfer;
  (v) Recruitment or recruitment advertising;
  (vi) Layoff or termination;
  (vii) Rates of pay or other forms of compensation; and
  (viii) Selection for training, including apprenticeship.
 (3) The Contractor shall post in conspicuous places available to employees and applicants for

employment the notices to be provided by the Contracting Officer that explain this clause.
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 (4) The Contractor shall, in all solicitations or advertisements for employees placed by or on
behalf of the Contractor, state that all qualified applicants will receive consideration for employment without regard
to race, color, religion, sex, or national origin.

 (5) The Contractor shall send, to each labor union or representative of workers with which it has a
collective bargaining agreement or other contract or understanding, the notice to be provided by the Contracting
Officer advising the labor union or workers’ representative of the Contractor’s commitments under this clause, and
post copies of the notice in conspicuous places available to employees and applicants for employment.

 (6) The Contractor shall comply with Executive Order 11246, as amended, and the ru les,
regulations, and orders of the Secretary of Labor.

 (7) The Contractor shall furnish to the contracting agency all information required by Executive
Order 11246, as amended, and by the rules, regulations, and orders of the Secretary of Labor. The Contractor shall
also file Standard Form 100 (EEO-1), or any successor form, as prescribed in 41 CFR part 60-1. Unless the
Contractor has filed within the 12 months preceding the date of contract award, the Contractor shall, within 30 days
after contract award, apply to either the regional Office of Federal Contract Compliance Programs (OFCCP) or the
local office of the Equal Employment Opportunity Commission for the necessary forms.

 (8) The Contractor shall permit access to its premises, during normal busin ess hours, by the
contracting agency or the OFCCP for the purpose of conducting on-site compliance evaluations and complaint
investigations. The Contractor shall permit the Government to inspect and copy any books, accounts, records
(including computerized records), and other material that may be relevant to the matter under investigation and
pertinent to compliance with Executive Order 11246, as amended, and rules and regulations that implement the
Executive Order.

 (9) If the OFCCP determines that the Contractor is not in compliance with this clause or any rule,
regulation, or order of the Secretary of Labor, this contract may be canceled, terminated, or suspended in whole or in
part and the Contractor may be declared ineligible for further Government contracts, under the procedures
authorized in Executive Order 11246, as amended. In addition, sanctions may be imposed and remedies invoked
against the Contractor as provided in Executive Order 11246, as amended; in the rules, regulations, and orders of the
Secretary of Labor; or as otherwise provided by law.

 (10) The Contractor shall include the terms and conditions of paragraphs (b)(1) through (11) of
this clause in every subcontract or purchase order that is not exempted by the rules, regulations, or orders of the
Secretary of Labor issued under Executive Order 11246, as amended, so that these terms and conditions will be
binding upon each subcontractor or vendor.

 (11) The Contractor shall take such action with respect to any subcontract or purchase order as the
Contracting Officer may direct as a means of enforcing these terms and conditions, including sanctions for
noncompliance, provided, that if the Contractor becomes involved in, or is threatened with, litigation with a
subcontractor or vendor as a result of any direction, the Contractor may request the United States to enter into the
litigation to protect the interests of the United States.

(c) Notwithstanding any other clause in this contract, disputes relative to this clause will be governed by the
procedures in 41 CFR 60-1.1.
(End of clause)

45. *FAR 52.222-27 AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR  CONSTRUC-
TION (FEB 1999)

(a) Definitions.
"Covered area," as used in this clause, means the geographical area described in the solicitation for

this contract.
“Deputy Assistant Secretary,” as used in this clause, means the Deputy Assistant Secretary for

Federal Contract Compliance, U.S. Department of Labor, or a designee
"Employer's identification number," as used in this clause, means the Federal Social Security

number used on the employer's quarterly Federal tax return, U.S. Treasury Department Form 941.
"Minority," as used in this clause, means--
(1) American Indian or Alaskan Native (all persons having origins in any of the original

peoples of North America and maintaining identifiable tribal affiliations through membership and participation or
community identification).
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(2) Asian and Pacific Islander (all persons having origins in any of the original peoples of the
Far East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands);

(3) Black (all persons having origins in any of the black African racial groups not of Hispanic
origin); and

(4) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or
other Spanish culture or origin, regardless of race).

(b) If the Contractor, or a subcontractor at any tier, subcontracts a portion of the work involving any
construction trade each such subcontract in excess of $10,000 shall include this clause and the Notice containing the
goals for minority and female participation stated in the solicitation for this contract.

(c) If the Contractor is participating in a Hometown Plan (41 CFR 60-4) approved by the U.S.
Department of Labor in a covered area, either individually or through an association, its affirmative actin obligations
on all work in the plan area (including goals) shall comply with the plan for those trades that have unions
participating in the plan.  Contractors must be able to demonstrate participation in, and compliance with, the
provisions of the plan.  Each Contractor or subcontractor participating in an approved plan is also required to
comply with its obligations under the Equal Opportunity clause, and to make a good faith effort to achieve each goal
under the plan in each trade in which it has employees.  The overall good-faith performance by other Contractors or
subcontractors toward a goal in an approved plan does not excuse any Contractor's or subcontractor's failure to make
good-faith efforts to achieve the plan's goals.

(d) The Contractor shall implement the affirmative action procedures in subparagraphs (g)(1) through
(16) of this clause.  The goals stated in the solicitation for this contract are expressed as percentages of the total
hours of employment and training of minority and female utilization that the Contractor should reasonably be able to
achieve in each construction trade in which it has employees in the covered area.  If the Contractor performs
construction work in a geographical area located outside of the covered area, it shall apply the goals established for
the geographical area where that work is actually performed.  The Contractor is expected to make substantially
uniform progress toward its goals in each craft.

(e) Neither the terms and conditions of any collective bargaining agreement, nor the failure by a union
with which the Contractor has a collective bargaining agreement, to refer minorities or women shall excuse the
Contractor's obligations under this clause, Executive Order 11246, as amended, or the regulations thereunder.

(f) In order for the nonworking training hours of apprentices and trainees to be counted in meeting the
goals, apprentices and trainees must be employed by the Contractor during the training period, and the Contractor
must have made a commitment to employ the apprentices and trainees at the completion of their training, subject to
the availability of employment opportunities.  Trainees must be trained pursuant to training programs approved by
the U.S. Department of Labor.

(g) The Contractor shall take affirmative action to ensure equal employment opportunity.  The
evaluation of the Contractor's compliance with this clause shall be based upon its effort to achieve maximum results
from its actions.  The Contractor shall document these efforts fully and implement affirmative action steps at least as
extensive as the following:

(1) Ensure a working environment free of harassment, intimidation, and coercion at all sites
and in all facilities where the Contractor's employees are assigned to work.  The Contractor, if possible, will assign
two or more women to each construction project.  The Contractor shall ensure that foremen, superintendents, and
other onsite supervisory personnel are aware of and carry out the Contractor's obligation to maintain such a working
environment, with specific attention to minority or female individuals working at these sites or facilities.

(2) Establish and maintain a current list of sources for minority and female recruitment.
Provide written notification to minority and female recruitment sources and community organizations when the
Contractor or its unions have employment opportunities available, and maintain a record of the organizations'
responses.

(3) Establish and maintain a current file  of the names, addresses, and telephone numbers of
each minority and female off-the-street applicant, referrals of minorities or females from unions, recruitment
sources, or community organizations, and the action taken with respect to each individual.  If an individual was sent
to the union hiring hall for referral and not referred back to the Contractor by the union or, if referred back, not
employed by the Contractor, this shall be documented in the file, along with whatever additional actions the
Contractor may have taken.

(4) Immediately notify the Deputy Assistant Secretary when the union or unions with which
the Contractor has a collective bargaining agreement has not referred back to the Contractor a minority or woman



00700-35

sent by the Contractor, or when the Contractor has other information that the union referral process has impeded the
Contractor's efforts to meet its obligations.

(5) Develop on-the-job training opportunities and/or participate in training programs for the
area that expressly include minorities and women, including upgrading programs and apprenticeship and trainee
programs relevant to the Contractor's employment needs, especially those programs funded or approved by the
Department of Labor.  The Contractor shall provide notice of these programs to the sources compiled under
subparagraph (g)(2) of  this clause.

(6) Disseminate the Contractor's equal employment policy by--
(i) Providing notice of the policy to unions and to training, recruitment, and

outreach programs, and requesting their cooperation in assisting the Contractor in meeting its contract obligations;
(ii) Including the policy in any policy manual and in collective bargaining

agreements;
(iii) Publicizing the policy in the company newspaper, annual report, etc. ;
(iv) Reviewing the policy with all management personnel and with all minority and

female employees at least once a year; and
(v) Posting the policy on bulletin boards accessible to employees at each location

where construction work is performed.
(7) Review, at least annually, the Contractor's equal employment policy and affirmative action

obligations with all employees having responsibility for hiring, assignment, layoff, termination, or other
employment decisions.  Conduct review of this policy with all on-site supervisory personnel before initiating
construction work at a job site.  A written record shall be made and maintained identifying the time and place of
these meetings, persons attending, subject matter discussed, and disposition of the subject matter.

(8) Disseminate the Contractor's equal employment policy externally by including it in any
advertising in the news media, specifically including minority and female news media.  Provide written notification
to, and discuss this policy with, other Contractors and subcontractors with which the Contractor does or anticipates
doing business.

(9) Direct recruitment efforts, both oral and written, to minority, female, and community
organizations, to schools with minority and female students, and to minority and female recruitment and training
organizations serving the Contractor's recruitment area and employment needs.  Not later than 1 month before the
date for acceptance of applications for apprenticeship or training by any recruitment source, send written notification
to organizations such as the above, describing the openings, screening procedures, and tests to be used in the
selection process.

(10) Encourage present minority and female employees to recruit minority persons and women.
Where reasonable, provide after-school, summer, and vacation employment to minority and female youth both on
the site and in other areas of the Contractor's workforce.

(11) Validate all tests and other selection requirements where required under 41 CFR 60-3.
(12) Conduct, at least annually,  an inventory and evaluation at least of all minority and female

personnel for promotional opportunities.  Encourage these employees to seek or to prepare for, through appropriate
training, etc., opportunities for promotion.

(13) Ensure that seniority prac tices job classifications, work assignments, and other personnel
practices do not have a discriminatory effect by continually monitoring all personnel and employment-related
activities to ensure that the Contractor's obligations under this contract are being carried out.

(14) Ensure that all facilities and company activities are nonsegregated except that separate or
single-user toilet and necessary changing facilities shall be provided to assure privacy between the sexes.

(15) Maintain a record of solicitations for subcontracts for minority and female construction
contractors and suppliers, including circulation of solicitations to minority and female contractor associations and
other business associations.

(16) Conduct a review, at lest annually, of all supervisors' adherence to and performance under
the Contractor's equal employment policy and affirmative action obligations.

(h) The Contractor is encouraged to participate in voluntary associations that may assist in fulfilling
one or more of the affirmative action obligations contained in subparagraphs (g)(1) through (16) of  this clause.  The
efforts of a contractor association, joint contractor-union, contractor-community, or similar group of which the
contractor is a member and participant may be asserted as fulfilling one or more of its obligations under
subparagraphs (g)(1) through (16) of this clause, provided the Contractor--
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(1) Actively participates in the group;
(2) Makes every effort to ensure that the group has a positive impact on the employment of

minorities and women in the industry ;
(3) Ensures that concrete benefits of the program are reflected in the Contractor's minority and

female workforce participation;
(4) Makes a good-faith effort to meet its individual goals and timetables; and
(5) Can provide access to documentation that demonstrates the effectiveness of actions taken

on behalf of the Contractor.  The obligation to comply is the Contractor's, and failure of such a group to fulfill an
obligation shall not be a defense for the Contractor's noncompliance.

(i) A single goal for minorities and a separate single goal for women shall be established.  The
Contractor is required to provide equal employment opportunity and to take affirmative action for all minority
groups, both male and female, and all women, both minority and nonminority.  Consequently, the Contractor may be
in violation of Executive Order 11246, as amended, if a particular group is employed in a substantially disparate
manner.

(j) The Contractor shall not use goals or affirmat ive action standards to discriminate against any person
because of race, color, religion, sex, or national origin.

(k) The Contractor shall not enter into any subcontract with any person or firm debarred from
Government contracts under Executive Order 11246, as amended.

(l) The Contractor shall carry out such sanctions and penalties for violation of this clause and of the
Equal Opportunity clause, including suspension, termination, and cancellation of existing subcontracts, as may be
imposed or ordered under Executive Order 11246, as amended, and its implementing regulations, by the OFCCP.
Any failure to carry out these sanctions and penalties as ordered shall be a violation of this clause and Executive
Order 11246, as amended.

(m) The Contractor in fulfilling its obligations under this clause shall implement affirmative action
procedures at least as extensive as those prescribed in paragraph (g) of this clause, so as to achieve maximum results
from its efforts to ensure equal employment opportunity.  If the Contractor fails to comply with the requirements of
Executive Order 11246, as amended, the implementing regulations, or this clause, the Deputy Assistant Secretary
shall take action as prescribed in 41 CFR 60-4.8.

(n) The Contractor shall designate a res ponsible official to--
(1) Monitor all employment-related activity to ensure that the Contractor's equal employment

policy is being carried out;
(2) Submit reports as may be required by the Government; and
(3) Keep records that shall at least include for each employee the name, address, telephone

number, construction trade, union affiliation (if any), employee identification number, social security number, race,
sex, status (e.g., mechanic, apprentice, trainee, helper, or laborer), dates of changes in status, hours worked per week
in the indicated trade, rate of pay, and locations at which the work was performed.  Records shall be maintained in
an easily understandable and retrievable form; however, to the degree that existing records satisfy this requirement,
separate records are not required to be maintained.

(o) Nothing contained herein shall be construed as a limitation upon the application of other laws that
establish different standards of compliance or upon the requirements for the hiring of local or other area residents
(e.g., those under the Public Works Employment Act of 1977 and the Community Development Block Grant
Program).

46. *FAR 52.222-35 EQUAL OPPORTUNITY FOR SPECIAL DISABLED VETERANS, VETERANS
OF THE VIETNAM ERA, AND OTHER ELIGIBLE VETERANS (DEC 2001)

(a) Definitions. As used in this clause—
“All employment openings” means all positions except executive and top management, those positions that

will be filled from within the Contractor's organization, and positions lasting 3 days or less. This term includes full-
time employment, temporary employment of more than 3 days duration, and part-time employment.

“Executive and top management” means any employee—
 (1) Whose primary duty consists of the management of the enterprise in which the individual is

employed or of a customarily recognized department or subdivision thereof;
(2) Who customarily and regularly directs the work of two or more other employees;
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 (3) Who has the authority to hire or fire other employees or whose suggestions and
recommendations as to the hiring or firing and as to the advancement and promotion or any other change of status of
other employees will be given particular weight;

 (4) Who customarily and regularly exercises discretionary powers; and
 (5) Who does not devote more than 20 percent or, in the case of an employee of a retail or service

establishment, who does not devote more than 40 percent of total hours of work in the work week to activities that
are not directly and closely related to the performance of the work described in paragraphs
(1) through (4) of this definition. This paragraph (5) does not apply in the case of an employee who is in sole charge
of an establishment or a physically separated branch establishment, or who owns at least a 20 percent interest in the
enterprise in which the individual is employed.

“Other eligible veteran” means any other veteran who served on active duty during a war or in a campaign
or expedition for which a campaign badge has been authorized.

“Positions that will be filled from within the Contractor's organization” means employment openings for
which the Contractor will give no consideration to persons outside the Contractor's organization (including any
affiliates, subsidiaries, and parent companies) and includes any openings the
Contractor proposes to fill from regularly established “recall” lists. The exception does not apply to a particular
opening once an employer decides to consider applicants outside of its organization.

“Qualified special disabled veteran” means a special disabled veteran who satisfies the requisite skill,
experience, education, and other job-related requirements of the employment position such veteran holds or desires,
and who, with or without reasonable accommodation, can perform the essential functions of such position.

“Special disabled veteran” means—
 (1) A veteran who is entitled to compensation (or who but for the receipt of military retired pay

would be entitled to compensation) under laws administered by the Department of Veterans Affairs for a
disability—

  (i) Rated at 30 percent or more; or
  (ii) Rated at 10 or 20 percent in the case of a veteran who has been determined under 38

U.S.C. 3106 to have a serious employment handicap ( i.e., a significant impairment of the veteran's ability to prepare
for, obtain, or retain employment consistent with the veteran's abilities, aptitudes, and interests); or

 (2) A person who was discharged or released from active duty because of a service-connected
disability.

“Veteran of the Vietnam era” means a person who—
 (1) Served on active duty for a period of more than 180 days and was discharged or released from

active duty with other than a dishonorable discharge, if any part of such active duty occurred—
  (i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or
  (ii) Between August 5, 1964, and May 7, 1975, in all other cases; or
 (2) Was discharged or released from active duty for a service-connected disability if any part of

the active duty was performed—
  (i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or
  (ii) Between August 5, 1964, and May 7, 1975, in all other cases.
(b) General. (1) The Contractor shall not discriminate against the individual because the individual is a

special disabled veteran, a veteran of the Vietnam era, or other eligible veteran, regarding any position for which the
employee or applicant for employment is qualified. The Contractor shall take affirmative action to employ, advance
in employment, and otherwise treat qualified special disabled veterans, veterans of the Vietnam era, and other
eligible veterans without discrimination based upon their disability or veterans' status in all employment practices
such as—

  (i) Recruitment, advertising, and job application procedures;
  (ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff,

termination, right of return from layoff and rehiring;
  (iii) Rate of pay or any other form of compensation and changes in compensation;
  (iv) Job assignments, job classifications, organizational structures, position descriptions,

lines of progression, and seniority lists;
  (v) Leaves of absence, sick leave, or any other leave;
  (vi) Fringe benefits available by virtue of employment, whether or not administered by
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the Contractor;
  (vii) Selection and financial support for training, including apprenticeship, and on-the-job

training under 38 U.S.C. 3687, professional meetings, conferences, and other related activities, and selection for
leaves of absence to pursue training;

  (viii) Activities sponsored by the Contractor including social or recreational programs;
and

  (ix) Any other term, condition, or privilege of employment.
 (2) The Contractor shall comply with the rules, regulations, and relevant o rders of the Secretary of

Labor issued under the Vietnam Era Veterans' Readjustment Assistance Act of 1972 (the Act), as amended (38
U.S.C. 4211 and 4212).
 (c) Listing openings. (1) The Contractor shall immediately list all employment openings that exist at the
time of the execution of this contract and those which occur during the performance of this contract, including those
not generated by this contract, and including those occurring at an establishment of the Contractor other than the one
where the contract is being performed, but excluding those of independently operated corporate affiliates, at an
appropriate local public employment service office of the State wherein the opening occurs. Listing employment
openings with the U.S. Department of Labor's America's Job Bank shall satisfy the requirement to list jobs with the
local employment service office.

 (2) The Contractor shall make the listing of employment openings with the local employment
service office at least concurrently with using any other recruitment source or effort and shall involve the normal
obligations of placing a bona fide job order, including accepting referrals of veterans and nonveterans. This listing of
employment openings does not require hiring any particular job applicant or hiring from any particular group of job
applicants and is not intended to relieve the Contractor from any requirements of Executive orders or regulations
concerning nondiscrimination in employment.

 (3) Whenever the Contractor becomes contractually bound to the listing terms of this clause, it
shall advise the State public employment agency in each State where it has establishments of the name and location
of each hiring location in the State. As long as the Contractor is contractually bound to these terms and has so
advised the State agency, it need not advise the State agency of subsequent contracts. The Contractor may advise the
State agency when it is no longer bound by this contract clause.

(d) Applicability. This clause does not apply to the listing of employment openings that occur and are filled
outside the 50 States, the District of Columbia, the Commonwealth of Puerto Rico, the Commonwealth of the
Northern Mariana Islands, American Samoa, Guam, the Virgin Islands of the
United States, and Wake Island.

(e) Postings. (1) The Contractor shall post employment notices in conspicuous places that are available to
employees and applicants for employment.

 (2) The employment notices shall—
  (i) State the rights of applicants and employees as well as the Contractor's obligation

under the law to take affirmative action to employ and advance in employment qualified employees and applicants
who are special disabled veterans, veterans of the Vietnam era, and other eligible veterans; and

  (ii) Be in a form prescribed by the Deputy Assistant Secretary for Federal Contract
Compliance Programs, Department of Labor (Deputy Assistant Secretary of Labor), and provided by or through the
Contracting Officer.

 (3) The Contractor shall ensure that applicants or employees who are special disabled veterans are
informed of the contents of the notice (e.g., the Contractor may have the notice read to a visually disabled veteran,
or may lower the posted notice so that it can be read by a person in a wheelchair).

 (4) The Contractor shall notify each labor union or representative of workers with which it has a
collective bargaining agreement, or other contract understanding, that the Contractor is bound by the terms of the
Act and is committed to take affirmative action to employ, and advance in employment, qualified special disabled
veterans, veterans of the Vietnam era, and other eligible veterans.

(f) Noncompliance. If the Contractor does not comply with the requirements of this clause, the Government
may take appropriate actions under the rules, regulations, and relevant orders of the Secretary of Labor issued
pursuant to the Act.

(g) Subcontracts. The Contractor shall insert the terms of this clause in all subcontracts or purchase orders
of $25,000 or more unless exempted by rules, regulations, or orders of the Secretary of Labor. The Contractor shall
act as specified by the Deputy Assistant Secretary of Labor to enforce the terms, including action for
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noncompliance.
(End of clause)

47. *FAR 52.222-36 AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES  (JUN 1998)

(a) General.
(1) Regarding any position for which the employee or applicant for employment is qualified,

the Contractor shall not discriminate against any employee or applicant because of physical or mental disability.
The Contractor agrees to take affirmative action to employ, advance in employment, and otherwise treat qualified
individuals with disabilities without discrimination based upon their physical or mental disability in all employment
practices such as--

(i) Recruitment, advertising, and job application procedures;
(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff,

termination, right of return from layoff, and rehiring;
(iii) Rates of pay or other forms of compensation and changes in compensation;
(iv) Job assignments, job classifications, orgizational structures, position

descriptions, lines of progression, and senority lists;
(v) Leaves of absence, sick leave, or any other leave;
(vi) Fringe benefits available by virtue of employment, whether or not administered

by the Contractor;
(vii) Selection and financial support for training, including apprenticeships,

professional meetings, conferences, and other related activities, and selection for leaves of absence to pursue
training;

(viii) Activities sponsored by the Contractor, including social or recreational
programs; and

(ix)   Any other term, condition, or priviledge of employment.
(2) The Contractor agrees to comply with the rules, regulations, and relevant orders of the

Secretary of Labor (Secretary) issued under the Rehabilitation Act of 1973 (29 U.S.C. 793) (the Act), as amended.
(b) Postings.

(1) The Contractor agrees to post employment notices stating--
(i)  The Contractor's obligation under the law to take affirmative action to employ and

advance in employment qualified individuals with disabilities; and
(ii) The rights of applicants and employees.

(2) These notices shall be posted in conspicuous places that are available to employees and
applicants for employment.  The Contractor shall ensure that applicants and employees with disabilities are
informed of the contents of the notice (e.g., the Contractor may have the notice read to visually disabled individual,
or may lower the posted notice so that it might be read by a person in a wheelchair).  The notices shall be in a form
prescribed by the Deputy Assistant Secretary for Federal Contract Compliance of the U.S. Department of Labor
(Deputy Assistant Secretary) and shall be provided by or through the Contracting Officer.

(3) The Contractor shall notify each labor union or representative of workers with which it has
a collective bargaining agreement or other contract understanding, that the Contractor is bound by the terms of
Section 503 of the Act and is committed to take affirmative action to employ, and advance in employment, qualified
individuals with physical or mental disabilities.

(c) Noncompliance.  If the Contractor does not comply with the requirements of this clause, appropriate
actions may be taken under the rules, regulations, and relevant orders of the Secretary issued pursuant to the Act.

(d) Subcontracts.  The Contractor shall include the terms of this clause in every subcontract or purchase
order in excess of $10,000 unless exempted by rules, regulations, or orders of the Secretary.  The Contractor shall
act as specified by the Deputy Assistant Secretary to enforce the terms, including action for noncompliance.
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48. *FAR 52.222-37 EMPLOYMENT REPORTS ON SPECIAL DISABLED VETERANS, VETERANS
OF THE VIETNAM ERA, AND OTHER ELIGIBLE VETERANS (DEC 2001)

(a) Unless the Contractor is a State or local government agency, the Contractor shall report at least
annually, as required by the Secretary of Labor, on—

 (1) The number of special disabled veterans, the number of veterans of the Vietnam era, and other
eligible veterans in the workforce of the Contractor by job category and hiring location; and

 (2) The total number of new employees hired during the period covered by the report, and of the
total, the number of special disabled veterans, the number of veterans of the Vietnam era, and the number of other
eligible veterans; and

 (3) The maximum number and the minimum number of employees of the Contractor during the
period covered by the report.

(b) The Contractor shall report the above items by completing the Form VETS-100, entitled  “Federal
Contractor Veterans’ Employment Report (VETS-100 Report)”.

(c) The Contractor shall submit VETS-100 Reports no later than September 30 of each year beginning
September 30, 1988.

(d) The employment activity report required by paragraph (a)(2) of this clause shall reflect total hires
during the most recent 12-month period as of the ending date selected for the employment profile report required by
paragraph (a)(1) of this clause. Contractors may select an ending date—

 (1) As of the end of any pay period between July 1 andAugust 31 of the year the report is due; or
 (2) As of December 31, if the Contractor has prior writtenapproval from the Equal Employment

Opportunity Commission to do so for purposes of submitting the Employer Information Report EEO-1 (Standard
Form 100).

(e) The Contractor shall base the count of veterans reported according to paragraph (a) of this clause on
voluntary disclosure. Each Contractor subject to the reporting requirements at 38 U.S.C. 4212 shall invite all special
disabled veterans, veterans of the Vietnam era, and other eligible veterans who wish to benefit under the affirmative
action program at 38 U.S.C. 4212 to identify themselves to the Contractor. The invitation shall state that—

 (1) The information is voluntarily provided;
 (2) The information will be kept confidential;
 (3) Disclosure or refusal to provide the information will not subject the applicant or employee to

any adverse treatment; and
 (4) The information will be used only in accordance with the regulations promulgated under 38

U.S.C. 4212.
(f) The Contractor shall insert the terms of this clause in all subcontracts or purchase orders of $25,000 or

more unless exempted by rules, regulations, or orders of the Secretary of Labor.
(End of clause)

49. *FAR 52.222-38 COMPLIANCE WITH VETERANS’ EMPLOYMENT REPORTING
REQUIREMENTS (DEC 2001)

By submission of its offer, the offeror represents that, if it is subject to the reporting requirements of 38 U.S.C.
4212(d) (i.e., if it has any contract containing Federal Acquisition Regulation clause 52.222-37, Employment
Reports on Special Disabled Veterans, Veterans of the Vietnam Era, and Other Eligible Veterans), it has submitted
the most recent VETS-100 Report required by that clause.
(End of provision)

50. *FAR 52.223-5 POLLUTION PREVENTION AND RIGHT-TO-KNOW INFORMATION (APR
1998) [For Work on Federal Facilities]
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(a) Executive Order 12856 of August 3, 1993, requires Federal facilities to comply with the provisions of
the Emergency Planning and Community Right-to-Know Act of 1986 (EPCRA) (42 U.S.C. 11001-11050) and the
Pollution Prevention Act of 1990 (PPA) (42 U.S.C. 13101-13109).

(b) The Contractor shall provide all information needed by the Federal facility to comply with the
emergency planning reporting requirements of Section 302 of EPCRA; the emergency notice requirements of
Section 304 of EPCRA; the list of Material Safety Data Sheets required by Section 311 of EPCRA; the emergency
and hazardous chemical inventory forms of Section 312 of EPCRA; the toxic chemical release inventory of Section
313 of EPCRA, which includes the reduction and recycling information required by Section 6607 of PPA; and the
toxic chemical reduction goals requirements of Section 3-302 of Executive Order 12856.

51. *FAR 52.223-6 DRUG-FREE WORKPLACE (MAY 2001)

(a) Definitions.  As used in this clause--
"Controlled substance" means a controlled substance in schedules I through V of section 202 of the

Controlled Substances Act (21 U.S.C. 812) and as further defined in regulation at 21 CFR 1308.11 - 1308.15.
"Conviction" means a finding of guilt (including a plea of nolo contendere) or imposition of

sentence, or both, by any judicial body charged with the responsibility to determine violations of the Federal or State
criminal drug statutes.

"Criminal drug statute" means a Federal or non-Federal criminal statute involving the manufacture,
distribution, dispensing, possession or use of any controlled substance.

"Drug-free workplace" means the site(s) for the performance of work done by the Contractor in
connection with a specific contract where employees of the Contractor are prohibited from engaging in the unlawful
manufacture, distribution, dispensing, possession, or use of a controlled substance.

"Employee" means an employee of a Contractor directly engaged in the performance of work under
a Government contract.  "Directly engaged" is defined to include all direct cost employees and any other Contractor
employee who has other than a minimal impact or involvement in contract performance.

"Individual" means an offeror/contractor that has no more than one employee including the
offeror/contractor.

(b) The Contractor, if other than an individual, shall--within 30 days after award (unless a longer  period
is agreed to in writing for contracts of 30 days or more performance duration), or as soon as possible for contracts of
less than 30 days performance duration--

(1) Publish a statement notifying its employees that the unlawful manufacture, distribu tion,
dispensing, possession, or use of a controlled substance is prohibited in the Contractor's workplace and specifying
the actions that will be taken against employees for violations of such prohibition;

(2) Establish an ongoing drug-free awareness program to inform such employees about--
(i) The dangers of drug abuse in the workplace;
(ii) The Contractor's policy of maintaining a drug-free workplace;
(iii) Any available drug counseling, rehabilitation, and employee assistance

programs; and
(iv) The penalties that may be imposed upon employees for drug abuse violations

occurring in the workplace.
(3) Provide all employees engaged in performance of the contract with a copy of the statement

required by subparagraph (b)(1) of this clause;
(4) Notify such employees in writing in the statement required by subparagraph (b)(1) of this

clause that, as a condition of continued employment on this contract, the employee will--
(i) Abide by the terms of the statement; and
(ii) Notify the employer in writing of the employee's conviction under a criminal

drug statute for a violation occurring in the workplace no later than 5 days after such conviction.
(5) Notify the Contracting Officer in writing within 10 days after receiving notice under

subdivision (b)(4)(ii) of this clause, from an employee or otherwise receiving actual notice of such conviction.  The
notice shall include the position title of the employee;
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(6) Within 30 days after receiving notice under subdivision (b)(4)(ii) of this clause of a
conviction, take one of the following actions with respect to any employee who is convicted of a drug abuse
violation occurring in the workplace:

(i) Taking appropriate personnel action against such employee, up to and including
termination; or

(ii) Require such employee to satisfactorily participate in a drug abuse assistance or
rehabilitation program approved for such purposes by a Federal, State, or local health, law enforcement, or other
appropriate agency; and

(7) Make a good faith effort to maintain a drug-free workplace through implementation of
subparagraphs (b)(1) through (b)(6) of this clause.

(c) The Contractor, if an individual, agrees by award of the contract or acceptance of a purchase order,
not to engage in the unlawful manufacture, distribution, dispensing, possession, or use of a controlled substance
while  performing this contract.

(d) In addition to other remedies available to the Government, the Contractor's failure to comply with
the requirements of paragraph (b) or (c) of this clause may, pursuant to FAR 23.560, render the Contractor subject to
suspension of contract payments, termination of the contract for default, and suspension or debarment.

52. FAR 52.223-9 ESTIMATE OF PERCENTAGE OF RECOVERED MATERIAL CONTENT FOR
EPA-DESIGNATED PRODUCTS (AUG 2000) [For Contracts exceeding $100,000.  EPA Designated product
(available at http://www.epa.gov/cpg/)]

(a) Definitions. As used in this clause—

“Postconsumer material” means a material or finished product that has served its intended use and has been
discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer material is a part of
the broader category of “recovered material.”

“Recovered material” means waste materials and by-products recovered or diverted from solid waste, but
the term does not include those materials and by-products generated
from, and commonly reused within, an original manufacturing process.

(b) The Contractor, on completion of this contract, shall—
 (1) Estimate the percentage of the total recovered material used in contract performance,

including, if applicable, the percentage of postconsumer material content; and
 (2) Submit this estimate to the Contracting Officer.

(End of clause)

53. *FAR 52.223-14 TOXIC CHEMICAL RELEASE REPORTING (OCT 2000) [For Contracts Over
$100,000]

(a) Unless otherwise exempt, the Contractor, as owner or operator of a  facility used in the performance of
this contract, shall file by July 1 for the prior calendar year an annual Toxic Chemical Release Inventory Form
(Form R) as described in sections 313(a) and (g) of the Emergency Planning and Community Right -to-Know Act of
1986 (EPCRA) (42 U.S.C. 11023(a) and (g)), and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42
U.S.C. 13106). The Contractor shall file, for each facility subject to the Form R filing and reporting requirements,
the annual Form R throughout the life of the contract.

(b) A Contractor owned or operated facility use in the performance of this contract is exempt from the
requirement to file an annual Form R if--

(1) The facility does not manufacture, process or otherwise use any toxic chemicals listed under
section 313(c) of EPCRA, 42 U.S.C. 11023(c);
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   (2) The facility does not have 10 or more full-time employees as specified in section 313(b)(1)(A)
of EPCRA, 42 U.S.C. 11023(b)(1)(A);
   (3) The facility does not meet the reporting thresholds of toxic chemicals established under section
313(f) of EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate
certification form has been filed with EPA);

(4) The facility does not fall within Standard Industrial Classification Code (SIC) major groups 20
through 39 or their corresponding North American Industry Classification System (NAICS) sectors 31 through 33;
or

(5) The facility is not located within any State of the United States, the District of Columbia, the
Commonwealth of Puerto Rica, Guam, American Samoa, the United States Virgin Islands, the Norther Mariana
Islands, or any other territory or possession over which the United States has jurisdiction.

(c) If the Contractor has certified to an exemption in accordance with one or more of the criteria in
paragraph (b) of this clause, and after award of the contract circumstances change so that any one of its owned or
operated facilities used in the performance of this contract is no longer exempt-
   (1) The Contractor shall notify the Contracting Officer ;
and
   (2) The Contractor, as owner or operator of a facility used in the performance of this contract is no
longer exempt, shall (i) submit a Toxic Chemical Release Inventory Form (Form R) on or before July 1 for the prior
calendar year during which the facility becomes eligible; and (ii) continue to file the annual Form R for the life of
the contract for such facility.

(d) The Contracting Officer may terminate this contract or take other action as appropriate, if the
Contractor fails to comply accurately and fully with the EPCRA and PPA toxic chemical release filing and reporting
requirements.

(e) Except for acquisitions of commercial items, as defined in FAR Part 2, the Contractor shall -
   (1) For competitive subcontracts expected to exceed $100,000 (including all options), include a
solicitation provision substantially the same as the provision at FAR 52.223-13, Certification of Toxic Chemical
Release Reporting; and
   (2) Include in any resultant subcontract exceeding $100,000 (including all options), the substance of
this clause, except this paragraph (e).

54. RESERVED

55. DFARS  252.223-7006 PROHIBITION ON STORAGE AND DISPOSAL OF TOXIC AND
HAZARDOUS MATERIALS (APR 1993)

(a) Definitions. As used in this clause--

(1) "Storage" means a non-transitory, semi-permanent or permanent holding, placement, or leaving
of material. It does not include a temporary accumulation of a limited quantity of a material used in or a waste
generated or resulting from authorized activities, such as servicing, maintenance, or repair of Department of Defense
(DoD) items, equipment, or facilities.

(2) "Toxic or hazardous materials" means:
(i) Materials referred to in section 101(14) of the Comprehensive Environmental Response,

Compensation, and Liability Act (CERCLA) of 1980 (42 U.S.C. 9601(14)) and materials designated under section
102 of CERCLA (42 U.S.C. 9602) (40 CFR Part 302);

(ii) Materials that are of an explosive, flammable, or pyrotechnic nature; or
(iii) Materials otherwise identified by the Secretary of Defense as specified in DoD

regulations.
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(b) In accordance with 10 U.S.C. 2692, the Contractor is prohibited from storing or disposing of non- DoD-
owned toxic or hazardous materials on a DoD installation, except to the extent authorized by a statutory exception to
10 U.S.C. 2692 or as authorized by the Secretary of Defense or his designee.

56. *FAR 52.225-9 BUY AMERICAN ACT— BALANCE OF PAYMENT PROGRAM—
CONSTRUCTION MATERIALS (FEB 2002) (For Contracts less than $6.806 million)

(a) Definitions. As used in this clause—
“Component” means any article, material, or supply incorporated directly into a construction material.
“Construction material” means an article, material, or supply brought to the construction site by the

Contractor or a subcontractor for incorporation into the building or work. The term also includes an item brought to
the site preassembled from articles, materials, or supplies. However, emergency life safety systems, such as
emergency lighting, fire alarm, and audio evacuation systems, that are discrete
systems incorporated into a public building or work and that are produced as complete systems, are evaluated as a
single and distinct construction material regardless of when or how the individual parts or components of those
systems are delivered to the construction site. Materials purchased directly by
the Government are supplies, not construction material.

“Cost of components” means—
(1) For components purchased by the Contractor, the acquisition cost, including transportation costs

to the place of incorporation into the construction material (whether or not such costs are paid to a domestic firm),
and any applicable duty (whether or not a duty-free entry certificate is issued); or

(2) For components manufactured by the Contractor, all costs associated with the manufacture of
the component, including transportation costs as described in paragraph (1) of this definition, plus allocable
overhead costs, but excluding profit. Cost of components does not include any costs associated with the manufacture
of the end product.

“Domestic construction material” means—
(1) An unmanufactured construction material mined or produced in the United States; or
(2) Aconstruction material manufactured in the United States, if the cost of its components mined,

produced, or manufactured in the United States exceeds 50 percent of the cost of all its components. Components of
foreign origin of the same class or kind for which nonavailability determinations have been made are treated as
domestic.

“Foreign construction material” means a construction material other than a domestic construction material.
“United States” means the 50 States and the District of Columbia, U.S. territories and possessions, Puerto

Rico, the Northern Mariana Islands, and any other place subject to U.S. jurisdiction, but does not include leased
bases.

(b) Domestic preference. (1) This clause implements the Buy American Act (41 U.S.C. 10a - 10d) and the
Balance of Payments Program by providing a preference for domestic construction material. The Contractor shall
use only domestic construction material in performing this contract, except as provided in paragraphs (b)(2) and
(b)(3) of this clause.

(2) This requirement does not apply to the construction material or components listed by the
Government as follows:
___________________________________
[Contracting Officer to list applicable excepted materials or
indicate “none”]

(3) The Contracting Officer may add other foreign construction material to the list in paragraph
(b)(2) of this clause if the Government determines that—

(i) The cost of domestic construction material would be unreasonable. The cost of a
particular domestic construction material subject to the requirements of the Buy A m e r i c a n Act is unreasonable
when the cost of such material exceeds the cost of foreign material by more than 6 percent. For determination of
unreasonable cost under the Balance of Payments Program, the Contracting Officer will use a factor of 50 percent;

(ii) The application of the restriction of the Buy American Act or Balance of Payments
Program to a particular construction material would be impracticable or inconsistent with the public interest; or

(iii) The construction material is not mined, produced, or manufactured in the United
States in sufficient and reasonably available commercial quantities of a satisfactory q u a l i t y.
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(c) Request for determination of inapplicability of the Buy American Act or Balance of Payments Program.
(1)(i) Any Contractor request to use foreign construction material in accordance with paragraph (b)(3) of this clause
shall include adequate information for Government evaluation of the request, including—

(A) A description of the foreign and domestic construction materials;
(B) Unit of measure;
(C) Quantity;
(D) Price;
(E) Time of delivery or availability;
(F) Location of the construction project;
(G) Name and address of the proposed supplier; a n d
(H) A detailed justification of the reason for use of foreign construction materials cited in

accordance with paragraph (b)(3) of this clause.
(ii) A request based on unreasonable cost shall include a reasonable survey of the market

and a completed price comparison table in the format in paragraph (d) of this c l a u s e .
(iii) The price of construction material shall include all delivery costs to the construction

site and any applicable duty (whether or not a duty-free certificate may be issued).
(iv) Any Contractor request for a determination submitted after contract award shall

explain why the Contractor could not reasonably foresee the need for such determination and could not have
requested the determination before contract award. If the Contractor does not submit a satisfactory explanation, the
Contracting Officer need not make a determination.

(2) If the Government determines after contract award that an exception to the Buy American Act or
Balance of Payments Program applies and the Contracting Officer and the Contractor negotiate adequate
consideration, the Contracting Officer will modify the contract to allow use of the foreign construction material.
However, when the basis for the exception is the unreasonable price of a domestic construction material, adequate
consideration is not less than the differential established in paragraph (b)(3)( i) of this clause.

(3) Unless the Government determines that an exception to the Buy American Act or Balan ce of
Payments Program applies, use of foreign construction material is non-compliant with the Buy American Act or
Balance of Payments Program.

(d)  Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost,
the Contractor shall include the following information and any applicable supporting data based on the survey of
suppliers:

57. *FAR 52.225-10 NOTICE OF BUY AMERICAN ACT/BALANCE OF PAYMENTS PROGRAM
REQUIREMENT— CONSTRUCTION MATERIALS (FEB 2000) (Applicable with FAR 52.225-9)

(a) Definitions. “Construction material,” “domestic construction material,” and “foreign construction
material,” as used in this provision, are defined in the clause of this solicitation entitled “Buy American Act—
Balance of Payments Program— Construction Materials” (Federal Acquisition Regulation (FAR) clause 52.225-9).

(b) Requests for determinations of inapplicability. An offeror requesting a determination regarding the
inapplicability of the Buy American Act or Balance of Payments Program should submit the request to the
Contracting Officer in time to allow a determination before submission of offers. The offeror shall include the
information and applicable supporting data required by paragraphs (c) and (d) of the clause at FAR 52.225-9 in the
request. If an offeror has not requested a determination regarding the inapplicability of the Buy American Act or
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Balance of Payments Program before submitting its offer, or has not
received a response to a previous request, the offeror shall include the information and supporting data in the offer.

(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the
requirements of the Buy American Act or Balance of Payments Program, based on claimed unreasonable cost of
domestic construction material, by adding to the offered price the appropriate percentage of the cost of such foreign
construction material, as specified in paragraph (b)(3)( i) of the clause at FAR 52.225-9.

(2) If evaluation results in a tie between an offeror that requested the substitution of foreign
construction material based on unreasonable cost and an offeror that did not request an exception, the Contracting
Officer will award to the offeror that did not request an exception based on unreasonable cost.

(d) Alternate offers. (1) When an offer includes foreign construction material not listed by the Government
in this solicitation in paragraph (b)(2) of the clause at FAR 52.225-9, the offeror also may submit an alternate offer
based on use of equivalent domestic construction material.

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the
alternate offer, and a separate price comparison table prepared in accordance with paragraphs (c) and (d) of the
clause at FAR 52.225-9 for the offer that is based on the use of any foreign construction material for which the
Government has not yet determined an exception applies.

(3) If the Government determines that a particular exception requested in accordance with
paragraph (c) of the clause at FAR 52.225-9 does not apply, the Government will evaluate only those offers based
on use of the equivalent domestic construction material, and the offeror shall be required to furnish such domestic
construction material. An offer based on use of the foreign construction material for which an exception was
requested—

(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or
(ii) May be accepted if revised during negotiations.

(End of provision)

[List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, attach
summary.]
[Include other applicable supporting information.]
[* Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry
certificate is issued).]
(End of clause)

58. *FAR 52.225-11 BUY AMERICAN ACT— BALANCE OF PAYMENTS PROGRAM-
CONSTRUCTION MATERIALS UNDER TRADE AGREEMENTS (FEB 2002)      [For Contracts more
than $6,806,000] ALTERNATE I (JUNE 2000) [For Contracts between $6.806 and 7.068419  Million]

(a) Definitions. As used in this clause—
“Component” means any article, material, or supply incorporated directly into a construction material.
“Construction material” means an article, material, or supply brought to the construction site by the
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Contractor or subcontractor for incorporation into the building or work.  The term also includes an item brought to
the site pre-assembled from articles, materials, or supplies. However, emergency life safety systems, such as
emergency lighting, fire alarm, and audio evacuation systems, that are discrete
systems incorporated into a public building or work and that are produced as complete systems, are evaluated as a
single and distinct construction material regardless of when or how the individual parts or components of those
systems are delivered to the construction site. Materials purchased directly by the Government are supplies, not
construction material.

“Cost of components” means—
(1) For components purchased by the Contractor, the acquisition cost, including transportation costs

to the place of incorporation into the construction material (whether or not such costs are paid to a domestic firm),
and any applicable duty (whether or not a duty-free entry certificate is issued); or

(2) For components manufactured by the Contractor, all costs associated with the manufacture of
the component, including transportation costs as described in paragraph (1) of this definition, plus allocable
overhead costs, but excluding profit. Cost of components does not include any costs associated with the manufacture
of the end product.

“Designated country” means any of the following countries:
Aruba Kiribati
Austria Korea, Republic of
Bangladesh Lesotho
Belgium Liechtenstein
Benin Luxembourg
Bhutan Malawi
Botswana Maldives
Burkina Faso Mali
Burundi Mozambique
Canada Nepal
Cape Verde Netherlands
Central African Niger
Republic
Chad Norway
Comoros Portugal
Denmark Rwanda
Djibouti Sao Tome and Principe
Equatorial Guinea Sierra Leone
Finland Singapore
France Somalia
Gambia Spain
Germany Sweden
Greece Switzerland
Guinea Tanzania U.R.
Guinea-Bissau Togo
Haiti Tuvalu
Hong Kong Uganda
Iceland
Ireland United Kingdom
Israel Vanuatu
Italy Western Samoa
Japan Yemen

“Designated country construction material” means a construction material that—
(1) Is wholly the growth, product, or manufacture of a designated country; or
(2) In the case of a construction material that consists in whole or in par t of materials from another

country, has been substantially transformed in a designated country into a new and different construction material
distinct from the materials from which it was transformed.
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“Domestic construction material” means—
(1) An unmanufactured construction material mined or produced in the United States; or
(2) A construction material manufactured in the United States, if the cost of its components mined,

produced, or manufactured in the United States exceeds 50 percent of the cost of all its components. Components of
foreign origin of the same class or kind for which nonavailability determinations have been made are treated as
domestic.

“Foreign construction material” means a construction material other than a domestic constructio n material.
“North American Free Trade Agreement country” means Canada or Mexico.
“North American Free Trade Agreement country construction material” means a construction material

that—
(1) Is wholly the growth, product, or manufacture of a North Ameri can Free Trade Agreement

(NAFTA) country; or
(2) In the case of a construction material that consists in whole or in part of materials from another

country, has been substantially transformed in a NAFTA country into a new and different construction material
distinct from the materials from which it was transformed.

“United States” means the 50 States and the District of Columbia, U.S. territories and possessions, Puerto
Rico, the Northern Mariana Islands, and any other place subject to U.S. jurisdiction, but does not include leased
bases.

(b) Construction materials.  (1) This clause implements the Buy American Act (41 U.S.C. 10a - 10d) and
the Balance of Payments Program by providing a preference for domestic construction material. In addition, the
Contracting Officer has determined that the Trade Agreements Act and the North American Free Trade Agreement
(NAFTA) apply to this acquisition. Therefore, the Buy American Act and
Balance of Payments Program restrictions are waived for designated country and NAFTA country construction
materials.

(2) The Contractor shall use only domestic, designated country, or NAFTA country construction
material in performing this contract, except as provided in paragraphs (b)(3) and (b)(4) of this clause.

(3) The requirement in paragraph (b)(2) of this clause does not apply to the construction materials
or components listed by the Government as follows:
_______________________________________________
[Contracting Officer to list applicable excepted materials or indicate “none”]

(4) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(3) of
this clause if the Government determines that—

(i) The cost of domestic construction material would be unreasonable. The cost of a
particular domestic construction material subject to the restrictions of the Buy American Act is unreasonable when
the cost of such material exceeds the cost of foreign material by more than 6 percent. For determination of
unreasonable cost under the Balance of Payments Program, the Contracting Officer will use a factor of 50 percent;

(ii) The application of the restriction of the Buy American Act or Balance of Payments
Program to a particular construction material would be impracticable or inconsistent with the public interest; or

(iii) The construction material is not mined, produced, or manufactured in the United
States in sufficient and reasonably available commercial quantities of a satisfactory quality.

(c) Request for determination of inapplicability of the Buy American Act or Balance of Payments Program.
(1)(i) Any Contractor request to use foreign construction material in accordance with paragraph (b)(4) of this clause
shall include adequate information for Government evaluation of the request, including—

(A) A description of the foreign and domestic construction materials;
(B) Unit of measure;
(C) Quantity;
(D) Price;
(E) Time of delivery or availability;
(F) Location of the construction project;
(G) Name and address of the proposed supplier; and
(H) A detailed justification of the reason for use of foreign construction materials cited in

accordance with paragraph (b)(3) of this clause.
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(ii) A request based on unreasonable cost shall include a reasonable survey of the market
and a completed price comparison table in the format in paragraph (d) of this clause.

(iii) The price of construction material shall include all delivery costs to the construction
site and any applicable duty (whether or not a duty-free certificate may be issued).

(iv) Any Contractor request for a determination submitted after contract award shall
explain why the Contractor could not reasonably foresee the need for such determination and could not have
requested the determination before contract award. If the Contractor does not submit a satisfactory explanation, the
Contracting Officer need not make a determination.

(2) If the Government determines after contract award that an exception to the Buy American Act or
Balance of Payments Program applies and the Contracting Officer and the Contractor negotiate adequate
consideration, the Contracting Officer will modify the contract to allow use of the foreign construction material.
However, when the basis for the exception is the unreasonable price of a domestic construction material, adequate
consideration is not less than the differential established in paragraph (b)(4)( i) of this clause.

(3) Unless the Government determines that an exception to the Buy American Act or Balance of
Payments Program applies, use of foreign construction material is noncompliant with the Buy American Act or
Balance of Payments Program.
 (d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost,
the Contractor shall include the following information and any applicable supporting data based on the survey of
suppliers:

[List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, attach
summary.]
[Include other applicable supporting information.]
[* Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry
certificate is issued).]
(End of clause)

Alternate I (June 2000). As prescribed in 25.1102(c)(3), delete the definitions of “North American Free Trade
Agreement country” and “North American Free Trade Agreement country construction material” from the
definitions in paragraph (a) of the basic clause and substitute the following paragraphs (b)(1) and (b)(2) for
paragraphs (b)(1) and (b)(2) of the basic clause:

(b) Construction materials. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) and the
Balance of Payments Program by providing a preference for domestic construction material. In addition, the
Contracting Officer has determined that the Trade Agreements Act applies to this acquisition. Therefore, the Buy
American Act and Balance of Payments Program restrictions are waived for designated country construction
materials.

(2)   The Contractor shall use only domestic or designated country construction material in
performing this contract, except as provided in paragraphs (b)(3) and (b)(4) of this clause.

59. *FAR 52.225-12 NOTICE OF BUY AMERICAN ACT/BALANCE OF PAYMENTS PROGRAM
REQUIREMENT— CONSTRUCTION MATERIALS UNDER TRADE AGREEMENTS (FEB 2000)
[Applicable with FAR 52.225-11] ]  Alternate II (June 2000) [For Contracts Between 6.806 and 7.068419
Million]

(a) Definitions. “Construction material,” “designated country construction material,” “domestic
construction material,” “foreign construction material,” and “NAFTA country construction material,” as used in this
provision, are defined in the clause of this solicitation entitled “Buy American Act— Balance of Payments
Program— Construction Materials under Trade Agreements” (Federal Acquisition Regulation (FAR) clause 52.225-
11).

(b) Requests for determination of inapplicability.   An offeror requesting a determination regarding the
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inapplicability of the Buy American Act or Balance of Payments Program should submit the request to the
Contracting Officer in time to allow a determination before submission of offers. The offeror shall include the
information and applicable supporting data required by paragraphs (c) and (d) of FAR clause 52.225-11 in the
request. If an offeror has not requested a determination regarding the inapplicability of the Buy American Act or
Balance of Payments Program before submitting its offer, or has not received a response to a previous request, the
offeror shall include the information and supporting data in the offer.

(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the
requirements of the Buy American Act or Balance of Payments Program, based on claimed unreasonable cost of
domestic construction materials, by adding to the offered price the appropriate percentage of the cost of such foreign
construction material, as specified in paragraph (b)(4)( i) of FAR clause 52.225-11.

(2) If evaluation results in a tie between an offeror that requested the substitution of foreign
construction material based on unreasonable cost and an offeror that did not request an exception, the Contracting
Officer will award to the offeror that did not request an exception based on unreasonable
cost.

(d) Alternate offers. (1) When an offer includes foreign construction material, other than designated country
or NAFTA country construction material, that is not listed by the Government in this solicitation in paragraph (b)(3)
of FAR clause 52.225-11, the offeror also may submit an alternate offer based on use of equivalent domestic,
designated country, or NAFTA country construction material.

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the
alternate offer, and a separate price comparison table prepared in accordance with paragraphs (c) and (d) of FAR
clause 52.225-11 for the offer that is based on the use of any foreign construction material for which the
Government has not yet determined an exception applies.
 (3) If the Government determines that a particular exception requested in accordance with
paragraph (c) of FAR clause 52.225-11 does not apply, the Government will evaluate only those offers based on use
of the equivalent domestic, designated country, or NAFTA country construction material, and the offeror shall be
required to furnish such domestic, designated country, or NAFTA country construction material. An offer based on
use of the foreign construction material for which an exception was requested—

(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or
(ii) May be accepted if revised during negotiations.

(End of provision)

Alternate II (June 2000) [For Contracts between 6.806 and 7.068419 Million]
As prescribed in 25.1102(d)(3), substitute the following paragraphs (a) and (d) for paragraphs (a) and (d) of the
basic provision:

(a) Definitions. “Construction material,” “designated country construction material,” “domestic
construction material,” and “foreign construction material,” as used in this provision, are defined in the clause of this
solicitation entitled “Buy American Act— Balance of Payments Program— Construction Materials under Trade
Agreements” (Federal Acquisition Regulation (FAR) clause
52.225-11).

(d) Alternate offers. (1) When an offer includes foreign construction material, other than designated
country construction material, that is not listed by the Government in this solicitation in paragraph (b)(3) of FAR
clause 52.225-11, the offeror also may submit an alternate offer based on use of equivalent domestic or designated
country construction material.

 (2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form
1442 for the alternate offer, and a separate price comparison table prepared in accordance with paragraphs (c) and
(d) of FAR clause 52.225-11 for the offer that is based on the use of any foreign construction material for which the
Government has not yet determined an exception applies.

 (3) If the Government determines that a particular exception requested in accordance with
paragraph (c) of FAR clause 52.225-11 does not apply, the Government will evaluate only those offers based on use
of the equivalent domestic or designated country construction material, and the offeror shall be required to furnish
such domestic or designated country construction material. An offer based on use of the foreign construction
material for which an exception was requested—

(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or
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(ii) May be accepted if revised during negotiations.

60. *FAR 52.225-13 RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JULY 2000)

(a) The Contractor shall not acquire, for use in the performance of this contract, any supplies or services
originating from sources within, or that were located in or transported from or through, countries whose products are
banned from importation into the United States under regulations of the Office of Foreign Assets Control,
Department of the Treasury.   Those countries are Cuba, Iran, Iraq, Libya, North Korea, Sudan, the territory of
Afghanistan controlled by the Taliban , and Serbia (excluding the territory of Kosovo).

(b) The Contractor shall not acquire for use in the performance of this contract any supplies or services
from entities controlled by the government of Iraq.

(c) The Contractor shall insert this clause, including this paragraph (c), in all subcontracts.
(End of clause)

61. *FAR 52.226-1 UTILIZATION OF INDIAN ORGANIZATIONS AND INDIAN-OWNED
ECONOMIC  ENTERPRISES (JUNE 2000)

(a) Definitions. As used in this clause:

“Indian” means any person who is a member of any Indian tribe, band, group, pueblo, or community that is
recognized by the Federal Government as eligible for services from the Bureau of Indian Affairs (BIA) in
accordance with 25 U.S.C. 1452(c) and any “Native” as defined in the Alaska Native Claims Settlement Act (43
U.S.C. 1601).

“Indian organization” means the governing body of any Indian tribe or entity established or recognized by
the governing body of an Indian tribe for the purposes of 25 U.S.C., chapter 17.

“Indian-owned economic enterprise” means any Indian-owned (as determined by the Secretary of the
Interior) commercial, industrial, or business activity established or organized for the purpose of profit, provided that
Indian ownership constitutes not less than 51 percent of the enterprise.

“Indian tribe” means any Indian tribe, band, group, pueblo, or community, including native villages and
native groups (including corporations organized by Kenai, Juneau, Sitka, and Kodiak) as defined in the Alaska
Native Claims Settlement Act, that is recognized by the Federal Government as eligible for services from BIA in
accordance with 25 U.S.C. 1452(c).

“Interested party” means a prime contractor or an actual or prospective offeror whose direct economic
interest would be affected by the award of a subcontract or by the failure to award a subcontract.

(b) The Contractor shall use its best efforts to give Indian organizations and Indian-owned economic
enterprises (25 U.S.C. 1544) the maximum practicable opportunity to participate in the subcontracts it awards to the
fullest extent consistent with efficient performance of its contract.

 (1) The Contracting Officer and the Contractor, acting i n good faith, may rely on the
representation of an Indian organization or Indian-owned economic enterprise as to its eligibility, unless an
interested party challenges its status or the Contracting Officer has independent reason to question that status. In the
event of a challenge to the representation of a subcontractor, the Contracting Officer will refer the matter to the—

U.S. Department of the Interior
Bureau of Indian Affairs (BIA)
Attn: Chief, Division of Contracting and
Grants Administration
1849 C Street, NW,
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MS-2626-MIB
Washington, DC 20240-4000.

The BIA will determine the eligibility and notify the Contracting Officer. No incentive payment will be made within
50 working days of subcontract award or while a challenge is pending. If a subcontractor is determined to be an
ineligible participant, no incentive payment will be made under the Indian Incentive Program.

 (2) The Contractor may request an adjustment under the Indian Incentive Program to the
following:

(i) The estimated cost of a cost-type contract.
(ii) The target cost of a cost-plus-incentive-fee prime contract.
(iii) The target cost and ceiling price of a fixed-price incentive prime contract.
(iv) The price of a firm-fixed-price prime contract.

 (3) The amount of the adjustment to the prime contract is 5 percent of the estimated cost, target
cost, or firm-fixed-price included in the subcontract initially awarded to the Indian organization or Indian-owned
economic enterprise.

 (4) The Contractor has the burden of proving the amount claim ed and must assert its request for an
adjustment prior to completion of contract performance.

(c) The Contracting Officer, subject to the terms and conditions of the contract and the availability of funds,
will authorize an incentive payment of 5 percent of the amount paid to the subcontractor. The Contracting Officer
will seek funding in accordance with agency procedures.
 (End of Clause)

62. *FAR 52.227-1 AUTHORIZATION AND CONSENT (JUL 1995)

(a) The Government authorizes and consents to all use and manufact ure, in performing this contract or
any subcontract at any tier, of any invention described in and covered by a United States patent

(1) embodied in the structure or composition of any article the delivery of which is accepted
by the Government under this contract or

(2) used in machinery, tools, or methods whose use necessarily results from compliance by the
Contractor or a subcontractor with

(i) specifications or written provisions forming a part of this contract or
(ii) specific written instructions given by the Contracting Officer directing the

manner of performance.  The entire liability to the Government for infringement of a patent of the United States
shall be determined solely by the provisions of the indemnity clause, if any, included in this contract or any
subcontract hereunder (including any lower-tier subcontract), and the Government assumes liability for all other
infringement to the extent of the authorization and consent hereinabove granted.

(b) The Contractor agrees to include, and requir e inclusion of, this clause, suitably modified to identify
the parties, in all subcontracts at any tier for supplies or services (including construction, architect-engineer services,
and materials, supplies, models, samples, and design or testing services expected to exceed the simplified acquisition
threshold) however, omission of this clause from any subcontract, including those at or below the simplified
acquisition threshold, does not affect this authorization and consent.

63. *FAR 52.227-2 NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT
INFRINGEMENT (AUG 1996)

(a) The Contractor shall report to the Contracting Officer, promptly and in reasonable written detail,
each notice or claim of patent or copy-right infringement based on the performance of this contract of which the
Contractor has knowledge.

(b) In the event of any claim or suit against the Government on account of any alleged patent or
copyright infringement arising out of the performance of this contract or out of the use of any supplies furnished or
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work or services performed under this contract, the Contractor shall furnish to the Government, when requested by
the Contracting Officer, all evidence and information in possession of the Contractor pertaining to such suit or
claim.  Such evidence and information shall be furnished at the expense of the Government except where the
Contractor has agreed to indemnify the Government.

(c) The Contractor agrees to include, and require inclusion of, this clause in all subcontracts at any tier
for supplies or services (including construction and architect-engineer subcontracts and those for material, supplies,
models, samples, or design or testing services) expected to exceed the simplified acquisition threshold at FAR 2.101.

64. *FAR 52.227-4  PATENT INDEMNITY--CONSTRUCTION CONTRACTS (APR 1984)

Except as otherwise provided, the Contractor agrees to indemnify the Government and its officers, agents,
and employees against liability, including costs and expenses, for infringement upon any United States patent
(except a patent issued upon an application that is now or may hereafter be withheld from issue pursuant to a
Secrecy Order under 35 U.S.C. 181) arising out of performing this contract or out of the use or disposal by or for the
account of the Government of supplies furnished or work performed under this contract.

65. DFARS 252.227-7033 RIGHTS IN SHOP DRAWINGS (APR 1966)

(a) Shop drawings for construction means drawings, submitted to the Government by the Construction
Contractor, subcontractor or any lower-tier subcontractor pursuant to a construction contract, showing in detail 

(i) the proposed fabrication and assembly of structural elements and (ii) the installation (i.e.,
form, fit, and attachment details) of materials or equipment.  The Government may duplicate, use, and disclose in
any manner and for any purpose shop drawings delivered under this contract.

(b) This clause, including this paragraph (b), shall be included in all subcontracts hereunder at any tier.

66. FAR 52.228-1 BID GUARANTEE (SEP 1996)  [NOTE:  Not required for projects less than
$100,000]

(a)   Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening of bids,
may be cause for rejection of bids.

(b) The bidder shall furnish a bid guarantee in the f orm of a firm commitment, e.g., bid bond supported
by good and sufficient surety or sureties acceptable to the Government, postal money order, certified check,
cashier's check, irrevocable letter of credit, or, under Treasury Department regulations, certain bonds or notes of the
United States.  The Contracting Officer will return bid guarantees, other than bid bonds, (1) to unsuccessful bidders
as soon as practicable after the opening of bids; and (2) to the successful bidder upon execution of contractual
documents and bonds (including any necessary coinsurance or reinsurance agreements), as required by the bid as
accepted.

(c)  The amount of the bid guarantee shall be twenty (20%) of the bid price or Three Million Dollars
($3,000,000), whichever is less.

(d) If the successful bidder, upon acceptance of its bid by the Government within the period specified
for acceptance, fails to execute all contractual documents or furnish executed bond(s) within 10 days after receipt of
the forms by the bidder, the Contracting Officer may terminate the contract for default.

(e) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring the
work that exceeds the amount of its bid and the bid guarantee is available to offset the difference.
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67. *FAR 52.228-2 ADDITIONAL BOND SECURITY (OCT 1997)

The Contractor shall promptly furnish additional security required to protect the Government and persons
supplying labor or materials under this contract if--

(a) Any surety upon any bond, or issuing financial institution for other security, furnished with this
contract becomes unacceptable to the Government;

(b) Any surety fails to furnish reports on its financial condition as required by the Government ;
(c) The contract price is increased so that the penal sum of any bond becomes inadequate in the opinion

of the Contracting Officer; or
(d)  An irrevocable letter of credit (ILC) used as security will expire before the end of the period of

required security. If the Contractor does not furnish an acceptable extension or replacement ILC, or other acceptable
substitute, at least 30 days before an ILC's scheduled expiration, the Contracting Officer has the right to immediately
draw on the ILC.

68. *FAR 52.228-5 INSURANCE--WORK ON A GOVERNMENT INSTALLATION (JAN 1997) [For
Contracts Exceeding $100,000]

(a) The Contractor shall, at its own expense, provide and maintain during the entire performance of this
contract, at least the kinds and minimum amounts of insurance required in the Schedule or elsewhere in the contract.

(b) Before commencing work under this contract, the Contractor shall notify the Contracting Officer in
writing that the required insurance has been obtained.  The policies evidencing required insurance shall contain an
endorsement to the effect that any cancellation or any material change adversely affecting the Government's interest
shall not be effective

(1) for such period as the laws of the State in which this contract is to be performed prescribe,
or

(2) until 30 days after the insurer or the Contractor gives written notice to the Contracting
Officer, whichever period is longer.

(c) The Contractor shall insert the substance of this clause, including this paragraph (c), in subcontracts
under this contract that require work on a Government installation and shall require subcontractors to provide and
maintain the insurance required in the Schedule or elsewhere in the contract.  The Contractor shall maintain a copy
of all subcontractors' proofs of required insurance, and shall make copies available to the Contracting Officer upon
request.

69. *FAR 52.228-11 PLEDGES OF ASSETS (FEB 1992)

(a) Offerors shall obtain from each person acting as an individual surety on a bid guarantee, a
performance bond, or a payment bond--

(1) Pledge of assets; and
(2) Standard Form 28, Affidavit of Individual Surety.

(b) Pledges of assets from each person acting as an individual surety shall be in the form of--
(1) Evidence of an escrow account containing cash, certificates of deposit, commercial or

Government securities, or other assets described in FAR 28.203-2 (except see 28.203-2(b)(2) with respect to
Government securities held in book entry form) and/or;

(2) A recorded lien on real estate.  The offeror will be required to provide--
(i) Evidence of title in the form of a certificate of title prepared by a title insurance

company approved by the United States Department of Justice.  This title evidence must show fee simple title vested
in the surety along with any concurrent owners; whether any real estate taxes are due and payable; and any recorded
encumbrances against the property, including the lien filed in favor of the Government as required by FAR 28.203-
3(d);

(ii) Evidence of the amount due under any encumbrance shown in the evidence of
title;
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(iii) A copy of the current real estate tax assessment of the property or a current
appraisal dated no earlier than 6 months prior to the date of the bond, prepared by a professional appraiser who
certifies that the appraisal has been conducted in accordance with the generally accepted appraisal standards as
reflected in the Uniform Standards of Professional Appraisal Practice, as promulgated by the Appraisal Foundation.

70. *FAR 52.228-12 PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS (OCT 1995)

In accordance with Section 806(a)(3) of Public Law 102-190, as amended by Sections 2091 and 8105 of Pub. L.
103-355, upon the request of a prospective subcontractor or supplier offering to furnish labor or material for the
performance of this contract for which a payment bond has been furnished to the Government pursuant to the Miller
Act, the Contractor shall promptly provide a copy of such payment bond to the requestor.

71. FAR 52.228-13 ALTERNATIVE PAYMENT PROTECTIONS (JULY 2000) [Applicable only for
projects or delivery orders less than $100,000]

(a)  The Contractor shall submit one of the following payment protections:
(1)  A payment bond.
(2)  An irrevocable letter of credit from a federally insured financial institution.

(b)  The amount of the payment protection shall be 100 percent of the contract price.
(c)  The submission of the payment protection is required within 10 days of contract award.
(d) The payment protection shall provide protection for the full contract performance period plus a one -year

period.
(e)  Except for escrow agreements and payment bonds, which provide their own protection procedures, the

Contracting Officer is authorized to access funds under the payment protection when it has been alleged in writing
by a supplier of labor or material that a nonpayment has occurred, and to withhold funds pending resolution by
administrative or judicial proceedings or mutual agreement of the parties.

(f)  When a tripartite escrow agreement is used, the Contractor shall utilize only suppliers of labor and
material that signed the escrow agreement.

72. FAR 52.228-14 IRREVOCABLE LETTER OF CREDIT (DEC 1999)

(a) "Irrevocable letter of credit" (ILC), as used in this clause, means a written commitment by a federally
insured financial institution to pay all or part of a stated amount of money, until the expiration date of the letter,
upon presentation by the Government (the beneficiary) of a written demand therefor. Neither the financial institution
nor the offeror/Contractor can revoke or condition the letter of credit.

(b) If the offeror intends to use an ILC in lieu of a bid bond, or to secure other types of bonds such as
performance and payment bonds, the letter of credit and letter of confirmation formats in paragraphs (e) and (f) of
this clause shall be used.

(c) The letter of credit shall be irrevocable, shall require presentation of no document other than a written
demand and the ILC (including confirming letter, if any), shall be issued/confirmed by an acceptable federally
insured financial institution as provided in paragraph (d) of this clause, and --

(1) If used as a bid guarantee, the ILC shall expire no earlier than 60 days after the close of the bid
acceptance period;

(2) If used as an alternative to corporate or individual sureties as security for a performance or
payment bond, the offeror/Contractor may submit an ILC to cover the entire period of performance or may submit
an ILC with an initial expiration date estimated to cover the entire period for which financial security is required or
may submit an ILC with an initial expiration that is a minimum period of one year from the date of issuance.  The
ILC shall provide that, unless the issuer provides the beneficiary written notice of non-renewal of least 60 days in
advance of the current expiration date, the ILC is automatically extended without amendment for one year from the
expiration date, or any future expiration date, until the period of required coverage is completed and the Contracting
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Officer provides the financial institution with a written statement waiving the right to payment. The period of
required coverage shall be:

(i) For contracts subject to the Miller Act, the later of--
(A) One year following the expected date of final payment;
(B) For performance bonds only, until completion of any warranty period; or
(C) For payment bonds only, until resolution of all claims filed against the

payment bond during the one-year period following final payment.
(ii) For contracts not subject to the Miller Act, the later of--

(A) 90 days following final payment; or
(B) For performance bonds only, until completion of any warranty period.

(d) Only federally insured financial institution rated investment grade or higher shall issue or confirm the
ILC.  The offeror/Contractor shall provide the Contracting Officer a credit rating that indicates the financial
institution has the required rating(s) as of the date of issuance of the ILC.  Unless the financial institution issuing the
ILC had letter of credit business of at least $25 million in the past year, ILCs over $5 million must be confirmed by
another acceptable financial institution that had letter of credit business of at least $25 million in the past year.

(e) The following format shall be used by the issuing financial institution to create an ILC:

----------------------------------------------------------------------
[Issuing Financial Institution's Letterhead or Name and Address]

Issue Date-------------------------------------------------------------

Irrevocable Letter of Credit No.---------------------------------------
Account party's name---------------------------------------------------
Account party's address------------------------------------------------
For Solicitation No.---------------------------------------------------
(For reference only)
    TO: [U.S. Government agency]
    [U.S. Government agency's address]
    1. We hereby establish this irrevocable and transferable Letter of Credit in your favor for one or more drawings
up to United States $__________. This Letter of Credit is payable at [issuing financial institution's and, if any,
confirming financial institution's] office at [issuing financial institution's address and, if any, confirming financial
institution's address] and expires with our close of business on __________, or any automatically extended
expiration date.
    2. We hereby undertake to honor your or transferee's sight draft(s) drawn on issuing or, if any, the confirming
financial institution, for all or any part of this credit if presented with this Letter of Credit and confirmation, if any,
at the office specified in paragraph 1 of this Letter of Credit on or before the expiration date or any automatically
extended expiration date.
    3. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a
condition of this Letter of Credit that it is deemed to be automatically extended without amendment for one year
from the expiration date hereof, or any future expiration date, unless at least 60 days prior to any expiration date, we
notify you or the transferee by registered mail, or other receipted means of delivery, that we elect not to consider this
Letter of Credit renewed for any such additional period. At the time we notify you, we also agree to notify the
account party (and confirming financial institution, if any) by the same means of delivery.
    4. This Letter of Credit is transferable. Transfers and assignments of proceeds are to be effected without charge to
either the beneficiary or the transferee/assignee of proceeds.  Such transfer or assignment shall be only at the written
direction of the Government (the beneficiary) in a form satisfactory to the issuing financial institution and the
confirming financial institution, if any.
    5. This Letter of Credit is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to
the laws of ____________ [state of confirming financial institution, if any, otherwise state of issuing financial
institution].
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    6. If this credit expires during an interruption of business of this financial institution as described in Article 17 of
the UCP, the financial institution specifically agrees to effect payment if this credit is drawn against within 30 days
after the resumption of our business.
        Sincerely,

[Issuing financial institution]

(f) The following format shall be used by the financial institution to confirm an ILC:

[Confirming Financial Institution's Letterhead or Name and Address] ---

(Date) ____________________

Our Letter of Credit
Advice Number----------------------------------------------------------
Beneficiary:-----------------------------------------------------------
[U.S. Government agency]
Issuing Financial Institution :-----------------------------------------
Issuing Financial Institution's LC No. :--------------------------------
    Gentlemen:
    1. We hereby confirm the above indicated Letter of Credit, the original of which is attached, issued by
__________ [name of issuing financial institution] for drawings of up to United States dollars __________/U.S.
$__________ and expiring with our close of business on __________ [the expiration date], or any automatically
extended expiration date.
    2. Draft(s) drawn under the Letter of Credit and this Confirmation are payable at our office located at
____________.
    3. We hereby undertake to honor sight draft(s) drawn under and presented with the Letter of Credit and this
Confirmation at our offices as specified herein.
    4. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a
condition of this confirmation that it be deemed automatically extended without amendment for one year from the
expiration date hereof, or any automatically extended expiration date, unless:
    (a) At least 60 days prior to any such expiration date, we shall notify the Contracting Officer, or the transferee and
the issuing financial institution, by registered mail or other receipted means of delivery, that we elect not to consider
this confirmation extended for any such additional period; or
    (b) The issuing financial institution shall have exercised its right to notify you or the transferee, the account party,
and ourselves, of its election not to extend the expiration date of the Letter of Credit.
    5. This confirmation is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to
the laws of __________ [state of confirming financial institution].
    6. If this confirmation expires during an interruption of business of this financial institution as described in Article
17 of the UCP, we specifically agree to effect payment if this credit is drawn against within 30 days after the
resumption of our business.
Sincerely,
----------------------------------------------------------------------
[Confirming financial institution]

(g) The following format shall be used by the Contracting Officer for a sight draft to draw on the Letter of
Credit:
SIGHT DRAFT

----------------------------------------------------------------------
[City, State]

(Date) _____________________
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[Name and address of financial institution]
Pay to the order of----------------------------------------------------
[Beneficiary Agency] __________

the sum of United States $ __________
This draft is drawn under ----------------------------------------------
Irrevocable Letter of Credit No.---------------------------------------
----------------------------------------------------------------------
[Beneficiary Agency]
By: ____________________

73. FAR 52.228-15 PERFORMANCE AND PAYMENT BONDS (JULY 2000).
[This provision is Not Required for projects less than $100,000.  See Clauses "Alternate Payment Protections" and
"Inapplicable Provisions and Clauses".]

(a) Definitions. As used in this clause—

“Original contract price” means the award price of the contract; or, for requirements contracts, the price
payable for the estimated total quantity; or, for indefinite-quantity contracts, the price payable for the specified
minimum quantity. Original contract price does not include the price of any options, except those options exercised
at the time of contract award.

(b) Amount of required bonds. Unless the resulting contract price is $100,000 or less, the successful offeror
shall furnish performance and payment bonds to the Contracting Officer as follows:

 (1) Performance bonds (Standard Form 25). The penal amount of performance bonds at the time
of contract award shall be 100 percent of the original contract price.

 (2) Payment Bonds (Standard Form 25-A). The penal amount of payment bonds at the time of
contract award shall be 100 percent of the original contract price.

 (3) Additional bond protection. (i) The Government may require additional performance and
payment bond protection if the contract price is increased. The increase in protection generally will equal 100
percent of the increase in contract price.

  (ii) The Government may secure the additional protection by directing the Contractor to
increase the penal amount of the existing bond or to obtain an additional bond.

(c) Furnishing executed bonds. The Contractor shall furnish all executed bonds, including any necessary
reinsurance agreements, to the Contracting Officer, within the time period specified in the Bid Guarantee provision
of the solicitation, or otherwise specified by the Contracting Officer, but in any event, before starting work.

(d) Surety or other security for bonds. The bonds shall be in the form of firm commitment, supported by
corporate sureties whose names appear on the list contained in Treasury Department Circular 570, individual
sureties, or by other acceptable security such as postal money order, certified check, cashier’s check, irrevocable
letter of credit, or, in accordance with Treasury Department regulations, certain bonds or notes of the United States.
Treasury Circular 570 is published in the Federal Register or may be obtained from the:

U.S. Department of Treasury
Financial Management Service
Surety Bond Branch
401 14th Street, NW, 2nd Floor, West Wing
Washington, DC 20227.

(e) Notice of subcontractor waiver of protection (40 U.S.C. 270b(c).  Any waiver of the right to sue on the
payment bond is void unless it is in writing, signed by the person whose right is waived, and executed after such
person has first furnished labor or material for use in the performance of the contract.
(End of clause)
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74. FAR 52.229-3 FEDERAL, STATE, AND LOCAL TAXES (JAN 1991) [For Contracts Exceeding
$100,000]

(a) "Contract date," as used in this clause, means the date set for bid opening or, if this is a negotiated
contract or a modification, the effective date of this contract or modification.

"All applicable Federal, State, and local taxes and duties," as used in this clause, means all taxes and
duties, in effect on the contract date, that the taxing authority is imposing and collecting on the transactions or
property covered by this contract.

"After-imposed Federal tax," as used in this clause, means any new or increased Federal excise tax
or duty, or tax that was exempted or excluded on the contract date but whose exemption was later revoked or
reduced during the contract period, on the transactions or property covered by this contract that the Contractor is
required to pay or bear as the result of legislative, judicial, or administrative action taking effect after the contract
date.  It does not include social security tax or other employment taxes.

"After-relieved Federal tax," as used in this clause, means any amount of Federal excise tax or duty,
except social security or other employment taxes, that would otherwise have been payable on the transactions or
property covered by this contract, but which the Contractor is not required to pay or bear, or for which the
Contractor obtains a refund or drawback, as the result of legislative, judicial, or administrative action taking effect
after the contract date.

(b) The contract price includes all applicable Federal, State, and local taxes and duties.
(c) The contract price shall be increased by the amount of any after-imposed Federal tax, provided the

Contractor warrants in writing that no amount for such newly imposed Federal excise tax or duty or rate increase
was included in the contract price, as a contingency reserve or otherwise.

(d) The contract price shall be decreased by the amount of any after-relieved Federal tax.
(e) The contract price shall be decreased by the amount of any Federal excise tax or duty, except social

security or other employment taxes, that the Contractor is required to pay or bear, or does not obtain a refund of,
through the Contractor's fault, negligence, or failure to follow instructions of the Contracting Officer.

(f) No adjustment shall be made in the contract price under this clause unless the amount of the
adjustment exceeds $250.

(g) The Contractor shall promptly notify the Contracting Officer of all matters relating to any Federal
excise tax or duty that reasonably may be expected to result in either an increase or decrease in the contract price
and shall take appropriate action as the Contracting Officer directs.

(h) The Government shall, without liability, furnish evidence appropriate to establish exemp tion from
any Federal, State, or local tax when the Contractor requests such evidence and a reasonable basis exists to sustain
the exemption.

75. *FAR 52.229-5 TAXES--CONTRACTS PERFORMED IN U.S. POSSESSIONS OR PUERTO
RICO (APR 1984)

The term "local taxes," as used in the Federal, State, and local taxes clause of this contract, includes taxes imposed
by a possession of the United States or by Puerto Rico.

76. DFARS 252.231-7000 SUPPLEMENTAL COST PRINCIPLES (DEC 1991)

When the allowability of costs under this contract is determined in accordance with part 31 of the Federal
Acquisition Regulation (FAR) allowability shall also be determined in accordance with part 231 of the DoD FAR
Supplement, in effect on the date of this contract.

77. *FAR 52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS  (MAY



00700-60

1997)

(a) Payment of Price. The Government shall pay the Contractor the contract price as provided in this
contract.

(b) Progress Payments. The Government shall make progress payments monthly as the work proceeds, or at
more frequent intervals as determined by the Contracting Officer, on estimates of work accomplished which meets
the standards of quality established under the contract, as approved by the Contracting Officer.

(1) The Contractor's request for progress payments shall include the following substantiation:
(i)   An itemization of the amounts requested, related to the various elements of work

required by the contract covered by the payment requested.
(ii)  A listing of the amount included for work performed by each subcontractor under the

contract.
(iii) A listing of the total amount of each subcontract under the contract.
(iv)  A listing of the amounts previously paid to each such subcontractor under the

contract.
(v)   Additional supporting data in a form and detail required by the Contracting Officer.

(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the
site and preparatory work done to be taken into consideration. Material delivered to the Contractor at locations other
than the site also may be taken into consideration if --

(i)  Consideration is specifically authorized by this contract; and
(ii) The Contractor furnishes satisfactory evidence that it has acquired title to such material

and that the material will be used to perform this contract.
(c) Contractor Certification. Along with each request for progress payments, the Contractor shall furnish

the following certification, or payment shall not be made: (However, if the Contractor elects to delete paragraph
(c)(4) from the certification, the certification is still acceptable.)   I hereby certify, to the best of my knowledge and
belief, that--

(1) The amounts requested are only for performance in accordance with the specifications, terms,
and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received
under the contract, and timely payments will be made from the proceeds of the payment covered by this
certification, in accordance with subcontract agreements and the requirements of chapter 39 of Title 31, United
States Code;

(3) This request for progress payments does not include any amounts which the prime contractor
intends to withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the
subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

----------------------------------------------------------------------
(Name)
----------------------------------------------------------------------
(Title)
----------------------------------------------------------------------
(Date)

(d) Refund of Unearned Amounts.  If the Contractor, after making a certified request for progress
payments, discovers that a portion or all of such request constitutes a payment for performance by the Contractor
that fails to conform to the specifications, terms, and conditions of this contract (hereinafter referred to as the
"unearned amount"), the Contractor shall--

(1) Notify the Contracting Officer of such performance deficiency; and
(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in

the manner provided in paragraph (j) of this clause) equal to interest on the unearned amount from the 8th day after
the date of receipt of the unearned amount until --

(i) The date the Contractor notifies the Contracting Officer that the performance
deficiency has been corrected; or
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(ii) The date the Contractor reduces the amount of any subsequent certified request
for progress payments by an amount equal to the unearned amount.

(e) Retainage.  If the Contracting Officer finds that satisfactory progress was achieved during any
period for which a progress payment is to be made, the Contracting Officer shall authorize payment to be made in
full.  However, if satisfactory progress has not been made, the Contracting Officer may retain a maximum of 10
percent of the amount of the payment until satisfactory progress is achieved.  When the work is substantially
complete, the Contracting Officer may retain from previously withheld funds and future progress payments that
amount the Contracting Officer considers adequate for protection of the Government and shall release to the
Contractor all the remaining withheld funds.  Also, on completion and acceptance of each separate building, public
work, or other division of the contract, for which the price is stated separately in the contract, payment shall be made
for the completed work without retention of a percentage.

(f) Title, Liability, and Reservation of Rights.  All material and work covered by progress payments
made shall, at the time of payment, become the sole property of the Government, but this shall not be construed as--

(1) Relieving the Contractor from the sole responsibility for al material and work upon which
payments have been made or the restoration of any damaged work; or

(2) Waiving the right of the Government to require the fulfillment of all of the terms of the
contract.

(g) Reimbursement for Bond Premiums.  In making these progress payments, the Government shall,
upon request, reimburse the Contractor for the amount of premiums paid for performance and payment bonds
(including coinsurance and reinsurance agreements, when applicable) after the Contractor has furnished evidence of
full payment to the surety.  The retainage provisions in paragraph (e) of this clause shall not apply to that portion of
progress payments attributable to bond premiums.

(h) Final Payment.  The Government shall pay the amount due the Contractor under this contract after--
(1) Completion and acceptance of all work;
(2) Presentation of a properly executed voucher; and
(3) Presentation of release of all claims against the Government arising by virtue of this

contract, other than claims, in stated amounts, that the Contractor has specifically excepted from the operation of the
release.  A release may also be required of the assignee if the Contractor's claim to amounts payable under this
contract has been assigned under the Assignment of Claims Act of 1940 (31 U.S.C. 3727 and 41 U.S.C. 15).

(i) Limitation Because of Undefinitized Work.  Notwithstanding any provision of this contract,
progress payments shall not exceed 80 percent on work accomplished on undefinitized contract actions.  A "contract
action" is any action resulting in a contract, as defined in FAR Subpart 2.1, including contract modifications for
additional supplies or services, but not including contract modifications that are within the scope and under the
terms of the contract, such as contract modifications issued pursuant to the Changes clause, or funding and other
administrative changes.

(j) Interest Computation on Unearned Amounts. In accordance with 31 U.S.C. 3903(c)(1), the amount
payable under subparagraph (d)(2) of this clause shall be--

(1) Computed at the rate of average bond equivalent rates of 91-day Treasury bills auctioned at the
most recent auction of such bills prior to the date the Contractor receives the unearned amount; and

(2) Deducted from the next available payment to the Contractor.

78. RESERVED.

79. *FAR 52.232-17 INTEREST (JUN 1996)

(a) Except as otherwise provided in this contract under a Price Reduction for Defective Cost or Pricing
Data clause or a Cost Accounting Standards clause, all amounts that become payable by the Contractor to the
Government under this contract (net of any applicable tax credit under the Internal Revenue Code (26 U.S.C. 1481))
shall bear simple interest from the date due until paid unless paid within 30 days of becoming due.  The interest rate
shall be the interest rate established by the Secretary of the Treasury as provided in Section 12 of the Contract
Disputes Act of 1978 (Public Law 95-563), which is applicable to the period in which the amount becomes due, as
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provided in paragraph (b) of this clause, and then at the rate applicable for each six-month period as fixed by the
Secretary until the amount is paid.

(b) Amounts shall be due at the earliest of the following dates:
(1) The date fixed under this contract.
(2) The date of the first written demand for payment consistent with this contract, including

any demand resulting from a default termination.
(3) The date the Government transmits to the Contractor a proposed supplemental agreement

to confirm completed negotiations establishing the amount of debt.
(4) If this contract provides for revision of prices, the date of written notice to the Contractor

stating the amount of refund payable in connection with a pricing proposal or a negotiated pricing agreement not
confirmed by contract modification.

(c) The interest charge made under this clause may be reduced under the procedures prescribed in
32.614-2 of the Federal Acquisition Regulation in effect on the date of this contract.

80. *FAR 52.232-23 ASSIGNMENT OF CLAIMS (JAN 1986)

(a) The Contractor, under the Assignment of Claims Act, as amended, 31 U.S.C. 3727, 41 U.S.C. 15
(hereafter referred to as "the Act"), may assign its rights to be paid amounts due or to become due as a result of the
performance of this contract to a bank, trust company, or other financing institution, including any Federal lending
agency.  The assignee under such an assignment may thereafter further assign or reassign its right under the original
assignment to any type of financing institution described in the preceding sentence.

(b) Any assignment or reassignment authorized under the Act and this clause shall cover all unpaid
amounts payable under this contract, and shall not be made to more than one party, except that an assignment or
reassignment may be made to one party as agent or trustee for two or more parties participating in the financing of
this contract.

(c) The Contractor shall not furnish or disclose to any assignee under this contract any classified
document (including this contract) or information related to work under this contract until the Contracting Officer
authorizes such action in writing.

81.  *FAR 52.232-27    PROMPT PAY FOR CONSTRUCTION CONTRACTS (FEB 2002)

Notwithstanding any other payment terms in this contract, the Government will make invoice payments under the
terms and conditions specified in this clause. The Government considers payment as being made on the day a check
is dated or the date of an electronic funds transfer.  Definitions of pertinent terms are set forth in sections 2.101,
32.001, and 32.902 of the Federal Acquisition Regulation. All days referred to
in this clause are calendar days, unless otherwise specified. (However, see paragraph (a)(3) concerning payments
due on Saturdays, Sundays, and legal holidays.)

(a) Invoice payments— (1) Types of invoice payments. For purposes of this clause, there are several types of
invoice payments that may occur under this contract, as follows:

 (i) Progress payments, if provided for elsewhere in this contract, based on
Contracting Officer approval of the estimated amount and value of work or services performed, including payments
for reaching milestones in any project.

   (A) The due date for making such payments is 14 days after the designated
billing office receives a proper payment request.  If the designated billing office fails to annotate the payment
request with the actual date of receipt at the time of receipt, the payment due date is the 14th day after the date of the
Contractor’s payment request, provided the designated billing office receives a proper payment request and there is
no disagreement over quantity, quality, or
Contractor compliance with contract requirements.

   (B) The due date for payment of any amounts retained by the Contract ing
Officer in accordance with the clause at 52.232–5, Payments Under Fixed-Price Construction
Contracts, is as specified in the contract or, if not specified, 30 days after approval by the Contracting Officer for
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release to the Contractor.
  (ii) Final payments based on completion and acceptance of all work and presentation of

release of all claims against the Government arising by virtue of the contract, and payments for partial deliveries that
have been accepted by the Government (e.g., each separate building, public work, or other division of the contract
for which the price is stated separately in the contract).

   (A) The due date for making such payments is the later of the following two
events:

    (1) The 30th day after the designated billing office receives a proper
invoice from the Contractor.

    (2) The 30th day after Government acceptance of the work or services
completed by the Contractor.  For a final invoice when the payment amount is subject to contract settlement actions
(e.g., release of claims), acceptance is deemed to occur on the effective date of the contract settlement.

   (B) If the designated billing office fails to annotate the invoice with the date of
actual receipt at the time of receipt, the invoice payment due date is the 30th day after the date of the Contractor’s
invoice, provided the designated billing office receives a proper invoice and there is no disagreement over quantity,
quality, or Contractor compliance with contract requirements.

 (2) Contractor’s invoice. The Contractor shall prepare and submit invoices to the designated
billing office specified in the contract. A proper invoice must include the items listed in paragraphs (a)(2)( i) through
(a)(2)(xi) of this clause. If the invoice does not comply with these requirements, the designated billing office must
return it within 7 days after receipt, with the reasons why it is not a proper invoice.  When computing any interest
penalty owed the Contractor, the Government will take into account if the Government notifies the Contractor of an
improper invoice in an untimely manner.

  (i) Name and address of the Contractor.
   (ii) Invoice date and invoice number. (The Contractor should date invoices as close as
possible to the date of mailing or transmission.)
    (iii) Contract number or other authorization for work or services performed (including
order number and contract line item number).

  (iv) Description of work or services performed.
   (v) Delivery and payment terms (e.g., discount for prompt payment terms).

  (vi) Name and address of Contractor official to whom payment is to be sent (must be the
same as that in the contract or in a proper notice of assignment).

  (vii) Name (where practicable), title, phone number, and mailing address of  person to
notify in the event of a defective invoice.

  (viii) For payments described in paragraph (a)(1)( i) of this clause, substantiation of the
amounts requested and certification in accordance with the requirements of the
clause at 52.232–5, Payments Under Fixed-Price Construction Contracts.

  (ix) Taxpayer Identification Number (TIN).  The Contractor shall include its TIN on the
invoice only if required elsewhere in this contract.

  (x) Electronic funds transfer (EFT) banking information.
   (A) The Contractor shall include EFTbanking information on the invoice only if

required elsewhere in this contract.
   (B) If EFT banking information is not required to be on the invoice, in order for

the invoice to be a proper invoice, the Contractor shall have submitted correct EFT banking information in
accordance with the applicable solicitation provision (e.g., 52.232–38, Submission of Electronic Funds Transfer
Information with Offer), contract clause (e.g., 52.232–33, Payment by Electronic Funds Transfer— Central
Contractor Registration, or 52.232–34, Payment by Electronic Funds Transfer—
Other Than Central Contractor Registration), or applicable agency procedures.

   (C) EFT banking information is not required if the Government waived the
requirement to pay by EFT.

  (xi) Any other information or documentation required by the contract.
 (3) Interest penalty. The designated payment office will pay an interest penalty automatically,

without request from the Contractor, if payment is not made by the due date and the conditions listed in paragraphs
(a)(3)(i) through (a)(3)(iii) of this clause are met, if applicable. However, when the due date falls on a Saturday,
Sunday, or legal holiday, the designated payment office may make payment on the following working day without
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incurring a late payment interest penalty.
  (i) The designated billing office received a proper invoice.
  (ii) The Government processed a receiving report or other Government documentation

authorizing payment and there was no disagreement over quantity, quality, Contractor compliance with any contract
term or condition, or requested progress payment amount.

  (iii) In the case of a final invoice for any balance of funds due the Contractor for work or
services performed, the amount was not subject to further contract settlement actions between the Government and
the Contractor.

 (4) Computing penalty amount. The Government will compute the interest penalty in accordance
with the Office of Management and Budget prompt payment regulations at 5 CFR part 1315.

  (i) For the sole purpose of computing an interest penalty that might be due the
Contractor for payments described in paragraph (a)(1)(ii) of this clause, Government acceptance or approval is
deemed to occur constructively on the 7th day after the Contractor has completed the work or services in accordance
with the terms and conditions of the contract.  If actual acceptance or approval occurs within the constructive
acceptance or approval period, the Government will base the determination of an interest penalty on the actual date
of acceptance or approval. Constructive acceptance or constructive approval requirements do not apply if there is a
disagreement over quantity, quality, or Contractor compliance with a contract provision. These requirements also do
not compel Government officials to accept work or services, approve Contractor estimates, perform contract
administration functions, or make payment prior to fulfilling their responsibilities.

  (ii) The prompt payment r egulations at 5 CFR 1315.10(c) do not require the
Government to pay interest penalties if payment delays are due to disagreement between the Government and the
Contractor over the payment amount or other issues involving contract compliance, or on amounts temporarily
withheld or retained in accordance with the terms of the contract.  The Government and the Contractor shall resolve
claims involving disputes, and any interest that may be payable in accordance with the clause at FAR 52.233–1,
Disputes.

 (5) Discounts for prompt payment. The designated payment office will pay an interest penalty
automatically, without request from the Contractor, if the Government takes a discount for prompt payment
improperly. The Government will calculate the interest penalty in accordance with the prompt payment regulations
at 5 CFR part 1315.

 (6) Additional interest penalty. (i) The designated payment office will pay a penalty amount,
calculated in accordance with the prompt payment regulations at 5 CFR part 1315 in addition to the interest penalty
amount only if—

   (A) The Government owes an interest penalty of $1 or more;
   (B) The designated payment office does not pay the interest penalty within 10

days after the date the invoice amount is paid; and
   (C) The Contractor makes a written demand to the designated payment office for

additional penalty payment, in accordance with paragraph (a)(6)(ii) of this clause, postmarked not later than 40 days
after the date the invoice amount is paid.

  (ii)(A) The Contractor shall support written demands for additional penalty payments
with the following data. The Government will not request any additional data. The Contractor shall—

    (1) Specifically assert that late payment interest is due under a specific
invoice, and request payment of all overdue late payment interest penalty and such additional penalty as may be
required;

    (2) Attach a copy of the invoice on which the unpaid late payment
interest was due; and

     (3) State that payment of the principal has been received, including the
date of receipt.

   (B) If there is no postmark or the postmark is illegible—
    (1) The designated payment office that receives the demand will

annotate it with the date of receipt provided the demand is received on or before the 40th day after payment was
made; or

    (2) If the designated payment office fails to make the required
annotation, the Government will determine the demand’s validity based on the date the Contractor has placed on the
demand, provided such date is no later than the 40th day after payment was made.
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(b) Contract financing payments. If this contract provides for contract financing, the
Government will make contract financing payments in accordance with the applicable contract financing clause.

(c) Subcontract clause requirements. The Contractor shall include in each subcontract for property or
services (including a material supplier) for the purpose of performing this contract the following:

 (1) Prompt payment for subcontractors.  A payment clause that obligates the Contractor to pay the
subcontractor for satisfactory performance under its subcontract not later than 7 days from receipt of payment out of
such amounts as are paid to the Contractor under this contract.

 (2) Interest for subcontractors. An interest penalty clause that obligates the Contractor to pay to
the subcontractor an interest penalty for each payment not made in accordance with the payment clause—

  (i) For the period beginning on the day after the required payment date and ending on the
date on which payment of the amount due is made; and

  (ii) Computed at the rate of interest established by the Secretary of the Treasury, and
published in the Federal Register, for interest payments under section 12 of the Contract Disputes Act of 1978 (41
U.S.C. 611) in effect at the time the Contractor accrues the obligation to pay an interest penalty.

 (3) Subcontractor clause flowdown. A clause requiring each subcontractor to
  (i) Include a payment clause and an interest penalty clause conforming to the standards

set forth in paragraphs (c)(1) and (c)(2) of this clause in each of its subcontracts; and
  (ii) Require each of its subcontractors to include such clauses in their subcontracts with

each lower-tier subcontractor or supplier.
(d) Subcontract clause interpretation. The clauses required by paragraph (c) of this clause shall not be

construed to impair the right of the Contractor or a subcontractor at any tier to negotiate, and to include in their
subcontract, provisions that—

 (1) Retainage permitted.  Permit the Contractor or a subcontractor to retain (without cause) a
specified percentage of each progress payment otherwise due to a subcontractor for satisfactory performance under
the subcontract without incurring any obligation to pay a late payment interest penalty, in accordance with terms and
conditions agreed to by the parties to the subcontract, giving such recognition as the parties deem appropriate to the
ability of a subcontractor to furnish a performance bond and a payment bond;

 (2) Withholding permitted. Permit the Contractor or subcontractor to make a determination that
part or all of the subcontractor’s request for payment may be withheld in accordance with the subcontract
agreement; and

 (3) Withholding requirements. Permit such withholding without incurring any obligation to pay a
late payment penalty if—

  (i) A notice conforming to the standards of paragraph (g) of this clause previously has
been furnished to the subcontractor; and

  (ii) The Contractor furnishes to the Contracting Officer a copy of any notice issued by a
Contractor pursuant to paragraph (d)(3)( i) of this clause.

(e) Subcontractor withholding procedures.  If a Contractor, after making a request for payment to the
Government but before making a payment to a subcontractor for the subcontractor’s performance covered by the
payment request, discovers that all or a portion of the payment otherwise due such subcontractor is subject to
withholding from the subcontractor in accordance with the subcontract agreement, then the Contractor shall—

 (1) Subcontractor notice. Furnish to the subcontractor a notice conforming to the standards of
paragraph (g) of this clause as soon as practicable upon ascertaining the cause giving rise to a withholding, but prior
to the due date for subcontractor payment;

 (2) Contracting Officer notice. Furnish to the Contracting Officer, as soon as practicable, a copy
of the notice furnished to the subcontractor pursuant to paragraph (e)(1) of this clause ;

 (3) Subcontractor progress payment reduction. Reduce the subcontractor’s progress payment by
an amount not to exceed the amount specified in the notice of withholding furnished under paragraph (e)(1) of this
clause;

 (4) Subsequent subcontractor payment. Pay the subcontractor as soon as practicable after
the correction of the identified subcontract performance deficiency, and—

  (i) Make such payment within—
   (A) Seven days after correction of the identified subcontract performance

deficiency (unless the funds therefor must be recovered from the Government because of a reduction under
paragraph (e)(5)(i)) of this clause; or
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   (B) Seven days after the Contractor recovers such funds from the Government;
or

  (ii) Incur an obligation to pay a late payment interest penalty computed at the rate of
interest established by the Secretary of the Treasury, and published in the Federal Register, for interest payments
under section 12 of the Contracts Disputes Act of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues
the obligation to pay an interest penalty;

 (5) Notice to Contracting Officer. Notify the Contracting Officer upon—
  (i) Reduction of the amount of any subsequent certified application for payment; or
  (ii) Payment to the subcontractor of any withheld amounts of a progress payment,

specifying—
   (A) The amounts withheld under paragraph (e)(1) of this clause; and
   (B) The dates that such withholding began and ended; and
 (6) Interest to Government. Be obligated to pay to the Government an amount equal to interest on

the withheld payments (computed in the manner provided in 31 U.S.C. 3903(c)(1)), from the 8th day after receipt of
the withheld amounts from the Government until—

  (i) The day the identified subcontractor performance deficiency is corrected; or
  (ii) The date that any subsequent payment is reduced under paragraph (e)(5)( i) of this

clause.
(f) Third-party deficiency reports— (1) Withholding from subcontractor. If a

Contractor, after making payment to a first-tier subcontractor, receives from a supplier or subcontractor of the first-
tier subcontractor (hereafter referred to as a ‘‘second-tier subcontractor’’) a written notice in accordance with section
2 of the Act of August 24, 1935 (40 U.S.C. 270b, Miller Act), asserting a deficiency in such first-tier subcontractor’s
performance under the contract for which the Contractor may be ultimately liable, and the Contractor determines
that all or a portion of future payments otherwise due such first-tier subcontractor is subject to withholding in
accordance with the subcontract agreement, the Contractor may, without incurring an obligation to pay an interest
penalty under paragraph (e)(6) of this clause—

  (i) Furnish to the first-tier subcontractor a notice conforming to the standards of
paragraph (g) of this clause as soon as practicable upon making such determination; and

  (ii) Withhold from the first-tier subcontractor’s next available progress payment or
payments an amount not to exceed the amount specified in the notice of withholding furnished under paragraph
(f)(1)(i) of this clause.

 (2) Subsequent payment or interest charge.  As soon as practicable, but not later than 7 days after
receipt of satisfactory written notification that the identified subcontract performance deficiency has been corrected,
the Contractor shall—

  (i) Pay the amount withheld under paragraph (f)(1)(ii) of this clause to such first-tier
subcontractor; or

  (ii) Incur an obligation to pay a late payment interest penalty to such first-tier
subcontractor computed at the rate of interest established by the Secretary of the Treasury, and published in the
Federal Register, for interest payments under section 12 of the Contracts Disputes Act of 1978 (41 U.S.C. 611) in
effect at the time the Contractor accrues the obligation to pay an interest penalty.

(g) Written notice of subcontractor withholding.  The Contractor shall issue a written notice of any
withholding to a subcontractor (with a copy furnished to the Contracting Officer), specifying—

 (1) The amount to be withheld;
 (2) The specific causes for the withholding under the terms of the subcontract; and
 (3) The remedial actions to be taken by the subcontractor in order to receive payment of the

amounts withheld.
(h) Subcontractor payment entitlement.  The Contractor may not request payment from the Government of

any amount withheld or retained in accordance with paragraph (d) of this clause until such time as the Contractor
has determined and certified to the Contracting Officer that the subcontractor is entitled to the payment of such
amount.

(i) Prime-subcontractor disputes. A dispute between the Contractor and subcontractor relating to the
amount or entitlement of a subcontractor to a payment or a late payment interest penalty under a clause included in
the subcontract pursuant to paragraph (c) of this clause does not constitute a dispute to which the Government is a
party. The Government may not be interpleaded in any judicial or administrative proceeding involving such a
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dispute.
(j) Preservation of prime-subcontractor rights. Except as provided in paragraph ( i) of this clause, this

clause shall not limit or impair any contractual, administrative, or judicial remedies otherwise available to the
Contractor or a subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or
deficient subcontract performance or nonperformance by a subcontractor.

(k) Non-recourse for prime contractor interest penalty. The Contractor’s obligation to pay an interest
penalty to a subcontractor pursuant to the clauses included in a subcontract under paragraph (c) of this clause shall
not be construed to be an obligation of the Government for such interest penalty. A cost-reimbursement claim may
not include any amount for reimbursement of such interest penalty.

(l) Overpayments. If the Contractor becomes aware of a duplicate payment or that the Government has
otherwise overpaid on an invoice payment, the Contractor shall immediately notify the Contracting Officer and
request instructions for disposition of the overpayment.

(End of clause)

82. *FAR 52.232-33 PAYMENT BY ELECTRONIC FUNDS TRANSFER –CENTRAL
CONTRACTOR REGISTRATION  (MAY 1999)

(a) Method of payment. (1) All payments by the Government under this contract shall be made by
electronic funds transfer (EFT), except as provided in paragraph (a)(2) of this clause. As used in this clause, the term
‘‘EFT’’ refers to the funds transfer and may also include the payment information transfer.

  (2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees
to either—

 (i) Accept payment by check or some other mutually agreeable method of payment; or
 (ii) Request the Government to extend the payment due date until such time as the G overnment

can make payment by EFT (but see paragraph (d) of this clause).
(b) Contractor’s EFT information. The Government shall make payment to the Contractor using the EFT

information contained in the Central Contractor Registration (CCR) database. In the event that the EFT information
changes, the Contractor shall be responsible for providing the updated information to the CCR database.

(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the
Automated Clearing House (ACH) network, subject to the rules of the National Automated Clearing House
Association, or the Fedwire Transfer System. The rules governing Federal payments through the ACH are contained
in 31 CFR part 210.

(d) Suspension of payment. If the Contractor’s EFT information in the CCR database is incorrect, then the
Government need not make payment to the Contractor under this contract until correct EFT information is entered
into the CCR database; and any invoice or contract financing request shall be deemed not to be a proper invoice for
the purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of an
improper invoice and delays in accrual of interest penalties apply.

(e) Contractor EFT arrangements. If the Contractor has identified multiple payment receiving points (i.e.,
more than one remittance address and/or EFT information set) in the CCR database, and the Contractor has not
notified the Government of the payment receiving point applicable to this contract, the Government shall make
payment to the first payment receiving point (EFT information set or remittance address as applicable) listed in the
CCR database.

(f) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs
because the Government used
the Contractor’s EFT information incorrectly, the Government remains responsible for—

(i) Making a correct payment;
(ii) Paying any prompt payment penalty due; and
(iii) Recovering any erroneously directed funds.

  (2) If an uncompleted or erroneous transfer occurs because the Contractor’s EFT information was
incorrect, or was revised within 30 days of Government release of the EFT payment transaction instruction to the
Federal Reserve System, and—

 (i) If the funds are no longer under the control of the payment office, the Government is deemed to
have made payment and the Contractor is responsible for recovery of any erroneously directed funds; or
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 (ii) If the funds remain under the control of the payment office, the Government shall not make
payment, and the provisions of paragraph (d) of this clause shall apply.

(g) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in
accordance with the prompt payment terms of this contract if, in the EFT payment transaction instruction released to
the Federal Reserve System, the date specified for settlement of the payment is on or before the prompt payment due
date, provided the specified payment date is a valid date under the rules of the Federal Reserve System.

(h) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in
the assignment of claims terms of this contract, the Contractor shall require as a condition of any such assignment,
that the assignee shall register in the CCR database and shall be paid by EFT in accordance with the terms of this
clause.  In all respects, the requirements of this clause shall apply to the assignee as if it were the Contractor. EFT
information that shows the ultimate recipient of the transfer to be other than the Contractor, in the absence of a
proper assignment of claims acceptable to the Government, is incorrect EFT information within the meaning of
paragraph (d) of this clause.

(i) Liability for change of EFT information by financial agent. The Government is not liable for errors
resulting from changes to EFT information made by the Contractor’s financial agent.

(j) Payment information. The payment or disbursing office shall forward to the Contractor available
payment information that is suitable for transmission as of the date of release of the EFT instruction to the Federal
Reserve System. The Government may request the Contractor to designate a desired format and method(s) for
delivery of payment information from a list of formats and methods the payment office is capable of executing.
However, the Government does not guarantee that any particular format or method of delivery is available at any
particular payment office and retains the latitude to use the format and delivery method most convenient to the
Government.  If the Government makes payment by check in accordance with paragraph (a) of this clause, the
Government shall mail the  payment information to the remittance address contained in the CCR database.
(End of Clause)

83. DFARS 252.232-7004 DOD PROGRESS PAYMENT RATES (OCT 2001)

(a) If the contractor is a small business concern, the Progress Payments clause of this contract is modified
to change each mention of the progress payment rate and liquidation rate (excepting paragraph (k), Limitations on
Undefinitized Contract Actions) to 90 percent.

(b) If the contractor is a small disadvantaged business concern, the Progress Payments clause of this
contract is modified to change each mention of the progress payment rate and liquidation rate (excepting paragraph
(k), Limitations on Undefinitized Contract Actions) to 95 percent.
(End of clause)

84. DFARS 252.232-7005 REIMBURSEMENT OF SUBCONTRACTOR ADVANCE PAYMENTS--
DOD PILOT MENTOR-PROTEGE PROGRAM (SEP 2001)

(a) The Government will reimburse the Contractor for any advance payments made by the Contractor, as a
mentor firm, to a protege firm, pursuant to an approved mentor-protege agreement, provided-

 (1) The Contractor's subcontract with the protege firm includes a provi sion substantially the same
as FAR 52.232-12, Advance Payments;

 (2) The Contractor has administered the advance payments in accordance with the policies of FAR
Subpart 32.4; and

  (3) The Contractor agrees that any financial loss resulting from the fail ure or inability of the
protege firm to repay any unliquidated advance payments is the sole financial responsibility of the Contractor.

(b) For a fixed price type contract, advance payments made to a protege firm shall be paid and administered
as if they were 100 percent progress payments. The Contractor shall include as a separate attachment with each
Standard Form (SF) 1443, Contractor's Request for Progress Payment, a request for reimbursement of advance
payments made to a protege firm. The attachment shall provide a separate calculation of lines 14a through 14e of SF
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1443 for each protege, reflecting the status of advance payments made to that protege.
(c) For cost reimbursable contracts, reimbursement of advance payments shall be made via public voucher.

The Contractor shall show the amounts of advance payments made to each protege on the public voucher, in the
form and detail directed by the cognizant contracting officer or contract auditor.
(End of clause)

85. *FAR 52.233-1 DISPUTES (DEC 1998)

(a) This contract is subject to the Contract Disputes Act of 1978, as amended (41 U.S.C. 601-613).
(b) Except as provided in the Act, all disputes arising under or relating to this contract shall be resolved

under this clause.
(c) 'Claim,' as used in this clause, means a written demand or written assertion by one of the contracting

parties seeking, as a matter of right, the payment of money in a sum certain, the adjustment or interpretation of
contract terms, or other relief arising under or relating to this contract. A claim arising under a contract, unlike a
claim relating to that contract, is a claim that can be resolved under a contract clause that provides for the relief
sought by the claimant.   However, a written demand or written assertion by the Contractor seeking the payment of
money exceeding $100,000 is not a claim under the Act until certified as required by subparagraph (d)(2) of this
clause.  A voucher, invoice, or other routine request for payment that is not in dispute when submitted is not a claim
under the Act. The submission may be converted to a claim under the Act, by complying with the submission and
certification requirements of this clause, if it is disputed either as to liability or amount or is not acted upon in a
reasonable time.

(d)(1) A claim by the Contractor shall be made in writing and, unless otherwise stated in this contract,
submitted within 6 years after accrual of the claim to the Contracting Officer for a written decision. A claim by the
Government against the Contractor shall be subject to a written decision by the Contracting Officer.

(2) (i) Contractors shall provide the certification specified in  paragraph (d)(2)(iii) of this
clause when submitting any claim exceeding $100,000.

(ii)  The certification requirement does not apply to issues in  controversy that have not
been submitted as all or part of a claim.

(iii) The certification shall state as follows:

 'I certify that the claim is made in good faith; that the supporting data are accurate and complete to the best of my
knowledge and belief; that the amount requested accurately reflects the contract adjustment for which the Contractor
believes the Government is liable; and that I am duly authorized to certify the claim on behalf of the Contractor.'

(3) The certification may be executed by any person duly authorized to bind the Contractor with
respect to the claim.

(e) For Contractor claims of $100,000 or less, the Contracting Officer must, if requested in writing by the
Contractor, render a decision within 60 days of the request. For Contractor -certified claims over $100,000, the
Contracting Officer must, within 60 days, decide the claim or notify the Contractor of the date by which the decision
will be made.

(f) The Contracting Officer's decision shall be final unless the Contractor appeals or files a suit as provided
in the Act.

   (g) If the claim by the Contractor is submitted to the Contracting Officer or a claim by the Government is
presented to the Contractor, the parties, by mutual consent, may agree to use alternative dispute resolution (ADR). If
the Contractor refuses an offer for ADR, the Contractor shall inform the Contracting Officer, in writing, of the
Contractor's specific reasons for rejecting the offer.

(h) The Government shall pay interest on the amount found due and unpaid from (1) the date the
Contracting Officer receives the claim (certified if required), or (2) the date that payment otherwise would be due, if
that date is later, until the date of payment. With regard to claims having defective certifications, as defined in
(FAR) 48 CFR 33.201, interest shall be paid from the date that the Contracting Officer initially receives the claim.
Simple interest on claims shall be paid at the rate, fixed by the Secretary of the Treasury as provided in the Act,
which is applicable to the period during which the Contracting Officer receives the claim and then at the rate
applicable for each 6-month period as fixed by the Treasury Secretary during the pendency of the claim.
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       (i) The Contractor shall proceed diligently with performance of this contract, pending final resolution of any
request for relief, claim, appeal, or action arising under the contract, and comply with any decision of the
Contracting Officer.

86. *FAR 52.233-3 PROTEST AFTER AWARD (AUG 1996)

   (a) Upon receipt of a notice of protest (as defined in FAR 33.101) or a determination that a protest is likely (see
FAR 33.102(d)), the Contracting Officer may, by written order to the Contractor, direct the Contractor to stop
performance of the work called for by this contract.  The order shall be specifically identified as a stop-work order
issued under this clause.  Upon receipt of the order, the Contractor shall immediately comply with its terms and take
all reasonable steps to minimize the incurrence of costs allocable to the work covered by the order during the period
of work stoppage.  Upon receipt of the final decision in the protest, the Contracting Officer shall either--

(1) Cancel the stop-work order; or
(2) Terminate the work covered by the order as provided in the Default, or the Termination for

Convenience of the Government, clause of this contract.
(b) If a stop-work order issued under this clause is canceled either before or after a final decision in the

protest, the Contractor shall resume work.  The Contracting Officer shall make an equitable adjustment in the
delivery schedule or contract price, or both, and the contract shall be modified, in writing, accordingly, if--

(1) The stop-work order results in an increase in the time required for, or in the Contractor's
cost properly allocable to, the performance of any part of this contract; and

(2) The Contractor asserts its right to an adjustment within 30 days after the end of the period
of work stoppage; provided, that if the Contracting Officer decides the facts justify the action, the Contracting
Officer may receive and act upon a proposal at any time before final payment under this contract.

(c) If a stop-work order is not canceled and the work covered by the order is terminated for the
convenience of the Government, the Contracting Officer shall allow reasonable costs resulting from the stop-work
order in arriving at the termination settlement.

(d) If a stop-work order is not canceled and the work covered by the order is terminated for default, the
Contracting Officer shall allow, by equitable adjustment or otherwise, reasonable costs resulting from the stop-work
order.

(e) The Government's rights to terminate this contract at any time are not affected by action taken  under
this clause.

(f) If, as the result of the Contractor's intentional or negligent misstatement, misrepresentation, or
miscertification, a protest related to this contract is sustained, and the Government pays costs, as provided in FAR
33.102(b)(2) or 33.104(h)(1), the Government may require the Contractor to reimburse the Government the amount
of such costs. In addition to any other remedy available, and pursuant to the requirements of Subpart 32.6, the
Government may collect this debt by offsetting the amount against any payment due the Contractor under any
contract between the Contractor and the Government.

87. RESERVED

88. FAR 52.236-2 DIFFERING SITE CONDITIONS (APR 1984)

(a) The Contractor shall promptly, and before the conditions are disturbed, give a w ritten notice to the
Contracting Officer of

(1) subsurface or latent physical conditions at the site which differ materially from those
indicated in this contract, or

(2) unknown physical conditions at the site, of an unusual nature, which differ materially from
those ordinarily encountered and generally recognized as inhering in work of the character provided for in the
contract.
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(b) The Contracting Officer shall investigate the site conditions promptly after receiving the notice.  If
the conditions do materially so differ and cause an increase or decrease in the Contractor's cost of, or the time
required for, performing any part of the work under this contract, whether or not changed as a result of the
conditions, an equitable adjustment shall be made under this clause and the contract modified in writing accordingly.

(c) No request by the Contractor for an equitable adjustment to the contract under this clause shall be
allowed, unless the Contractor has given the written notice required, provided, that the time prescribed in (a) above
for giving written notice may be extended by the Contracting Officer.

(d) No request by the Contractor for an equitable adjustment to the contract for differing site conditions
shall be allowed if made after final payment under this contract.

89. *FAR 52.236-3 SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR
1984)

(a) The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the nature
and location of the work, and that it has investigated and satisfied itself as to the general and local conditions which
can affect the work or its cost, including but not limited to

(1) conditions bearing upon transportation, disposal, handling, and storage of materials;
(2) the availability of labor, water, electric power, and roads;
(3) uncertainties of weather, river stages, tides, or similar physical conditions at the site;
(4) the conformation and conditions of the ground; and
(5) the character of equipment and facilities needed preliminary to and during work

performance.  The Contractor also acknowledges that it has satisfied itself as to the character, quality, and quantity
of surface and subsurface materials or obstacles to be encountered insofar as this information is reasonably
ascertainable from an inspection of the site, including all exploratory work done by the Government, as well as from
the drawings and specifications made a part of this contract.  Any failure of the Contractor to take the actions
described and acknowledged in this paragraph will not relieve the Contractor from responsibility for estimating
properly the difficulty and cost of successfully performing the work, or for proceeding to successfully perform the
work without additional expense to the Government.

(b) The Government assumes no responsibility for any conclusions or interpretations made by the
Contractor based on the information made available by the Government.  Nor does the Government assume
responsibility for any understanding reached or representation made concerning conditions which can affect the
work by any of its officers or agents before the execution of this contract, unless that understanding or representation
is expressly stated in this contract.

90. *FAR 52.236-5 MATERIAL AND WORKMANSHIP (APR 1984)

(a) All equipment, material, and articles incorporated into the work covered by this contract shall be
new and of the most suitable grade for the purpose intended, unless otherwise specifically provided in this contract.
References in the specifications to equipment, material, articles, or patented processes by trade name, make, or
catalog number, shall be regarded as establishing a standard of quality and shall not be construed as limiting
competition.  The Contractor may, at its option, use any equipment, material, article, or process that, in the judgment
of the Contracting Officer, is equal to that named in the specifications, unless otherwise specifically provided in this
contract.

(b) The Contractor shall obtain the Contracting Officer's approval of the machinery and me chanical and
other equipment to be incorporated into the work.  When requesting approval, the Contractor shall furnish to the
Contracting Officer the name of the manufacturer, the model number, and other information concerning the
performance, capacity, nature, and rating of the machinery and mechanical and other equipment.  When required by
this contract or by the Contracting Officer, the Contractor shall also obtain the Contracting Officer's approval of the
material or articles which the Contractor contemplates incorporating into the work.  When requesting approval, the
Contractor shall provide full information concerning the material or articles.  When directed to do so, the Contractor
shall submit samples for approval at the Contractor's expense, with all shipping charges prepaid.  Machinery,
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equipment, material, and articles that do not have the required approval shall be installed or used at the risk of
subsequent rejection.

(c) All work under this contract shall be performed in a skillful and workmanli ke manner.  The
Contracting Officer may require, in writing, that the Contractor remove from the work any employee the
Contracting Officer deems incompetent, careless, or otherwise objectionable.

91. *FAR 52.232-33 PAYMENT BY ELECTRONIC FUNDS TRANSFER –CENTRAL
CONTRACTOR REGISTRATION  (MAY 1999)

(a) Method of payment. (1) All payments by the Government under this contract shall be made by
electronic funds transfer (EFT), except as provided in paragraph (a)(2) of this clause. As used in this clause, the term
‘‘EFT’’ refers to the funds transfer and may also include the payment information transfer.

  (2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees
to either—

 (i) Accept payment by check or some other mutually agreeable method of payment; or
 (ii) Request the Government to extend the payment due date until such time as the Government

can make payment by EFT (but see paragraph (d) of this clause).
(b) Contractor’s EFT information. The Government shall make payment to the Contractor using the EFT

information contained in the Central Contractor Registration (CCR) database. In the event that the EFT information
changes, the Contractor shall be responsible for providing the updated information to the CCR database.

(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the
Automated Clearing House (ACH) network, subject to the rules of the National Automated Clearing House
Association, or the Fedwire Transfer System. The rules governing Federal payments through the ACH are contained
in 31 CFR part 210.

(d) Suspension of payment. If the Contractor’s EFT information in the CCR database is incorrect, then the
Government need not make payment to the Contractor under this contract until correct EFT information is entered
into the CCR database; and any invoice or contract financing request shall be deemed not to be a proper invoice for
the purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of an
improper invoice and delays in accrual of interest penalties apply.

(e) Contractor EFT arrangements. If the Contractor has identified multiple payment receiving points (i.e.,
more than one remittance address and/or EFT information set) in the CCR database, and the Contractor has not
notified the Government of the payment receiving point applicable to this contract, the Government shall make
payment to the first payment receiving point (EFT information set or remittance address as applicable) listed in the
CCR database.

(f) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs
because the Government used
the Contractor’s EFT information incorrectly, the Government remains responsible for—

(i) Making a correct payment;
(ii) Paying any prompt payment penalty due; and
(iii) Recovering any erroneously directed funds.

  (2) If an uncompleted or erroneous transfer occurs because the Contractor’s EFT information was
incorrect, or was revised within 30 days of Government release of the EFT payment transaction instruction to the
Federal Reserve System, and—

 (i) If the funds are no longer under the control of the payment office, the Government is deemed to
have made payment and the Contractor is responsible for recovery of any erroneously directed funds; or

 (ii) If the funds remain under the control of the payment office, the Government shall not make
payment, and the provisions of paragraph (d) of this clause shall apply.

(g) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in
accordance with the prompt payment terms of this contract if, in the EFT payment transaction instruction released to
the Federal Reserve System, the date specified for settlement of the payment is on or before the prompt payment due
date, provided the specified payment date is a valid date under the rules of the Federal Reserve System.

(h) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in
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the assignment of claims terms of this contract, the Contractor shall require as a condition of any such assignment,
that the assignee shall register in the CCR database and shall be paid by EFT in accordance with the terms of this
clause.  In all respects, the requirements of this clause shall apply to the assignee as if it were the Contractor. EFT
information that shows the ultimate recipient of the transfer to be other than the Contractor, in the absence of a
proper assignment of claims acceptable to the Government, is incorrect EFT information within the meaning of
paragraph (d) of this clause.

(i) Liability for change of EFT information by financial agent. The Government is not liable for errors
resulting from changes to EFT information made by the Contractor’s financial agent.

(j) Payment information. The payment or disbursing office shall forward to the Contractor available
payment information that is suitable for transmission as of the date of release of the EFT instruction to the Federal
Reserve System. The Government may request the Contractor to designate a desired format and method(s) for
delivery of payment information from a list of formats and methods the payment office is capable of executing.
However, the Government does not guarantee that any particular format or method of delivery is available at any
particular payment office and retains the latitude to use the format and delivery method most convenient to the
Government.  If the Government makes payment by check in accordance with paragraph (a) of this clause, the
Government shall mail the  payment information to the remittance address contained in the CCR database.
(End of Clause)

92. *FAR 52.236-6 SUPERINTENDENCE BY THE CONTRACTOR (APR 1984)

At all times during performance of this contract and until the work is completed and accepted, the
Contractor shall directly superintend the work or assign and have on the work site a competent superintendent who
is satisfactory to the Contracting Officer and has authority to act for the Contractor.

93. FAR 52.236-7 PERMITS AND RESPONSIBILITIES (NOV 1991)

The Contractor shall, without additional expense to the Government, be responsible for obtaining any
necessary licenses and permits, and for complying with any Federal, State, and municipal laws, codes, and
regulations applicable to the performance of the work.  The Contractor shall also be responsible for all damages to
persons or property that occur as a result of the Contractor's fault or negligence.  The Contractor shall also be
responsible for all materials delivered and work performed until completion and acceptance of the entire work,
except for any completed unit of work which may have been accepted under the contract.

94. *FAR 52.236-8 OTHER CONTRACTS (APR 1984)

The Government may undertake or award other contracts for additional work at or near the site of the work
under this contract.  The Contractor shall fully cooperate with the other contractors and with Government employees
and shall carefully adapt scheduling and performing the work under this contract to accommodate the additional
work, heeding any direction that may be provided by the Contracting Officer.  The Contractor shall not commit or
permit any act that will interfere with the performance of work by any other contractor or by Government
employees.

95. *FAR 52.236-9 PROTECTION OF EXISTING VEGETATION, STRUCTURES,  EQUIPMENT,
UTILITIES, AND IMPROVEMENTS (APR 1984)

(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees,
shrubs, and grass) on or adjacent to the work site, which are not to be removed and which do not unreasonably
interfere with the work required under this contract.  The Contractor shall only remove trees when specifically
authorized to do so, and shall avoid damaging vegetation that will remain in place.  If any limbs or branches of trees
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are broken during contract performance, or by the careless operation of equipment, or by workmen, the Contractor
shall trim those limbs or branches with a clean cut and paint the cut with a tree-pruning compound as directed by the
Contracting Officer.

(b) The Contractor shall protect from damage all existing improvements and utilities
(1) at or near the work site, and
(2) on adjacent property of a third party, the locations of which are made known to or should

be known by the Contractor.  The Contractor shall repair any damage to those facilities, including those that are the
property of a third party, resulting from failure to comply with the requirements of this contract or failure to exercise
reasonable care in performing the work.  If the Contractor fails or refused to repair the damage promptly, the
Contracting Officer may have the necessary work performed and charge the cost to the Contractor.

96. *FAR 52.236-10 OPERATIONS AND STORAGE AREAS (APR 1984)

(a) The Contractor shall confine all operations (including storage of materials) on Government
premises to areas authorized or approved by the Contracting Officer.  The Contractor shall hold and save the
Government, its officers and agents, free and harmless from liability of any nature occasioned by the Contractor's
performance.

(b) Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by the
Contractor only with the approval of the Contracting Officer and shall be built with labor and materials furnished by
the Contractor without expense to the Government.  The temporary buildings and utilities shall remain the property
of the Contractor and shall be removed by the Contractor at its expense upon completion of the work.  With the
written consent of the Contracting Officer, the buildings and utilities may be abandoned and need not be removed.

(c) The Contractor shall, under regulations prescribed by the Contracting Officer, use only established
roadways, or use temporary roadways constructed by the Contractor when and as authorized by the Contracting
Officer.  When materials are transported in prosecuting the work, vehicles shall not be loaded beyond the loading
capacity recommended by the manufacturer of the vehicle or prescribed by any Federal, State, or local law or
regulation.  When it is necessary to cross curbs or sidewalks, the Contractor shall protect them from damage.  The
Contractor shall repair or pay for the repair of any damaged curbs, sidewalks, or roads.

97. *FAR 52.236-11 USE AND POSSESSION PRIOR TO COMPLETION (APR 1984)

(a) The Government shall have the right to take possession of or use any completed or partially
completed part of the work.  Before taking possession of or using any work, the Contracting Officer shall furnish the
Contractor a list of items of work remaining to be performed or corrected on those portions of the work that the
Government intends to take possession of or use.  However, failure of the Contracting Officer to list any item of
work shall not relieve the Contractor of responsibility for complying with the terms of the contract.  The
Government's possession or use shall not be deemed an acceptance of any work under the contract.

(b) While the Government has such possession or use, the Contractor s hall be relieved of the
responsibility for the loss of or damage to the work resulting from the Government's possession or use,
notwithstanding the terms of the clause in this contract entitled "Permits and Responsibilities."  If prior possession
or use by the Government delays the progress of the work or causes additional expense to the Contractor, an
equitable adjustment shall be made in the contract price or the time of completion, and the contract shall be modified
in writing accordingly.

98. *FAR 52.236-12 CLEANING UP (APR 1984)

The Contractor shall at all times keep the work area, including storage areas, free from accumulations of
waste materials.  Before completing the work, the Contractor shall remove from the work and premises any rubbish,
tools, scaffolding, equipment, and materials that are not the property of the Government.  Upon completing the
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work, the Contractor shall leave the work area in a clean, neat, and orderly condition satisfactory to the Contracting
Officer.

99. *FAR 52.236-13 ACCIDENT PREVENTION-ALTERNATE I (NOV 1991)

(a) The Contractor shall provide and maintain work environments and procedures which will (1)
safeguard the public and Government personnel, property, materials, supplies, and equipment exposed to Contractor
operations and activities; (2) avoid interruptions of Government operations and delays in project completion dates;
and (3) control costs in the performance of this contract.

(b) For these purposes on contracts for construction or dismantling, demolition, or removal of
improvements, the Contractor shall--

(1) Provide appropriate safety barricades, signs, and signal lights;
(2) Comply with the standards issued by the Secretary of Labor at 29 CFR Part 1926 and 29

CFR Part 1910; and
(3) Ensure that any additional measures th e Contracting Officer determines to be reasonably

necessary for the purposes are taken.
(c) If this contract is for construction or dismantling, demolition or removal of improvements with any

Department of Defense agency or component, the Contractor shall comply with all pertinent provisions of the latest
version of U.S. Army Corps of engineers Safety and Health Requirements Manual, EM 385-1-1, in effect on the
date of the solicitation.

(d) Whenever the Contracting Officer becomes aware of any noncompliance with these requirements or
any condition which poses a serious or imminent danger to the health or safety of the public or Government
personnel, the Contracting Officer shall notify the Contractor orally, with written confirmation, and request
immediate initiation of corrective action.  This notice, when delivered to the Contractor or the Contractor's
representative at the work site, shall be deemed sufficient notice of the noncompliance and that corrective action is
required.  After receiving the notice, the Contractor shall immediately take corrective action.  If the Contractor fails
or refuses to promptly take corrective action, the Contracting Officer may issue an order stopping all or part of the
work until satisfactory corrective action has been taken.  The Contractor shall not be entitled to any equitable
adjustment of the contract price or extension of the performance schedule on any stop work order issued under this
clause.

(e) The Contractor shall insert this clause, including this paragraph (e), with appropriate changes in the
designation of the parties, in subcontractors.

(f) Before commencing the work, the Contractor shall--
(1) Submit a written proposed plan for implementing this clause.  The plan shall include an

analysis of the significant hazards to life, limb, and property inherent in contract work performance and a plan for
controlling these hazards; and

(2) Meet with representatives of the Contracting Officer to discuss and develop a mutual
understanding relative to administration of the overall safety program.

100. *FAR 52.236-14 AVAILABILITY AND USE OF UTILITY SERVICES (APR 1984)

(a) The Government shall make all reasonably required amounts of utilities available to the Contractor
from existing outlets and supplies, as specified in the contract.  Unless otherwise provided in the contract, the
amount of each utility service consumed shall be charged to or paid for by the Contractor at prevailing rates charged
to the Government or, where the utility is produced by the Government, at reasonable rates determined by the
Contracting Officer.  The Contractor shall carefully conserve any utilities furnished without charge.

(b) The Contractor, at its expense and in a workmanlike manner satisfactory to the Contracting Officer,
shall install and maintain all necessary temporary connections and distribution lines, and all meters required to
measure the amount of each utility used for the purpose of determining charges.  Before final acceptance of the work
by the Government, the Contractor shall remove all the temporary connections, distribution lines, meters, and
associated paraphernalia.
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101. FAR 52.236-15 SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984)

(a) The Contractor shall, within five days after the work commences on the contract or another period
of time determined by the Contracting Officer, prepare and submit to the Contracting Officer for approval three
copies of a practicable schedule showing the order in which the Contractor proposes to perform the work, and the
dates on which the Contractor contemplates starting and completing the several salient features of the work
(including acquiring materials, plant, and equipment).  The schedule shall be in the form of a progress chart of
suitable scale to indicate appropriately the percentage of work scheduled for completion by any given date during
the period.  If the Contractor fails to submit a schedule within the time prescribed, the Contracting Officer may
withhold approval of progress payments until the Contractor submits the required schedule.

(b) The Contractor shall enter the actual progress on the chart as directed by the Contracting Officer,
and upon doing so shall immediately deliver three copies of the annotated schedule to the Contracting Officer.  If, in
the opinion of the Contracting Officer, the Contractor falls behind the approved schedule, the Contractor shall take
steps necessary to improve its progress, including those that may be required by the Contracting Officer, without
additional cost to the Government.  In this circumstance, the Contracting Officer may require the Contractor to
increase the number of shifts, overtime operations, days of work, and/or the amount of construction plant, and to
submit for approval any supplementary schedule or schedules in chart form as the Contracting Officer deems
necessary to demonstrate how the approved rate of progress will be regained.

(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this
clause shall be grounds for a determination by the Contracting Officer that the Contractor is not prosecuting the
work with sufficient diligence to ensure completion within the time specified in the contract.  Upon making this
determination, the Contracting Officer may terminate the Contractor's right to proceed with the work, or any
separable part of it, in accordance with the default terms of this contract.

102. *FAR 52.236-17 LAYOUT OF WORK (APR 1984)

The Contractor shall lay out its work from Government-established base lines and bench marks indicated
on the drawings, and shall be responsible for all measurements in connection with the layout.  The Contractor shall
furnish, at its own expense, all stakes, templates, platforms, equipment, tools, materials, and labor required to lay out
any part of the work.  The Contractor shall be responsible for executing the work to the lines and grades that may be
established or indicated by the Contracting Officer.  The Contractor shall also be responsible for maintaining and
preserving all stakes and other marks established by the Contracting Officer until authorized to remove them.  If
such marks are destroyed by the Contractor or through its negligence before their removal is authorized, the
Contracting Officer may replace them and deduct the expense of the replacement from any amounts due or to
become due to the Contractor.

103. FAR 52.236-21 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997)

(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at all
times give the Contracting Officer access thereto.  Anything mentioned in the specifications and not shown on the
drawings, or shown on the drawings and not mentioned in the specifications, shall be of like effect as if shown or
mentioned in both.  In case of difference between drawings and specifications, the specifications shall govern.  In
case of discrepancy in the figures, in the drawings, or in the specifications, the matter shall be promptly submitted to
the Contracting Officer, who shall promptly make a determination in writing.  Any adjustment by the Contractor
without such a determination shall be at its own risk and expense.  The Contracting Officer shall furnish from time
to time such detailed drawings and other information as considered necessary, unless otherwise provided.

(b) Wherever in the specifications or upon the drawings the words "directed," "required," "ordered,"
"designated," "prescribed," or words of like import are used, it shall be understood that the "direction,"
"requirement," "order," "designation," or "prescription," of the Contracting Officer is intended and similarly the
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words "approved," "acceptable," "satisfactory," or words of like import shall mean "approved by," or "acceptable
to," or "satisfactory to" the Contracting Officer, unless otherwise expressly stated.

(c) Where "as shown," "as indicated," "as detailed," or words of similar import are used, it shall be
understood that the reference is made to the drawings accompanying this contract unless stated otherwise.  The word
"provided" as used herein shall be understood to mean "provide complete in place," that is "furnished and installed."

(d) Shop drawings means drawings, submitted to the Government by the Contractor, subcontractor, or
any lower tier subcontractor pursuant to a construction contract, showing in detail

(1) the proposed fabrication and assembly of structural elements, and
(2) the installation (i.e., fit, and attachment details) of materials or equipment.  It includes

drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules, performance and test data,
and similar materials furnished by the Contractor to explain in detail specific portions of the work required by the
contract.  The Government may duplicate, use, and disclose in any manner and for any purpose shop drawings
delivered under this contract.

(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and
review them for accuracy, completeness, and compliance with contract requirements and shall indicate its approval
thereon as evidence of such coordination and review.  Shop drawings submitted to the Contracting Officer without
evidence of the Contractor's approval may be returned for resubmission.  The Contracting Officer will indicate an
approval or disapproval of the shop drawings and if not approved as submitted shall indicate the Government's
reasons therefor.  Any work done before such approval shall be at the Contractor's risk.  Approval by the
Contracting Officer shall not relieve the Contractor from responsibility for any errors or omissions in such drawings,
nor from responsibility for complying with the requirements of this contract, except with respect to variations
described and approved in accordance with (f) below.

(f) If shop drawings show variations from the contract requirements, the Contractor shall describe such
variations in writing, separate from the drawings, at the time of submission.  If the Contracting Officer approves any
such variation, the Contracting Officer shall issue an appropriate contract modification, except that, if the variation
is minor or does not involve a change in price or in time of performance, a modification need not be issued.

(g) The Contractor shall submit to the Contracting Officer for approval four copies (unless otherwise
indicated) of all shop drawings as called for under the various headings of these specifications.  Three sets (unless
otherwise indicated) of all shop drawings, will be retained by the Contracting Officer and one set will be returned to
the Contractor.

104.  *FAR 52.236-26 PRECONSTRUCTION CONFERENCE (FEB 1995)

If the Contracting Officer decides to conduct a preconstruction conference, the successful offeror will be notified
and will be required to attend.  The Contracting Officer's notification will include specific details regarding the date,
time, and location of the conference, any need for attendance by subcontractors, and information regarding the items
to be discussed.

105. DFARS 252.236-7000 MODIFICATION OF PROPOSALS - PRICE BREAKDOWN (DEC 1991)

(a) The Contractor shall furnish a price breakdown, itemized as required and within the time specified
by the Contracting Officer, with any proposal for a contract modification.

(b) The price breakdown--
(1) Must include sufficient detail to permit an analysis of profit, and of all costs for--

(i) Material;
(ii) Labor,
(iii) Equipment;
(iv) Subcontracts; and

(2) Most cover all work involved in the modification, whether the work was deleted, added, or
changed.
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(c) The Contractor shall provide similar price breakdowns to support any amounts claimed for
subcontracts.

(d) The Contractor's proposal shall include a justification for any time extension proposed.

106. DFARS 252.236-7008 CONTRACT PRICES - BIDDING SCHEDULES (DEC 1991)
(a) The Government's payment for the items listed in the Bidding Schedule shall constitute full

compensation to the Contractor for--
(1) Furnishing all plant, labor, equipment, appliances, and materials; and
(2) Performing all operations required to complete the work in conformity with the drawings

and specifications.
(b) The Contractor shall include in the prices for the items listed in the Bidding Schedule all costs for

work in the specifications, whether or not specifically listed in the Bidding Schedule.

107. *FAR 52.242-13 BANKRUPTCY (JUL 1995)

   In the event the Contractor enters into proceedings relating to bankruptcy, whether voluntary or involuntary, the
Contractor agrees to furnish, by certified mail or electronic commerce method authorized by the contract, written
notification of the bankruptcy to the Contracting Officer responsible for administering the contract.  This
notification shall be furnished within five days of the initiation of the proceedings relating to bankruptcy filing.  This
notification shall include the date on which the bankruptcy petition was filed, the identity of the court in which the
bankruptcy petition was filed, and a listing of Government contract numbers and contracting offices for all
Government contracts against which final payment has not been made.  This obligation remains in effect until final
payment under this contract.

108. *FAR 52.242-14 SUSPENSION OF WORK (APR 1984)

(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all or
any part of the work of this contract for the period of time that the Contracting Officer determines appropriate for
the convenience of the Government.

(b) If the performance of all or any part of the work is, for an unreasonable period of time, suspended,
delayed, or interrupted (1) by an act of the Contracting Officer in the administration of this contract, or (2) by the
Contracting Officer's failure to act within the time specified in this contract (or within a reasonable time if not
specified), an adjustment shall be made for any increase in the cost of performance of this contract (excluding profit)
necessarily caused by the unreasonable suspension, delay, or interruption, and the contract modified in writing
accordingly.  However, no adjustment shall be made under this clause for any suspension, delay, or interruption to
the extent that performance would have been so suspended, delayed, or interrupted by any other cause, including the
fault or negligence of the Contractor, or for which an equitable adjustment is provided for or excluded under any
other term or condition of this contract.

(c) A claim under this clause shall not be allowed (1) for any costs incurred more than 20 days before
the Contractor shall have notified the Contracting Officer in writing of the act or failure to act involved (but this
requirement shall not apply as to a claim resulting from a suspension order), and (2) unless the claim, in an amount
stated, is asserted in writing as soon as practicable after the termination of the suspension, delay, or interruption, but
not later than the date of final payment under the contract.

109. FAR 52.243-4 CHANGES (AUG 1987)

(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order
designated or indicated to be a change order, make changes in the work within the general scope of the contract,
including changes--
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(1) In the specifications (including drawings and designs);
(2) In the method or manner of performance of the work;
(3) In the Government-furnished facilities, equipment, material s, services, or site; or
(4) Directing acceleration in the performance of the work.

(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction,
interpretation, or determination) from the Contracting Officer that causes a change shall be treated as a change order
under this clause; provided, that the Contractor gives the Contracting Officer written notice stating

(1) the date, circumstances, and source of the order and
(2) that the Contractor regards the order as a change order.

(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be
treated as a change under this clause or entitle the Contractor to an equitable adjustment.

(d) If any change under this clause causes an increase or decrease in the Contractor's cost of, or the time
required for, the performance of any part of the work under this contract, whether or not changed by any such order,
the Contracting Officer shall make an equitable adjustment and modify the contract in writing.  However, except for
an adjustment based on defective specifications, no adjustment for any change under paragraph (b) of this clause
shall be made for any costs incurred more than 20 days before the Contractor gives written notice as required.  In the
case of defective specifications for which the Government is responsible, the equitable adjustment shall include any
increased cost reasonably incurred by the Contractor in attempting to comply with the defective specifications.

(e) The Contractor must assert its right to an adjustment under this clause within 30 days after
(1) receipt of a written change order under paragraph (a) of this clause or
(2) the furnishing of a written notice under paragraph (b) of this clause, by submitting to the

Contracting Officer a written statement describing the general nature and amount of the proposal, unless this period
is extended by the Government.  The statement of proposal for adjustment may be included in the notice under
paragraph (b) above.

(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final
payment under this contract.

110. DFARS 252.243-7001 PRICING OF CONTRACT MODIFICATIONS (DEC 1991)

When costs are a factor in any price adjustment under this contract, the contract cost principles and
procedures in FAR Part 31 and DFARS Part 231, in effect on the date of this contract, apply.

111.  DFARS  252.243-7002 REQUESTS FOR EQUITABLE ADJUSTMENT  (MAR 1998)

(a) The amount of any request for equitable adjustment to contract terms shall accurately reflect the
contract  adjustment for which the Contractor believes the Government is liable. The request shall include only costs
for performing the change, and shall not include any costs that already have been reimbursed or that have  been
separately claimed. All indirect costs included in the request shall be properly allocable to the change  in accordance
with applicable acquisition regulations.

(b)In accordance with 10 U.S.C. 2410(a), any request for equitable adjustment to contract terms that
exceeds the simplified acquisition threshold shall bear, at the time of submission, the following certificate executed
by an individual authorized to certify the request on behalf of the Contractor:
I certify that the request is made in good faith, and that the supporting data are accurate and complete to the best of
may knowledge and belief.

----------------------------------------------------------------------
(Official's Name)

----------------------------------------------------------------------
(Title)
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(c) The certification in paragraph (b) of this clause requires full disclosure of all relevant facts, including--

(1) Cost or pricing data if required in accordance with subsection 15.403-4 of the Federal
Acquisition Regulation; and

(2) Information other than cost or pricing data, in accordance with subsection 15.403-3 of the FAR,
including actual cost data and data to support any estimated costs, even if cost or pricing data are not required.

(d) The certification requirement in paragraph (b) of this clause does not apply to----

(1) Requests for routine contract payments; for example, requests for payment for accepted supplies
and services, routine vouchers under a cost-reimbursement type contract, or progress payment invoices; or

(2) Final adjustment under an incentive provision of the contract.

(End of clause)

112. *FAR 52.244-2 SUBCONTRACTS (AUG 1998)

(a) Definitions.  As used in this clause--

"Approved purchasing system" means a Contractor's purchasing system that has been reviewed and
approved in accordance with Part 44 of the Federal Acquistion Regulation (FAR).

"Consent of subcontract" means the Contracting Officer's written consent for the Contractor to enter into a
particular subcontract.

"Subcontract," means any contract, as defined in FAR Subpart 2.1, entered into by a subcontractor to
furnish supplies or sevices for performance of the the prime contract or a subcontract.  It includes, but is not limited
to purchase orders, and changes and modifications to purchase orders.

(b)  This clause does not apply to subcontracts for special test equipment when the contract contains the
clause at FAR 52.245-18, Special Test Equipment.

(c)  When this clause is included in a fixed-price type contract, consent to subcontract is required only on
unpriced contract actions (including unpriced modification or unpriced delivery orders), and only if required in
accordance with paragraph (d) or (e) of this clause.

(d)  If the Contractor does not have an approved purchasing system, consent to subcontract is required for
any subcontract that--

(1)  Is of the cost-reimbursement, time-and-materials, or labor-hour type; or
(2)  Is fixed-price and exceeds--

(i)  For a contract awarded by the Department of Defense, the Coast Guard, or the National
Aeronautics and Space Administration, the greater of the simplified theshold or 5 percent of the total estimated cost
of the contract; or

(ii) For a contract awarded by a civilian agency other that the Coast Guard and the National
Aeronautics and Space Administration, either the the simplified theshold or 5 percent of the total estimated cost of
the contract.

(e)  If the Contractor has an approved purchasing system, the Contractor nevertheless shall obtain the
Contracting Officer's written consent before placing the following subcontracts:
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___________________________________________
___________________________________________
___________________________________________

(f)(1) The Contractor shall notify the Contracting Officer reasonably in advance of placing any subcontract
or modification thereof for which consent is required under paragraph (c), (d), or (e) of this clause, including the
following information:

(i) A description of the supplies or services to be subcontracted.
(ii) Identification of the type of subcontract to be used.
(iii) Identification of the proposed subcontractor.
(iv) The proposed subcontract price.
(v) The subcontractor's current, complete, and accurate cost or pricing data and Certificate of

Current Cost or Pricing Data, if required by other contract provisions.
(vi) The subcontractor's Disclosure Statement or Certificate relating to Cost Accounting

Standards when such data are required by other provisions of this contract.
(vii) A negotiation memorandum reflecting--

(A) The principal elements of the subcontract price negotiations ;
(B) The most significant considerations controlling establishment of initial or

revised prices;
(C) The reason cost or pricing data were or were not required ;
(D) The extent, if any, to which the Contractor did not rely on the subcontractor's

cost or pricing data in determining the price objective and in negotiating the final price;
(E) The extent to which it was recognized in the negotiation that the subcontractor's

cost or pricing data were not accurate, complete, or current; the action taken by the Contractor and subcontractor;
and the effect of any such defective data on the total price negotiated;

(F) The reasons for any significant difference between the Contractor's price
objective and the price negotiated; and

(G) A complete explanation of the incentive fee or profit plan when incentives are
used.  The explanation shall identify each critical performance element, management decisions used to quantify each
incentive element, reasons for the incentives, and a summary of all trade-off possibilities considered.

(2)  The Contractor is not required to notify the Contracting Officer in advance of entering into any
subcontract for which consent is not required under paragraph (c), (d), or (e) of this clause.

(g) Unless the consent or approval specifically provides otherwise, neither consent by the Contracting
Officer to any subcontract nor approval of the Contractor's purchasing system shall constitute a determination--

(1) Of the acceptability of any subcontract terms or conditions;
(2) Of the acceptability of any cost under this contract; or
(3) To relieve the Contractor of any responsibility for performing this contract.

(h) No subcontract or modification thereof placed under this contract shall provide for payment on a
cost-plus-a-percentage-of-cost basis, and any fee payable under cost-reimbursement subcontracts shall not exceed
the fee limitations in FAR 15.404-4(c)(4)(i).

(i)  The Contractor shall give the Contracting Officer immediate written notice of any action or suit filed
and prompt notice of any claim made against the Contractor by any subcontractor or vendor that, in the opinion of
the Contractor, may result in litigation related in any way to this contract, with respect to which the Contractor may
be entitled to reimbursement by the Government.

(j) The Government reserves the right to review the Contractor's purchasing system as set forth in FAR
Subpart 44.3.

(k)  Paragraphs (d) and (f) of this clause do not apply to the following subcontracts, which ere evaluated
during negotiations:

______________________________________________________
______________________________________________________
______________________________________________________
(End of clause)
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113.   FAR 52.244-6 SUBCONTRACTS FOR COMMERCIAL ITEMS (MAY 2001)

(a) Definitions. As used in this clause—

“Commercial item” has the meaning contained in the clause at 52.202-1, Definitions.
“Subcontract” includes a transfer of commercial items between divisions, subsidiaries, or affiliates of the
Contractor or subcontractor at any tier.

(b) To the maximum extent practicable, the Contractor shall incorporate, and require its subcontractors at
all tiers to incorporate, commercial items or nondevelopmental items as components of items to be supplied under
this contract.

(c)(1) The following clauses shall be flowed down to subcontracts for commercial items:

 (i) 52.219-8, Utilization of Small Business Concerns (O C T 2000) (15 U.S.C. 637(d)(2) and (3)),
in all subcontracts that offer further subcontracting opportunities.  If the subcontract (except subcontracts to small
business concerns) exceeds $500,000 ($1,000,000 for construction of any public facility), the subcontractor must
include 52.219-8 in lower tier subcontracts that offer sub-contracting opportunities.

 (ii) 52.222-26, Equal Opportunity (F EB 1999) (E.O. 11246).
 (iii) 52.222-35, Affirmative Action for Disabled Veterans and Veterans of the Vietnam Era (A PR

1998) (38 U.S.C. 4212(a)).
 (iv) 52.222-36, Affirmative Action for Workers with Disabilities (JUN 1998) (29 U.S.C. 793).
 (v) 52.247-64, Preference for Privately Owned U.S.-Flagged Commercial Vessels (JUN 2000) (46

U.S.C. Appx 1241) (flowdown not required for subcontracts awarded beginning May 1, 1996).
(2) While not required, the Contractor may flow down to subcontracts for commercial items a minimal

number of additional clauses necessary to satisfy its contractual obligations.
(d) The Contractor shall include the terms of this clause, including this paragraph (d), in subcontracts

awarded under this contract.
(End of clause)

114. *FAR 52.245-2 GOVERNMENT PROPERTY (FIXED-PRICE CONTRACTS) (DEC
1989)  [For Government Property over $100,000]

(a) Government-furnished property.
(1) The Government shall deliver to the Contractor, for use in connection with and under the

terms of this contract, the Government-furnished property described in the Schedule or specifications together with
any related data and information that the Contractor may request and is reasonably required for the intended use of
the property (hereinafter referred to as "Government-furnished property").

(2) The delivery or performance dates for this contract are based upon the expectation that
Government-furnished property suitable for use (except for property furnished "as is") will be delivered to the
Contractor at the times stated in the Schedule or, if not so stated, in sufficient time to enable the Contractor to meet
the contract's delivery or performance dates.

(3) If Government-furnished property is received by the Contractor in a condition not suitable
for the intended use, the Contractor shall, upon receipt of it, notify the Contracting Officer, detailing the facts, and,
as directed by the Contracting Officer and at Government expense, either repair, modify, return, or otherwise
dispose of the property.  After completing the directed action and upon written request of the Contractor, the
Contracting Officer shall make an equitable adjustment as provided in paragraph (h) of this clause.

(4) If Government-furnished property is not delivered to the Contractor by the required time,
the Contracting Officer shall, upon the Contractor's timely written request, make a determination of the delay, if any,
caused the Contractor and shall make an equitable adjustment in accordance with paragraph (h) of this clause.

(b) Changes in Government-furnished property.
(1) The Contracting Officer may, by written notice,
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(i) decrease the Government-furnished property provided or to be provided under
this contract, or

(ii) substitute other Government-furnished property for the property to be provided
by the Government, or to be acquired by the Contractor for the Government, under this contract.  The Contractor
shall promptly take such action as the Contracting Officer may direct regarding the removal, shipment, or disposal
of the property covered by such notice.

(2) Upon the Contractor's written request, the Contracting Officer shall make an equitable
adjustment to the contract in accordance with paragraph (h) of this clause, if the Government has agreed in the
Schedule to make the property available for performing this contract and there is any--

(i) Decrease or substitution in this property pursuant to subparagraph (b)(1) above;
or

(ii) Withdrawal of authority to use this property, if provided under any other
contract or lease.

(c) Title in Government property.
 (1)  The Government shall retain title to all Government-furnished property.

(2) All Government-furnished property and all property acquired by the Contractor, title to
which vests in the Government under this paragraph (collectively referred to as "Government property" ), are subject
to the provisions of this clause.  However, special tooling accountable to this contract is subject to the provisions of
the Special Tooling clause and is not subject to the provisions of this clause.  Title to Government property shall not
be affected by its incorporation into or attachment to any property not owned by the Government, nor shall
government property become a fixture or lose its identity as personal property by being attached to any real
property.

(3) Title to each item of facilities and special test equipment acquired by the Contractor for the
Government under this contract shall pass to and vest in the Government when its use in performing this contract
commences or when the Government has paid for it, whichever is earlier, whether or not title previously vested in
the Government.

(4) If this contract contains a provision directing the Contractor to purchase material for which
the Government will reimburse the Contractor as a direct item of cost under this contract--

(i) Title to material purchased from a vendor shall pass to and vest in the
Government upon the vendor's delivery of such material; and

(ii) Title to all other material shall pass to and vest in the Government upon--
(A) Issuance of the material for use in contract performance;
(B) Commencement of processing of the material or its use in contract

performance; or
(C) Reimbursement of the cost of the material by the Government, whichever

occurs first.
(d) Use of Government property.  The Government property shall be used only for performing this

contract, unless otherwise provided in this contract or approved by the Contracting Officer.
(e) Property Administration.

(1) The Contractor shall be responsible and accountable for all Government property provided
under this contract and shall comply with Federal Acquisition Regulation (FAR) Subpart 45.5, as in effect on the
date of this contract.

(2) The Contractor shall establish and maintain a program for the use, maintenance, repair,
protection, and preservation of Government property in accordance with sound industrial practice and the applicable
provisions of Subpart 45.5 of the FAR.

(3) If damage occurs to Government property, the risk of which has been assumed by the
Government under this contract, the Government shall replace the items or the Contractor shall make such repairs as
the Government directs.  However, if the Contractor cannot effect such repairs within the time required, the
Contractor shall dispose of the property as directed by the Contracting Officer.  When any property for which the
Government is responsible is replaced or repaired, the Contracting Officer shall make an equitable adjustment in
accordance with paragraph (h) of this clause.

(4) The Contractor represents that the contract price does not include any amount for repairs or
replacement for which the Government is responsible.  Repair or replacement of property for which the Contractor
is responsible shall be accomplished by the Contractor at its own expense.
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(f) Access.  The Government and all its designees shall have access at all reasonable times to the
premises in which any Government property is located for the purpose of inspecting the Government property.

(g) Risk of loss.  Unless otherwise provided in this contract, the Contractor assumes the risk of, and
shall be responsible for, any loss or destruction of, or damage to, Government property upon its delivery to the
Contractor or upon passage of title to the Government under paragraph (c) of this clause.  However, the Contractor
is not responsible for reasonable wear and tear to Government property or for Government property properly
consumed in performing this contract.

(h) Equitable adjustment.  When this clause specifies an equitable adjustment, it shall be made to any
affected contract provision in accordance with the procedures of the Changes clause.  When appropriate, the
Contracting Officer may initiate an equitable adjustment in favor of the Government.  The right to an equitable
adjustment shall be the Contractor's exclusive remedy.  The Government shall not be liable to suit for breach of
contract for--

(1) Any delay in delivery of Government-furnished property;
(2) Delivery of Government-furnished property in a condition not suitable for its intended use;
(3) A decrease in or substitution of Government-furnished property; or
(4) Failure to repair or replace Government property for which the Government is resp onsible.

(i) Final accounting and disposition of Government property.  Upon completing this contract, or at
such earlier dates as may be fixed by the Contracting Officer, the Contractor shall submit, in a form acceptable to
the Contracting Officer, inventory schedules covering all items of Government property (including any resulting
scrap) not consumed in performing this contract or delivered to the Government.  The Contractor shall prepare for
shipment, deliver f.o.b. origin, or dispose of the Government property as may be directed or authorized by the
Contracting Officer.  The net proceeds of any such disposal shall be credited to the contract price or shall be paid to
the Government as the Contracting Officer directs.

(j) Abandonment and restoration of Contractor's premises.  Unless otherwise provided herein, the
Government--

(1) May abandon any Government property in place, at which time all obligations of the
Government regarding such abandoned property shall cease; and

(2) Has no obligation to restore or rehabilitate the Contractor's premises under any
circumstances (e.g., abandonment, disposition upon completion of need, or upon contract completion).  However, if
the Government-furnished property (listed in the Schedule or specifications) is withdrawn or is unsuitable for the
intended use, or if other Government property is substituted, then the equitable adjustment under paragraph (h) of
this clause may properly include restoration or rehabilitation costs.

(k) Communications.  All communications under this clause shall be in writing.
(l) Overseas contracts.  If this contract is to be performed outside of the United States of America, its

territories, or possessions, the words "Government" and "Government-furnished" (wherever they appear in this
clause) shall be construed as "United States Government" and "United States Government-furnished," respectively.

115. *FAR 52.245-4 GOVERNMENT-FURNISHED PROPERTY (SHORT FORM) (APR 1984)
[For Government Property $100,000 or Less]

(a) The Government shall delivery to the Contractor, at the time and locations stated in this contract,
the Government-furnished property described in the Schedule or specifications.  If that property, suitable for its
intended use, is not delivered to the Contractor, the Contracting Officer shall equitably adjust affected provisions of
this contract in accordance with the Changed clause when--

(1) The Contractor submits a timely written request for an equitable adjustment; and
(2) The facts warrant an equitable adjustment.

(b) Title to Government-furnished property shall remain in the Government.  The Contractor shall use
the Government-furnished property only in connection with this contract.  The Contractor shall maintain adequate
property control records in accordance with sound industrial practice and will make such records available for
Government inspection at all reasonable times, unless the clause at Federal Acquisition Regulation 52.245-1,
Property Records, is included in this contract.

(c) Upon delivery of Government-furnished property to the Contractor, the Contractor assumes the risk
and responsibility for its loss or damage, except--
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(1) For reasonable wear and tear;
(2) To the extent property is consumed in performing this contract; or
(3) As otherwise provided for by the provisions of this contract.

(d) Upon completing this contract, the Contractor shall follow the instructions of the Contracting
Officer regarding the disposition of all Government-furnished property not consumed in performing this contract or
previously delivered to the Government.  The Contractor shall prepare for shipment, deliver f.o.b. origin, or dispose
of the Government property, as may be directed or authorized by the Contracting Officer.  The net proceeds of any
such disposal shall be credited to the contract price or shall be paid to the Government as directed by the Contracting
Officer.

(e) If this contract is to be performed outside the United States of America, its territories, or
possessions, the words "Government" and "Government-furnished" (wherever they appear in this clause) shall be
construed as "United States Government" and "United States Government-furnished," respectively.

116. *FAR 52.246-12 INSPECTION OF CONSTRUCTION (AUG 1996)

(a) Definition.  "Work" includes, but is not limited to, materials, workmanship, and manufacture and
fabrication of components.

(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will
ensure that the work performed under the contract conforms to contract requirements.  The Contractor shall maintain
complete inspection records and make them available to the Government.  All work shall be conducted under the
general direction of the Contracting Officer and is subject to Government inspection and test at all places and at all
reasonable times before acceptance to ensure strict compliance with the terms of the contract.

(c) Government inspections and tests are for the sole benefit of the Government and do not--
(1) Relieve the Contractor of responsibility for providing adequate quality control measures;
(2) Relieve the Contractor of responsibility for damage to or loss of the material before

acceptance;
(3) Constitute or imply acceptance; or
(4) Affect the continuing rights of the Government after acceptance of the completed work

under paragraph ( i) below.
(d) The presence or absence of a Government inspector does not relieve the Contractor from any

contract requirement, nor is the inspector authorized to change any term or condition of the specification without the
Contracting Officer's written authorization.

(e) The Contractor shall promptly furnish, at no increase in contract price, all facilities,labor, and
material reasonably needed for performing such safe and convenient inspections and tests as may be required by the
Contracting Officer.  The Government may charge to the Contractor any additional cost of inspection or test when
work is not ready at the time specified by the Contractor for inspection or test, or when prior rejection makes
reinspection or retest necessary.  The Government shall perform all inspections and tests in a manner that will not
unnecessarily delay the work.  Special, full size, and performance tests shall be performed as described in the
contract.

(f) The Contractor shall, without charge, replace or corre ct work found by the Government not to
conform to contract requirements, unless in the public interest the Government consents to accept the work with an
appropriate adjustment in contract price.  The Contractor shall promptly segregate and remove rejected material
from the premises.

(g) If the Contractor does not promptly replace or correct rejected work, the Government may
(1) by contract or otherwise, replace or correct the work and charge the cost to the Contractor

or
(2) Terminate for default the Contractor's right to proceed.

(h) If, before acceptance of the entire work, the Government decides to examine already completed
work by removing it or tearing it out, the Contractor, on request, shall promptly furnish all necessary facilities, labor,
and material.  If the work is found to be defective or nonconforming in any material respect due to the fault of the
Contractor or its subcontractors, the Contractor shall defray the expenses of the examination and of satisfactory
reconstruction.  However, if the work is found to meet contract requirements, the Contracting Officer shall make an
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equitable adjustment for the additional services involved in the examination and reconstruction, including, if
completion of the work was thereby delayed, an extension of time.

(i) Unless otherwise specified in the contract, the Government shall accept, as promptly as practicable
after completion and inspection, all work required by the contract or that portion of the work the Contracting Officer
determines can be accepted separately.  Acceptance shall be final and conclusive except for latent defects, fraud,
gross mistakes amounting to fraud, or the Government's rights under any warranty or guarantee.

117.  *FAR 52.246-21 WARRANTY OF CONSTRUCTION (MAR 1994)

(a)  In addition to any other warranties in this contract, the Contractor warrants, except as provided in
paragraph (i) of this clause, that work performed under this contract conforms to the contract requirements and is
free of any defect in equipment, material, or design furnished, or workmanship performed by the Contractor or any
subcontractor or supplier at any tier.

(b)  This warranty shall continue for a period of 1 year from the date of final acceptance of the work. If the
Government takes possession of any part of the work before final acceptance, this warranty shall continue for a
period of 1 year from the date the Government takes possession.

(c)  The Contractor shall remedy at the Contractor's expense any failure to conform, or any defect. In
addition, the Contractor shall remedy at the Contractor's expense any damage to Government -owned or controlled
real or personal property, when that damage is the result of --

(1) The Contractor's failure to conform to contract requirements; or
(2) Any defect of equipment, material, workmanship, or design furnished.

(d)  The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause. The
Contractor's warranty with respect to work repaired or replaced will run for 1 year from the date of repair or
replacement.

(e)  The Contracting Officer shall notify the Contractor, in writing, within a reasonable time after the
discovery of any failure, defect, or damage.

(f)  If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after receipt of
notice, the Government shall have the right to replace, repair, or otherwise remedy the failure, defect, or damage at
the Contractor's expense.

(g)  With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers for
work performed and materials furnished under this contract, the Contractor shall --

(1) Obtain all warranties that would be given in normal commercial practice ;

(2) Require all warranties to be executed, in writing, for the benefit of the Government, if directed
by the Contracting Officer; and

(3) Enforce all warranties for the benefit of the Government, if directed by the Contracting Officer.

(h)  In the event the Contractor's warranty under paragraph (b) of this clause has expired, the Government
may bring suit at its expense to enforce a subcontractor's, manufacturer's, or supplier's warranty.

(i)  Unless a defect is caused by the negligence of the Contractor or subcontractor or supplier at any tier, the
Contractor shall not be liable for the repair of any defects of material or design furnished by the Government nor for
the repair of any damage that results from any defect in Government -furnished material or design.
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(j)  This warranty shall not limit the Government's rights under the Inspection and Acceptance clause of this
contract with respect to latent defects, gross mistakes, or fraud.

118. DFARS 252.247-7023 TRANSPORTATION OF SUPPLIES BY SEA (MAR 2000)

(a) Definitions.
As used in this clause--
(1) "Components" means articles, materials, and supplies incorporated directly into end

products at any level of manufacture, fabrication, or assembly by the Contractor or any subcontractor.
(2) 'Department of Defense" (DOD) means the Army, Navy, Air Force, Marine Corps,  and

defense agencies.
(3) "Foreign flag vessel" means any vessel that is not a U.S.-flag vessel.
(4) "Ocean transportation" means any transportation aboard a ship, vessel, boat, barge, or ferry

through international waters.
(5) "Subcontractor" means a supplier, materialman, distributor, or vendor at any level below

the prime Contractor whose contractual obligation to perform results from, or is conditioned upon, award of the
prime contract and who is performing any part of the work or other requirement of the prime contract.

(6) "Supplies" means all property, except land and interests in lard, that is clearly identifiable
for eventual use by or owned by the DoD at the time of transportation by sea.

(i) An item is clearly identifiable for eventual use by the DoD if, for example, the
contract documentation contains a reference to a DoD contract number or a military destination.

(ii) "Supplies" includes (but is not limited to) public works; buildings and facilities;
ships; floating equipment and vessels of every character, type, and description, with parts, subassemblies,
accessories, and equipment; machine tools; material; equipment; stores of all kinds; end items; construction
materials; and components of the foregoing.

(7) "U.S.-flag vessel" means a vessel of the United States or belonging to the United States,
including any vessel registered or having national status under the laws of the United States.

(b)       (1)  The Contractor shall use U.S. -flag vessels when transporting any supplies by sea under this
contract.

(2)  A subcontractor transporting supplies by sea under this contract shall use U.S.-flag vessel if--
(i) This Contract is a construction contract; or
(ii) The supplies being transported are-
(A) Noncommercial items; or
(B) Commercial items that-

(1) The Contractor is reselling or distributing to the Government without
adding value (generally, the  Contractor does not add value to items that it
subcontracts for f.o.b. destination shipment);

(2) Are shipped in direct support of U.S. military contingency operations,
exercises, or forces deployed in humanitarian or peacekeeping operations;
or

(3) Are commissary or  exchange cargoes  transported outside of the Defense
Transportation System in accordance with 10 U.S.C. 2643.

(c) The Contractor and its subcontractors may request that the Contracting Officer authorize shipment in
foreign-flag vessels, or designate available U.S.-flag vessels, if the Contractor or a subcontractor believes that--

(1) U.S.-flag vessels are not available for timely shipment;
(2) The freight charges are inordinately excessive or unreasonable; or
(3) Freight charges are higher that charges to private persons for transportation of like goods.

(d) The Contractor must submit any request for use of other than U.S.-flag vessels in writing to the
Contracting Officer at least 45 days prior to the sailing date necessary to meet its delivery schedules.  The
Contracting Officer will process requests submitted after such date(s) as expeditiously as possible, but the
Contracting Officer's failure to grant approvals to meet the shipper's sailing date will not of itself constitute a
compensable delay under this or any other clause of this contract.  Requests shall contain at a minimum--

(1) Type, weight, and cube of cargo;
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(2) Required shipping date:
(3) Special handling and discharge requirements;
(4) Loading and discharge points;
(5) Name of shipper and consignee;
(6) Prime contract number, and
(7) A documented description of efforts made to secure U.S.-flag vessels, including points of

contact (with names and telephone numbers) with at least two U.S.-flag carriers contacted.  Copies of telephone
notes, telegraphic and facsimile message or letters will be sufficient for this purpose.

(e) The Contractor shall, within 30 days after each shipment covered by this clause, provide the
Contracting Officer and the Division of National Cargo, Office of Market Development, Maritime Administration,
U.S. Department of Transportation, Washington, DC 20590, one copy of the rated on board vessel operating
carrier's ocean bill of lading, which shall contain the following information--

(1) Prime contract number;
(2) Name of vessel;
(3) Vessel flag of registry;
(4) Date of loading;
(5) Port of loading;
(6) Port of final discharge;
(7) Description of commodity;
(8) Gross weight in pounds and cubic feet if available;
(9) Total ocean freight in U.S. dollars; and
(10) Name of the steamship company.

(f) The Contractor agrees to provide with its final invoice under this contract a representation that to
the best of its knowledge and belief--

(1) No ocean transportation was used in the performance of this contract ;
(2) Ocean transportation was used and only U.S.-flag vessels were used for all ocean

shipments under the contract ;
(3) Ocean transportation was used, and the Contractor had the writte n consent of the

Contracting Officer for all non-U.S.-flag ocean transportation; or
(4) Ocean transportation was used and some or all of the shipments were made on non-U.S.-

flag vessels without the written consent of the Contracting Officer.  The Contractor shall describe these shipments in
the following format;

ITEM  CONTRACT
   DESCRIPTION LINE ITEMS     QUANTITY

TOTAL

(g) If the final invoice does not include the required representation, the Government will reject and
return it to the Contractor as an improper invoice for the purposes of the Prompt Payment clause of this contract.  In
the event there has been unauthorized use of non-U.S.-flag vessels in the performance of this contract, the
Contracting Officer is entitled to equitably adjust the contract, based on the unauthorized use.

(h) The Contractor shall include this clause, including this paragraph (h) in all subcontracts under this
contract that-

(1) Exceed the simplified acquistion threshold in Part 2 of the Federal Acquisition Regulation; and
(2) Are for a type of supplies described in paragraph (b) (2) of this clause.

119. DFARS 252.247-7024 NOTIFICATION OF TRANSPORTATION OF SUPPLIES BY SEA (MAR
2000)

(a) The Contractor has indicated by the response to the solicitation provision, Representation of Extent
of Transportation by Sea, that it did not anticipate transporting by sea any supplies.  If, however, after the award of
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this contract, the Contractor learns that supplies, as defined in the Transportation of Supplies by Sea clause of this
contract, will be transported by sea, the Contractor--

(1) Shall notify the Contracting Officer of that fact; and
(2) Hereby agrees to comply with all the terms and conditions of the Transportation of

Supplies by Sea clause of this contract.

(b)       (1)  The Contractor shall use U.S. -flag vessels when transporting any supplies by sea under this
contract.

(2)  A subcontractor transporting supplies by sea under this contract shall use U.S.-flag vessel if--
(i) This Contract is a construction contract; or
(ii) The supplies being transported are-
(A)  Noncommercial items; or
(B) Commercial items that-

(1) The Contractor is reselling or distributing to the Government without
adding value (generally, the  Contractor does not add value to items that it
subcontracts for f.o.b. destination shipment);

(2) Are shipped in direct support of U.S. military contingency operations,
exercises, or forces deployed in humanitarian or peacekeeping operations;
or

(3) Are commissary or  exchange cargoes  transported outside of the Defense
Transportation System in accordance with 10 U.S.C. 2643.

120. FAR 52.248-3 VALUE ENGINEERING--CONSTRUCTION (FEB 2000) (ALERNATE I (APR
1984)

(a) General.  The Contractor is encouraged to develop, prepare, and submit value engineering change
proposals (VECP's) voluntarily.  The Contractor shall share in any instant contract savings realized from accepted
VECP's, in accordance with paragraph (f) of this clause.

(b) Definitions.  "Collateral costs," as used in this clause, means agency costs of operation,
maintenance, logistic support, or Government-furnished property.

"Collateral savings," as used in this clause, means those measurable net reductions resulting from a
VECP in the agency's overall projected collateral costs, exclusive of acquisition savings, whether or not the
acquisition cost changes.

"Contractor's development and implementation costs," as used in this clause, means those costs the
Contractor incurs on a VECP specifically in developing, testing, preparing, and submitting the VECP, as well as
those costs the Contractor incurs to make the contractual changes required by Government acceptance of a VECP.

"Government costs," as used in this clause, means those agency costs that result directly from
developing and implementing the VECP, such as any net increases in the cost of testing, operations, maintenance,
and logistic support.  The term does not include the normal administrative costs of processing the VECP.

"Instant contract savings," as used in this clause, means the estimated reduction in Contractor cost
of performance resulting from acceptance of the VECP, minus allowable Contractor's development and
implementation costs, including subcontractors' development and implementation costs (see paragraph (h) of this
clause).

"Value engineering change proposal (VECP)" means a proposal that--
(1) Requires a change to this, the instant contract, to implement; and
(2) Results in reducing the contract price or estimated cost without impairing essential

functions or characteristics; provided, that it does not involve a change--
(i) In deliverable end item quantities only; or
(ii) To the contract type only.

(c) VECP preparation.  As a minimum, the Contractor shall include in each VECP the information
described in paragraphs (c) (1) through (7) of this clause.  If the proposed change is affected by contractually
required configuration management or similar procedures, the instructions in those procedures relating to format,
identification, and priority assignment shall govern VECP preparation.  The VECP shall include the following:



00700-90

(1) A description of the difference between the existing contract requirement and that
proposed, the comparative advantages and disadvantages of each, a justification when an item's function or
characteristics are being altered, and the effect of the change on the end item's performance.

(2) A list and analysis of the contract requirements that must be changed if the VECP is
accepted, including any suggested specification revisions.

(3) A separate, detailed cost estimate for
(i) the affected portions of the existing contract requirement and
(ii) the VECP.  The cost reduction associated with the VECP shall take into account

the Contractor's allowable development and implementation costs, including any amount attributable to subcontracts
under paragraph (h) of this clause.

(4) A description and estimate of costs the Government may incur in implementing the VECP,
such as test and evaluation and operating and support costs.

(5) A prediction of any effects the proposed change would have on collateral costs to the
agency.

(6) A statement of the time by which a contract modification accepting the VECP must be
issued in order to achieve the maximum cost reduction, noting any effect on the contract completion time or delivery
schedule.

(7) Identification of any previous submissions of the VECP, including the dates submitted, the
agencies and contract numbers involved, and previous Government actions, if known.

(d) Submission.  The Contractor shall submit VECP's to the Resident Engineer at the worksite, with a
copy to the Contracting Officer.

(e) Government action.
(1) The Contracting Officer will notify the Contractor of the status of the VECP within 45

calendar days after the contracting office receives it.  If additional time is required, the Contracting Officer will
notify the Contractor within the 45-day period and provide the reason for the delay and the expected date of the
decision.  The Government will process VECP's expeditiously; however, it will not be liable for any delay in acting
upon a VECP.

(2) If the VECP is not accepted, the Contracting Officer will notify the Contractor in writing,
explaining the reasons for rejection.  The Contractor may withdraw any VECP, in whole or in part, at any time
before it is accepted by the Government.  The Contracting Officer may require that the Contractor provide written
notification before undertaking significant expenditures for VECP effort.

(3) Any VECP may be accepted, in whole or in part, by the Contracting Officer's award of a
modification to this contract citing this clause.  The Contracting Officer may accept the VECP, even though an
agreement on price reduction has not been reached, by issuing the Contractor a notice to proceed with the change.
Until a notice to proceed is issued or a contract modification applied a VECP to this contract, the Contractor shall
perform in accordance with the existing contract.  The decision to accept or reject all or part of any VECP is a
unilateral decision made solely at the discretion of the Contracting Officer.

(f) Sharing.
(1) Rates.  The Government's share of savings is determined by subtracting Government costs

from instant contract savings and multiplying the result by
(i) 45 percent for fixed-price contracts or
(ii) 75 percent for cost-reimbursement contracts.

(2) Payment.  Payment of any share due the Contractor for use of a VECP on this contract
shall be authorized by a modification to this contract to--

(i) Accept the VECP;
(ii) Reduce the contract price or estimated cost by the amount of instant contract

savings; and
(iii) Provide the Contractor's share of savings by adding the amount calculated to the

contract price or fee.
(g) Deleted.
(h) Subcontracts.  The Contractor shall include an appropriate value engineering clause in any

subcontract of $50,000 or more and may include one in subcontracts of lesser value.  In computing any adjustment
in this contract's price under paragraph (f) of this clause, the Contractor's allowable development and
implementation costs clearly resulting from a VECP accepted by the Government under this contract, but shall
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exclude any value engineering incentive payments to a subcontractor.  The Contractor may choose any arrangement
for subcontractor value engineering incentive payments; provided, that these payments shall not reduce the
Government's share of the savings resulting from the VECP.

(i) Data.  The Contractor may restrict the Government's right to use any part of a VECP or the
supporting data by marking the following legend on the affected parts:

"These data, furnished under the Value Engineering--Construction clause of contract -
________________________, shall not be disclosed outside the Government or duplicated, used, or disclosed, in
whole or in part, for any purpose other than to evaluate a value engineering change proposal submitted under the
clause.  This restriction does not limit the Government's right to use information contained in these data if it has
been obtained or is otherwise available from the Contractor or from another source without limitations."

If a VECP is accepted, the Contractor hereby grants the Government unlimited rights in the VECP
and supporting data, except that, with respect to data qualifying and submitted as limited rights technical data, the
Government shall have the rights specified in the contract modification implementing the VECP and shall
appropriately mark the data.  (The terms "unlimited rights" and "limited rights" are defined in Part 27 of the Federal
Acquisition Regulation.)

(End of Clause)

121. *FAR 52.249-1 TERMINATION FOR CONVENIENCE OF THE GOVERNMENT
(FIXED-PRICE)  (SHORT FORM) (APR 1984) [For Contracts $100,000 or Less]

The Contracting Officer, by written notice, may terminate this contract, in whole or in part, when it is in the
Government's interest.  If this contract is terminated, the rights, duties, and obligations of the parties, including
compensation to the Contractor, shall be in accordance with Part 49 of the Federal Acquisition Regulation in effect
on the date of this contract.

122. *FAR 52.249-2 TERMINATION FOR CONVENIENCE OF THE GOVERNMENT
(FIXED-PRICE) ALTERNATE I (SEP 1996) [For Contracts Over $100,000]

(a) The Government may terminate performance of work under this contract in whole or, from time to
time, in part if the Contracting Officer determines that a termination is in the Government's interest.  The
Contracting Officer shall terminate by delivering to the Contractor a Notice of Termination specifying the extent of
termination and the effective date.

(b) After receipt of a Notice of Termination, and except as directed by the Contracting Officer, the
Contractor shall immediately proceed with the following obligations, regardless of any delay in determining or
adjusting any amounts due under this clause:

(1) Stop work as specified in the notice.
(2) Place no further subcontracts or orders (referred to as subcontracts in this clause) for

materials, services, or facilities, except as necessary to complete the continued portion of the contract.
(3) Terminate all subcontracts to the extent they relate to the work ter minated.
(4) Assign to the Government, as directed by the Contracting Officer, all right, title, and

interest of the Contractor under the subcontracts terminated, in which case the Government shall have the right to
settle or to pay any termination settlement proposal arising out of those terminations.

(5) With approval or ratification to the extent required by the Contracting Officer, settle all
outstanding liabilities and termination settlement proposals arising from the termination of subcontracts; the
approval or ratification will be final for purposes of this clause.

(6) As directed by the Contracting Officer, transfer title and deliver to the Government
(i) the fabricated or unfabricated parts, work in process, completed work, supplies,

and other material produced or acquired for the work terminated, and
(ii) the completed or partially completed plans, drawings, information, and other

property that, if the contract had been completed, would be required to be furnished to the Government.
(7) Complete performance of the work not terminated.
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(8) Take any action that may be necessary, or that the Contracting Officer may direct, for the
protection and preservation of the property related to this contract that is in the possession of the Contractor and in
which the Government has or may acquire an interest.

(9) Use its best efforts to sell, as directed or authorized by the Contracting Officer, any
property of the types referred to in subparagraph (b) (6) of this clause; provided, however, that the Contractor

(i) is not required to extend credit to any purchaser and
(ii) may acquire the property under the conditions prescribed by, and at prices

approved by, the Contracting Officer.  The proceeds of any transfer or disposition will be applied to reduce any
payments to be made by the Government under this contract, credited to the price or cost of the work, or paid in any
other manner directed by the Contracting Officer.

(c) The Contractor shall submit complete termination inventory schedules no later than 120 day s from
the effective date of termination, unless extended in writing by the Contracting Officer upon written request of the
Contractor within this 120 -day period.

(d) After expiration of the plant clearance period as defined in Subpart 45.6 of the Federal Acquisition
Regulation, the Contractor may submit to the Contracting Officer a list, certified as to quantity and quality, of
termination inventory not previously disposed of, excluding items authorized for disposition by the Contracting
Officer.  The Contractor may request the Government to remove those items or enter into an agreement for their
storage.  Within 15 days, the Government will accept title to those items and remove them or enter into a storage
agreement.  The Contracting Officer may verify the list upon removal of the items, or if stored, within 45 days from
submission of the list, and shall correct the list, as necessary, before final settlement.

(e) After termination, the Contractor shall submit a final termination settlement proposal to the
Contracting Officer in the form and with the certification prescribed by the Contracting Officer.  The Contractor
shall submit the proposal promptly, but no later than 1 year from the effective date of termination, unless extended
in writing by the Contracting Officer upon written request of the Contractor within this 1 year period.  However, if
the Contracting Officer determines that the facts justify it, a termination settlement proposal may be received and
acted on after 1 year or any extension.  If the Contractor fails to submit the proposal within the time allowed, the
Contracting Officer may determine, on the basis of information available, the amount, if any, due the Contractor
because of the termination and shall pay the amount determined.

(f) Subject to paragraph (e) of this clause, the Contractor and the Contracting Officer may agree upon
the whole or any part of the amount to be paid because of the termination.  The amount may include a reasonable
allowance for profit on work done.  However, the agreed amount, whether under this paragraph (f) or paragraph (g)
of this clause, exclusive of costs shown in subparagraph (g)(3) of this clause, may not exceed the total contract price
as reduced by (1) the amount of payments previously made and (2) the contract price of work not terminated.  The
contract shall be amended, and the Contractor paid the agreed amount.  Paragraph (f) of this clause shall not limit,
restrict, or affect the amount that may be agreed upon to be paid under this paragraph.

(g) If the Contractor and the Contracting Officer fail to agree on the whole amount to be paid the
Contractor because of the termination of work, the Contracting Officer shall pay the Contractor the amounts
determined as follows, but without duplication of any amounts agreed upon under paragraph (f) of this clause:

(1) For contract work performed before the effective date of the termination, the total (without
duplication of any items) of--

(i) The cost of this work;
(ii) The cost of settling and paying termination s ettlement proposals under

terminated subcontracts that are properly chargeable to the terminated portion of the contract if not included in
subdivision (g)(1)(i) of this clause; and

(iii) A sum, as profit on subdivision (g)(1)(i) of this clause, determined by the
Contracting Officer under 49.202 of the Federal Acquisition Regulation, in effect on the date of this contract, to be
fair and reasonable; however, if it appears that the Contractor would have sustained a loss on the entire contract had
it been completed, the Contracting Officer shall allow no profit under this subdivision (iii) and shall reduce the
settlement to reflect the indicated rate of loss.

(2) The reasonable costs of settlement of the work terminated, including--
(i) Accounting, legal, clerical, and other expenses reasonably necessary for the

preparation of termination settlement proposals and supporting data;
(ii) The termination and settlement of subcontracts (excluding the amounts of such

settlements); and
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(iii) Storage, transportation, and other costs incurred, reasonably necessary for the
preservation, protection, or disposition of the termination inventory.

(h) Except for normal spoilage, and except to the extent that the Government expressly assumed the
risk of loss, the Contracting Officer shall exclude from the amounts payable to the Contractor under paragraph (g) of
this clause, the fair value, as determined by the Contracting Officer, of property that is destroyed, lost, stolen, or
damaged so as to become undeliverable to the Government or to a buyer.

(i) The cost principles and procedures of Part 31 of the Federal Acquisition Regulation, in effect on the
date of this contract, shall govern all costs claimed, agreed to, or determined under this clause.

(j) The Contractor shall have the right of appeal, under the Disputes clause, from any determination
made by the Contracting Officer under paragraph (e), (g), or (l) of this clause, except that if the Contractor failed to
submit the termination settlement proposal within the time provided in paragraph (e) or (l), respectively, and failed
to request a time extension, there is no right of appeal.

(k) In arriving at the amount due the Contractor under this clause, there shall be deducted--
(1) All unliquidated advance or other payments to the Contractor under the terminated portion

of this contract;
(2) Any claim which the Government has against the Contractor under this contract; and
(3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things

acquired by the Contractor or sold under the provisions of this clause and not recovered by or credited to the
Government.

(l) If the termination is partial, the Contractor may file a proposal with the Contracting Officer for an
equitable adjustment of the price(s) of the continued portion of the contract.  The Contracting Officer shall make any
equitable adjustment agreed upon.  Any proposal by the Contractor for an equitable adjustment under this clause
shall be requested within 90 days from the effective date of termination unless extended in writing by the
Contracting Officer.

(m) (1) The Government may, under the terms and conditions it prescribes, make partial payments
and payments against costs incurred by the Contractor for the terminated portion of the contract, if the Contracting
Officer believes the total of these payments will not exceed the amount to which the Contractor will be entitled.

(2) If the total payments exceed the amount finally determined to be due, the Contractor shall
repay the excess to the Government upon demand, together with interest computed at the rate established by the
Secretary of the Treasury under 50 U.S.C. App. 1215(b)(2).  Interest shall be computed for the period from the date
the excess payment is received by the Contractor to the date the excess is repaid.  Interest shall not be charged on
any excess payment due to a reduction in the Contractor's termination settlement proposal because of retention or
other disposition of termination inventory until 10 days after the date of the retention or disposition, or a later date
determined by the Contracting Officer because of the circumstances.

(n) Unless otherwise provided in this contract or by statute, the Contractor shall maintain all records
and documents relating to the terminated portion of this contract for 3 years after final settlement.  This includes all
books and other evidence bearing on the Contractor's costs and expenses under this contract.  The Contractor shall
make these records and documents available to the Government, at the Contractor's office, at all reasonable times,
without any direct charge.  If approved by the Contracting Officer, photographs, microphotographs, or other
authentic reproductions may be maintained instead of original records and documents.

123. *FAR 52.249-10 DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984)

(a) If the Contractor refuses or fails to prosecute the work or any separable part, with the diligence that
will insure its completion within the time specified in this contract including any extension, or fails to complete the
work within this time, the Government may, by written notice to the Contractor, terminate the right to proceed with
the work (or the separable part of the work) that has been delayed.  In this event, the Government may take over the
work and complete it by contract or otherwise, and may take possession of and use any materials, appliances, and
plant on the work site necessary for completing the work.  The Contractor and its sureties shall be liable for any
damage to the Government resulting from the Contractor's refusal or failure to complete the work within the
specified time, whether or not the Contractor's right to proceed with the work is terminated.  This liability includes
any increased costs incurred by the Government in completing the work.
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(b) The Contractor's right to proceed shall not be terminated nor the Contractor charged with damages
under this clause, if-

(1)  The delay in completing the work arises from unforeseeable causes beyond the control and
without the fault or negligence of the Contractor.  Examples of such causes include

(i) acts of God or of the public enemy,
(ii) acts of the Government in either its sovereign or contractual capacity,
(iii) acts of another Contractor in the performance of a contract with the

Government,
(iv) fires,
(v) floods,
(vi) epidemics,
(vii) quarantine restrictions,
(viii) strikes,
(ix) freight embargoes,
(x) unusually severe weather, or
(xi) delays of subcontractors or suppliers at any tier arising from unforeseeable

causes beyond the control and without the fault or negligence of both the Contractor and the subcontractors or
suppliers; and

(2) The Contractor, within 10 days from the beginning of any delay (unless extended by the
Contracting Officer), notifies the Contracting Officer in writing of the causes of delay.  The Contracting Officer
shall ascertain the facts and the extent of delay.  If, in the judgment of the Contracting Officer, the findings of fact
warrant such action, the time for completing the work shall be extended.  The findings of the Contracting Officer
shall be final and conclusive on the parties, but subject to appeal under the Disputes clause.

(c) If, after termination of the Contractor's right to proceed, it is determined that the Contractor was not
in default, or that the delay was excusable, the rights and obligation s of the parties will be the same as if the
termination had been issued for the convenience of the Government.

(d) The rights and remedies of the Government in this clause are in addition to any othe r rights and
remedies provided by law or under this contract.

124. ENVIRONMENTAL LITIGATION (1974 NOV OCE)

(a) If the performance of all or any part of the work is suspended, delayed, or interrupted due to an
order of a court of competent jurisdiction as a result of environmental litigation, as defined below, the Contracting
Officer, at the request of the Contractor, shall determine whether the order is due in any part to the acts or omissions
of the Contractor or a Subcontractor at any tier not required by the terms of this contract.  If it is determined that the
order is not due in any part to acts or omissions of the Contractor or a Subcontractor at any tier other than as
required by the terms of this contract, such suspension, delay, or interruption shall be considered as if ordered by the
Contracting Officer in the administration of this contract under the terms of the "Suspension of Work" clause of this
contract.  The period of such suspension, delay, or interruption shall be considered unreasonable, and an adjustment
shall be made for any increase in the cost of performance of this contract (excluding profit) as provided in that
clause, subject to all the provisions thereof.

(b) The term "environmental litigation," as used herein, means a lawsuit alleging  that the work will
have an adverse effect on the environment or that the Government has not duly considered, either substantively or
procedurally, the effect of the work on the environment.

125. EFARS 52.249-5000 BASIS FOR SETTLEMENT OF PROPOSALS

Actual costs will be used to determine equipment cost for a settlement proposal submitted on the total cost basis
under FAR 49.206-2(b).  In evaluating a termination settlement proposal using the total cost basis, the following
principles will be applied to determine allowable equipment costs:
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(1) Actual costs for each piece of equipment, or groups of similar serial or series equipment, need not
be available in the contractor's accounting records to determine total actual equipment costs.

(2) If equipment costs have been allocated to a contract using predetermined rates, those charges will
be adjusted to actual costs.

(3) Recorded job costs adjusted for unallowable and unallocable expenses will be used to determine
equipment operating expenses.

(4) Ownership costs (depreciation) will be determined using the contractor's depreciation schedule
(subject to the provisions of FAR 31.205-11).
  (5) License, taxes, storage and insurance costs are normally recovered as an indirect expense and unless
the contractor charges these costs directly to contracts, they will be recovered through the indirect expense rate.

126. INAPPLICABLE PROVISIONS AND CLAUSES (Local Provision). [Applicable only for projects or
delivery orders less than $100,000]

This provision applies only to delivery orders and projects less than $100,000.

   Pursuant to Pub. L. 103-355, the following provisions and clauses, as noted below, are inapplicable to this
contract:

   (a) FAR 28.102-3, Miller Act requirements;
   (b) Not Used;
   (c) FAR 52.203-5, Covenant Against Contingent Fees;
   (d) FAR 52.203-6, Restrictions on Subcontractor Sales to the Government;
   (e) FAR 52.203-7, Anti-Kickback Procedures;
   (f) FAR 52.222-4, Contract Work Hours and Safety Standards Act-Overtime Compensation; and
   (g) FAR 52.223-6, Drug-Free Workplace, except for individuals.



Penstock Spot Painting GA100

DOCUMENT TABLE OF CONTENTS

DIVISION 00 - DOCUMENTS

SECTION 00800

SPECIAL CONTRACT REQUIREMENTS

5/00, Rev 9/01

PART 1   GENERAL

  1.1   COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)
    1.1.1   Start Work
  1.2   LIQUIDATED DAMAGES - CONSTRUCTION (SEPT 2000)
  1.3   CONTRACT DRAWINGS AND SPECIFICATIONS
    1.3.1   SETS FURNISHED
    1.3.2   NOTIFICATION OF DISCREPANCIES
    1.3.3   OMISSIONS
  1.4   PHYSICAL DATA (APR 1984)
  1.5   PAYMENT
    1.5.1   PROMPT PAYMENT ACT
    1.5.2   PAYMENTS FOR MODIFICATIONS
    1.5.3   PAYMENT FOR MATERIALS DELIVERED OFFSITE (MAR 1995)
  1.6   DAMAGE TO WORK
  1.7   AVAILABILITY AND USE OF UTILITY SERVICES
  1.8   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER
  1.9   INSURANCE REQUIRED
  1.10   SECURITY REQUIREMENTS
  1.11   QUANTITY SURVEYS (APR 1984)
  1.12   VARIATIONS IN ESTIMATED QUANTITIES - SUBDIVIDED ITEMS (MAR 1995)
  1.13   EVALUATION OF SUBDIVIDED ITEMS (MAR 1995)
  1.14   CONTRACTOR QUALITY CONTROL (CQC)
  1.15   NONDOMESTIC CONSTRUCTION MATERIALS
  1.16   DAILY WORK SCHEDULES
  1.17   EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (MAR 1995)
  1.18   AS-BUILT DRAWINGS
  1.19   PERFORMANCE OF WORK BY CONTRACTOR (APR 1984)
  1.20   PROFIT
  1.21   LABOR CONDITIONS APPLICABLE TO TEMPORARY FACILITIES
  1.22   DRAWING SCALES
  1.23   WAGE RATE APPLICATION
  1.24   (FAR 52.222-23)  NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO 

ENSURE EQUAL EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999)
  1.25   (EFARS 52.232-5001) CONTINUING CONTRACTS (MAR 1995)
  1.26   FEDERAL HOLIDAYS

PART 2   NOT USED

PART 3   NOT USED

-- End of Document Table of Contents --

DOCUMENT 00800  Page 1



Penstock Spot Painting GA100

SECTION 00800

SPECIAL CONTRACT REQUIREMENTS
5/00, Rev 9/01

PART 1   GENERAL

Attachments:
General Wage Decision No. ND020019

1.1   COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)

The Contractor shall commence work under this contract within ten (10) 
calendar days after the date of receipt by him of Notice to Proceed, 
prosecute said work diligently, and complete the entire work ready for use 
not later than September 30, 2004.  The completion date is based on the 
assumption that the successful bidder will receive the Notice to Proceed by 
July 1, 2002. See Completion Schedule Below. The time stated for completion 
shall include final cleanup of the premises. (FAR 52-211-10)

1.1.1   Start Work

Evidence that the Contractor has started procurement of materials, 
preparation and submission of shop drawings, preparation of subcontracts, 
and other preparatory work will satisfy the requirement that work commence 
within ten (10) calendar days after receipt of Notice to Proceed.  The 
Contractor is encourages to start field work as soon as possible following 
Notice to Proceed.  The Preconstruction Conference requiring the 
Contractors attendance will be held within ten calendar days following 
Notice to Proceed.

1.2   LIQUIDATED DAMAGES - CONSTRUCTION (SEPT 2000)

(a)  If the Contractor fails to complete the work within the time 
specified in the contract, the Contractor shall pay liquidated damages 
to the Government, the applicable sum as set out in the Completion 
Schedule below, for each calendar day of delay until the work is 
completed or accepted. 

(b)  If the Government terminates the Contractor's right to proceed, 
the resulting damage will consist of liquidated damages until such 
reasonable time as may be required for final completion of the work 
together with any increased costs occasioned the Government in 
completing the work.  (FAR 52.211-12)
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                           Completion Schedule
                                                                 Liquidated
      Description of Work                   Calendar Days         Damages

                                              From NTP to
All work complete for Penstock #3          01 November 2002 ----  $3,200
             
                                      From 01 January 2003 to
All work complete for Penstock #4          15 July 2003  -----    $3,200
                                          
                                      From 16 July 2003 to
All work complete for Penstock #2          01 March 2004  ----    $3,200
  
                                      From 02 March 2004 to
All Work complete for Penstock #1        30 September    ------   $1,000
                                       after 01 November 2004  -- $3,200

All remaining work                       30 September 2004  ----- $1000
                                        

                       

1.3   CONTRACT DRAWINGS AND SPECIFICATIONS

1.3.1   SETS FURNISHED

The contractor shall be responsible for making copies of specifications 
including amendments.  The bid drawings as amended shall be utilized in the 
performance of the work until contract drawings (i.e., bid drawings that 
have been posted with all amendment changes) are mailed to the Contractor.  
See Section 01040 As-Built Drawings for drawings being furnished to the 
Contractor.  The work shall conform to the contract drawings, set out in 
the drawing index, all of which form a part of these specifications.  The 
work shall also conform to the standard details bound or referenced herein.

1.3.2   NOTIFICATION OF DISCREPANCIES

The Contractor shall check all drawings furnished him immediately upon 
their receipt and shall promptly notify the Contracting Officer of any 
discrepancies.  Dimensions marked on drawings shall be followed in lieu of 
scale measurements.  Enlarged plans and details shall govern where the same 
work is shown at smaller scales.  All scales shown are based on a standard 
drawing size of 28" x 40"  .  If any other size drawings are furnished or 
plotted the contractor shall adjust the scales accordingly.  The contractor 
shall also advise his sub-contractors of the above.  The Contractor shall 
compare all drawings and verify the figures before laying out the work and 
will be responsible for any errors which might have been avoided thereby.

1.3.3   OMISSIONS

Omissions from the drawings or specifications or the misdescription of 
details of work which are manifestly necessary to carry out the intent of 
the drawings and specifications, or which are customarily performed, shall 
not relieve the Contractor from performing such omitted or misdescribed 
details of the work but they shall be performed as if fully and correctly 
set forth and described in the drawings and specifications.

1.4   PHYSICAL DATA (APR 1984)
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Data and information furnished or referred to below is for the Contractors' 
information.  The Government shall not be responsible for any 
interpretation of or conclusion drawn from the data or information by the 
Contractor.

      a.  The indications of physical conditions on the drawings and in 
the specifications are the result of site investigations

      b.  Weather conditions shall have been investigated by the 
Contractor to satisfy himself as to the hazards likely to arise 
therefrom. Complete weather records and reports may be obtained from 
the local U.S. Weather Bureau.

      c.  Transportation facilities shall have been investigated by the 
Contractor to satisfy himself as to the existence of access highways 
and railroad facilities.  (FAR 52.236-4)

1.5   PAYMENT

1.5.1   PROMPT PAYMENT ACT

Pay requests authorized in CONTRACT CLAUSES clause: "Payments Under 
Fixed-Price Construction Contracts", will be paid pursuant to the clause, 
"Prompt Payment for Construction Contracts".  Pay requests will be 
submitted on ENG Form 93 and 93a, "Payment Estimate-Contract Performance" 
and "Continuation".  All information and substantiation required by the 
identified contract clauses will be submitted with the ENG Form 93, and the 
required certification will be included on the last page of the ENG Form 
93a, signed by an authorized contractor official and dated when signed.  
The designated billing office is the Office of the Area Engineer.

1.5.2   PAYMENTS FOR MODIFICATIONS

Payments may be made for cost bearing change orders within the scope of the 
contract only to the extent funds are authorized in the order on a two-part 
modification.  Contractor pricing proposed must be submitted at the 
earliest possible time after the change order is issued, or at a specific 
time as directed by the Contracting Officer.  At the discretion of the 
Contracting Officer, any and all payments may be withheld on the 
modification until the Contractor has submitted a qualifying price 
proposal, in as much detail as required by the Contracting Officer, and the 
final price has been agreed.

1.5.3   PAYMENT FOR MATERIALS DELIVERED OFFSITE (MAR 1995)

a.  Pursuant to FAR clause 52.232-5, Payments Under Fixed Priced 
Construction Contracts, materials delivered to the contractor at 
locations other than the site of the work may be taken into 
consideration in making payments if included in payment estimates and 
if all the conditions of the General Provisions are fulfilled.  Payment 
for items delivered to locations other than the work site will be 
limited to:  (1) materials required by the technical provisions; or (2) 
materials that have been fabricated to the point where they are 
identifiable to an item of work required under this contract.

b.  Such payment will be made only after receipt of paid or receipted 
invoices or invoices with canceled check showing title to the items in 
the prime contractor and including the value of material and labor 
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incorporated into the item.  Payment for materials delivered off-site 
includes petroleum products.  (List additional items for which payments 
will be made for off-site delivery.)  (EFAR 52.232-5000)

1.6   DAMAGE TO WORK

The responsibility for damage to any part of the permanent work shall be as 
set forth in the CONTRACT CLAUSES clause:  "Permits and Responsibilities."  
However, if, in the judgment of the Contracting Officer, any part of the 
permanent work performed by the Contractor is damaged by flood or 
earthquake, which damage is not due to the failure of the Contractor to 
take reasonable precautions or to exercise sound engineering and 
construction practices in the conduct of the work, the Contractor will make 
the repairs as ordered by the Contracting Officer and full compensation for 
such repairs will be made at the applicable contract unit or lump sum 
prices as fixed and established in the contract.  If, in the opinion of the 
Contracting Officer, there are no contract unit or lump sum prices 
applicable to any part of such work an equitable adjustment pursuant to 
CONTRACT CLAUSES clause:  "Changes," of the contract will be made as full 
compensation for the repairs of that part of the permanent work for which 
there are no applicable contract unit or lump sum prices.  Except as herein 
provided, damage to all work (including temporary construction), utilities, 
materials, equipment and plant shall be repaired to the satisfaction of the 
Contracting Officer at the Contractor's expense, regardless of the cause of 
such damage.  

1.7   AVAILABILITY AND USE OF UTILITY SERVICES

a. See Section 01001 for Government Furnished Utilities.  

1.8   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER

       a.  This clause specifies the procedure for the determination of 
time extensions for unusually severe weather in accordance with the 
contract clause entitled "Default: (Fixed-Price Construction)."  In order 
for the Contracting Officer to award a time extension under this clause, 
the following conditions must be satisfied:

   (1)  The weather experienced at the project site during the contract 
period must be found to be unusually severe, that is, more severe than 
the adverse weather anticipated for the project location during any 
given month.

   (2)  The unusually severe weather must actually cause a delay to the 
completion of the project.  The delay must be beyond the control and 
without the fault or negligence of the contractor.

       b.  The following schedule of monthly anticipated adverse weather 
delays is based on National Oceanic and Atmospheric Administration (NOAA) 
or similar data for the project location and will constitute the base line 
for monthly weather time evaluations.  The contractor's progress schedule 
must reflect these anticipated adverse weather delays in all weather 
dependent activities.

               MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
                  WORK DAYS BASED ON (5) DAY WORK WEEK
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 JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC     
(26)  (20)  (15)  (04)  (05)  (07)  (04)   (04)  (04)  (21)  (11)  (22)
 
   c.  Upon acknowledgment of the Notice to Proceed (NTP) and continuing 
throughout the contract, the contractor will record on the daily CQC 
report, the occurrence of adverse weather and resultant impact to normally 
scheduled work.  Actual adverse weather delay days must prevent work on 
critical activities for 50 percent or more of the contractor's scheduled 
work day.  The number of actual adverse weather delay days shall include 
days impacted by actual adverse weather (even if adverse weather occurred 
in previous month), be calculated chronologically from the first to the 
last day of each month, and be recorded as full days.  If the number of 
actual adverse weather delay days exceeds the number of days anticipated in 
paragraph b. above, the contracting officer will convert any qualifying 
delays to calendar days, giving full consideration for equivalent fair 
weather work days, and issue a modification in accordance with the contract 
clause entitled "Default (Fixed Price Construction)".  (ER 415-1-15)

1.9   INSURANCE REQUIRED

In accordance with CONTRACT CLAUSES clause: "Insurance Work on a Government 
Installation," the Contractor shall procure the following minimum insurance:

               Type                                     Amount

Workmen's Compensation and Employer's
   Liability Insurance                          $100,000

General Liability Insurance                     $500,000 per occurrence

Automobile Liability Insurance
   Bodily injury                                $200,000 per person and
                                                $500,000 per occurrence
   Property damage                              $ 20,000 per occurrence

(Coverages per FAR 28.307-2)

1.10   SECURITY REQUIREMENTS

The Contractor shall be responsible for furnishing to each employee and for 
requiring each employee engaged on the work to display such identification 
as may be approved and directed by the Contracting Officer.  All prescribed 
identification shall immediately be delivered to the Contracting Officer, 
for cancellation upon release of any employees.  When the contract involves 
work in restricted security areas, only employees who are U.S. citizens 
will be permitted to enter.  Proof of U.S. citizenship is required prior to 
entry.  When required by the Contracting Officer, the Contractor shall 
obtain and submit fingerprints of all persons employed or to be employed on 
the project.  (Based on FAR 52.204-2)

1.11   QUANTITY SURVEYS (APR 1984)

      a.  Quantity surveys shall be conducted, and the data derived from 
these surveys shall be used in computing the quantities of work performed 
and the actual construction completed and in place.

      b.  The Contractor shall conduct the original and final surveys and 
surveys for any periods for which progress payments are requested.  All 
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these surveys shall be conducted under the direction of a representative of 
the Contracting Officer, unless the Contracting Officer waives this 
requirement in a specific instance.  The Government shall make such 
computations as are necessary to determine the quantities of work performed 
or finally in place.  The Contractor shall make the computations based on 
the surveys for any periods for which progress payments are requested. 

      c.  Promptly upon completing a survey, the Contractor shall furnish 
the originals of all field notes and all other records relating to the 
survey or to the layout of the work to the Contracting Officer, who shall 
use them as necessary to determine the amount of progress payments.  The 
Contractor shall retain copies of all such material furnished to the 
Contracting Officer.  (FAR 52.236.16) 

1.12   VARIATIONS IN ESTIMATED QUANTITIES - SUBDIVIDED ITEMS (MAR 1995)

a.  This Variation in Estimated Quantities Clause is applicable only to 
Items No. 1.

      
(1)  Variation from the estimated quantity in the actual work performed 
under any second or subsequent sub-item or elimination of all work under 
such a second or subsequent sub-item will not be the basis for an 
adjustment in contract unit price.

      
(2)  Where the actual quantity of work performed for Items No. 1 is less 
than 85 percent of the quantity of the first sub-item listed under such 
item, the Contractor will be paid at the contract unit price for that 
sub-item for the actual quantity of work performed and, in addition, an 
equitable adjustment shall be made in accordance with the clause FAR 
52.211-18, Variation in Estimated Quantity.

      
(3)  If the actual quantity of work performed under Items No. 1 exceeds 
115% or is less than 85% of the total estimated quantity of the sub-items 
under that item and/or if the quantity of work performed under the second 
sub-item or any subsequent sub-item under Items No. 1 exceeds 115% or is 
less than 85% of the estimated quantity of any such sub-item, and if such 
variation causes an increase or a decrease in the time required for 
performance of this contract the contract completion time will be adjusted 
in accordance with the clause.  FAR 52.211-18,  Variation in Estimated 
Quantity.  (EFARS 52.212-5001)]

1.13   EVALUATION OF SUBDIVIDED ITEMS (MAR 1995)

Items No. 1 are subdivided into two or more estimated quantities and are to 
be separately priced.  The Government will evaluate each of these items on 
the basis of total price of its sub-items.  (EFARS 52.212-5000)

1.14   CONTRACTOR QUALITY CONTROL (CQC)

See Section 01451 Contractor Quality Control.

1.15   NONDOMESTIC CONSTRUCTION MATERIALS

The List of nondomestic construction materials or their components included 
in the list set forth in paragraph 25.104 of the Federal Acquisition 
Regulation does not apply to the requirements of the contract clause 
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entitled "Buy American Act Construction Materials".

1.16   DAILY WORK SCHEDULES

In order to closely coordinate work under this contract, the Contractor 
shall prepare a written agenda/meeting minutes and attend a weekly 
coordination meeting with the Contracting Officer and Using Service at 
which time the Contractor shall submit for coordination and approval, his 
proposed daily work schedule for the next two week period. The Contractor 
shall provide a copy of modifications (MODs), Serial Letters, Requests for 
Information (RFIs)and any other information that is needed in the minutes 
of the meeting.  Required temporary utility services, time and duration of 
interruptions, and protection of adjoining areas shall be included with the 
Contractor's proposed 2-week work schedule.  At this meeting, the 
Contractor shall also submit his schedule of proposed dates and times of 
all preparatory inspections to be performed during the next 2 weeks.  
Coordination action by the Contracting Officer relative to these schedules 
will be accomplished during these weekly meetings.  Daily reports shall be 
completed and given to the Contracting Officer or Representative within 24 
hours of work

1.17   EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (MAR 1995)

   a.  This statement shall become operative only for negotiated contracts 
where cost or pricing data is requested, and for modifications to sealed 
bid or negotiated contracts where cost or pricing data is requested.  This 
clause does not apply to terminations.  See 52.249-5000, Basis for 
settlement of proposals and FAR Part 49.

   b.  Allowable cost for construction and marine plant and equipment in 
sound workable condition owned or controlled and furnished by a Contractor 
or subcontractor at any tier shall be based on actual cost data for each 
piece of equipment or groups of similar serial and series for which the 
Government can determine both ownership and operating costs from the 
Contractor's accounting records.  When both ownership and operating costs 
cannot be determined for any piece of equipment or groups of similar serial 
or series of equipment from the Contractor's accounting records, costs for 
that equipment shall be based upon the applicable provisions of EP 
1110-1-8, "Construction Equipment Ownership and Operating Expense 
Schedule," Region IV.  Copies of each regional schedule may be obtained 
through the following internet site: 
http://www.usace.army.mil/inet/usace-docs/eng-pamphlets/ep.htm. Working 
conditions shall be considered to be average for determining equipment 
rates using the schedule unless specified otherwise by the Contracting 
Officer.  For equipment not included in the schedule, rates for comparable 
pieces of equipment may be developed using the formula provided in the 
schedule.  For forward pricing, the Schedule in effect at the time of 
negotiations shall apply.  For retrospective pricing, the Schedule in 
effect at the time the work was performed shall apply.

   c.  Equipment rental costs are allowable, subject to the provisions of 
FAR 31.105(d)(ii) and FAR 31.205-36.  Rates for equipment rented from an 
organization under common control, lease-purchase arrangements, and 
sale-leaseback arrangements will be determined using the schedule, except 
that actual rates will be used for equipment leased from an organization 
under common control that has an established practice of leasing the same 
or similar equipment to unaffiliated lessees.

   d.  When actual equipment costs are proposed and the total amount of the 
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pricing action exceeds the small purchase threshold, the contracting 
officer shall request the contractor to submit either certified cost or 
pricing data, or partial/limited data as appropriate.  The data shall be 
submitted on Standard Form 1411, Contract Pricing Proposal Cover Sheet.  
(EFARS 52.231-5000)

1.18   AS-BUILT DRAWINGS

See SECTION 01040 - AS-BUILT DRAWINGS

1.19   PERFORMANCE OF WORK BY CONTRACTOR (APR 1984)

The Contractor shall perform on the site, and with its own organization, 
work equivalent to at least twenty (20) percent of the total amount of work 
to be performed under the contract.  This percentage may be reduced by a 
supplemental agreement to this contract if, during performing the work, the 
Contractor requests a reduction and the Contracting Officer determines that 
the reduction would be to the advantage of the Government.  (FAR 52.236-1)

1.20   PROFIT

      
a.  Weighted guidelines method of determining profit shall be used on any 
equitable adjustment change order or modification issued under this 
contract.  The profit factors shall be as follows:   

      Factor                        Rate       Weight       Value        
      Degree of Risk                 20
      Relative difficulty of work    15
      Size of Job                    15
      Period of performance          15
      Contractor's investment         5
      Assistance by Government        5
      Subcontracting                 25
                              100

      
b.  Based on the circumstances of each procurement action, each of the 
above factors shall be weighted from .03 to .12 as indicated below.  The 
value shall be obtained by multiplying the rate by the weight.  The value 
column when totalled indicates the fair and reasonable profit percentage 
under the circumstances of the particular procurement.

          
(1)  Degree of Risk.  Where the work involves no risk or the degree of risk 
is very small, the weighting should be .03; as the degree of risk 
increases, the weighting should be increased up to a maximum of .12.  Lump 
sum items will have, generally, a higher weighted value than the unit price 
items for which quantities are provided.  Other things to consider:  the 
portion of the work to be done by subcontractors, nature of work, where 
work is to be performed, reasonableness of negotiated costs, amount of 
labor included in costs, and whether the negotiation is before or after 
performance of work.  

          
(2)  Relative Difficulty of Work.  If the work is most difficult and 
complex, the weighting should be .12 and should be proportionately reduced 
to .03 on the simplest of jobs.  This factor is tied in to some extent with 
the degree of risk.  Some things to consider:  the nature of the work, by 
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whom it is to be done, where, and what is the time schedule.
  
          
(3)  Size of Job.   Work estimated between $100,000 and $5,000,000 shall be 
proportionately weighted from .12 to .05.

  
          
(4)  Periods of Performance.  Jobs in excess of 24 months are to be 
weighted at .12.    No weight where additional time not required.

          
(5)  Contractor's Investment.  To be weighted from .03 to .12 on the basis 
of below average, average, and above average.  Things to consider: amount 
of subcontracting, mobilization payment item, Government furnished 
property, equipment and facilities, and expediting assistance.

          
(6)  Assistance by Government.  To be weighted from .12 to .03 on the basis 
of average to above average.  Things to consider:  use of Government-owned 
property, equipment and facilities, and expediting assistance.

          
(7)  Subcontracting.  To be weighted inversely proportional to the amount 
of subcontracting.  Where 80 percent or more of the work is to be 
subcontracted, the weighting is to be .03 and such weighting 
proportionately increased to .12 where all the work is performed by the 
Contractor's own forces.

1.21   LABOR CONDITIONS APPLICABLE TO TEMPORARY FACILITIES

It is the position of the Department of Defense that the Davis-Bacon Act, 
40 U.S.C. 276a is applicable to temporary facilities such as batch plants, 
sandpits, rock quarries, and similar operations, located off the immediate 
site of the construction but set up exclusively to furnish required 
materials for a construction project on the site of the work.  Clause 
"Payrolls and Basic Records" of the CONTRACT CLAUSES is applicable to such 
operations.

1.22   DRAWING SCALES

All scales shown  are based on a standard drawing size of 28" x 40" .  If 
any other size drawings are furnished or plotted, the contractor shall 
adjust the scales accordingly.  The Contractor shall also advise his 
sub-contractors of the above.

1.23   WAGE RATE APPLICATION

For copies of Wage Rates, See Attachment GENERAL WAGE DECISIONS.
Applicable to all work.

1.24   (FAR 52.222-23)  NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO 
ENSURE EQUAL EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999)

(a)  The offeror's attention is called to the Equal Opportunity clause and 
the Affirmative Action Compliance Requirements for Construction clause of 
this solicitation.   

(b)  The goals for minority and female participation, expressed in 
percentage terms for the Contractor's aggregate workforce in each trade on 
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all construction work in the covered area, are as follows:   

Goals for Minority Participation    Goals for Female Participation
           for Each Trade                   for Each Trade
********************************     ********************************
             1.3                                6.9

These goals are applicable to all the Contractor's construction work 
performed in the covered area.  If the Contractor performs construction 
work in a geographical area located outside of the covered area, the 
Contractor shall apply the goals established for the geographical area 
where the work is actually performed.  Goals are published periodically in 
the Federal Register in notice form, and these notices may be obtained from 
any Office of Federal Contract Compliance Programs Office.   

(c)  The Contractor's compliance with Executive Order 11246, as amended, 
and the regulations in 41 CFR 60-4 shall be based on (1) its implementation 
of the Equal Opportunity clause, (2) specific affirmative action 
obligations required by the clause entitled "Affirmative Action Compliance 
Requirements for Construction," and (3) its efforts to meet the goals.  The 
hours of minority and female employment and training must be substantially 
uniform throughout the length of the contract, and in each trade.  The 
Contractor shall make a good faith effort to employ minorities and women 
evenly on each of its projects.  The transfer of minority or female 
employees or trainees from Contractor to Contractor, or from project to 
project, for the sole purpose of meeting the Contractor's goals shall be a 
violation of the contract, Executive Order 11246, as amended, and the 
regulations in 41 CFR 60-4.  Compliance with the goals will be measured 
against the total work hours performed.   

   (d)  The Contractor shall provide written notification to the Deputy 
Assistant Secretary for Federal Contract Compliance, U.S. Department of 
Labor, within 10 working days following award of any construction 
subcontract in excess of $10,000 at any tier for construction work under 
the contract resulting from this solicitation.  The notification shall list 
the -  

   (1)  Name, address, and telephone number of the subcontractor;

      (2)  Employer identification number of the subcontractor;  

   (3)  Estimated dollar amount of the subcontract; 

   (4)  Estimated starting and completion dates of the subcontract; and

   (5)  Geographical area in which the subcontract is to be performed. 

(e) As used in this Notice, and in any contract resulting from this 
solicitation, the "covered area" is Bismark EA-151, which Mercer county is 
a part of. 

1.25   (EFARS 52.232-5001) CONTINUING CONTRACTS (MAR 1995)

a.  This is a continuing contract, as authorized by Section 10 of the River 
and Harbor Act of September 22, 1922 (33 U.S. Code 621).  The payment of 
some portion of the contract price is dependent upon reservations of funds 
from future appropriations, and from future contributions to the project 
having one or more non-federal project sponsors.  The responsibilities of 
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the Government are limited by this clause notwithstanding any contrary 
provision of the "Payments to Contractor" clause or any other clause of 
this contract.  

b.  The sum of $400,000 has been reserved for this contract and is 
available for payments to the Contractor during the current fiscal year.  
It is expected that Congress will make appropriations for future fiscal 
years from which additional funds together with funds provided by one or 
more non-federal project sponsors will be reserved for this contract.  

c.  Failure to make payments in excess of the amount currently reserved, or 
that may be reserved from time to time, shall not entitle the Contractor to 
a price adjustment under the terms of this contract except as specifically 
provided in certain paragraphs below.  No such failure shall constitute a 
breach of this contract, except that this provision shall not bar a 
breach-of-contract action if an amount finally determined to be due as a 
termination allowance remains unpaid for one year due solely to a failure 
to reserve sufficient additional funds therefor.  

d.  The Government may at any time reserve additional funds for payments 
under the contract if there are funds available for such purpose.  The 
Contracting Officer will promptly notify the Contractor of any additional 
funds reserved for the contract by issuing an administrative modification 
to the contract.  

e.  If earnings will be such that funds reserved for the contract will be 
exhausted before the end of any fiscal year, the Contractor shall give 
written notice to the Contracting Officer of the estimated date of 
exhaustion and the amount of additional funds which will be needed to meet 
payments due or to become due under the contract during that fiscal year.  
This notice shall be given not less than 45 nor more than 60 days prior to 
the estimated date of exhaustion. 

f.  No payments will be made after exhaustion of funds except to the extent 
that additional funds are reserved for the contract.  The Contractor shall 
be entitled to simple interest on any payment that the Contracting Officer 
determines was actually earned under the terms of the contract and would 
have been made except for exhaustion of funds.  Interest shall be computed 
from the time such payment would otherwise have been made until actually or 
constructively made, and shall be at the rate established by the Secretary 
of the Treasury pursuant to Public Law 92-41, 85 STAT 97, as in effect on 
the first day of the delay in such payment.  

g.  Any suspension, delay, or interruption of work arising from exhaustion 
or anticipated exhaustion of funds shall not constitute a breach of this 
contract and shall not entitle the Contractor to any price adjustment under 
the "Suspension of Work" clause or in any other manner under this contract.

   
h.  An equitable adjustment in performance time shall be made for any 
increase in the time required for performance of any part of the work 
arising from exhaustion of funds or the reasonable anticipation of 
exhaustion of funds. 

i.  If, upon the expiration of sixty (60) days after the beginning of the 
fiscal year following an exhaustion of funds, the Government has failed to 
reserve sufficient additional funds to cover payments otherwise due, the 
Contractor, by written notice delivered to the Contracting Officer at any 
time before such additional funds are reserved, may elect to treat his 
right to proceed with the work as having been terminated.  Such a 
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termination shall be considered a termination for the convenience of the 
Government.  

j.  If at any time it becomes apparent that the funds reserved for any 
fiscal year are in excess of the funds required to meet all payments due or 
to become due the Contractor because of work performed and to be performed 
under the contract during the fiscal year, the Government reserves the 
right, after notice to the Contractor, to reduce said reservation by the 
amount of such excess.  

  
1.26   FEDERAL HOLIDAYS

The following Federal legal holidays are observed by this installation:

New Year's Day                      1 January
Martin Luther King's Birthday       Third Monday in January
President's Day                     Third Monday in February
Memorial Day                        Last Monday in May
Independence Day                    4 July
Labor Day                           First Monday in September
Columbus Day                        Second Monday in October
Veterans Day                        11 November
Thanksgiving Day                    Fourth Thursday in November
Christmas Day                       25 December

If a wage determination applies the number of holidays specified on it, it 
has priority over this clause.

    
PART 2   NOT USED

PART 3   NOT USED

    -- End of Section --
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General Decision Number ND020019

  ------------------------------------------------------------------------

   General Decision Number ND020019
   Superseded General Decision No. ND010019

   State: North Dakota

   Construction Type:
   HEAVY

   County(ies):
   ADAMS              HETTINGER           RICHLAND
   BARNES             KIDDER              ROLETTE
   BENSON             LA MOURE            SARGENT
   BILLINGS           LOGAN               SHERIDAN
   BOTTINEAU          MCHENRY             SIOUX
   BOWMAN             MCINTOSH            SLOPE
   BURKE              MCKENZIE            STARK
   CAVALIER           MCLEAN              STEELE
   DICKEY             MERCER              STUTSMAN
   DIVIDE             MOUNTRAIL           TOWNER
   DUNN               NELSON              TRAILL
   EDDY               OLIVER              WALSH
   EMMONS             PEMBINA             WARD
   FOSTER             PIERCE              WELLS
   GOLDEN VALLEY      RAMSEY              WILLIAMS
   GRANT              RANSOM
   GRIGGS             RENVILLE
   HEAVY INDUSTRIAL/PROCESSING PLANTS AND REFINERIES.
   Modification Number     Publication Date
               0             03/01/2002
               1             04/19/2002
  COUNTY(ies):
  ADAMS              HETTINGER           RICHLAND
  BARNES             KIDDER              ROLETTE
  BENSON             LA MOURE            SARGENT
  BILLINGS           LOGAN               SHERIDAN
  BOTTINEAU          MCHENRY             SIOUX
  BOWMAN             MCINTOSH            SLOPE
  BURKE              MCKENZIE            STARK
  CAVALIER           MCLEAN              STEELE
  DICKEY             MERCER              STUTSMAN
  DIVIDE             MOUNTRAIL           TOWNER
  DUNN               NELSON              TRAILL
  EDDY               OLIVER              WALSH
  EMMONS             PEMBINA             WARD
  FOSTER             PIERCE              WELLS
  GOLDEN VALLEY      RAMSEY              WILLIAMS
  GRANT              RANSOM
  GRIGGS             RENVILLE
   BOIL0647F  07/01/2001
                                       Rates           Fringes
  BOILERMAKERS                          25.30          10.91
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  ----------------------------------------------------------------
   CARP1091A  07/31/2000
                                       Rates           Fringes
  ADAMS,BILLINGS,BOTTINEAU,BOWMAN,BURKE,BURLEIGH,DIVIDE,DUNN,
  EMMONS,GOLDEN VALLEY,GRANT,HETTINGER,KIDDER,LOGAN,MCHENRY,
  MCINTOSH,MCKENZIE,MCLEAN,MERCER,MORTON,MOUNTRAIL,OLIVER,
  PIERCE,RENVILLE,ROLETTE,SHERIDAN,SIOUX,SLOPE,STARK,WARD,
  WELLS, AND WILLIAMS COUNTIES:
  CARPENTER(Including Formbuilding)     18.77           6.55
  MILLWRIGHTS                           23.51           9.05
  ----------------------------------------------------------------
   CARP1176D  05/01/2000
                                       Rates           Fringes
  BARNES,BENSON,CAVALIER,DICKEY,EDDY,FOSTER,GRIGGS,LA MOURE,
  NELSON.PEMBINA,RAMSEY,RANSOM,RICHLAND,SARGENT,STEELE,
  STUTSMAN,TOWNER,TRAILL, AND WALSH COUNTIES:
  CARPENTERS(Including FORMBUILDING)    17.63           7.87
  MILLWRIGHTS                           23.51           9.05
  ----------------------------------------------------------------
   ELEC0714K  01/01/2001
                                       Rates           Fringes
  ADAMS, BILLINGS, BOTTINEAU, BOWMAN, BURKE, DIVIDE, DUNN,
  EMMONS, GOLDEN VALLEY, GRANT, HETTINGER, MCHENRY, MCKENZIE,
  MCLEAN, MERCER, MOUNTRIAL, OLIVER, PIERCE, RENVILLE,
  ROLLETTE, SHERIDAN, SOIUX, SLOPE, STARK, WARD, & WILLIAMS
  COUNTIES:
  ELECTRICIANS:
    ELECTRICIAN(Including low
  voltage wiring)                    23.45           10.5%+a
    CABLE SPLICER                       23.85           10.5%+a
  FOOTNOTE;
   a.  $5.20 per hour.
  ----------------------------------------------------------------
   * ELEC1426Q  06/01/2001
                                       Rates           Fringes
  BARNES, BENSON, CAVALIER, DICKEY, EDDY, FOSTER,
  GRIGGS, KIDDER, LAMOURE, LOGAN, MCINTOSH, NELSON, PEMBINA,
  RAMSEY, RANSOM, RICHLAND, SARGENT, STEELE, STUTSMAN, TOWNER,
  TRAILL, WALSH, & WELLS COUNTIES:
  ELECTRICIANS:
    ELECTRICIAN(Including low
  voltage wiring)                    20.30           5.20+12%
    CABLE SPLICER                       21.32           5.20+12%
  ----------------------------------------------------------------
   ENGI9949C  04/30/2001
                                       Rates           Fringes
  GROUP 1                               23.45           7.05
  GROUP 2                               20.80           7.05
  GROUP 3                               20.20           7.05
   POWER EQUIPMENT OPERATORS CLASSIFICATIONS
  GROUP 1:
   Crane Operator 180' boom or jib and over any combination,
   all types.
  GROUP 2:
   Backhoe operator 3 1/2 Cu. Yd. and over, Crane operator 135' not
   to exceed 180' boom or jib, any combination, all types.Gentry
   Crane operator.
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  GROUP 3:
   Backhoe (Track or rubber),Crane operator up to and including
   135' of boom or jib, any combinatoin, all types,Dozer
   (Track or rubber), Forklift Operator,Hoist Operator (covers
   all tuggers), Mechanic,OilerTrack & Truck Crane,& SCraper
   Operator.
  ----------------------------------------------------------------
   LABO0580C  05/01/2000
                                       Rates           Fringes
  LABORER Common                        14.33           4.81
  ----------------------------------------------------------------
   PLUM0300B  06/01/2000
                                       Rates           Fringes
  BARNES,BENSON,CAVALIER,DICKEY,EDDY,FOSTER,GRIGGS,LA MOURE,
  LOGAN,MCINTOSH,NELSON,PEMBINA,RAMSEY,RANSOM,RICHLAND,
  SARGENT,STEELE,STUTSMAN,TRAILL, AND WALSH COUNTIES:
  PLUMBER AND PIPEFITTERS               21.61           5.30
  ----------------------------------------------------------------
   PLUM0300C  05/29/2000
                                       Rates           Fringes
  ADAMS,BILLINGS,BOTTINEAU,BURKE,DIVIDE,DUNN,EMMONS,
  GOLDEN VALLEY,GRANT,HETTINGER,KIDDER,MCHENRY,
  MCKENZIE,MCLEAN,MERCER,MOUNTRAIL,OLIVER,PIERCE,RENVILLE,
  ROLETTE,SHERIDAN,SOIUX,SLOPE,STARK,TOWNER,WARD,
  WELLS, AND WILLIAMS COUNTIES:
  PLUMBERS AND PIPEFITTERS              24.76           6.10
  ----------------------------------------------------------------
  WELDERS - Receive rate prescribed for craft performing operation
  to which welding is incidental.
  ================================================================
  Unlisted classifications needed for work not included within
  the scope of the classifications listed may be added after
  award only as provided in the labor standards contract clauses
  (29 CFR 5.5(a)(1)(v)).
  ----------------------------------------------------------------
  In the listing above, the "SU" designation means that rates
  listed under that identifier do not reflect collectively
  bargained wage and fringe benefit rates.  Other designations
  indicate unions whose rates have been determined to be
  prevailing.
        WAGE DETERMINATION APPEALS PROCESS
  1.) Has there been an initial decision in the matter?  This can
   be:
  * an existing published wage determination
  * a survey underlying a wage determination
  * a Wage and Hour Division letter setting forth a
    position on a wage determination matter
  * a conformance (additional classification and rate)
    ruling
  On survey related matters, initial contact, including requests
  for summaries of surveys, should be with the Wage and Hour
  Regional Office for the area in which the survey was conducted
  because those Regional Offices have responsibility for the
  Davis-Bacon survey program.  If the response from this initial
  contact is not satisfactory, then the process described in 2.)
  and 3.) should be followed.
  With regard to any other matter not yet ripe for the formal



ND020019-4

  process described here, initial contact should be with the Branch
  of Construction Wage Determinations.  Write to:
       Branch of Construction Wage Determinations
       Wage and Hour Division
       U. S. Department of Labor
       200 Constitution Avenue, N. W.
       Washington, D. C.  20210
  2.) If the answer to the question in 1.) is yes, then an
  interested party (those affected by the action) can request
  review and reconsideration from the Wage and Hour Administrator
  (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:
            Wage and Hour Administrator
            U.S. Department of Labor
            200 Constitution Avenue, N. W.
            Washington, D. C.  20210
  The request should be accompanied by a full statement of the
  interested party's position and by any information (wage payment
  data, project description, area practice material, etc.) that the
  requestor considers relevant to the issue.
  3.) If the decision of the Administrator is not favorable, an
  interested party may appeal directly to the Administrative Review
  Board (formerly the Wage Appeals Board). Write to:
            Administrative Review Board
            U. S. Department of Labor
            200 Constitution Avenue, N. W.
            Washington, D. C.  20210
  4.) All decisions by the Administrative Review Board are final.
              END OF GENERAL DECISION

  ------------------------------------------------------------------------
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SECTION 01001
SCHEDULING, ORDER OF WORK AND PROJECT DETAILS

1. General: In accordance with the contract drawings, this and the other
sections of the specifications, the Contractor shall:

(a) Furnish all necessary plant, labor, equipment, appliances and
material.

(b) Remove debris from under Penstock Nos. 1, 2, and 3

(c) Remove accessible portion of non-friable asbestos from the supports
for Penstock Nos. 1, 2, 3, and 4, and encapsulate cut surface of
remainder. Note that the asbestos has already been removed from the
Penstock No. 4 supports except for asbestos extending above the
supports as shown on Drawing MA.02.  See Corrosion and Asbestos
Location Details, which locates all asbestos contaminated areas to
be removed.  This document is included on the Contractor furnished
CD.

(d) Sandblast and spot paint certain exterior surfaces of Penstock Nos.
1, 2, 3, and 4. See Corrosion and Asbestos Location Details, which
locates all corroded areas to be cleaned and painted.  This
document is included on the Contractor furnished CD.

2. Work Hazards: Note that the actual work area is considered a confined
space, and that some of the existing paint contains lead. The welded steel
penstocks have an inside diameter of 24 feet and are within a tunnel having a
diameter of 29 feet.  Access to the bottom side of the penstock will require
removal of the grated walkway and the placing of a hinged ladder (eight of
which will be available for the Contractor’s use). The asbestos is also a
concern during sandblasting. The Contractor shall devise a way to keep the
asbestos in the supports from being disturbed when sandblasting adjacent to
it. The Contractor shall submit this asbestos plan for approval (design
submittals to Area Office). The Contractor may only proceed with the
sandblasting after approval of the plan.

3. Other Contractors: Other contractors will be working in the powerhouse,
surge tank, and penstock area at the time of this contract, requiring
cooperation in regard to access and flexibility in regard to schedule. In
particular, a Major Rehabilitation Contract is underway, in which the turbine
runners for all five units are being replaced in addition to much other work.
Unit 5 runner replacement is essentially complete, Unit 3 runner replacement
is currently underway, and the runner replacement of the other units is
scheduled to take place over the next three years.

4. Schedule: Debris removal, asbestos abatement, and spot painting of the
exterior surfaces of Penstock No. 5 was accomplished concurrent with Unit No.
5 runner replacement.  Debris removal and some asbestos abatement on Unit No.
4 were accomplished concurrent with the Unit No. 5 runner replacement.
Penstock exterior painting must be accomplished during the outages for runner
replacement, as the units’ penstocks are un-watered at that time. Painting
could not take place with water in a penstock as it would be impossible to
warm the surfaces to a temperature warm enough for painting. Note that there
have already been schedule changes in the Major Rehabilitation Contract and
that future changes are not only possible, but also likely because of the
large number of unknowns associated with that work. The Contractor must be
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capable of having a flexible schedule in regard to penstock painting. A
penstock does not have to be un-watered to facilitate the debris removal and
asbestos abatement effort. However, the debris removal and asbestos abatement
work must be accomplished before painting as spot painting is required where
the asbestos is removed.

5. Access: As indicated on the drawings, access to the work areas will be
through an 8-ft wide by 10-ft high overhead door located on the upstream side
of the surge tank building.  Personnel can enter this door and take stairs
leading down into the penstock area. Temporary truck parking is available
immediately outside this door so that equipment can be moved onto the
platform inside the overhead door. From there, equipment can be moved to the
penstock area below by monorail crane. However, note that the Contractor
shall furnish a crane for the monorail. The Government crane is not available
for the Contractor’s use. The monorail, with a rating of 1-1/2 tons, is 15
feet above platform level, and has 5-1/2-inch flanges with a 7/16-inch web.
Also, note that the Contractor will be required to share the parking area,
door, platform, and monorail with at least one other contractor.

6. Ventilation: The existing penstock area ventilation system features ducts
running above the penstocks. They provide 1,000 CFM per penstock tunnel, not
enough for sufficient air movement for sandblasting or painting. However, the
existing ventilation system can be used during removal of the non-friable
asbestos. The Contractor shall provide a ventilation system for sandblasting
and painting, and shall provide the design for the ventilation system. Note
that because of high humidity conditions during summer months, a dehumidifier
unit may be required to maintain acceptable conditions for painting. The
system shall feature both supply and return ducts, and a dust
collector/filter for the exhausted air. Note that the design for the system
shall be approved and tested before the Contractor may proceed with the
painting or asbestos removal work (design submittals to G-ED for approval and
to Area Office FIO).  Testing shall be witnessed by the Contracting Officer’s
Representative and shall demonstrate that airflow is adequate under any wind
direction conditions.

7. Debris Removal/Cleaning:  The Contractor shall broom-sweep and vacuum all
dirt, sand, broken glass, and miscellaneous debris from under Penstock Nos.
1, 2, and 3 before beginning asbestos abatement work. The area under Penstock
No. 4 was previously cleaned in conjunction with asbestos removal.  Note that
the existing debris under Penstock Nos. 1, 2, and 3 shall be considered lead-
contaminated waste. The areas under Penstock Nos. 1, 2, 3, and 4 shall be
cleaned after sandblasting and painting, and again, all debris shall be
considered lead-contaminated waste.  The Contractor shall dispose of all
debris. Note that there is a drainage gutter below each penstock, and that
the Contractor shall devise a way to keep paint chips, sand, and other
materials out of this gutter, and that in no case shall any dirt, sand or
debris be allowed to enter the penstock drainage system. The Contractor shall
submit his protection plan for approval (design submittals to Area Office).
The Contractor may only proceed with the debris removal, asbestos abatement,
and cleaning and painting after approval of the plan.

8. Government Furnished Utilities: All reasonable amounts of non-potable
water will be made available from existing outlets. Electric power may be
obtained from existing sources located at various locations near the work
areas.  A 480 volt, three phase, 50-amperes (maximum) circuit on the balcony
above each penstock near the downstream end of the penstock tunnel is
available for the Contractor's use.  Only one 480 volt outlet will be
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available at a time.  The 480 volt service is a delta system.  The 480 volt
outlets will not be used to power compressors or dehumidifiers.  The 480 volt
plugs are as follows:

Manufacturer: The PYLE National Company
Model: QuelArc Plug 60 Amp
Catalog Number JPLD-116046
Manufacturer Telephone Number: (312)342-6300

Some 110 volt outlets are available in the penstock tunnels.  The Contractor
should verify the plug configuration as some of the outlets are twist lock.
Compressed air will not be available. The powerplant telephone system is not
available to the Contractor.  The Contractor shall be responsible for having
the telephone company furnish all telephone service needed by him on the job
site.  The local telephone company is:

West River Telecommunications Cooperative
101 West Main Street
Hazen, ND 58545
(701)748-2211

9. Site Visit: Because of the number of factors in this job that are
difficult to describe in these specifications and drawing, it is recommended
that bidders visit the project prior to finalizing their bids. See Section
00100 for site visit information.

10. CLIMATIC CONDITIONS

10.1  Humidity

Due to high humidity conditions in the tunnels, especially during the summer
months the Contractor will need to provide a de-humidifier unit of adequate
capacity to maintain acceptable conditions for painting.

10.2 Blasting And Painting Time Restrictions

Outside weather conditions will strongly effect the temperature and humidity
conditions in the penstocks.  It is presumed that it will not be possible for
the Contractor to maintain acceptable conditions for painting in the winter
months, therefore, no blasting or painting will be required in the penstocks
from 01 November to 01 March of each year. Should mild weather conditions
occurs during this shut-down period and the Contractor chooses to work, the
Contractor must give prior written notice to the Contracting Officer. Working
during this non-work period shall require written approval by the Contracting
Officer, before any work may commence.  No time extensions will be granted
for delays during this period.

10.3 Construction Days For Each Penstock

The exact time each penstock will be available for painting is in direct
correlation with an existing contract that is currently ongoing.  The current
contract will take down each penstock one at a time but the time allowed for
painting will vary and the time of the year allowed will vary (see Order of
Work below).  The Contractor shall also be aware of the high liquidated
damages should he be the cause for delaying the use of a penstock and the
existing contract (see Section 00800 for liquidated damages).
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11. Order of Work

General  The availability of the penstocks for cleaning and painting is
directly related to the progress of the turbine replacement contract.  All
dates and periods listed below are an estimate based on the best available
data at the time.  Due to potential changes in the turbine replacement
contractor’s schedule, the contract schedule will require periodic updating
and adjustment.

The sequence of operations shall be maintained so that the maximum amount of
work may be done under favorable working conditions in accordance with the
completion time set forth in SECTION:  SPECIAL CONTRACT REQUIREMENTS,
paragraph:  Commencement, Prosecution, and Completion of Work.  The
Contractor shall submit for approval, within 10 days after receipt of notice
to proceed a narrative description of his proposed method of operation.

Contractor is required to work on the penstocks one at a time and in the
order in which the existing contractor takes them down.  At a later date, but
prior to the start of the cleaning and painting of Penstocks No.1 and No.2,
Penstock No.2 may be substituted for Penstock No.1 and vise versa.  Should
this be required, there will not be an adjustment in the contract price do to
this substitution.

Order of Work shall be as follows:

1) Remove debris Units 1, 2, and 3.
    Unit 3 immediately (coordinate with item 2 below)
    Unit 1 and Unit 2 may be done at anytime

2) Asbestos abatement Units 1, 2, 3 and 4
     Unit 3 immediately after removal of debris in item 1 above
     Unit 1, Unit 2 and Unit 4 may be done at anytime

3) Clean and paint Unit 3
           Unit 3 is available from NTP and is to be completed no later than
02 October 2002

4) Clean and paint Unit 4
     Unit 4 is available from 01 January 2003 and is to be completed no

later than 15 July 2003

5) Clean and paint Unit 2
     Unit 2 is available from 16 July 2003 and is to be completed no

later than 01 March 2004

6) Clean and paint Unit 1
     Unit 1 is available from 02 March 2004 and is to be completed no

later than 30 September 2004

7) End Contract 30 Sept 2004

See Section 00800 for the Completion Schedule
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SECTION 01200

CONSTRUCTION GENERAL
5/00; Rev 01/02

PART 1   GENERAL

1.1   SCOPE

The work covered in this section is outlined as a statement of construction 
requirements common to all the work.  Specific requirements for materials 
and installations are provided under the Technical Sections herewith.  No 
claims for extras shall be made on account of items presumed to have been 
omitted from this section.

1.2   CONSTRUCTION RIGHT-OF-WAY

The Contractor will be assigned working areas or working right-of-way 
limits for use in the prosecution of work under this contract, subject to 
the CONTRACT CLAUSES clause entitled "Operations and Storage Areas." 

1.3   PROTECTION OF EXISTING FACILITIES AND WORKS

The Contractor shall be responsible for the protection of the work area 
from damage and upon completion of the work shall leave existing works in a 
condition equal to that which existed when the work started.  All work, 
storage of materials, and construction plant shall be kept within the 
limits of the areas assigned.  Prior to construction operations, the 
Contractor shall confer with the Contracting Officer's representative to 
determine the proximity of any possible under-ground obstructions, pipe or 
equipment which could be damaged as a result of construction operations.  
Existing utility lines that are shown on the drawings or the locations are 
otherwise made known to the Contractor shall be protected from damage, and 
if damaged, shall be repaired by the Contractor at no additional expense to 
the Government.  In the event that the Contractor damages any existing 
utility lines that are not shown or the locations of which have not been 
made known to the Contractor, report thereof shall be made immediately to 
the Contracting Officer.  If the Contracting Officer determines that 
repairs shall be made by the Contractor, such repairs will be ordered under 
CONTRACT CLAUSES clause entitled "Changes."  The Contractor will be 
responsible for the protection of structures from any structural damage 
during the construction operations.  Roads and surfaces shall be protected 
from damage by the work or if damaged shall be repaired with equal 
materials at no additional expense to the Government.  At all times the 
plant and work areas shall be kept in a condition conducive to safety of 
workmen and the public and neat in appearance.  Waste or surplus materials 
shall not be allowed to accumulate in the construction areas. 

1.4   CARE OF WATER

Full responsibility for care of water shall be borne by the Contractor 
until completion of work under this contract.  The Contractor shall provide 
the materials and equipment and perform all work necessary to facilitate 
construction and to protect the work from damage by water.  The Contractor 
shall make his own investigations and determinations of conditions, both 
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existing and anticipated concerning care of water.  Plans for care of water 
are subject to approval by the Contracting Officer prior to construction.  
Facilities shall be removed upon completion of the work.  

1.5   DISPOSITION OF CONSTRUCTION FACILITIES

All buildings and facilities constructed by the Contractor shall be 
maintained in a satisfactory condition with strict observance of the rules 
of sanitation, safety and order as may be established by the Contracting 
Officer.  Prior to final payment under the contract, all buildings and 
facilities constructed by the Contractor for his own use shall be removed 
from the site by the Contractor.

1.6   ACCESS ROADS

1.6.1   Access Roads

Access roads as required for the prosecution of the work shall be 
maintained (including sprinkling for dust control, safety personnel, 
signals and control) within the work areas assigned to the Contractor.  
Consideration shall be given to the avoidance of interference with others, 
safety and frequency of traffic, subject to review and approval prior to 
construction.  Access road areas shall be restored to their original or 
suitable condition upon completion of this contract.  The Contractor shall 
be responsible for repair of damage to existing roads caused by his 
operation. 

1.7   COOPERATION WITH OTHER CONTRACTORS

The Contractor shall cooperate and coordinate his work with others working 
in the area during the life of this contract.  The Contractor shall 
coordinate his work with others to avoid undue interference and shall 
conduct his operations, other than approved required access, within the 
limits of the assigned construction area or construction right-of-way 
limits.  The Contractor shall cooperate with others as necessary in the 
interest of timely completion of all work and in the event of disagreement 
the decision of the Contracting Officer shall be final.

1.8   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Proposed Methods of Operation; G-RE

Progress Charts; G-RE

Construction Right-of-Way

Right-of-Way Agreements
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SD-02 Shop Drawings

Care of Water; G-RE

SD-11 Closeout Submitttals

Warranty of Construction

List of warranties with copy of each

1.9   SPECIAL INSTRUCTIONS FOR PROGRESS CHARTS

To be submitted in accordance with the CONTRACT CLAUSES clause entitled 
"Schedule for Construction Contracts" shall indicate the required data for 
each of the principal features of the work.  Contract changes or 
modifications will not include extensions of time unless the updated 
progress chart shows that the contract completion date is delayed due to 
the affect of the change on one or more principal features of the work.

1.10   WARRANTY OF CONSTRUCTION (MAR 1994)

(a)  In addition to any other warranties in this contract, the Contractor 
warrants, except as provided in paragraph (i) of this clause, that work 
performed under this contract conforms to the contract requirements and is 
free of any defect in equipment, material, or design furnished, or 
workmanship performed by the Contractor or any subcontractor or supplier at 
any tier. 

(b)  This warranty shall continue for a period of 1 year from the date of 
final acceptance of the work. If the Government takes possession of any 
part of the work before final acceptance, this warranty shall continue for 
a period of 1 year from the date the Government takes possession. 

(c)  The Contractor shall remedy at the Contractor's expense any failure to 
conform, or any defect. In addition, the Contractor shall remedy at the 
Contractor's expense any damage to Government-owned or controlled real or 
personal property, when that damage is the result of-- 

  (1) The Contractor's failure to conform to contract requirements; or 

(2) Any defect of equipment, material, workmanship, or design 
furnished. 

(d)  The Contractor shall restore any work damaged in fulfilling the terms 
and conditions of this clause. The Contractor's warranty with respect to 
work repaired or replaced will run for 1 year from the date of repair or 
replacement. 

(e)  The Contracting Officer shall notify the Contractor, in writing, 
within a reasonable time after the discovery of any failure, defect, or 
damage. 

(f)  If the Contractor fails to remedy any failure, defect, or damage 
within a reasonable time after receipt of notice, the Government shall have 
the right to replace, repair, or otherwise remedy the failure, defect, or 
damage at the Contractor's expense. 

(g)  With respect to all warranties, express or implied, from 

SECTION 01200  Page 4



Penstock Spot Painting GA100

subcontractors, manufacturers, or suppliers for work performed and 
materials furnished under this contract, the Contractor shall-- 

(1) Obtain all warranties that would be given in normal commercial 
practice; 

(2) Require all warranties to be executed, in writing, for the benefit 
of the Government, if directed by the Contracting Officer; and 

(3) Enforce all warranties for the benefit of the Government, if 
directed by the Contracting Officer. 

(h)  In the event the Contractor's warranty under paragraph (b) of this 
clause has expired, the Government may bring suit at its expense to enforce 
a subcontractor's, manufacturer's, or supplier's warranty. 

(i)  Unless a defect is caused by the negligence of the Contractor or 
subcontractor or supplier at any tier, the Contractor shall not be liable 
for the repair of any defects of material or design furnished by the 
Government nor for the repair of any damage that results from any defect in 
Government-furnished material or design. 

(j)  This warranty shall not limit the Government's rights under the 
Inspection and Acceptance clause of this contract with respect to latent 
defects, gross mistakes, or fraud. (FAR 52.246-21)

1.11   PORTABLE TOILETS

Toilet facilities will not be available for Contractor's use.  The 
Contractor shall provide and maintain portable toilets for use by the 
Contractor's staff.  Toilet(s) shall be placed at the location directed by 
the Contracting Officer. 

PART 2   NOT USED

PART 3   NOT USED

        -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES
09/01; Omaha Update 10/01

PART 1   GENERAL

Attachments:  Submittal Register 
              ENG Form 4025, Transmittal Form

1.1   CONTRACTOR RESPONSIBILITIES

The Contractor is responsible for total management of his work including 
scheduling, control, and certification of all submittals.  The submittal 
management system provided in these specifications is intended to be a 
complete system for the Contractor to use to control the quality of 
materials, equipment and workmanship provided by manufacturers, 
fabricators, suppliers and subcontractors.  The Contractor shall review 
each submittal for contract compliance.  Submittals that comply will be 
forwarded to the Government.  Submittals that do not conform will be 
returned to the originator to be corrected.  The Submittal Register (ENG 
Form 4288) will be utilized to log and monitor all submittal activities.  
No construction or installation activities shall be performed prior to 
required approvals of applicable submittals.  The Contractor shall perform 
a check to assure that all materials and/or equipment have been tested, 
submitted and approved during the preparatory phase of quality control 
inspections.

1.2   SUBMITTAL IDENTIFICATION (SD)

Submittals required are identified by SD numbers and titles as follows:

SD-01 Preconstruction Submittals

Tabular lists showing location, features, or other pertinent information 
regarding products, materials, equipment, or components to be used in the 
work.

In addition, the following items are included:

Construction Progress Schedule
Health and safety plan
Work plan
Quality control plan
Environmental protection plan
Permits

SD-02 Shop Drawings

Submittals which graphically show relationship of various components of the 
work, schematic diagrams of systems, details of fabrication, layouts of 
particular elements, connections, and other relational aspects of the work.

SD-03 Product Data
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Catalog cuts, illustrations, schedules, diagrams, performance charts, 
instructions and brochures illustrating size, physical appearance and other 
characteristics of materials or equipment for some portion of the work.

Samples of warranty language when the contract requires extended product 
warranties.

SD-04 Samples

Samples, including both fabricated and unfabricated physical examples of 
materials, products, and units of work as complete units or as portions of 
units of work.

Physical examples of materials, equipment or workmanship that illustrate 
functional and aesthetic characteristics of a material or product and 
establish standards by which the work can be judged. Color samples from the 
manufacturer's standard line (or custom color samples if specified) to be 
used in selecting or approving colors for the project.

Field samples and mock-ups constructed on the project site establish 
standards by which the ensuring work can be judged.  Includes assemblies or 
portions of assemblies which are to be incorporated into the project and 
those which will be removed at conclusion of the work.

SD-05 Design Data

Calculations,  analyses or other data pertaining to a part of work.

SD-06 Test Reports

Report signed by authorized official of testing laboratory that a material, 
product or system identical to the material, product or system to be 
provided has been tested in accord with specified requirements.  (Testing 
must have been within three years of date of contract award for the 
project.)

Report which includes findings of a test required to be performed by the 
contractor on an actual portion of the work or prototype prepared for the 
project before shipment to job site.

Report which includes finding of a test made at the job site or on sample 
taken from the job site, on portion of work during or after installation.

Investigation reports

Daily checklists

Final acceptance test and operational test procedure

SD-07 Certificates

A document, required of the Contractor, or through the Contractor, from a 
supplier, installer, manufacturer, or other lower tier Contractor, the 
purpose of which is to confirm the quality or orderly progression of a 
portion of the work by documenting procedures, acceptability of methods or 
personnel, qualifications, or other verifications of quality.

Statement signed by an official authorized to certify on behalf of the 
manufacturer of a product, system or material, attesting that the product, 
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system or material meets specified requirements.  The statement must be 
dated after the award of the contract, must state the Contractor's name and 
address, must name the project and location, and must list the specific 
requirements which are being certified.

Confined space entry permits.

SD-08 Manufacturer's Instructions

Preprinted material describing installation of a product, system or 
material, including special notices and material safety data sheets, if 
any, concerning impedances, hazards, and safety precautions.

SD-09 Manufacturer's Field Reports

Documentation of the testing and verification actions taken by 
manufacturer's representative to confirm compliance with manufacturer's 
standards or instructions.

Factory test reports.

SD-10 Operation and Maintenance Data

Data intended to be incorporated in operations and maintenance manuals.

SD-11 Closeout Submittals

Documentation to record compliance with technical or administrative 
requirements or to establish an administrative mechanism.

In addition, the following items are included:

As-built drawings

Special warranties

Posted operating instructions

Training plan

1.3   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.3.1   Government Approved 

Governmental approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Contract Clause entitled "Specifications and 
Drawings for Construction," they are considered to be "shop drawings."  All 
submittals noted in the technical specifications and Submittal Register as 
"G-ED", "G-AE" or "G-RE" are subject to Government Approval.

1.3.2   Information Only (FIO)

All submittals not requiring  Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of 
the Contract Clause referred to above.   The Contracting Officer has the 
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option to review any submittal.

1.4   APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the Contractor Quality 
Control (CQC) requirements of this contract is responsible for dimensions, 
the design of adequate connections and details, and the satisfactory 
construction of all work.  After submittals have been approved by the 
Contracting Officer, no resubmittal for the purpose of substituting 
materials or equipment will be considered unless accompanied by an 
explanation of why a substitution is necessary.

1.5   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  If the Contractor considers 
any correction indicated on the submittals to constitute a change to the 
contract, a notice in accordance with the Contract Clause "Changes" shall 
be given promptly to the Contracting Officer.

1.6   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

1.7   GENERAL

The Contractor shall make submittals as required by the specifications.   
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) System Manager and each item shall be stamped, 
signed, and dated by the CQC System Manager indicating action taken. 
Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall include items such as:  Contractor's, 
manufacturer's, or fabricator's drawings; descriptive literature including 
(but not limited to) catalog cuts, diagrams, operating charts or curves; 
test reports; test cylinders; samples; O&M manuals (including parts list); 
certifications; warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the 
acquisition of the material or equipment covered thereby.  Samples 
remaining upon completion of the work shall be picked up and disposed of in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.

1.8   SUBMITTAL REGISTER AND ENG FORM 4288 (RMS) SUBMITTAL REGISTER

At the end of this section is a submittal register (submittal form) showing 
items of equipment and materials for which submittals are required by the 
specifications; this list may not be all inclusive and additional 
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submittals may be required.  The attached submittal register identifies 
only the submittal section, type of submittal, description of item 
submitted, paragraph number related to submittal item (section submittal 
paragraph if none listed), submittal classification (G), and submittal 
reviewer identifier (ED, AE or RE). Any submittal without a submittal 
classification and submittal reviewer identifier is considered to be For 
Information Only (FIO). The submittal register generated by the Government 
Resident Management System (RMS) Software is used for tracking construction 
submittals and is referred to as ENG Form 4288 (RMS).  The Contractor shall 
maintain an ENG Form 4288 (RMS) for the project in accordance with the 
attached ENG Form 4288 (RMS) Instructions.  The Contractor will be 
furnished one (1) set of ENG Forms 4288 (RMS) at the preconstruction 
conference.    Much of the same information contained on the atttached 
submittal register will be included on the ENG Forms 4288 (RMS) furnished 
to the Contractor.  The Contractor shall complete the appropriate columns 
as indicated on the attached ENG Form 4288 (RMS) Instructions and return 
six (6) completed copies to the Contracting Officer for approval within 20 
calendar days after the preconstruction conference. The ENG Form 4288 
(RMS)will become a part of the contract after approval.    The TRANSMITTAL 
NUMBER AND ITEM NUMBER shall be left blank for use later to record the 
respective transmittal and item number corresponding to those listed on the 
transmittal form entitled:  "TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, 
MATERIAL SAMPLES, OR MANUFACTURER'S CERTIFICATES OF COMPLIANCE" (ENG Form 
4025).  The approved ENG Form 4288 (RMS) will become the scheduling 
document and will be used to control submittals throughout the life of the 
contract.  The ENG Form 4288 (RMS) and the progress schedules shall be 
coordinated.  

1.9   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 20 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals.  .

1.10   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) attached to this section shall 
be used for submitting both Goverment approved and information only 
submittals in accordance with the instructions on the reverse side of the 
form.  These forms will be furnished to the Contractor.  This form shall be 
properly completed by filling out all the heading blank spaces and 
identifying each item submitted.  Special care shall be exercised to ensure 
proper listing of the specification paragraph and/or sheet number of the 
contract drawings pertinent to the data submitted for each item.

1.11   SUBMITTAL PROCEDURES

Submittals shall be made as follows:

1.11.1   Procedures

1.11.1.1   "G-ED or G-AE" Submittals

All items listed as "G-ED" or "G-AE" submittals in the various sections or 
on the Submittal Register shall be mailed directly to the addressee shown 
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below as directed.  For each submittal, a completed information copy of the 
attached transmittal form shall also be mailed to the Area Engineer .

Technical Reviewer

Engineering Division (ED)
Attn: CENWO-ED-DI
U.S. Army Engineer District, Omaha
106 South 15th Street
Omaha, NE 68102-1618

Each required submittal which is in the form of a drawing shall be 
submitted as seven (7) prints of the drawing.  Drawing prints shall be 
either blue or black line permanent-type prints on a white background or 
blueprint and shall be sufficiently clear and suitable for making legible 
copies.  

All catalog and descriptive data shall be submitted in seven (7) copies.  
Catalog cuts and other descriptive data which have more than one model, 
size, or type or which shows optional equipment shall be clearly marked to 
show the model, size, or type and all optional equipment which is proposed 
for approval.  Submittals on component items forming a system or that are 
interrelated shall be submitted at one time as a single submittal in order 
to demonstrate that the items have been properly coordinated and will 
function as a unit.

1.11.1.2   "G-RE" and FIO Submittals

Except as noted below, data for all items listed as "G-RE" or FIO 
Submittals in the various sections shall be submitted in five (5) copies to 
the Area Engineer using the transmittal form.  Items not to be submitted in 
multiples, such as samples and test cylinders, shall be submitted to the 
Area or Resident Engineer (as directed) accompanied by five (5) copies of 
the transmittal form.

1.11.1.3   Certificates of Compliance

Each certificate shall be signed by an official authorized to certify in 
behalf of the manufacturing company and shall contain the name and address 
of the Contractor, the project name and location, and the quantity and date 
or dates of shipment or delivery to which the certificates apply.  Copies 
of laboratory test reports submitted with certificates shall contain the 
name and address of the testing laboratory and the date or dates of the 
tests to which the report applies.  Certification shall not be construed as 
relieving the Contractor from furnishing satisfactory material, if, after 
tests are performed on selected samples, the material is found not to meet 
the specific requirements.

1.11.1.4   Purchase Orders

Copies of purchase orders shall be furnished to the Contracting Officer 
when the Contractor requests assistance for expediting deliveries of 
equipment or materials, or when requested by the Contracting Officer for 
the purpose of quality assurance review.  Each purchase order issued by the 
Contractor or his subcontractors for materials and equipment to be 
incorporated into the project shall (1) be clearly identified with the 
applicable DA contract number, (2) carry an identifying number, (3) be in 
sufficient detail to identify the material being purchased, (4) indicate a 
definite delivery date, and (5) display the DMS priority rating, if 
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applicable.

1.11.1.5   Operation and Maintenance Instructions and/or Manuals

Where required by various technical sections, operations and maintenance 
instructions and/or manuals with parts lists included shall be provided by 
the Contractor in quintuplicate, unless otherwise specified, and shall be 
assembled in three-ring binders with index and tabbed section divider and 
having a cover indicating the contents by equipment or system name and 
project title and shall be submitted for approval to the Contracting 
Officer 90 days prior to final tests of mechanical and electrical systems, 
unless otherwise specified.  Each operation and maintenance manual shall 
contain a copy of all warranties and a list of local service 
representatives required by Section 01200 Warranty of Construction.  If 
field testing requires these copies to be revised, they shall be updated 
and resubmitted for approval within 10 calendar days after completion of 
tests.  The Operations and Maintenance Instructions and/or Manuals shall be 
shown as a separate activity on the Contractor prepared construction 
schedule bar chart or network analysis system. 

1.11.2   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

1.12   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."

1.13   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  

1.13.1   "G-AE" or "G-ED" Submittals

The drawing print and five (5) sets of all catalog data and descriptive 
literature and drawing prints will be retained by the Contracting Officer 
and  two (2) sets of catalog data and descriptive literature and drawing 
prints will be returned to the Contractor.

1.13.2   "G-RE" Submittals

Two (2) copies of "G-RE" submittals for approval will be returned to the 
Contractor except for samples, test cylinders, and O&M manuals for which 
two (2) copies of the transmittal form only will be returned to the 
Contractor.

1.14   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned.  Approval of 
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the Contracting Officer is not required on information only submittals.   
The Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
and specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.

1.15   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following:
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   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|
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INSTRUCTIONS
ENG FORM 4288 (RMS)

1.  The Contractor shall utilize the ENG Form 4288 (RMS) generated by the 
Government Residential Management System (RMS)software for tracking 
construction submittals.  The Submittal Register information, columns (c) 
thru (f) from the Submittal Forms furnished with this solicitation,     to 
generate the ENG Form 4288 (RMS).   .    The ENG Form 4288 (RMS) includes the 
following items and parties responsible for completing the information 
required on the ENG Form 4288 (RMS):

a. Activity Number:  will be provided by the Contractor from his Network 
Analysis, if required, and when a network analysis is accepted.

b. Transmittal Number and Item Number:  will be provided by the Contractor 
from ENG Form 4025 for each item. 

c. Specification Paragraph Number:  will be provided by the Government  from 
the Submittal Register from column entitled "Specification Paragraph Number". 
  

d. Description of Submittal:  will be provided by the Government from the 
Submittal Register from column entitled "Description of Item Submitted".   

e. Type of Submittal:  will be provided by the Government from the Submittal 
Register from column entitled "Type of Submittal" or "Description of Item 
Submitted".   

f. Classification:  will be provided by the Government from the Submittal 
Register from column entitled "Classification".   

g. Reviewing Office - Reviewer:  will be provided by the Government  from the 
Submittal Register from column entitled "Classification" or "Reviewer".   

h. Contractor Schedule Dates:  the Contractor will provide schedule dates for

 "Submit Needed By" (Date the Contractor expects to submit an item.  It is 
the Contractors responsibility to calculate the lead time needed for the 
government approval.  Note if resubmittal is required it is the Contractors 
responsibility to make all adjustments necessary to meet the contract 
completion date.)

"Approval Needed By" (date the Contractor can receive approval and still 
obtain the material by need date.), and

"Material Needed By" (date that the material is needed at the site.  If there 
is a network analysis it should reflect that date on the analysis.)

i. Contractor Action:  Includes the following items: "Code" and "Submit to 
the Corps".   These items will be completed by the Contractor.  The action 
codes will be one of the following:

     A - Approved as submitted.
     B - Approved, except as noted.
     C - Approved, except as noted.  Refer to attached sheet resubmission 
required.
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     G - Other (specify)

j.  Government Action:  This item includes a Government Action "Code" and 
"Date" and is reserved for Government use.  The Government reserves the right 
to review any submittal for contract compliance.  Receipt of an Action Code 
"F - Receipt Acknowledged" or failure of the Contractor to receive an Action 
Code by the Government, does not mean that the submittal is in compliance 
with the contract requirements.  When used by the Government, the action code 
will be one of the following:

     A - Approved as submitted.
     B - Approved except as noted on drawings.
     C - Approved, except as noted on drawings.  Refer to attached ____ sheet 
resubmission required.
     D - Will be returned by separate correspondence.
     E - Disapproved (See Attached).
     F - Receipt Acknowledged.
     Fx - Receipt acknowledged, does not comply as noted with contract 
requirements.
     G - Other (specify).

2.  Reviewer Abbreviation code will be as follows;

    G-ED, G-AE or G-RE - Government Approved
    For Information Only -  Any submittal without a Government Approved 
abbreviation code.
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INSTRUCTIONS
ENG FORM 4025

1.  DATE at the top of form will be the date submitted to the  Government 
which is to be completed by the Contractor.

2.  TRANSMITTAL NO.  Each new transmittal (i.e. G-AE, G-ED, G-RE or FIO) 
shall be numbered consecutively  in the space provided in "Transmittal No.".  
This number will be the identifying symbol for each submittal.  Example:  
"G-ED-001", "G-AE-002" "G-RE-003", "FIO-004", etc.  For each new submittal or 
for a resubmittal, the appropriate box must be marked.  Resubmittals must be 
designated by their original sequential number followed by an ".1", ".2", 
etc. for each sequential resubmittal.  Example:  "G-ED-001.1" (previous 
submittal No. G-ED-001).

3.  TO:  Box will contain the name and address of the office which will 
review the submittal.  The name and address should be given in paragraph 3.5. 
 Contractor is to complete this box after reviewing the classification 
provided by the government on Eng Form 4288 column f and determining the 
proper address.

4.  FROM:  Box will be the name and address of the Contractor.  Contractor is 
to complete this box.

5.  CONTRACT NO. box will contain the Contractors construction contract 
number (e.g., DACXXX-XX-C-XXXX).

6.  CHECK ONE box will be completed by the Contractor with one box marked.  
If a resubmittal is provided last transmittal number will be added.

7.  SPECIFICATION SECTION NO. box will be completed by the Contractor.  The 
number will be the five digit number found in the specifications.  No more 
than one section will be covered with each transmittal.

8.  PROJECT TITLE AND LOCATION box will be completed by the Contractor.

9.  Column a, will be completed by the Contractor and will contain a 
different number for each item submitted in that transmittal.  Once a number 
is assigned to an item it will remain the same even if there is a resubmittal.

10.  Column b, will be completed by the Contractor.  The description of each 
item on this form will include the descriptions provided on the submittal 
register plus any other data necessary to describe the item.  The Contractor 
shall submit each submittal register item all at once on one transmittal if 
possible.  If a submittal register item can not be submitted all at once 
Contractor should note that in the remarks box.  If a submittal register item 
requires several items, description shall contain submittal register 
description plus any additional specific descriptions.  Additional items not 
on the submittal register will be noted in the remarks box.

11.  Column c, will be completed by the Contractor.  The information will be 
the appropriate submittal description number as described this Section or 
shown on the submittal register (e.g. SD-XX).

12.  Column d, will be completed by the Contractor.  The number of copies 
will be determined by the Contractor after review of submittal register for 
the classification of the item and after review of paragraph: SUBMITTAL 
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PROCEDURES of this Section.

13.  Column e, will be completed by the Contractor.  The Contractor shall 
state all applicable paragraph numbers.

14.  Column f, will be completed by the Contractor.  The Contractor shall 
state all applicable drawing sheet numbers.

15.  Column g, will be completed by the Contractor.  The action codes will be 
one of the following:

     A - Approved as submitted.
     B - Approved, except as noted.
     C - Approved, except as noted.  Refer to attached sheet resubmission 
required.
     G - Other (specify)

16.  Column h, will be completely by the Contractor.  A check shall be placed 
in this column when a submittal is not in accordance with the plans and 
specifications also, a written statement to that effect shall be included in 
the space provided for "Remarks".

17.  Column i, is reserved for Government use and may or may not be provided. 
 When used by the Government, the action code will be one of the following:

     A - Approved as submitted.
     B - Approved except as noted on drawings.
     C - Approved, except as noted on drawings.  Refer to attached ____ sheet 
resubmission required.
     D - Will be returned by separate correspondence.
     E - Disapproved (See Attached).
     F - Receipt Acknowledged.
     Fx - Receipt acknowledged, does not comply as noted with contract 
requirements.
     G - Other (specify).

18.  REMARKS box self explained.

19.  Contractor must sign all Eng Form 4025 certifying conformance.

20.  Section II will be completed by the Government.  Contractor is not to 
write in this space.  

See reverse side of ENG Form 4025 for additional instructions.

    

    -- End of Section --
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Section  I  will  be  initiated  by  the  Contractor  in  the  required  number  of  copies.
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SECTION 01355

ENVIRONMENTAL PROTECTION
10/00

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

33 CFR 328 Definitions

40 CFR 68 Chemical Accident Prevention Provisions

40 CFR 261 Identification and Listing of Hazardous 
Waste

40 CFR 262 Standards Applicable to Generators of 
Hazardous Waste

40 CFR 279 Standards for the Management of Used Oil

40 CFR 302 Designation, Reportable Quantities, and 
Notification

40 CFR 355 Emergency Planning and Notification

49 CFR 171 - 178 Hazardous Materials Regulations

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (1996) U.S. Army Corps on Engineers Safety 
and Health Requirements Manual

WETLAND MANUAL Corps of Engineers Wetlands Delineation 
Manual Technical Report Y-87-1

1.2   DEFINITIONS

1.2.1   Environmental Pollution and Damage

Environmental pollution and damage is the presence of chemical, physical, 
or biological elements or agents which adversely affect human health or 
welfare; unfavorably alter ecological balances of importance to human life; 
affect other species of importance to humankind; or degrade the environment 
aesthetically, culturally and/or historically.

1.2.2   Environmental Protection
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Environmental protection is the prevention/control of pollution and habitat 
disruption that may occur to the environment during construction.  The 
control of environmental pollution and damage requires consideration of 
land, water, and air; biological and cultural resources; and includes 
management of visual aesthetics; noise; solid, chemical, gaseous, and 
liquid waste; radiant energy and radioactive material as well as other 
pollutants.

1.2.3   Contractor Generated Hazardous Waste

Contractor generated hazardous waste means materials that, if abandoned or 
disposed of, may meet the definition of a hazardous waste.  These waste 
streams would typically consist of material brought on site by the 
Contractor to execute work, but are not fully consumed during the course of 
construction.  Examples include, but are not limited to, excess paint 
thinners (i.e. methyl ethyl ketone, toluene etc.), waste thinners, excess 
paints, excess solvents, waste solvents, and excess pesticides, and 
contaminated pesticide equipment rinse water.

1.2.4   Land Application for Discharge Water

The term "Land Application" for discharge water implies that the Contractor 
shall discharge water at a rate which allows the water to percolate into 
the soil.  No sheeting action, soil erosion, discharge into storm sewers, 
discharge into defined drainage areas, or discharge into the "waters of the 
United States" shall occur.  Land Application shall be in compliance with 
all applicable Federal, State, and local laws and regulations.

1.2.5   Surface Discharge

The term "Surface Discharge" implies that the water is discharged with 
possible sheeting action and subsequent soil erosion may occur.  Waters 
that are surface discharged may terminate in drainage ditches, storm 
sewers, creeks, and/or "waters of the United States" and would require a 
permit to discharge water from the governing agency.

1.2.6   Waters of the United States

All waters which are under the jurisdiction of the Clean Water Act, as 
defined in 33 CFR 328.

1.2.7   Wetlands

Wetlands means those areas that are inundated or saturated by surface or 
ground water at a frequency and duration sufficient to support, and that 
under normal circumstances do support, a prevalence of vegetation typically 
adapted for life in saturated soil conditions.  Wetlands generally include 
swamps, marshes, and bogs.  Official determination of whether or not an 
area is classified as a wetland must be done in accordance with WETLAND 
MANUAL.

1.3   GENERAL REQUIREMENTS

The Contractor shall minimize environmental pollution and damage that may 
occur as the result of construction operations.  The environmental 
resources within the project boundaries and those affected outside the 
limits of permanent work shall be protected during the entire duration of 
this contract.  The Contractor shall comply with all applicable 
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environmental Federal, State, and local laws and regulations.  The 
Contractor shall be responsible for any delays resulting from failure to 
comply with environmental laws and regulations.

1.4   SUBCONTRACTORS

The Contractor shall ensure compliance with this section by subcontractors.

1.5   PAYMENT

No separate payment will be made for work covered under this section.  The 
Contractor shall be responsible for payment of fees associated with 
environmental permits, application, and/or notices obtained by the 
Contractor.  All costs associated with this section shall be included in 
the contract price.  The Contractor shall be responsible for payment of all 
fines/fees for violation or non-compliance with Federal, State, Regional 
and local laws and regulations.

1.6   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Environmental Protection Plan; G-RE, 

  The environmental protection plan.

1.7   ENVIRONMENTAL PROTECTION PLAN

Prior to commencing construction activities or delivery of materials to the 
site, the Contractor shall submit an Environmental Protection Plan for 
review and approval by the Contracting Officer.  The purpose of the 
Environmental Protection Plan is to present a comprehensive overview of 
known or potential environmental issues which the Contractor must address 
during construction.  Issues of concern shall be defined within the 
Environmental Protection Plan as outlined in this section.  The Contractor 
shall address each topic at a level of detail commensurate with the 
environmental issue and required construction task(s).  Topics or issues 
which are not identified in this section, but which the Contractor 
considers necessary, shall be identified and discussed after those items 
formally identified in this section.  Prior to submittal of the 
Environmental Protection Plan, the Contractor shall meet with the 
Contracting Officer for the purpose of discussing the implementation of the 
initial Environmental Protection Plan; possible subsequent additions and 
revisions to the plan including any reporting requirements; and methods for 
administration of the Contractor's Environmental Plans.  The Contractor 
shall maintain a current version of the Environmental Protection Plan on 
site for review by interested parties.

1.7.1   Compliance

No requirement in this Section shall be construed as relieving the 
Contractor of any applicable Federal, State, and local environmental 
protection laws and regulations.  During Construction, the Contractor shall 
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be responsible for identifying, submitting for approval, and implementing 
any additional requirements to be included in the Environmental Protection 
Plan.

1.7.2   Contents

The environmental protection plan shall include, but shall not be limited 
to, the following:

a.  Name(s) of person(s) within the Contractor's organization who 
is(are) responsible for ensuring adherence to the Environmental 
Protection Plan.

b.  Name(s) and qualifications of person(s) responsible for manifesting 
hazardous waste to be removed from the site, if applicable.

c.  Name(s) and qualifications of person(s) responsible for training 
the Contractor's environmental protection personnel.

d.  Description of the Contractor's environmental protection personnel 
training program.

e.  The Spill Control plan shall include the procedures, instructions, 
and reports to be used in the event of an unforeseen spill of a 
substance regulated by 40 CFR 68, 40 CFR 302, 40 CFR 355, and/or 
regulated under State or Local laws and regulations.  The Spill Control 
Plan supplements the requirements of EM 385-1-1.  This plan shall 
include as a minimum:

1.  The name of the individual who will report any spills or 
hazardous substance releases and who will follow up with complete 
documentation.  This individual shall immediately notify the 
Contracting Officer and the local Fire Department in addition to 
the legally required Federal, State, and local reporting channels 
(including the National Response Center 1-800-424-8802) if a 
reportable quantity is released to the environment.  The plan 
shall contain a list of the required reporting channels and 
telephone numbers.

2.  The name and qualifications of the individual who will be 
responsible for implementing and supervising the containment and 
cleanup.

3.  Training requirements for Contractor's personnel and methods 
of accomplishing the training.

4.  A list of materials and equipment to be immediately available 
at the job site, tailored to cleanup work of the potential 
hazard(s) identified.

5.  The names and locations of suppliers of containment materials 
and locations of additional fuel oil recovery, cleanup, 
restoration, and material-placement equipment available in case of 
an unforeseen spill emergency.

6.  The methods and procedures to be used for expeditious 
contaminant cleanup.

f.  A non-hazardous solid waste disposal plan identifying methods and 

SECTION 01355  Page 6



Penstock Spot Painting GA100

locations for solid waste disposal including clearing debris.  The plan 
shall include schedules for disposal.  The Contractor shall identify 
any subcontractors responsible for the transportation and disposal of 
solid waste.  Licenses or permits shall be submitted for solid waste 
disposal sites that are not a commercial operating facility.  Evidence 
of the disposal facility's acceptance of the solid waste shall be 
attached to this plan during the construction.  

g.  A recycling and solid waste minimization plan with a list of 
measures to reduce consumption of energy and natural resources.  The 
plan shall detail the Contractor's actions to comply with and to 
participate in Federal, State, Regional, and local government sponsored 
recycling programs to reduce the volume of solid waste at the source.

h.  An air pollution control plan detailing provisions to assure that 
dust, debris, materials, trash, etc., do not become air borne and 
travel off the project site.

i.  A contaminant prevention plan that: identifies potentially 
hazardous substances to be used on the job site; identifies the 
intended actions to prevent introduction of such materials into the 
air, water, or ground; and details provisions for compliance with 
Federal, State, and local laws and regulations for storage and handling 
of these materials.  In accordance with EM 385-1-1, a copy of the 
Material Safety Data Sheets (MSDS) and the maximum quantity of each 
hazardous material to be on site at any given time shall be included in 
the contaminant prevention plan.  As new hazardous materials are 
brought on site or removed from the site, the plan shall be updated.

j.  A waste water management plan that identifies the methods and 
procedures for management and/or discharge of waste waters which are 
directly derived from construction activities, such as concrete curing 
water, clean-up water, dewatering of ground water, disinfection water, 
hydrostatic test water, and water used in flushing of lines.   

1.7.3   Appendix

Copies of all environmental permits, permit application packages, approvals 
to construct, notifications, certifications, reports, and termination 
documents shall be attached, as an appendix, to the Environmental 
Protection Plan.

1.8   PROTECTION FEATURES

This paragraph supplements the Contract Clause PROTECTION OF EXISTING 
VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS.  Prior to 
start of any on site construction activities, the Contractor and the 
Contracting Officer shall make a joint condition survey.  Immediately 
following the survey, the Contractor shall prepare a brief report including 
a plan describing the features requiring protection under the provisions of 
the Contract Clauses, which are not specifically identified on the drawings 
as environmental features requiring protection along with the condition of 
trees, shrubs and grassed areas immediately adjacent to the site of work 
and adjacent to the Contractor's assigned storage area and access route(s), 
as applicable.  This survey report shall be signed by both the Contractor 
and the Contracting Officer upon mutual agreement as to its accuracy and 
completeness.  The Contractor shall protect those environmental features 
included in the survey report and any indicated on the drawings, regardless 
of interference which their preservation may cause to the Contractor's work 
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under the contract.

1.9   ENVIRONMENTAL ASSESSMENT OF CONTRACT DEVIATIONS

Any deviations, requested by the Contractor, from the drawings, plans and 
specifications which may have an environmental impact will be subject to 
approval by the Contracting Officer and may require an extended review, 
processing, and approval time.  The Contracting Officer reserves the right 
to disapprove alternate methods, even if they are more cost effective, if 
the Contracting Officer determines that the proposed alternate method will 
have an adverse environmental impact.

1.10   NOTIFICATION

The Contracting Officer will notify the Contractor in writing of any 
observed noncompliance with Federal, State or local environmental laws or 
regulations, permits, and other elements of the Contractor's Environmental 
Protection plan.  The Contractor shall, after receipt of such notice, 
inform the Contracting Officer of the proposed corrective action and take 
such action when approved by the Contracting Officer.  The Contracting 
Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  No time extensions shall be 
granted or equitable adjustments allowed to the Contractor for any such 
suspensions.  This is in addition to any other actions the Contracting 
Officer may take under the contract, or in accordance with the Federal 
Acquisition Regulation or Federal Law.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION

3.1   ENVIRONMENTAL PERMITS AND COMMITMENTS

The Contractor shall be responsible for obtaining and complying with all 
environmental permits and commitments required by Federal, State, Regional, 
and local environmental laws and regulations.

3.2   LAND RESOURCES

The Contractor shall confine all activities to areas defined by the 
drawings and specifications.  Prior to the beginning of any construction, 
the Contractor shall identify any land resources to be preserved within the 
work area.  Except in areas indicated on the drawings or specified to be 
cleared, the Contractor shall not remove, cut, deface, injure, or destroy 
land resources including trees, shrubs, vines, grasses, topsoil, and land 
forms without approval.  No ropes, cables, or guys shall be fastened to or 
attached to any trees for anchorage unless specifically authorized.  The 
Contractor shall provide effective protection for land and vegetation 
resources at all times as defined in the following subparagraphs.  Stone, 
soil, or other materials displaced into uncleared areas shall be removed by 
the Contractor.

3.2.1   Work Area Limits

Prior to commencing construction activities, the Contractor shall mark the 
areas that need not be disturbed under this contract.  Isolated areas 
within the general work area which are not to be disturbed shall be marked 
or fenced.  Monuments and markers shall be protected before construction 
operations commence.  Where construction operations are to be conducted 
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during darkness, any markers shall be visible in the dark.  The 
Contractor's personnel shall be knowledgeable of the purpose for marking 
and/or protecting particular objects.

3.2.2   Landscape

Trees, shrubs, vines, grasses, land forms and other landscape features 
indicated and defined on the drawings to be preserved shall be clearly 
identified by marking, fencing, or wrapping with boards, or any other 
approved techniques.  The Contractor shall restore landscape features 
damaged or destroyed during construction operations outside the limits of 
the approved work area.

3.2.3   Contractor Facilities and Work Areas

The Contractor's field offices, staging areas, stockpile storage, and 
temporary buildings shall be placed in areas designated on the drawings or 
as directed by the Contracting Officer.  Temporary movement or relocation 
of Contractor facilities shall be made only when approved.  Erosion and 
sediment controls shall be provided for on-site borrow and spoil areas to 
prevent sediment from entering nearby waters.  Temporary excavation and 
embankments for plant and/or work areas shall be controlled to protect 
adjacent areas.

3.3   WATER RESOURCES

The Contractor shall monitor construction activities to prevent pollution 
of surface and ground waters.  Toxic or hazardous chemicals shall not be 
applied to soil or vegetation unless otherwise indicated.  All water areas 
affected by construction activities shall be monitored by the Contractor. 
For construction activities immediately adjacent to impaired surface 
waters, the Contractor shall be capable of quantifying sediment or 
pollutant loading to that surface water when required by State or Federally 
issued Clean Water Act permits.

3.3.1   Wetlands

The Contractor shall not enter, disturb, destroy, or allow discharge of 
contaminants into any wetlands. 

3.4   AIR RESOURCES

Equipment operation, activities, or processes performed by the Contractor 
shall be in accordance with all Federal and State air emission and 
performance laws and standards.

3.4.1   Particulates

Dust particles; aerosols and gaseous by-products from construction 
activities; and processing and preparation of materials, such as from 
asphaltic batch plants; shall be controlled at all times, including 
weekends, holidays and hours when work is not in progress.  The Contractor 
shall maintain excavations, stockpiles, haul roads, permanent and temporary 
access roads, plant sites, spoil areas, borrow areas, and other work areas 
within or outside the project boundaries free from particulates which would 
cause the Federal, State, and local air pollution standards to be exceeded 
or which would cause a hazard or a nuisance.  Sprinkling, chemical 
treatment of an approved type, baghouse, scrubbers, electrostatic 
precipitators or other methods will be permitted to control particulates in 
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the work area.  Sprinkling, to be efficient, must be repeated to keep the 
disturbed area damp at all times.  The Contractor must have sufficient, 
competent equipment available to accomplish these tasks.  Particulate 
control shall be performed as the work proceeds and whenever a particulate 
nuisance or hazard occurs.  The Contractor shall comply with all State and 
local visibility regulations.

3.4.2   Odors

Odors from construction activities shall be controlled at all times.  The 
odors shall not cause a health hazard and shall be in compliance with State 
regulations and/or local ordinances.

3.4.3   Sound Intrusions

The Contractor shall keep construction activities under surveillance and 
control to minimize environment damage by noise.  The Contractor shall 
comply with the provisions of the State. rules.

3.4.4   Burning

Burning will not be allowed on the project site unless specified in other 
sections of the specifications or authorized in writing by the Contracting 
Officer.  The specific time, location, and manner of burning shall be 
subject to approval. 

3.5   CHEMICAL MATERIALS MANAGEMENT AND WASTE DISPOSAL

Disposal of wastes shall be as directed below, unless otherwise specified 
in other sections and/or shown on the drawings.

3.5.1   Solid Wastes

Solid wastes (excluding clearing debris) shall be placed in containers 
which are emptied on a regular schedule.  Handling, storage, and disposal 
shall be conducted to prevent contamination.  Segregation measures shall be 
employed so that no hazardous or toxic waste will become co-mingled with 
solid waste.  The Contractor shall transport solid waste off Government 
property and dispose of it in compliance with Federal, State, and local 
requirements for solid waste disposal. A Subtitle D RCRA permitted landfill 
shall be the minimum acceptable off-site solid waste disposal option.  The 
Contractor shall verify that the selected transporters and disposal 
facilities have the necessary permits and licenses to operate. 

3.5.2   Chemicals and Chemical Wastes

Chemicals shall be dispensed ensuring no spillage to the ground or water.  
Periodic inspections of dispensing areas to identify leakage and initiate 
corrective action shall be performed and documented.  This documentation 
will be periodically reviewed by the Government.  Chemical waste shall be 
collected in corrosion resistant, compatible containers.  Collection drums 
shall be monitored and removed to a staging or storage area when contents 
are within of the top.  Wastes shall be classified, managed, stored, and 
disposed of in accordance with Federal, State, and local laws and 
regulations.

3.5.3   Contractor Generated Hazardous Wastes/Excess Hazardous Materials

Hazardous wastes are  defined in 40 CFR 261, or are as defined by 
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applicable State and local regulations.  Hazardous materials are defined in 
49 CFR 171 - 178.  The Contractor shall, at a minimum, manage and store 
hazardous waste in compliance with 40 CFR 262 .  The Contractor shall take 
sufficient measures to prevent spillage of hazardous and toxic materials 
during dispensing.  The Contractor shall segregate hazardous waste from 
other materials and wastes, shall protect it from the weather by placing it 
in a safe covered location, and shall take precautionary measures such as 
berming or other appropriate measures against accidental spillage.  The 
Contractor shall be responsible for storage, describing, packaging, 
labeling, marking, and placarding of hazardous waste and hazardous material 
in accordance with 49 CFR 171 - 178, State, and local laws and regulations. 
 The Contractor shall transport Contractor generated hazardous waste off 
Government property within 60 days in accordance with the Environmental 
Protection Agency and the Department of Transportation laws and 
regulations.  The Contractor shall dispose of hazardous waste in compliance 
with Federal, State and local laws and regulations.  Spills of hazardous or 
toxic materials shall be immediately reported to the Contracting Officer.  
Cleanup and cleanup costs due to spills shall be the Contractor's 
responsibility.  The disposition of Contractor generated hazardous waste 
and excess hazardous materials are the Contractor's responsibility. 

3.5.4   Fuel and Lubricants

Storage, fueling and lubrication of equipment and motor vehicles shall be 
conducted in a manner that affords the maximum protection against spill and 
evaporation.  Fuel, lubricants and oil shall be managed and stored in 
accordance with all Federal, State, Regional, and local laws and 
regulations.  Used lubricants and used oil to be discarded shall be stored 
in marked corrosion-resistant containers and recycled or disposed in 
accordance with 40 CFR 279, State, and local laws and regulations.  There 
shall be no storage of fuel on the project site.  Fuel must be brought to 
the project site each day that work is performed. 

3.5.5   Waste Water

Disposal of waste water shall be as specified below.

a.  Waste water from construction activities, such as onsite material 
processing, concrete curing, foundation and concrete clean-up, 
water used in concrete trucks, forms, etc. shall not be allowed to 
enter water ways or to be discharged prior to being treated to 
remove pollutants.  The Contractor shall dispose of the 
construction related waste water off-Government property in 
accordance with all Federal, State, Regional and Local laws and 
regulations. 

b.  For discharge of ground water, the Contractor shall obtain a State 
or Federal permit specific for pumping and discharging ground 
water prior to surface discharging. 

c.  Water generated from the flushing of lines after disinfection or 
disinfection in conjunction with hydrostatic testing shall be land 
applied in accordance with all Federal, State, and local laws and 
regulations for land application .

3.6   RECYCLING AND WASTE MINIMIZATION

The Contractor shall participate in State and local government sponsored 
recycling programs.  The Contractor is further encouraged to minimize solid 
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waste generation throughout the duration of the project.

3.7   HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES

If during excavation or other construction activities any previously 
unidentified or unanticipated historical, archaeological, and cultural 
resources are discovered or found, all activities that may damage or alter 
such resources shall be temporarily suspended.  Resources covered by this 
paragraph include but are not limited to: any human skeletal remains or 
burials; artifacts; shell, midden, bone, charcoal, or other deposits; rock 
or coral alignments, pavings, wall, or other constructed features; and any 
indication of agricultural or other human activities.  Upon such discovery 
or find, the Contractor shall immediately notify the Contracting Officer so 
that the appropriate authorities may be notified and a determination made 
as to their significance and what, if any, special disposition of the finds 
should be made.  The Contractor shall cease all activities that may result 
in impact to or the destruction of these resources.  The Contractor shall 
secure the area and prevent Contractors personnel or other persons from 
trespassing on, removing, or otherwise disturbing such resources.

3.8   BIOLOGICAL RESOURCES

The Contractor shall minimize interference with, disturbance to, and damage 
to fish, wildlife, and plants including their habitat.  The Contractor 
shall be responsible for the protection of threatened and endangered animal 
and plant species including their habitat in accordance with Federal, 
State, Regional, and local laws and regulations.

3.8.1   Bald Eagles

The Contractor shall be responsible for identifying and avoiding disturbing 
bald eagles which are roosting in the project area.  Bald Eagles shall not 
be disturbed. The Government recommends avoiding roosting bald eagles by 
eliminating activity within 75 meters of the roosting bald eagle.  However, 
this is a general recommendation, and may change dependant upon location, 
available cover, and concealment. It is the Contractor's responsibility to 
accurately determine appropriate distances to avoid disturbing the Bald 
Eagle.  The Contractor shall ensure that his employees are able to identify 
bald eagles and shall avoid disturbing bald eagles.

3.8.2   Migratory Birds

In accordance with Migratory Bird Treaty Act, migratory birds shall not be 
disturbed during nesting.  It is the Contractor's responsibility to 
identify and avoid migratory nesting birds.

3.9   PREVIOUSLY USED EQUIPMENT

The Contractor shall clean all previously used construction equipment prior 
to bringing it onto the project site.  The Contractor shall ensure that the 
equipment is free from soil residuals, egg deposits from plant pests, 
noxious weeds, and plant seeds.  The Contractor shall consult with the USDA 
jurisdictional office for additional cleaning requirements.

3.10   MAINTENANCE OF POLLUTION FACILITIES

The Contractor shall maintain permanent and temporary pollution control 
facilities and devices for the duration of the contract or for that length 
of time construction activities create the particular pollutant.
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3.11   TRAINING OF CONTRACTOR PERSONNEL

The Contractor's personnel shall be trained in all phases of environmental 
protection and pollution control.  The Contractor shall conduct 
environmental protection/pollution control meetings for all Contractor 
personnel prior to commencing construction activities.  Additional meetings 
shall be conducted for new personnel and when site conditions change.  The 
training and meeting agenda shall include:  methods of detecting and 
avoiding pollution; familiarization with statutory and contractual 
pollution standards; installation and care of devices, vegetative covers, 
and instruments required for monitoring purposes to ensure adequate and 
continuous environmental protection/pollution control; anticipated 
hazardous or toxic chemicals or wastes, and other regulated contaminants;  
recognition and protection of archaeological sites, artifacts, wetlands, 
and endangered species and their habitat that are known to be in the area. 

3.12   POST CONSTRUCTION CLEANUP

The Contractor shall clean up all areas used for construction in accordance 
with Contract Clause: "Cleaning Up".  The Contractor shall, unless 
otherwise instructed in writing by the Contracting Officer, obliterate all 
signs of temporary construction facilities such as haul roads, work area, 
structures, foundations of temporary structures, stockpiles of excess or 
waste materials, and other vestiges of construction prior to final 
acceptance of the work.  The disturbed area shall be graded, filled and the 
entire area seeded unless otherwise indicated.

        -- End of Section --
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SECTION 01400

SPECIAL SAFETY REQUIREMENTS
05/00 Rev 12/01

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

CODE OF FEDERAL REGULATIONS (CFR)

29 CFR 1926 Safety and Health Regulations for 
Construction

ENGINEERING MANUALS (EM)

EM 385-1-1 (1996 and Changes) Safety and Health 
Requirements Manual 

1.2   SUMMARY

1.2.1   General

This section provides guidelines for preparation of accident prevention 
plans, and to implement the accident prevention clause (this specification) 
and EM 385-1-1, Safety and Health Requirements Manual.    The U.S. Army 
Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1 is 
available from U.S. Government bookstores operated by the Government 
Printing Office and a copy is included on the CD-ROM issued with this 
solicitation.  Changes to EM 385-1-1 applicable to this contract include 
only those revisions posted at the following website (all revisions up to 
the time this solicitation is issued): 
http://www.hq.usace.army.mil/soh/hqusace_soh.htm ("Changes to EM").  U.S. 
Government bookstores are located in most major cities including Milwaukee, 
Chicago, Kansas City, Denver, and Pueblo, Colorado.

1.3   PRECONSTRUCTION CONFERENCE

See Contract Clause "PRECONSTRUCTION CONFERENCE".  A preconstruction 
conference will be scheduled prior to beginning of site work. Requirements 
relative to planning and administration of the overall safety program will 
be discussed.

1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a  designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals
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Accident Prevention Plan; G-RE

The written site-specific Accident Prevention Plan.

SD-07 Certificates

Qualifications; G-RE.

A written report providing evidence of qualifications for personnel, 
facilities and equipment assigned to the work.  .

1.5   ACCIDENT PREVENTION PLAN

The Contractor shall submit, prior to the start of on site construction 
activity, a proposed accident prevention plan which shall be the accident 
prevention policy to be followed by all of the Contractor's and 
subcontractor's personnel and supervisory staff during performance of the 
work.

1.5.1   Requirements

The proposed plan shall be developed after a careful analysis of the work 
involved and shall be tailored specifically to the conditions of this 
project.  The Contractor's accident prevention plan shall contain, as a 
minimum, the following general information or procedures for the activity 
indicated.  The Contractor shall submit his plan for review and acceptance 
prior to commencing work.

1.5.1.1   Responsible Individual(s)

The Contractor shall designate an onsite employee as the individual 
responsible for insuring the accident prevention plan is implemented and 
enforced.

1.5.1.2   Subcontractor Supervision

Explain procedures to assure that subcontractor(s) fully comply with the 
accident prevention plan.

1.5.1.3   Indoctrination of New Employees

The plan shall include provisions for advising workers of the purpose of 
the accident prevention plan, specific hazards on the job and precautions 
to be taken, emergency procedures, information concerning tool box safety 
meetings, required protective equipment, cleanup rules and location of 
company safety rules (posting or handout).

1.5.1.4   Tool Box Safety Meetings

Hold weekly "Tool Box" safety meetings.  Timely safety subjects shall be 
determined by a responsible individual.  Employees will be informed of 
time, location, who will conduct, and subject.  Identify procedures for 
including subcontractors.  The Contractor shall provide a copy of the 
Weekly Tool Box Meeting and Monthly Supervisor's Safety Meeting to the 
Contracting Officer.

1.5.1.5   Fire Prevention and Protection
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Identify source of fire protection.  Insure adequate fire extinguishers, 
water barrels, or other fire-fighting equipment is located on site.  
Explain prevention activities to include storage areas and special hazards 
such as welding and use of flammable liquids, and other special hazards.

1.5.1.6   Housekeeping

Daily cleanup of all debris and waste materials is required.  Adequate 
disposal containers should be placed strategically around the site.  Debris 
shall be removed on a regular basis.  Explain procedures that include use 
of barrels, dumpsters, trash chutes, etc.

1.5.1.7   Mechanical Equipment Inspection

All mechanical equipment (trucks, cranes, forklifts, backhoes, graders, 
etc.) shall be inspected prior to use and at fixed intervals throughout the 
life of the contract.  Explain how inspections will be accomplished 
(frequency, by whom, and records to be kept).

1.5.1.8   First Aid and Medical Facilities

First aid facilities shall be made available on the job site.  Arrangements 
for emergency medical attention shall be made prior to start of work.  All 
emergency numbers (doctor, hospital, ambulance, fire department) shall be 
posted at the project superintendent's office.

1.5.1.9   Sanitation

Include provisions for toilet facilities, drinking water and washing 
facilities.  A sufficient number of toilet facilities as specified in EM 
385-1-1 shall be provided unless permission is granted to use existing 
facilities (portable chemical are authorized).  Insure safe drinking water 
and individual cups are available.  For the projects where corrosive or 
toxic materials are used, separate washing facilities are required.

1.5.1.10   Safety Promotions

The Contractor shall promote accident prevention.  Identify method 
(posters, awards etc.).

1.5.1.11   Accident Reporting

All accidents (employee injuries, vehicle, building, or equipment damage 
etc.) regardless of their severity, shall be reported to the onsite 
government representative or to the area engineer, who in turn will advise 
the Contractor of forms to be submitted and timeframes.

1.5.1.12   Job Hazard Analysis

When job situations change and it is necessary to alter safety 
requirements, a Job Hazard Analysis will be accomplished, documented, and 
added as an addendum to the Accident Prevention Plan.  Each Job Hazard 
Analysis shall include, but not be limited to, a description of the work, 
probable hazards related to that work and positive precautionary measures 
to be taken to reduce or eliminate each hazard.  An example of changing 
situations may be new subcontractors performing work such as earth moving, 
trenching, concrete work, roofing, electrical, masonry etc.  The onsite 
government representative will determine the format and amount of detail 
required of the written plan.
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1.6   EXCAVATION AND TRENCHING

The standards for excavation and trenching are outlined in 29 CFR 1926, 
Subpart P.  These standards shall be followed in addition to those outlined 
in EM 385-1-1.

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)
    -- End of Section --

SECTION 01400  Page 5



Penstock Spot Painting GA100

SECTION TABLE OF CONTENTS

DIVISION 01 - GENERAL REQUIREMENTS

SECTION 01451

CONTRACTOR QUALITY CONTROL

4/97 Omaha Rev 3/01

PART 1   GENERAL

  1.1   REFERENCES
  1.2   PAYMENT  

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

  3.1   GENERAL
  3.2   QUALITY CONTROL PLAN
    3.2.1   General
    3.2.2   Content of the CQC Plan
    3.2.3   Acceptance of Plan
    3.2.4   Notification of Changes
  3.3   COORDINATION MEETING
  3.4   QUALITY CONTROL ORGANIZATION
    3.4.1   General
    3.4.2   CQC System Manager
    3.4.3   CQC Personnel
    3.4.4   Additional Requirement
    3.4.5   Organizational Changes
  3.5   SUBMITTALS AND DELIVERABLES
  3.6   CONTROL
    3.6.1   Preparatory Phase
    3.6.2   Initial Phase
    3.6.3   Follow-up Phase
    3.6.4   Additional Preparatory and Initial Phases
  3.7   TESTS
    3.7.1   Testing Procedure
    3.7.2   Testing Laboratories
      3.7.2.1   Capability Check
      3.7.2.2   Capability Recheck
    3.7.3   Onsite Laboratory
    3.7.4   Furnishing or Transportation of Samples for Testing
  3.8   COMPLETION INSPECTION
    3.8.1   Punch-Out Inspection
    3.8.2   Pre-Final Inspection
    3.8.3   Final Acceptance Inspection
  3.9   DOCUMENTATION
  3.10   SAMPLE FORMS
  3.11   NOTIFICATION OF NONCOMPLIANCE

-- End of Section Table of Contents --

SECTION 01451  Page 1



Penstock Spot Painting GA100

SECTION 01451

CONTRACTOR QUALITY CONTROL
4/97

Omaha Rev 3/01

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3740      (2001) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (2000b) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction 

1.2   PAYMENT  

Separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all costs associated therewith shall 
be included in the applicable unit prices or lump-sum prices contained in 
the Bidding Schedule.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
system shall cover all construction operations, both onsite and offsite, 
and shall be keyed to the proposed construction sequence.  The site project 
superintendent will be held responsible for the quality of work on the job 
and is subject to removal by the Contracting Officer for non-compliance 
with the quality requirements specified in the contract.  The site project 
superintendent in this context shall be the highest level manager 
responsible for the overall construction activities at the site, including 
quality and production.  The site project superintendent shall maintain a 
physical presence at the site at all times, except as otherwise acceptable 
to the Contracting Officer, and shall be responsible for all construction 
and construction related activities at the site.

3.2   QUALITY CONTROL PLAN
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3.2.1   General

The Contractor shall furnish for review by the Government, not later than 10
 days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of the Contract Clause 
titled "Inspection of Construction."  The plan shall identify personnel, 
procedures, control, instructions, test, records, and forms to be used.  
The Government will consider an interim plan for the first 30 days of 
operation.  Construction will be permitted to begin only after acceptance 
of the CQC Plan or acceptance of an interim plan applicable to the 
particular feature of work to be started.  Work outside of the features of 
work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the 
additional features of work to be started.

3.2.2   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all 
construction operations, both onsite and offsite, including work by 
subcontractors, fabricators, suppliers, and purchasing agents:

      a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC staff 
shall implement the three phase control system for all aspects of the work 
specified.  The staff shall include a CQC System Manager who shall report 
to the project superintendent.

      b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC function.

      c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the responsibilities and 
delegates sufficient authorities to adequately perform the functions of the 
CQC System Manager, including authority to stop work which is not in 
compliance with the contract.  The CQC System Manager shall issue letters 
of direction to all other various quality control representatives outlining 
duties, authorities, and responsibilities.  Copies of these letters shall 
also be furnished to the Government.

      d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite fabricators, 
suppliers, and purchasing agents.  These procedures shall be in accordance 
with Section 01330 SUBMITTAL PROCEDURES.

      e.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph requiring 
test, feature of work to be tested, test frequency, and person responsible 
for each test.  (Laboratory facilities will be approved by the Contracting 
Officer.)

      f.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests including 
documentation.

      g.  Procedures for tracking construction deficiencies from 
identification through acceptable corrective action.  These procedures 
shall establish verification that identified deficiencies have been 
corrected.
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      h.  Reporting procedures, including proposed reporting formats.

      i.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, has 
separate control requirements, and may be identified by different trades or 
disciplines, or it may be work by the same trade in a different 
environment.  Although each section of the specifications may generally be 
considered as a definable feature of work, there is frequently more than 
one definable features under a particular section.  This list will be 
agreed upon during the coordination meeting.

3.2.3   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.4   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and 
prior to acceptance by the Government of the CQC Plan, the Contractor shall 
meet with the Contracting Officer or Authorized Representative and discuss 
the Contractor's quality control system.  The CQC Plan shall be submitted 
for review a minimum of 10 calendar days prior to the Coordination Meeting. 
 During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, control 
activities, testing, administration of the system for both onsite and 
offsite work, and the interrelationship of Contractor's Management and 
control with the Government's Quality Assurance.  Minutes of the meeting 
shall be prepared by the Government and signed by both the Contractor and 
the Contracting Officer.  The minutes shall become a part of the contract 
file.  There may be occasions when subsequent conferences will be called by 
either party to reconfirm mutual understandings and/or address deficiencies 
in the CQC system or procedures which may require corrective action by the 
Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   General

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure safety and 
contract compliance.  The Safety and Health Manager shall receive direction 
and authority from the CQC System Manager and shall serve as a member of 
the CQC staff.  Personnel identified in the technical provisions as 
requiring specialized skills to assure the required work is being performed 
properly will also be included as part of the CQC organization.  The 
Contractor's CQC staff shall maintain a presence at the site at all times 
during progress of the work and have complete authority and responsibility 
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to take any action necessary to ensure contract compliance.  The CQC staff  
shall be subject to acceptance by the Contracting Officer.  The Contractor 
shall provide adequate office space, filing systems and other resources as 
necessary to maintain an effective and fully functional CQC organization.  
Complete records of all letters, material submittals, show drawing 
submittals, schedules and all other project documentation shall be promptly 
furnished to the CQC organization by the Contractor.  The CQC organization 
shall be responsible to maintain these documents and records at the site at 
all times, except as otherwise acceptable to the Contracting Officer.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager shall be a construction person with a 
minimum of 5 years in related work.  This CQC System Manager shall be on 
the site at all times during construction and shall be employed by the 
prime Contractor.  The CQC System Manager shall be assigned as System 
Manager but may have duties as project superintendent in addition to 
quality control.  An alternate for the CQC System Manager shall be 
identified in the plan to serve in the event of the System Manager's 
absence.  The requirements for the alternate shall be the same as for the 
designated CQC System Manager.

3.4.3   CQC Personnel

A staff shall be maintained under the direction of the CQC system manager 
to perform all QC activities.  The staff must be of sufficient size to 
ensure adequate QC coverage of all work phases, work shifts, and work crews 
involved in the construction.  These personnel may perform other duties, 
but must be fully qualified by experience and technical training to perform 
their assigned QC responsibilities and must be allowed sufficient time to 
carry out these responsibilities.  The QC plan will clearly state the 
duties and responsibilities of each staff member.  A Certified Industrial 
Hygienist and an Industrial Hygiene Technician shall be part of the 
Contractor's quality control staff on projects involving ASBESTOS REMOVAL 
per SECTION 13280 ASBESTOS ABATEMENT.

3.4.4   Additional Requirement

In addition to the above experience and education requirements the CQC 
System Manager shall have completed the course entitled "Construction 
Quality Management For Contractors" within the past five years and be in 
possession of the resulting certificate of instruction.  If the individual 
designated as CQC System Manager does not currently meet this training 
requirement, the training must be accomplished within 60 days of the 
appointment to CQC System Manager.  This course is periodically offered at 
each of the four area offices in the Omaha District according to the 
following revolving training schedule:

   Badger Area            First Session         Between 15 & 25 April
                          Second Session        Between 15 & 25 October
   Point of Contact       Roy Brewer            (608) 388-4780

   Black Hills Area       First Session         Between 1 & 10 March
                          Second Session        Between 1 & 10 September
   Point of Contact       Dwight Pochant        (605) 923-2983
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   Fort Crook Area        First Session         Between 15 & 25 January
                          Second Session        Between 15 & 25 July
   Point of Contact       Al Kreisler           (402) 293-2540

   Rocky Mountain         First Session         Between 1 & 10 June
                          Second Session        Between 1 & 10 December
   Point of Contact       Paul Jendzejec        (719)  556-4184

The exact date and location for the sessions will be determined 
approximately 30 days in advance of the training.  The cost of training is 
presently established at $25 to be paid by each student in advance of the 
training.  For information about a particular session, the best source is 
the point of contact listed above..

3.4.5   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.

3.5   SUBMITTALS AND DELIVERABLES

Submittals shall be made as specified in Section 01330 SUBMITTAL 
PROCEDURES.  The CQC organization shall be responsible for certifying that 
all submittals and deliverables are in compliance with the contract 
requirements.    When Section 15950A HEATING, VENTILATING AND AIR 
CONDITIONING (HVAC) CONTROL SYSTEMS; 15951A DIRECT DIGITAL CONTROL FOR 
HVAC; 15990A TESTING, ADJUSTING, AND BALANCING OF HVAC SYSTEMS; or 15995A 
COMMISSIONING OF HVAC SYSTEMS are included in the contract, the submittals 
required by those sections shall be coordinated with Section 01330 
SUBMITTAL PROCEDURES to ensure adequate time is allowed for each type of 
submittal required.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

      a.  A review of each paragraph of applicable specifications.

      b.  A review of the contract drawings.

      c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

      d.  Review of provisions that have been made to provide required 
control inspection and testing.
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      e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the contract.

      f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved shop 
drawings or submitted data, and are properly stored.

      g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

      h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction tolerances and 
workmanship standards for that feature of work.

      i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

      j.  Discussion of the initial control phase.

      k.  The Government shall be notified at least 48 hours in advance of 
beginning the preparatory control phase.  This phase shall include a 
meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the foreman 
responsible for the definable feature.  The results of the preparatory 
phase actions shall be documented by separate minutes prepared by the CQC 
System Manager and attached to the daily CQC report.  The Contractor shall 
instruct applicable workers as to the acceptable level of workmanship 
required in order to meet contract specifications.

      l.  Prior to the preparatory meeting for each definable feature of 
work, the Contractor shall provide all technical references (i.e. building 
codes, life safety codes, etc.) referenced in the project specifications 
for feature(s) of work being addressed at the preparatory meeting.   These 
technical references shall be onsite and available for use by Contractor 
and Government personnel before the preparatory meeting is held and 
maintained until the feature(s) of work is/are accepted by the Government.

 
3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

      a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

      b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

      c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample panels as 
appropriate.

      d.  Resolve all differences.

      e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity analysis 
with each worker.

      f.  The Government shall be notified at least 48 hours in advance of 
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beginning the initial phase.  Separate minutes of this phase shall be 
prepared by the CQC System Manager and attached to the daily CQC report.  
Exact location of initial phase shall be indicated for future reference and 
comparison with follow-up phases.

      g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not being 
met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if the quality of on-going work is unacceptable, 
if there are changes in the applicable CQC staff, onsite production 
supervision or work crew, if work on a definable feature is resumed after a 
substantial period of inactivity, or if other problems develop.

3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product which conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall procure the services of a Corps of 
Engineers approved testing laboratory or establish an approved testing 
laboratory at the project site.  The Contractor shall perform the following 
activities and record and provide the following data:

      a.  Verify that testing procedures comply with contract requirements.

      b.  Verify that facilities and testing equipment are available and 
comply with testing standards.

      c.  Check test instrument calibration data against certified 
standards.

      d.  Verify that recording forms and test identification control 
number system, including all of the test documentation requirements, have 
been prepared.

      e.  Results of all tests taken, both passing and failing tests, shall 
be recorded on the CQC report for the date taken.  Specification paragraph 
reference, location where tests were taken, and the sequential control 
number identifying the test shall be given.  If approved by the Contracting 
Officer, actual test reports may be submitted later with a reference to the 
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test number and date taken.  An information copy of tests performed by an 
offsite or commercial test facility shall be provided directly to the 
Contracting Officer.  Failure to submit timely test reports as stated may 
result in nonpayment for related work performed and disapproval of the test 
facility for this contract.

3.7.2   Testing Laboratories

3.7.2.1   Capability Check

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.

3.7.2.2   Capability Recheck

If the selected laboratory fails the capability check, the Contractor will 
be assessed the actual cost for the recheck to reimburse the Government for 
each succeeding recheck of the laboratory or the checking of a subsequently 
selected laboratory.  Such costs will be deducted from the contract amount 
due the Contractor.

3.7.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.7.4   Furnishing or Transportation of Samples for Testing

Costs incidental to the transportation of samples or materials shall be 
borne by the Contractor.  Samples of materials for test verification and 
acceptance testing by the Government shall be delivered to the Corps of 
Engineers Division Laboratory, f.o.b., at the following address:

   
For delivery by mail:  Commander and Director
                           U.S. Army Engineer Waterways Experiment Station
                           Attn: CEWES-GS
                           3909 Hallsferry Road
                           Vicksburg, Mississippi 39180-6199

   
For other deliveries:  Commander and Director
                           U.S. Army Engineer Waterways Experiment Station
                           Attn: CEWES-GS
                           3909 Hallsferry Road
                           Vicksburg, Mississippi 39180-6199

Coordination for each specific test, exact delivery location, and dates 
will be made through the Area Office.

3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection
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Near the completion of all work or any increment thereof established by a 
completion time stated in the Special Clause entitled "Commencement, 
Prosecution, and Completion of Work," or stated elsewhere in the 
specifications, the CQC System Manager shall conduct an inspection of the 
work and develop a punch list of items which do not conform to the approved 
drawings and specifications.  Such a list of deficiencies shall be included 
in the CQC documentation, as required by paragraph DOCUMENTATION below, and 
shall include the estimated date by which the deficiencies will be 
corrected.  The CQC System Manager or staff shall make a second inspection 
to ascertain that all deficiencies have been corrected.  Once this is 
accomplished, the Contractor shall notify the Government that the facility 
is ready for the Government Pre-Final inspection.

3.8.2   Pre-Final Inspection

The Government will perform this inspection to verify that the facility is 
complete and ready to be occupied.  A Government Pre-Final Punch List may 
be developed as a result of this inspection.  The Contractor's CQC System 
Manager shall ensure that all items on this list have been corrected before 
notifying the Government so that a Final inspection with the customer can 
be scheduled.  Any items noted on the Pre-Final inspection shall be 
corrected in a timely manner.  These inspections and any deficiency 
corrections required by this paragraph shall be accomplished within the 
time slated for completion of the entire work or any particular increment 
thereof if the project is divided into increments by separate completion 
dates.

3.8.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance at this inspection.  
Additional Government personnel including, but not limited to, those from 
Base/Post Civil Facility Engineer user groups, and major commands may also 
be in attendance.  The final acceptance inspection will be formally 
scheduled by the Contracting Officer based upon results of the Pre-Final 
inspection.  Notice shall be given to the Contracting Officer at least 14 
days prior to the final acceptance inspection and shall include the 
Contractor's assurance that all specific items previously identified to the 
Contractor as being unacceptable, along with all remaining work performed 
under the contract, will be complete and acceptable by the date scheduled 
for the final acceptance inspection.  Failure of the Contractor to have all 
contract work acceptably complete for this inspection will be cause for the 
Contracting Officer to bill the Contractor for the Government's additional 
inspection cost in accordance with the contract clause titled "Inspection 
of Construction".

3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

      a.  Contractor/subcontractor and their area of responsibility.

      b.  Operating plant/equipment with hours worked, idle, or down for 

SECTION 01451  Page 10



Penstock Spot Painting GA100

repair.

      c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of work 
performed each day by NAS activity number.

      d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control phase 
should be identified (Preparatory, Initial, Follow-up).  List deficiencies 
noted along with corrective action.

      e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

      f.  Submittals reviewed, with contract reference, by whom, and action 
taken.

      g.  Off-site surveillance activities, including actions taken.

      h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

      i.  Instructions given/received and conflicts in plans and/or 
specifications.

      j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Contracting Officer's Representative on the first day 
following the date(s) covered by the report, except that reports need not 
be submitted for days on which no work is performed.  As a minimum, one 
report shall be prepared and submitted for every 7 days of no work and on 
the last day of a no work period.  All calendar days shall be accounted for 
throughout the life of the contract.  The first report following a day of 
no work shall be for that day only.  Reports shall be signed and dated by 
the CQC System Manager.  The report from the CQC System Manager shall 
include copies of test reports and copies of reports prepared by all 
subordinate quality control personnel.

3.10   SAMPLE FORMS

Sample forms enclosed at the end of this section.

3.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
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the subject of claim for extension of time or for excess costs or damages 
by the Contractor.
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                     ____________________________________
                                      (FIRM NAME)

                              DAILY QUALITY CONTROL REPORT

Daily Report No.: __________                             DATE: ____________
Contract No. _____________________
Project Title & Location: 
____________________________________________________
Weather: ____ Precipitation: _____ in. _____ Temp:____ Min. ____ Max. ____

1.  Contract/Subcontractors and Area of Responsibility:

NUMBER:   TRADE    :   HOURS   :   EMPLOYER    :  LOCATION/DESCRIPTION WORK

______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________

2.  Operating Plant or Equipment.  (Not hand tools)

                     Date of            Date of      Hours   Hours  Hours
Plant/Equipment  Arrival/Departure    Safety Check   Used    Idle   Repair

_______________  _________________    ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
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3. Work Performed Today:  (Indicate location and description of work 
performed by prime and/or subcontractors.  When network analysis is used, 
identify work by NAS activity number).
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

4. Control Activities Performed:
   Preparatory Inspections: (Identify feature of work and attach minutes).
   Initial Inspections: (Identify feature of work and attach minutes).
   Follow-Up Inspections: (List inspections performed, results of
    inspection compared to specification requirements, and corrective
    actions taken when deficiencies are noted).
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

5. Tests Performed and Test Results: (Identify test requirement by 
paragraph number in specifications and/or sheet number in plans).
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

6. Material Received: (Note inspection results and storage provided).
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

SECTION 01451  Page 14



Penstock Spot Painting GA100

7. Submittals Reviewed:

   (a) Submittal No.   (b) Spec/Plan Reference   (c) By Whom    (d) Action
       _____________       ___________________      _________       ______
       _____________       ___________________      _________       ______
       _____________       ___________________      _________       ______
       _____________       ___________________      _________       ______
       _____________       ___________________      _________       ______

8. Offsite Surveillance Activities, Including Action Taken:
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

9. Job Safety: (List items checked, results, instructions and corrective 
actions taken).
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

10. Remarks: (Instructions received or given.  Conflict(s) in Plans and/or 
specifications.  Delays encountered.).
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

Contractor's Verification:  On behalf of the Contractor, I certify this 
report is complete and correct, and all materials and equipment used and 
work performed during this reporting period are in compliance with the 
contract plans and specifications, to the best of my knowledge, except as 
may be noted above.

            ______________________________________________
            CQC System Manager                        Date

     -- End of Section --
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SECTION 01550

MEASUREMENT AND PAYMENT
6/2000

PART 1   SCOPE

This section covers the methods and procedures which will be used to 
measure the Contractor's work and to effect payment.

PART 2   GENERAL

The general outline of the principal features of each item as listed does 
not in any way limit the responsibility of the Contractor for making a 
thorough investigation of the Drawings and Specifications to determine the 
scope of work under the entire Contract.  Payment to the Contractor of the 
amounts based on the quantities of work as measured in accordance with the 
specified methods of measurement and the prices stipulated in the accepted 
proposal will constitute complete compensation for all work shown on the 
Drawings, provided in the specifications or other Contract Documents and 
all costs of accepting the general risks, liabilities and obligations 
expressed or implied.  Payment under all items shall include, but not 
necessarily be limited to, compensation for furnishing all supervision, 
labor, equipment, and materials and services (including overhead and 
profit), as well as performing all work required to accomplish and complete 
the work specified under each item and all other work required.

PART 3   PAINTING

3.1   Work Included

The work included all material, equipment, labor, including all incidental 
and customarily performed work for the painting of the penstocks, which 
also includes blasting, temperature control, humidity control, and 
ventilation, as specified herein.

3.2   Measurement

Square Foot (SF).  Measurement for painted areas shall be at the contract 
unit price per square foot of area painted.

 3.3   Payment

Applicable unit price times the number of square feet of painting completed.

PART 4   DEBRIS REMOVAL

4.1   Work Included

The work includes all material, equipment and labor necessary to 
satisfactorily remove and dispose of all miscellaneous debris under the 
penstocks, such as, dirt, sand, paint chips, small brocken glass (light 
bulb type), concrete spauling, and hauling of all debris offsite.
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4.2   Measurement

Cubic feet, measured for payment by the number and size of containers of 
debris removed from the site.

4.2   Payment

Applicable unit price times the number of cubic feet removed.

PART 5   ASBESTOS REMOVAL

This work shall include but not be limited to all materials, equipment, and 
labor required for the removal, handling, transporting and disposing  of 
asbestos contaminated material as shown on the drawings.

5.1   Measurement

Lump Sum. 

5.2   Payment

Payment for this item shall be a lump sum bid, on a progressive basis, 
based on the percentage of work completed.

PART 6   ALL REMAINING WORK

6.1   Work Included

The work of this item shall include but not be limited to labor, materials, 
permits, care of water, the work associated and all work incidental to the 
completion of the required work according to the plans and specifications 
not covered on the Bidding Schedule in bid items No. 1 thru No. 3.

6.2   Measurement

Lump sum.

6.3   Payment

Payment for this item shall be a lump sum bid, on a progressive basis, 
based on the percentage of work completed.
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SECTION 09965A

PAINTING:  HYDRAULIC STRUCTURES
04/01

PART 1   GENERAL

1.1   GENERAL INFORMATION

The work covered by this section consists of furnishing all plant, labor, 
equipment, appliances, and materials, and in performing all operations in 
connection with preparation of surfaces and materials, and the application 
of paint.  The items to be painted are certain corroded areas of the 
penstocks 1, 2, 3, and 4.  All existing surfaces, except those with vinyl 
paint, have lead present.  An addition 5,000 square feet may be added to 
the contract for areas on the upper portions of penstocks 1, 2, 3, and 4 if 
damage is found in the field.   The existing paint has been sampled and 
analyzed for the presence of lead and polychlorinated biphenyls (PCBs).  
Analysis shows that the presence of lead in some cases, PCBs in some cases, 
and both lead and PCBs in some existing coating systems.  The contractor 
shall have access to only one penstock at a time in conjunction with the 
major rehabilitation of the turbines.  See Specification Section 01001 for 
scheduling requirements.

1.1.1   PENSTOCK PAINTING GENERAL

1.1.1.1   Ventilation/Existing Air Flow

Air flow is in the upstream direction where the penstocks are freestanding 
within the tunnels (when the exhaust fan are operating).  The capacity of 
the fans are 1,000 CFM.  Each penstock has 1,200 linear feet of duct which 
runs along the concrete tunnel above the penstocks.  The Contractor shall 
submit his ventilation plan for approval.

1.1.1.2   Drainage Gutter

There is a drainage gutter directly below each penstock.  The Contractor 
shall clean gutter as part of the debris removal work.   The Contractor 
shall devise a way to keep paint chips, sand, and other materials out of 
the gutter.  The Contractor shall submit his protection plan for approval.

1.1.1.3   Asbestos Pads

There is asbestos material between the penstocks and their supports.  The 
Contractor shall propose a way to keep the asbestos that remains after the 
required abatement (trimming) from being disturbed when sandblasting 
adjacent to it, and shall describe this proposed method as part of the 
Accident Prevention Plan.  The Contractor shall submit his ventilation plan 
for approval.  See Specification Section 13280 for asbestos abatement.

1.1.1.4   Access

Access is very difficult where the penstocks are freestanding within the 
tunnels and prospective contractors are strongly encouraged to visit the 
site prior to submitting a bid for this work.    
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1.1.1.5   Humidity

Due to high humidity conditions in the tunnels (especially during the 
summer months), the Contractor will need to provide a dehumidifier unit of 
adequate capacity to maintain acceptable conditions for painting.

1.1.1.6   Areas to be Coated

The areas are denoted on the drawings.

1.1.1.7   Time of painting

The Contractor will coat the penstocks according to schedule in 
Specification Section 01001.

1.1.1.8   Penstock Construction

The penstocks for Unit 1, 2, 3, and 4 is plate steel construction and has 
an inside diameter of 24 feet.  The penstock is approximately 1,610 feet 
long and extends from the riveted scrollcase extension at the upstream 
power house wall to the downstream wall of the Intake Structure.  Access to 
the bottom side of the penstock will require removal of the grated walkway 
and placing a hinged ladder into the opening.  Eight hinged aluminum 
ladders will be available for the Contractor's use but shall be returned 
undamaged.  The ladders will not fit into the area between the upstream 
wall and the first saddle of each penstock. It is the Contractors 
responsibility to remove sections of the walkway for access and the 
Contractor is responsible for reinstalling them.  The Contractor is also 
responsible for safety warnings or restraints while they are removed.  
Contractor shall comply with Corp of Engineers Safety Manual EM 385-1-1.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI Z87.1 (1989; Errata; Z87.1a) Occupational and 
Educational Eye and Face Protection

ANSI Z358.1 (1990) Emergency Eyewash and Shower 
Equipment

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 153 (1986; R 1996el) Specific Gravity of 
Pigments

ASTM D 520 (1984; R 1995el) Zinc Dust Pigment

ASTM D 561 (1982; R 1999) Carbon Black Pigment for 
Paint

ASTM D 740 (1994; R 1997) Methyl Ethyl Ketone

ASTM D 841 (1997) Nitration Grade Toluene
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ASTM D 962 (1981; R 1999) Aluminum Powder and Paste 
Pigments for Paints

ASTM D 1045 (1995) Sampling and Testing Plasticizers 
Used in Plastics

ASTM D 1152 (1989; R 1997) Methanol (Methyl Alcohol)

ASTM D 1153 (1994; R 1997) Methyl Isobutyl Ketone

ASTM D 1186 (1993) Nondestructive Measurement of Dry 
Film Thickness of Nonmagnetic Coatings 
Applied to a Ferrous Base

ASTM D 1200 (1994; R 1999) Viscosity by Ford Viscosity 
Cup

ASTM D 1210 (1996) Fineness of Dispersion of 
Pigment-Vehicle Systems by Hegman-Type Gage

ASTM D 1400 (1994) Nondestructive Measurement of Dry 
Film Thickness of Nonconductive Coatings 
Applied to a Nonferrous Metal Base

ASTM D 4417 (1993; R 1999) Field Measurement of 
Surface Profile of Blast Cleaned Steel

ASTM E 1347 (1997) Color and Color-Difference 
Measurement by Tristimulus (Filter) 
Colorimetry

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

29 CFR 1910 Occupational Safety and Health Standards

29 CFR 1910.20 Access to Employee Exposure and Medical 
Records

29 CFR 1910.94 Ventilation

29 CFR 1910.134 Respiratory Protection

29 CFR 1910.146 Permit-required Confined Spaces

29 CFR 1910, Subpart I Personal Protective Equipment

29 CFR 1926 Safety and Health Regulations for 
Construction

29 CFR 1926.62 Lead

40 CFR 117 Determination of Reportable Quantities for 
Hazardous Substances

40 CFR 122 EPA Administered Permit Programs:  The
National Pollutant Discharge Elimination 
System
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40 CFR 261 Identification and Listing of Hazardous 
Waste

40 CFR 261, App II, Mtd 1311 Toxicity Characteristic Leaching Procedure 
(TCLP)

40 CFR 262 Standards Applicable to Generators of 
Hazardous Waste

40 CFR 262.22 Number of Copies

40 CFR 263 Standards Applicable to Transporters of 
Hazardous Waste

40 CFR 302 Designation, Reportable Quantities, and 
Notification

40 CFR 355 Emergency Planning and Notification

49 CFR 171, Subchapter C Hazardous Materials Regulations

U.S. GENERAL SERVICES ADMINISTRATION (GSA)

FED-STD-595 (Rev B, Notice 1) Colors Used in 
Government Procurement

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety 
and Health Requirements Manual

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 70 (1999) National Electrical Code

THE SOCIETY FOR PROTECTIVE COATINGS (SSPC)

SSPC Guide 6 (1995) Containing Debris Generated During 
Paint Removal Operations

SSPC QP 1 (1998) Standard Procedure for Evaluating 
Qualifications of Painting Contractors

SSPC QP 2 (1995) Standard Procedure for Evaluating 
the Qualifications of Painting Contractors 
to Remove Hazardous Paint

SSPC SP 1 (1982) Solvent Cleaning

SSPC SP 5 (1994) White Metal Blast Cleaning

 
1.3   LUMP SUM PRICE

1.3.1   Painting:  Hydraulic Structures

1.3.1.1   Payment
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Payment will be made for costs associated with "Painting:  Hydraulic 
Structures", which includes full compensation for furnishing all materials, 
equipment, and labor required to paint the hydraulic structures in 
accordance with this section.

1.3.1.2   Unit of Measure

Unit of measure:  lump sum.

1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Accident Prevention Plan; G-ED, 

  The Contractor shall submit an Accident Prevention Plan in 
accordance with the requirements of Section 01 of EM 385-1-1.  The 
plan shall include, but is not limited to, each of the topic areas 
listed in Appendix A therein and the requirements of paragraph 
SAFETY AND HEALTH PROVISIONS; each topic shall be developed in a 
concise manner to include management and operational aspects.

Confined Space Procedures; G-ED, 

  The Contractor shall submit detailed written standard operating 
procedures for confined spaces in accordance with 29 CFR 1910.146 
and EM 385-1-1, Section 6I, and as further described in this 
paragraph.

      a.  The procedures shall include certificates of calibration 
for all testing and monitoring equipment.  The certificates of 
calibration shall include: type of equipment, model number, date 
of calibration, firm conducting calibration, and signature of 
individual certifying calibration.

    b.  The procedures shall include methods of inspection of 
personal protective equipment prior to use.

    c.  The procedures shall include work practices and other 
engineering controls designed to reduce airborne hazardous 
chemical exposures to a minimum.

    d.  The procedures shall include specification of the design 
and installation of ventilation systems which shall provide 
adequate oxygen content and provide for the dilution of paint 
solvent vapor, lead, and other toxic particulates within the 
confined space.  In addition, the contractor shall include plans 
to evaluate the adequacy of air flow patterns.

Respiratory Protection Program; G-ED, 

  The Contractor shall submit a comprehensive written respiratory 
protection program in accordance with 29 CFR 1910.134, 29 CFR 
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1926.62, and Section 05.E of EM 385-1-1.

Ventilation Assessment; G-ED, 

  The contractor shall submit a plan to provide ventilation 
assessment as required by paragraph SAFETY AND HEALTH PROVISIONS, 
subparagraph Abrasive Blasting and paragraph PAINT APPLICATION, 
subparagraph VENTILATION.

Medical Surveillance Plan; G-ED, 

  The Contractor shall submit a Medical Surveillance Plan as 
required in paragraph MEDICAL STATUS and provide a statement from 
the examining physician indicating the name of each employee 
evaluated and any limitations which will preclude the employee 
from performing the work required.  The statement shall include 
the date of the medical evaluation, the physician's name, 
signature, and telephone number.

Worker Protection Plan; G-ED, 

  The Contractor shall submit a Worker Protection Plan in 
accordance with the requirements of 29 CFR 1926.62.  The plan 
shall address all necessary aspects of worker protection and shall 
include activities emitting lead, means to achieve compliance, 
alternative technologies considered, air monitoring program, 
implementation schedule, work practice program, administrative 
controls, multicontractor site arrangements, and jobsite 
inspections.  In addition to worker protection requirements for 
paint removal and painting tasks, the plan shall include worker 
protection requirements necessary for removal of lead-contaminated 
dirt and debris from beneath Penstock Nos. 1, 2, and 3, including 
removal procedures.  Methods proposed for removal of 
lead-contaminated debris shall prevent particulates from becoming 
airborne.  Use of water to suppress dust and/or use of HEPA 
vacuums are examples of potential clean-up methods.

Environmental Compliance Plan; G-ED, 

  The Contractor shall submit an Environmental Compliance Plan.  
The plan shall incorporate the submittal for the Water Quality Plan. 
 The submitted plan shall also address all aspects of establishing 
and demarcating regulated areas, ventilation/containment system 
performance verification, and reporting of accidental releases.

Waste Classification, Handling, and Disposal Plan; G-ED, 

  The contractor shall submit a Waste Classification, Handling, 
and Disposal Plan in accordance with the requirements of 40 CFR 261
 and 40 CFR 262 and paragraph Waste Classification, Handling, and 
Disposal.  This plan shall include handling and disposal 
procedures for the lead-contaminated dirt and debris to be removed 
from beneath Penstock Nos. 1, 2, and 3 prior to asbestos removal 
and disposal work described in Section 13280 ASBESTOS ABATEMENT.

Containment Plan; G-ED, 

  The Contractor shall submit a plan for containing debris 
generated during paint removal operations in accordance with the 

SECTION 09965A  Page 9



Penstock Spot Painting GA100

requirements of paragraph Containment.  The plan shall include 
drawings, load-bearing capacity calculations, and wind load 
calculations.  When the design is such that the spent abrasive is 
allowed to accumulate in quantities greater than 1,000 pounds, 
and/or impart a significant wind load on the structure, the 
contractor shall have the drawings approved by a registered 
structural engineer.  The drawings and calculations shall be 
stamped with the engineer's seal.  The contractor shall also 
identify the type and placement of water booms, methods for 
anchoring the booms, and the procedures for removing debris.

Water Quality Plan; G-ED, 

For all job sites where lead-containing or other hazardous paint 
will be removed, the Contractor shall submit a Water Quality Plan. 
The plan shall include provisions for halting work if spills or 
emissions are observed entering into bodies of water or found in 
areas where storm water runoff could carry the debris into bodies 
of water or storm sewers.  The plan shall also address cleanup and 
reporting procedures.

SD-04 Samples

Specification and Proprietary Paints; G-ED, 

  The Contractor shall submit samples of all special paint 
formula, Military, Master Painter Institute, Commercial Item 
Description, and SSPC paints.  For products that are specified to 
be applied in accordance with the manufacturer's recommendations 
the Contractor shall submit the paint producers product data sheet 
or other written instructions for those products.  When the 
required quantity of any type is 50 gallons or less, the 
Contractor shall submit in lieu of the liquid paint sample:

    a.  A certified test report showing the results of required 
tests made on the material and a statement that it meets all of 
the specification requirements.

    b.  A certified test report showing the results of required 
tests made on a previous batch of paint produced by the same firm 
using the same ingredients and formulation except for minor 
differences necessitated by a color change and a statement that 
the previous batch met all of the specification requirements.  A 
report of tests on the proposed batch showing the following 
properties applicable to the material specifications shall be 
furnished: color, gloss, drying time, opacity, viscosity, weight 
per gallon (liter), and fineness of grind.

Thinners; G-ED, 

  Samples shall be submitted of the thinners which are those 
solvents used to reduce the viscosity of the paint.

SD-06 Test Reports

Inspection and Operation Records; G-ED, 

  The Contractor shall submit records of inspections and 
operations performed in accordance with paragraph INSPECTION.  
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Submittals shall be made on a daily basis.

SD-07 Certificates

Qualifications and Experience; G-ED, 

  The Contractor shall submit certification pursuant to paragraph 
QUALIFICATIONS for all job sites.  Submittal of the qualifications 
and experience of any additional qualified and competent persons 
employed to provide on-site environmental, safety, and health 
shall also be provided.  Acceptance of this submission must be 
obtained prior to the submission of other required environmental, 
safety, and health submittal items.

Qualified Painting Contractor; G-ED, 

  The Contractor shall submit a copy of their current SSPC QP 1 
certification.

Qualified Hazardous Paint Removal Contractor; G-ED, 

  The Contractor shall submit a copy of their current SSPC QP 2 
certification.

Qualified Coating Thickness Gages; G-ED, 

  Documentation of manufacturer's certification shall be submitted 
for all coating thickness gages.

1.5   QUALIFICATIONS

Qualifications and experience shall comply with the following.

1.5.1   Certified Professional

The Contractor shall utilize a qualified and competent person as defined in 
Section 01 of EM 385-1-1 to develop the required safety and health 
submittal and to provide on-site safety and health services during the 
contract period.  The person shall be a Certified Industrial Hygienist 
(CIH), an Industrial Hygienist (IH), or a Certified Safety Professional 
(CSP) with a minimum of 3 years of demonstrated experience in similar 
related work.  The Contractor shall certify that the Certified Industrial 
Hygienist (CIH) holds current and valid certification from the American 
Board of Industrial Hygiene (ABIH), that the IH is considered board 
eligible by written confirmation from the ABIH, or that the CSP holds 
current and valid certification from the American Board of Certified Safety 
Professionals.  The CIH, IH, or CSP may utilize other qualified and 
competent persons, as defined in EM 385-1-1, to conduct on-site safety and 
health activities as long as these persons have a minimum of 2 years of 
demonstrated experience in similar related work and are under the direct 
supervision of the CIH, IH, or CSP.  For lead containing jobsites, the 
competent and qualified person shall have successfully completed an EPA or 
state accredited lead-based paint abatement Supervisor course specific to 
the work to be performed and shall possess current and valid state and/or 
local government certification, as required.

1.5.2   Certified Laboratory

The Contractor shall provide documentation which includes the name, 
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address, and telephone number of the laboratories to be providing services. 
 In addition, the documentation shall indicate that each laboratory is an 
EPA National Lead Laboratory Accreditation Program (NLLAP) accredited 
laboratory and that each is rated proficient in the NIOSH/EPA Environmental 
Lead Proficiency Analytical Testing Program (ELPAT)and will document the 
date of current accreditation.  Certification shall include accreditation 
for heavy metal analysis, list of experience relevant to analysis of lead 
in air, and a Quality Assurance and Quality Control Program.

1.5.3   Qualified Painting Contractor

The Contractor shall be a certified SSPC-QP 1 Painting Contractor.

1.5.4   Qualified Hazardous Paint Removal Contractor

The Contractor shall be a certified SSPC-QP 2 Painting Contractor.

1.5.5   Qualified Paint Applicator

Documentation of certification shall be submitted for all paint 
applicators.  Prior to the initiation of any work all paint applicators 
shall be tested and certified as meeting the requirements of the qualified 
paint applicator. Certification shall be administered by the government 
approved independent third party Test Agency.  Applicators failing the 
certification test shall not be permitted to apply any paint on the project.

1.5.5.1   Certification Test Procedure

Certification testing of paint applicators shall be conducted at the job 
site in coordination with the Contracting Officer.  The Contractor shall 
supply the fabricated test plates to be used for the tests and shall 
provide crane service, rigging, and any other work necessary to provide 
accessibility for the certification testing and inspection.  In 
preparation, the Contractor shall clean and prepare the test plates in 
accordance with the requirements of the contracted work.  Abrasive blasting 
shall be performed with the blast media to be used in the contract.  The 
paints to be applied shall be the Contractor supplied materials and shall 
be those previously tested and approved for use on the contract.  Paints 
shall be applied as specified in the contract.  The painter being tested 
shall mix and thin the paints to be used in the test and shall set up and 
adjust the application equipment for use.  Each painter shall apply each of 
the types of paint comprising the specified system.  The test plate shall 
be painted in a near vertical position.

1.5.5.2   Certification Criteria

The paint applicator shall be evaluated based on the conformance of the 
applied paint system to the requirements of the specifications.  
Deficiencies in the coatings, improper mixing or improper application 
methods are basis for failure.  The Test Agency shall be the sole judge as 
to the acceptability of each paint applicators performance.

1.5.6   Coating Thickness Gage Qualification

Documentation of certification shall be submitted for all coating thickness 
gages.  Magnetic flux thickness gages as described in ASTM D 1186 shall be 
used to make all coating thickness measurements on ferrous metal substrates.
Eddy current thickness gages as described in ASTM D 1400 shall be used to 
measure coating thickness on all nonferrous metal substrates.  Gages shall 
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have an accuracy of +/- 3 percent or better.  Gages to be used on the job 
shall be certified by the manufacturer as meeting these requirements.

1.6   SAMPLING AND TESTING

The Contractor shall allow at least 30 days for sampling and testing.  
Sampling may be at the jobsite or source of supply.  The Contractor shall 
notify the Contracting Officer when the paint and thinner are available for 
sampling.  Sampling of each batch shall be witnessed by the Contracting 
Officer unless otherwise specified or directed.  A 1-quart sample of paint 
and thinner shall be submitted for each batch proposed for use.  The sample 
shall be labeled to indicate formula or specification number and 
nomenclature, batch number, batch quantity, color, date made, and 
applicable project contract number.  Testing will be performed by the 
Government.  Costs for retesting rejected material will be deducted from 
payments to the Contractor at the rate of $600 dollars for each paint 
sample retested and $600 dollars for each thinner retested.

1.7   SAFETY AND HEALTH PROVISIONS

Work shall be performed in accordance with the requirements of 29 CFR 1910, 
29 CFR 1926, EM 385-1-1, and other references as listed herein.  Matters of 
interpretation of the standards shall be submitted to the Contracting 
Officer for resolution before starting work.  Where the regulations 
conflict, the most stringent requirements shall apply.  Paragraph SAFETY 
AND HEALTH PROVISIONS supplements the requirements of EM 385-1-1, paragraph 
(1).  In any conflict between Section 01 of EM 385-1-1 and this paragraph, 
the provisions herein shall govern.

1.7.1   Abrasive Blasting

The Contractor shall comply with the requirements in Section 06.H of EM 
385-1-1.  The Contractor shall submit for approval a plan and design for 
ventilation to be used during abrasive blasting activities.  The plan shall 
include appropriate air monitoring with audible alarms.

1.7.1.1   Hoses And Nozzles

In addition to the requirements in Section 20 of EM 385-1-1, hoses and hose 
connections of a type to prevent shock from static electricity shall be 
used.  Hose lengths shall be joined together by approved couplings of a 
material and type designed to prevent erosion and weakening of the 
couplings.  The couplings and nozzle attachments shall fit on the outside 
of the hose and shall be designed to prevent accidental disengagement.

1.7.1.2   Workers Other Than Blasters

Workers other than blasting operators working in close proximity to 
abrasive blasting operations shall be protected by utilizing 
MSHA/NIOSH-approved half-face or full-face air purifying respirators 
equipped with high-efficiency particulate air (HEPA) filters, eye 
protection meeting or exceeding ANSI Z87.1 and hearing protectors (ear 
plugs and/or ear muffs) providing a noise reduction rating of at least 20 
dBA or as needed to provide adequate protection.

1.7.2   Cleaning with Compressed Air

Cleaning with compressed air shall be in accordance with Section 20.B.5 of 
EM 385-1-1 and personnel shall be protected as specified in 29 CFR 1910.134.
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1.7.3   Cleaning with Solvents

1.7.3.1   Ventilation

Ventilation shall be provided where required by 29 CFR 1910.146 or where 
the concentration of solvent vapors exceeds 10 percent of the Lower 
Explosive Limit (LEL).  Ventilation shall be in accordance with 29 CFR 
1910.94, paragraph (c)(5).

1.7.3.2   Personal Protective Equipment

Personal protective equipment shall be provided where required by 29 CFR 
1910.146 and in accordance with 29 CFR 1910, Subpart I.

1.7.4   Mixing Epoxy and Polyurethane Resin Formulations

1.7.4.1   Exhaust Ventilation

Local exhaust ventilation shall be provided in the area where the curing 
agent and resin are mixed.  This ventilation system shall be capable of 
providing at least 100 linear fpm of capture velocity measured at the point 
where the curing agent and resin contact during mixing.

1.7.4.2   Personal Protective Equipment

Exposure of skin and eyes to epoxy resin components shall be avoided by 
wearing appropriate chemically resistant gloves, apron, safety goggles, and 
face shields meeting or exceeding the requirements of ANSI Z87.1.

1.7.4.3   Medical Precautions

Individuals who have a history of sensitivity to epoxy or polyurethane 
resin systems shall be medically evaluated before any exposure can occur.  
Individuals who are medically evaluated as exhibiting a sensitivity to 
epoxy resins shall not conduct work tasks or otherwise be exposed to such 
chemicals.  Individuals who develop a sensitivity shall be immediately 
removed from further exposure and medically evaluated.

1.7.4.4   Emergency Equipment

A combination unit, comprised of an eyewash and deluge shower, within close 
proximity to the epoxy or polyurethane resin mixing operation shall be 
provided in accordance with ANSI Z358.1, paragraph (9).

1.7.5   Paint Application

1.7.5.1   Ventilation

When using solvent-based paint in confined spaces, ventilation shall be 
provided to exchange air in the space at a minimum rate of 5,000 cubic feet 
per minute per spray gun in operation.  It may be necessary to install both 
a mechanical supply and exhaust ventilation system to effect adequate air 
changes within the confined space.  All air-moving devices shall be located 
and affixed to an opening of the confined space in a manner that assures 
that the airflow is not restricted or short circuited and is supplied in 
the proper direction.  Means of egress shall not be blocked.  Ventilation 
shall be continued after completion of painting and through the drying 
phase of the operation.  If the ventilation system fails or the 
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concentration of volatiles exceeds 10 percent of the LEL (except in the 
zone immediately adjacent to the spray nozzle) or the oxygen level falls 
outside of acceptable parameters, painting shall be stopped and spaces 
evacuated until such time that adequate ventilation is provided.  An 
audible alarm that signals system failure shall be an integral part of the 
ventilation system.  The ventilation, monitoring, and alarm system shall 
account for the possibility for stratification of air.  The effectiveness 
of the ventilation shall be checked by using ventilation smoke tubes and 
making frequent oxygen and combustible gas readings during painting 
operations.  Exhaust ducts shall discharge clear of the working areas and 
away from possible sources of ignition.

1.7.5.2   Explosion Proof Equipment

Electrical wiring, lights, and other equipment located in the paint 
spraying area shall be of the explosion proof type designed for operation 
in Class I, Division 1, Group D, hazardous locations as required by the 
NFPA 70.  Electrical wiring, motors, and other equipment, outside of but 
within 20 feet of any spraying area, shall not spark and shall conform to 
the provisions for Class I, Division 2, Group D, hazardous locations.  
Electric motors used to drive exhaust fans shall not be placed inside 
spraying areas or ducts.  Fan blades and portable air ducts shall be 
constructed of nonferrous materials.  Motors and associated control 
equipment shall be properly maintained and grounded.  The metallic parts of 
air-moving devices, spray guns, connecting tubing, and duct work shall be 
electrically bonded and the bonded assembly shall be grounded.

1.7.5.3   Further Precautions

a.  Workers shall wear nonsparking safety shoes.

b.  Solvent drums taken into the spraying area shall be placed on 
nonferrous surfaces and shall be grounded.  Metallic bonding shall be 
maintained between containers and drums when materials are being 
transferred.

c.  Insulation on all power and lighting cables shall be inspected to 
ensure that the insulation is in excellent working condition and is 
free of all cracks and worn spots.  Cables shall be further inspected 
to ensure that no connections are within 50 feet of the operation, that 
lines are not overloaded, and that they are suspended with sufficient 
slack to prevent undue stress or chafing.

1.7.5.4   Ignition Sources

Ignition sources, to include lighted cigarettes, cigars, pipes, matches, or 
cigarette lighters shall be prohibited in area of solvent cleaning, paint 
storage, paint mixing, or paint application.

1.7.6   Health Protection

1.7.6.1   Air Sampling

The Contractor shall perform air sampling and testing as needed to assure 
that workers are not exposed to contaminants above the permissible exposure 
limit.  In addition, the Contractor shall provide the Contracting Officer 
with a copy of the test results from the laboratory within five working 
days of the sampling date and shall provide results from direct-reading 
instrumentation on the same day the samples are collected.  All sampling 
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and testing to be performed shall be described in the Accident Prevention 
Plan or Worker Protection Plan.

1.7.6.2   Respirators

During all spray painting operations, spray painters shall use approved 
SCBA or SAR (air line) respirators, unless valid air sampling has 
demonstrated contaminant levels to be consistently within concentrations 
that are compatible with air-purifying respirator Assigned Protection 
Factor (APF).  Persons with facial hair that interferes with the sealing 
surface of the facepiece to faceseal or interferes with respirator valve 
function shall not be allowed to perform work requiring respiratory 
protection.  Air-purifying chemical cartridge/canister half- or 
full-facepiece respirators that have a particulate prefilter and are 
suitable for the specific type(s) of gas/vapor and particulate 
contaminant(s) may be used for nonconfined space painting, mixing, and 
cleaning (using solvents).  These respirators may be used provided the 
measured or anticipated concentration of the contaminant(s) in the 
breathing zone of the exposed worker does not exceed the APF for the 
respirator and the gas/vapor has good warning properties or the respirator 
assembly is equipped with a NIOSH-approved end of service life indicator 
for the gas(es)/vapor anticipated or encountered.  Where paint contains 
toxic elements such as lead, cadmium, chromium, or other toxic particulates 
that may become airborne during painting in nonconfined spaces, 
air-purifying half- and full-facepiece respirators or powered air-purifying 
respirators equipped with appropriate gas vapor cartridges, in combination 
with a high-efficiency filter, or an appropriate canister incorporating a 
high-efficiency filter, shall be used.

1.7.6.3   Protective Clothing and Equipment

All workers shall wear safety shoes or boots, appropriate gloves to protect 
against the chemical to be encountered, and breathable, protective, 
full-body covering during spray-painting applications.  Where necessary for 
emergencies, protective equipment such as life lines, body harnesses, or 
other means of personnel removal shall be used during confined-space work.

1.8   MEDICAL STATUS

Prior to the start of work and annually thereafter, all Contractor 
employees working with or around paint systems, thinners, blast media, 
those required to wear respiratory protective equipment, and those who will 
be exposed to high noise levels shall be medically evaluated for the 
particular type of exposure they may encounter.  Medical records shall be 
maintained as required by 29 CFR 1910.20.  The evaluation shall include:

a.  Audiometric testing and evaluation of employees who will work in a 
noise environment with a time weighted average greater than or equal to 
90 dBA.

b.  Vision screening (employees who use full-facepiece respirators 
shall not wear contact lenses).

c.  Medical evaluation shall include, but shall not be limited to, the 
following:

(1)  Medical history including, but not limited to, alcohol use, 
with emphasis on liver, kidney, and pulmonary systems, and 
sensitivity to chemicals to be used on the job.
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(2)  General physical examination with emphasis on liver, kidney, 
and pulmonary system.

(3)  Determination of the employee's physical and psychological 
ability to wear respiratory protective equipment and to perform 
job-related tasks.

(4)  Determination of baseline values of biological indices for 
later comparison to changes associated with exposure to paint 
systems and thinners or blast media, which include: liver function 
tests to include SGOT, SGPT, GGPT, alkaline phosphates, bilirubin, 
complete urinalysis, EKG (employees over age 40), blood urea 
nitrogen (bun), serum creatinine, pulmonary function test, FVC, 
and FEV, chest x-ray (if medically indicated), blood lead and ZPP 
(for individuals where it is known there will be an exposure to 
materials containing lead), other criteria that may be deemed 
necessary by the Contractor's physician, and Physician's 
statements for individual employees that medical status would 
permit specific task performance.

(5)  For lead-based paint removal, the medical requirements of 29 
CFR 1926.62 shall also be included.

1.9   CHANGE IN MEDICAL STATUS

Any employee whose medical status has changed negatively due to work 
related chemical and/or physical agent exposure while working with or 
around paint systems and thinners, blast media, or other chemicals shall be 
evaluated by a physician, and the Contractor shall obtain a physicians 
statement as described in paragraph MEDICAL STATUS prior to allowing the 
employee to return to those work tasks.  The Contractor shall notify the 
Contracting Officer in writing of any negative changes in employee medical 
status and the results of the physicians reevaluation statement.

1.10   ENVIRONMENTAL PROTECTION

The Contractor shall comply with the following environmental protection 
criteria.

1.10.1   Waste Classification, Handling, and Disposal

The Contractor shall be responsible for assuring the proper disposal of all 
hazardous and nonhazardous waste generated during the project.  Waste 
generated from abrasive blasting lead-containing paints with recyclable 
steel or iron abrasives shall be disposed of as a hazardous waste or shall 
be stabilized with proprietary pre-blast additives regardless of the 
results of 40 CFR 261, App II, Mtd 1311.  Where stabilization is preferred, 
the contractor shall employ a proprietary blast additive, that has been 
blended with the blast media prior to use.  Hazardous waste shall be placed 
in properly labeled closed containers and shall be shielded adequately to 
prevent dispersion of the waste by wind or water.  Any evidence of improper 
storage shall be cause for immediate shutdown of the project until 
corrective action is taken.  Nonhazardous waste shall be stored in closed 
containers separate from hazardous waste storage areas.  All hazardous 
waste shall be transported by a licensed transporter in accordance with 40 
CFR 263 and 49 CFR 171, Subchapter C.  All nonhazardous waste shall be 
transported in accordance with local regulations regarding waste 
transportation.  In addition to the number of manifest copies required by 
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40 CFR 262.22, one copy of each manifest will be supplied to the 
Contracting Officer prior to transportation.

1.10.2   Containment

The Contractor shall contain debris generated during paint removal 
operations in accordance with the requirements of SSPC Guide 6, Class III.  
Where required the containment air pressure shall be verified [by 
instrument] [visually].  Where required the minimum air movement velocity 
shall be 100 fpm for cross-draft ventilation or 60 fpm for downdraft 
ventilation.

1.10.3   [Enter Appropriate Subpart Title Here]1.10.4   Water Quality

The Contractor shall conduct operations in such a manner that 
lead-containing and other hazardous paint debris do not contaminate the 
water and so that NPDES permits per EPA regulation 40 CFR 122 are not 
required for the project.  In the event that there are any releases of lead 
paint debris into the waterways, with reportable quantities of hazardous 
substances designated pursuant to Section 311 of the Clean Water Act, they 
shall be reported to the EPA in accordance with 40 CFR 117 and 40 CFR 355.  
Releases or spills that carry into waterways or storm sewers shall be 
thoroughly documented.  The documentation shall include the time and 
location of the release, amount of material released, actions taken to 
clean up the debris, amount of debris recovered, and corrective action 
taken to avoid a reoccurrence.  Releases shall also be reported to the 
Coast Guard and other state and local authorities as appropriate.  If the 
release is equivalent to 10 pounds or more of lead-containing material in a 
24-hour period, it is considered to be a reportable quantity under CERCLA. 
  The Contractor shall comply with 40 CFR 302.

1.11   PAINT PACKAGING, DELIVERY, AND STORAGE

Paints shall be processed and packaged to ensure that within a period of 
one year from date of manufacture, they will not gel, liver, or thicken 
deleteriously, or form gas in the closed container.  Paints, unless 
otherwise specified or permitted, shall be packaged in standard containers 
not larger than 5 gallons, with removable friction or lug-type covers.  
Containers for vinyl-type paints shall be lined with a coating resistant to 
solvents in the formulations and capable of effectively isolating the paint 
from contact with the metal container.  Each container of paint or 
separately packaged component thereof shall be labeled to indicate the 
purchaser's order number, date of manufacture, manufacturer's batch number, 
quantity, color, component identification and designated name, and formula 
or specification number of the paint together with special labeling 
instructions, when specified.  Paint shall be delivered to the job in 
unbroken containers.  Paints that can be harmed by exposure to cold weather 
shall be stored in ventilated, heated shelters.  All paints shall be stored 
under cover from the elements and in locations free from sparks and flames.

PART 2   PRODUCTS

2.1   SPECIAL PAINT FORMULAS

Special paints shall have the composition as indicated in the formulas 
listed herein.  Where so specified, certain components of a paint 
formulation shall be packaged in separate containers for mixing on the job. 
 If not specified or otherwise prescribed, the color shall be that 
naturally obtained from the required pigmentation.
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2.2   PAINT FORMULATIONS

Special paint formulas shall comply with the following:

2.2.1   Formula V-766e, Vinyl-Type White (or Gray) Impacted Immersion Coating

              INGREDIENTS                         PERCENT BY MASS

              Vinyl Resin, Type 3                        5.6
              Vinyl Resin, Type 4                       11.6
              Titanium Dioxide and (for Gray)
              Carbon Black                              13.0
              Diisodecyl Phthalate                       2.9
              Methyl Isobutyl Ketone                    32.0
              Toluene                                   34.7
              Ortho-Phosphoric Acid                      0.2
                                                       _____
                                                       100.0

a.  The dispersion of pigment shall be accomplished by means of pebble 
mills or other approved methods to produce a fineness of grind (ASTM D 
1210) of not less than 7 on the Hegman scale.  Grinding in steel-lined 
or steel-ball mills will not be permitted.  No grinding aids, 
antisettling agents, or any other materials except those shown in the 
formula will be permitted.  The paint shall show the proper proportions 
of specified materials when analyzed by chromatographic and/or 
spectrophotometric methods.  The ortho-phosphoric acid shall be 
measured accurately and diluted with at least four parts of ketone to 
one part of acid and it shall be slowly incorporated into the finished 
paint with constant and thorough agitation.

b.  The viscosity of the paint shall be between 60 and 90 seconds using 
ASTM D 1200 and a No. 4 Ford cup.

c.  The white and gray paints shall be furnished in the volume ratio 
designated by the purchaser.  The gray paint shall contain no pigments 
other than those specified.  Enough carbon black shall be included to 
produce a dry paint film having a reflectance of 20-24 (ASTM E 1347).  
The resulting gray color shall approximate color 26231 of FED-STD-595.

2.2.2   Formula VZ-108d, Vinyl-Type Zinc-Rich Impacted Immersion Coating

              INGREDIENTS             PERCENT BY WEIGHT    POUNDS    GALLONS

              COMPONENT A

              Vinyl Resin, Type 3            16.6           109.2      9.65
              Methyl Isobutyl Ketone         80.6           528.9     79.30
              Suspending Agent E              0.7             4.6      0.28
              Suspending Agent F              0.4             2.7      0.19
              Methanol                        0.5             3.3      0.50
              Synthetic Iron Oxide (Red)      1.2             7.9      0.19
                                            _____           _____     _____
                                            100.0           656.6     90.11

              COMPONENT B

              Silane B                      100.0             4.1      0.47
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              INGREDIENTS             PERCENT BY WEIGHT    POUNDS    GALLONS

              COMPONENT C

              Zinc Dust                     100.0           550.0      9.42
                                                                      _____
                                                                     100.00
                                                                     (mixed
                                                                     paint)

a.  The iron oxide and suspending agents shall be dispersed into the 
vehicle (Component A) to a fineness of grind of not less than 4 on the 
Hegman scale (ASTM D 1210).  Grinding in steel-lined containers or 
using steel-grinding media shall not be permitted.  The sole purpose of 
the iron oxide pigment is to produce a contrasting color.  A red iron 
oxide-type 3 vinyl resin vehicle paste may be used in place of dry iron 
oxide provided compensating adjustment are made in the additions of 
Type 3 resin and methyl isobutyl ketone.  The finished product with 
zinc dust added shall produce a paint which has a red tone upon drying 
and a reflectance of not more than 16 (ASTM E 1347).

b.  VZ-108d paint shall be supplied as a kit.  Each kit shall consist 
of 4.5 gallons (33.1 pounds) of Component A in a 5-gallon lug closure 
type pail, 27.5 pounds of zinc dust (Component C) packaged in a 1-gallon
 plastic pail, and 3 fluid ounces of silane (Component B) packaged in a 
glass bottle of suitable size having a polyethylene lined cap.  The 
bottle of silane shall be placed on the zinc dust in the 1-gallon pail. 
 In addition to standard labeling requirements, each container of each 
component shall be properly identified as to component type and each 
container label of Component A shall carry the following:  MIXING AND 
APPLICATION INSTRUCTIONS:  WARNING - THIS PAINT WILL NOT ADHERE TO 
STEEL SURFACES UNLESS COMPONENT B IS ADDED.  Remove the 3 ounces of 
bottled Component B (silane) from the Component C (zinc dust) container 
and add to the base paint Component A) with thorough stirring.  Then 
sift the zinc dust into the base paint while it is being vigorously 
agitated with a power-driven stirrer and continue the stirring until 
the zinc dust has been dispersed.  The mixed paint shall at some point 
be strained through a 30-60 mesh screen to prevent zinc dust slugs from 
reaching the spray gun nozzle.  The paint shall be stirred continuously 
during application at a rate that will prevent settling.  If spraying 
is interrupted for longer than 15 minutes, the entire length of the 
hose shall be whipped vigorously to redisperse the zinc.  If the 
spraying is to be interrupted for more than 1 hour, the hose shall be 
emptied by blowing the paint back into the paint pot.  Thinning will 
not normally be required when ambient temperatures are below about 80 
degrees F, but when the ambient and steel temperatures are higher, 
methyl isoamyl ketone (MIAK) or methyl isobutyl ketone (MIBK) should be 
used.  If paint is kept covered at all times, its pot life will be 
about 8 days.

2.3   INGREDIENTS FOR SPECIAL PAINT FORMULAS

The following ingredient materials and thinners apply only to those special 
paints whose formulas are shown above in detail.

2.3.1   Pigments and Suspending Agents

2.3.1.1   Aluminum Powder
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For vinyl paint aluminum powder shall conform to ASTM D 962, Type 1, Class 
B.

2.3.1.2   Carbon Black

Carbon black shall conform to ASTM D 561, Type I or II.

2.3.1.3   Zinc Dust

Zinc dust pigment shall conform to ASTM D 520, Type II.

2.3.1.4   Iron Oxide

Iron oxide, (Dry) synthetic (red), shall conform to ASTM D 3721.  In 
addition, the pigment shall have a maximum oil absorption of 24 and a 
specific gravity of 4.90 to 5.20 when tested in accordance with ASTM D 281 
and ASTM D 153, Method A, respectively.  When the pigment is dispersed into 
specified vinyl paint formulation, the paint shall have color approximating 
FED-STD-595 color 10076 (dark red paint), and shall show no evidence of 
incompatibility or reaction between pigment and other components after 6 
months storage.

2.3.1.5   Titanium Dioxide

Titanium dioxide in vinyl paint Formula V-766e shall be one of the 
following:  Kronos 2160 or 2101, Kronos, Inc.; Ti-Pure 960, E.I. Dupont 
DeNemours and Co., Inc.

2.3.1.6   Suspending Agent E

Suspending Agent E shall be a light cream colored finely divided powder 
having a specific gravity of 2 to 2.3.  It shall be an organic derivative 
of magnesium aluminum silicate mineral capable of minimizing the tendency 
of zinc dust to settle hard without increasing the viscosity of the paint 
appreciably.  MPA-14, produced by RHEOX, Inc., has these properties.

2.3.1.7   Suspending Agent F

Suspending Agent F shall be a light cream colored finely divided powder 
having a specific gravity of approximately 1.8.  It shall be an organic 
derivative of a special montmorillonite (trialkylaryl ammonium hectorite).  
Bentone 27, produced by RHEOX, Inc., has these properties.

2.3.2   Resins, Plasticizer, and Catalyst

2.3.2.1   Diisodecyl Phthalate

Diisodecyl Phthalate shall have a purity of not less than 99.0 percent, 
shall contain not more than 0.1 percent water, and shall have an acid 
number (ASTM D 1045) of not more than 0.10.

2.3.2.2   Vinyl Resin, Type 3

Vinyl resin, Type 3, shall be a vinyl chloride-acetate copolymer of medium 
average molecular weight produced by a solution polymerization process and 
shall contain 85 to 88 percent vinyl chloride and 12 to 15 percent vinyl 
acetate by weight.  The resin shall have film-forming properties and shall, 
in specified formulations, produce results equal to Vinylite resin VYHH, as 
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manufactured by the Union Carbide Corporation.

2.3.2.3   Vinyl Resin, Type 4

Vinyl resin, Type 4, shall be a copolymer of the vinyl chloride-acetate 
type produced by a solution polymerization process, shall contain (by 
weight) 1 percent interpolymerized dibasic acid, 84 to 87 percent vinyl 
chloride, and 12 to 15 percent vinyl acetate.  The resin shall have 
film-forming properties and shall, in the specified formulations, produce 
results equal to Vinylite resin VMCH, as manufactured by the Union Carbide 
Corporation.

2.3.2.4   Ortho-phosphoric Acid

Ortho-phosphoric acid shall be a chemically pure 85-percent grade.

2.3.3   Solvent and Thinners

2.3.3.1   Methanol

Methanol (methyl alcohol) shall conform to ASTM D 1152.

2.3.3.2   Methyl Ethyl Ketone

Methyl ethyl ketone (MEK) shall conform to ASTM D 740.

2.3.3.3   Methyl Isobutyl Ketone

Methyl isobutyl ketone (MIBK) shall conform to ASTM D 1153.

2.3.3.4   Methyl Isoamyl Ketone

Methyl isoamyl ketone (MIAK) shall conform to ASTM D 2917.

2.3.3.5   Toluene

Toluene shall conform to ASTM D 841.

2.3.4   Silane B

Silane B for Formula VZ-108d shall be N-beta-(aminoethyl)-gamma- 
aminopropyltrimethoxy silane.  Silane A-1120, produced by the C.K. Witco 
Corporation, and Silane Z-6020, produced by Dow Corning Corporation, are 
products of this type.

2.3.5   Propylene Oxide

Propylene oxide shall be a commercially pure product suitable for the 
intended use.

2.4   TESTING

2.4.1   Chromatographic Analysis

Solvents in vinyl paints and thinners shall be subject to analysis by 
programmed temperature gas chromatographic methods and/or 
spectrophotometric methods, employing the same techniques that give 
reproducible results on prepared control samples known to meet the 
specifications.  If the solvent being analyzed is of the type consisting 
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primarily of a single chemical compound or a mixture or two or more such 
solvents, interpretation of the test results shall take cognizance of the 
degree of purity of the individual solvents as commercially produced for 
the paint industry.

2.4.2   Vinyl Paints

Vinyl paints shall be subject to the following adhesion test.  When V-766 
or V-106 formulations are tested, 5 to 7 mils (dry) shall be spray applied 
to mild steel panels.  The steel panels shall be essentially free of oil or 
other contaminants that may interfere with coating adhesion.  The test 
panels shall be dry blast cleaned to a White Metal grade which shall be in 
compliance with SSPC SP 5.  The surface shall have an angular profile of 
2.0 to 2.5 mils as measured by ASTM D 4417, Method C.  When V-102 or V-103 
formulations are tested, they shall be spray applied over 1.5 to 2.5 mils 
(dry) of V-766 or V-106 known to pass this test.  When VZ-108 is tested, 
the coating shall be mixed in its proper proportions and then spray applied 
to a dry film thickness of 1.5 to 2.5 mils above the blast profile.  The 
VZ-108 shall be top coated with a V-766 known to pass this test.  In all 
cases, the complete system shall have a total dry film thickness of 5 to 7 
mils above the blast profile.  After being air dried for 2 hours at room 
temperature, the panel shall be dried in a vertical position for 16 hours 
at 120 degrees F.  After cooling for 1 hour, the panel shall be immersed in 
tap water at 85 to 90 degrees F for 48 to 72 hours.  Immediately upon 
removal, the panel shall be dried with soft cloth and examined for adhesion 
as follows:  With a pocket knife or other suitable instrument, two parallel 
cuts at least 1 inch long shall be made 1/4 to 3/8 inch apart through the 
paint film to the steel surface.  A third cut shall be made perpendicular 
to and passing through the end of the first two.  With the tip of the knife 
blade, the film shall be loosened from the panel from the third cut between 
the parallel cuts for a distance of 1/8 to 1/4 inch.  With the panel being 
held horizontally, the free end of the paint film shall be grasped between 
the thumb and forefinger and pulled vertically in an attempt to remove the 
film as a strip from between the first two cuts.  The strip of paint film 
shall be removed at a rate of approximately 1/10 inch per second and shall 
be maintained in a vertical position during the process of removal.  The 
adhesion is acceptable if the strip of paint breaks when pulled or if the 
strip elongates a minimum of 10 percent during its removal.  Paints not 
intended to be self-priming shall exhibit no delamination from the primer.

PART 3   EXECUTION

3.1   CLEANING AND PREPARATION OF SURFACES TO BE PAINTED

3.1.1   General Requirements for surrounding areas between penstocks supports 
that do not require coating.

SurroundingSurfaces shall be Hepa Vaccummed before any prepatory work in 
the area.  Deposits of grease or oil shall be removed in accordance with 
SSPC SP 1, prior to sand blasting.  Solvent cleaning shall be accomplished 
with mineral spirits or other low toxicity solvents having a flash point 
above 100 degrees F.  Clean cloths and clean fluids shall be used to avoid 
leaving a thin film of greasy residue on the surfaces being cleaned. SSPC 
SP 1 shall be used 1 foot outside of all damaged areas that are removed to 
near white metal to clean the surrounding coated surface.  So that the top 
coat can feather over the surrounding coating system Items not to be 
prepared or coated shall be protected from damage by the surface 
preparation methods (Note Asbestos support on concrete cradle.  
/Articulating joints shall be protected against entry of blast abrasive and 
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dust into working parts.  Cleaning and painting shall be so programmed that 
dust or other contaminants from the cleaning process do not fall on wet, 
newly painted surfaces, and surfaces not intended to be painted shall be 
suitably protected from the effects of cleaning and painting operations.  
Welding of, or in the vicinity of, previously painted surfaces shall be 
conducted in a manner to prevent weld spatter from striking the paint and 
to otherwise reduce coating damage to a minimum; paint damaged by welding 
operations shall be restored to original condition.  Surfaces to be painted 
that will be inaccessible after construction, erection, or installation 
operations are completed shall be painted before they become inaccessible.

3.1.2   Ferrous Surfaces Subject to Severe Exposure

Ferrous surfaces subject to extended periods of immersion or as otherwise 
required shall be dry blast-cleaned to SSPC SP 5.  The blast profile, 
unless otherwise specified, shall be 1.5 to 2.5 mils as measured by ASTM D 
4417, Method C.  Appropriate abrasive blast media shall be used to produce 
the desired surface profile and to give an angular anchor tooth pattern.  
If recycled blast media is used, an appropriate particle size distribution 
shall be maintained so that the specified profile is consistently obtained. 
 Steel shot or other abrasives that do not produce an angular profile shall 
not be used.  Weld spatter not dislodged by blasting shall be removed with 
impact or grinding tools and the areas reblasted prior to painting.  
Surfaces shall be dry at the time of blasting.  Blast cleaning to SSPC SP 5 
shall be done in the field and, unless otherwise specifically authorized, 
after final erection.  Within 8 hours after cleaning, prior to the 
deposition of any detectable moisture, contaminants, or corrosion, all 
ferrous surfaces blast cleaned to SSPC SP 5 shall be cleaned of dust and 
abrasive particles by brush, vacuum cleaner, and/or blown down with clean, 
dry, compressed air, and given the first coat of paint.     The shop 
coating shall be maintained in good condition by cleaning and touching up 
of areas damaged during the construction period.  If pinpoint or general 
rusting appears, surfaces shall be reblasted and repainted at no added cost 
to the Government.  Prior to the field application of subsequent coats, 
soiled areas of the shop coating shall be thoroughly cleaned and all welds 
or other unpainted or damaged areas shall be cleaned and coated in a manner 
to make them equivalent to adjacent, undamaged paint surfaces.

3.1.3   Damp and Wet Ferrous Metal Surfaces

Ferrous surfaces that are wet with condensation or standing or running 
water, shall be blast-cleaned to SSPC SP 5.  The blast profile, unless 
otherwise specified, shall be 1.5 to 3.0 mils as measured by ASTM D 4417, 
Method C.  Appropriate abrasive blast media shall be used to produce the 
desired surface profile and to give an angular anchor tooth pattern.  Steel 
grit or shot media shall not be used.  Weld spatter not dislodged by 
blasting shall be removed with impact or grinding tools and the areas 
reblasted prior to painting.  Surfaces shall be as dry as possible at the 
time of blasting.  Immediately after cleaning and prior to the formation of 
extensive corrosion products, all ferrous surfaces blast cleaned to SSPC SP 
5 shall be cleaned of residual abrasive particles, and given the first coat 
of paint.  A slightly visible rust bloom shall be permitted on surfaces to 
be painted.

3.2   PAINT APPLICATION

3.2.1   General

The finished coating shall be free from holidays, pinholes, bubbles, runs, 
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drops, ridges, waves, laps, excessive or unsightly brush marks, and 
variations in color, texture, and gloss.  Application of initial or 
subsequent coatings shall not commence until the Contracting Officer has 
verified that atmospheric conditions and the surfaces to be coated are 
satisfactory.  Each paint coat shall be applied in a manner that will 
produce an even, continuous film of uniform thickness.  Edges, corners, 
crevices, seams, joints, welds, rivets, corrosion pits, and other surface 
irregularities shall receive special attention to ensure that they receive 
an adequate thickness of paint.  Spray equipment shall be equipped with 
traps and separators and where appropriate, mechanical agitators, pressure 
gauges, pressure regulators, and screens or filters.  Air caps, nozzles, 
and needles shall be as recommended by the spray equipment manufacturer for 
the material being applied.  Airless-type spray equipment may be used only 
on broad, flat, or otherwise simply configured surfaces, except that it may 
be employed for general painting if the spray gun is equipped with dual or 
adjustable tips of proper types and orifice sizes.  Airless-type equipment 
shall not be used for the application of vinyl paints.

3.2.2   Mixing and Thinning

Paints shall be thoroughly mixed, strained where necessary, and kept at a 
uniform composition and consistency during application.  Paste or 
dry-powder pigments specified to be added at the time of use shall, with 
the aid of powered stirrers, be incorporated into the vehicle or base paint 
in a manner that will produce a smooth, homogeneous mixture free of lumps 
and dry particles.  Where necessary to suit conditions of the surface 
temperature, weather, and method of application, the paint may be thinned 
immediately prior to use.  Thinning shall generally be limited to the 
addition of not more than 1 pint per gallon of the proper thinner; this 
general limitation shall not apply when more specific thinning instructions 
are provided.  Paint that has been stored at low temperature, shall be 
brought up to at least 70 degrees F before being mixed and thinned, and its 
temperature in the spray tank or other working container shall not fall 
below 60 degrees F during the application.  Paint that has deteriorated in 
any manner to a degree that it cannot be restored to essentially its 
original condition by customary field-mixing methods shall not be used and 
shall be removed from the project site.  Paint and thinner that is more 
than 1 year old shall be resampled and resubmitted for testing to determine 
its suitability for application.

3.2.3   Atmospheric and Surface Conditions

Paint shall be applied only to surfaces that are above the dew point 
temperature and that are completely free of moisture as determined by sight 
and touch.  Paint shall not be applied to surfaces upon which there is 
detectable frost or ice.  Except as otherwise specified, the temperature of 
the surfaces to be painted and of air in contact therewith shall be not 
less than 45 degrees F during paint application nor shall paint be applied 
if the surfaces can be expected to drop to 32 degrees F or lower before the 
film has dried to a reasonably firm condition.  During periods of inclement 
weather, painting may be continued by enclosing the surfaces and applying 
artificial heat, provided the minimum temperatures and surface dryness 
requirements prescribed previously are maintained.  Paint shall not be 
applied to surfaces heated by direct sunlight or other sources to 
temperatures that will cause detrimental blistering, pinholing, or porosity 
of the film.

3.2.4   Time Between Surface Preparation and Painting
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Surfaces that have been cleaned and/or otherwise prepared for painting 
shall be primed as soon as practicable after such preparation has been 
completed but, in any event, prior to any deterioration of the prepared 
surface.

3.2.5   Method of Paint Application

Unless otherwise specified, paint shall be applied by brush or spray to 
ferrous and nonferrous metal surfaces.  Special attention shall be directed 
toward ensuring adequate coverage of edges, corners, crevices, pits, 
rivets, bolts, welds, and similar surface irregularities.  Other methods of 
application to metal surfaces shall be subject to the specific approval of 
the Contracting Officer.  Paint on plaster, concrete, or other nonmetallic 
surfaces shall be applied by brush, roller, and/or spray.

3.2.6   Coverage and Film Thickness

Film thickness or spreading rates shall be as specified hereinafter.  Where 
no spreading rate is specified, the paint shall be applied at a rate normal 
for the type of material being used.  In any event, the combined coats of a 
specified paint system shall completely hide base surface and the finish 
coats shall completely hide undercoats of dissimilar color.

3.2.6.1   Measurement on Ferrous Metal

Where dry film thickness requirements are specified for coatings on ferrous 
surfaces, measurements shall be made with a gage qualified in accordance 
with paragraph Coating Thickness Gage Qualification.  They shall be 
calibrated and used in accordance with ASTM D 1186.  They shall be 
calibrated using plastic shims with metal practically identical in 
composition and surface preparation to that being coated, and of 
substantially the same thickness (except that for measurements on metal 
thicker than 1/4 inch, the instrument may be calibrated on metal with a 
minimum thickness of 1/4 inch).  Frequency of measurements shall be as 
recommended for field measurements by ASTM D 1186 and reported as the mean 
for each spot determination.  The instruments shall be calibrated or 
calibration verified prior to, during, and after each use.

3.2.7   Progress of Painting Work

Where field painting on any type of surface has commenced, the complete 
painting operation, including priming and finishing coats, on that portion 
of the work shall be completed as soon as practicable, without prolonged 
delays.  Sufficient time shall elapse between successive coats to permit 
them to dry properly for recoating, and this period shall be modified as 
necessary to suit adverse weather conditions.  Paint shall be considered 
dry for recoating when it feels firm, does not deform or feel sticky under 
moderate pressure of the finger, and the application of another coat of 
paint does not cause film irregularities such as lifting or loss of 
adhesion of the undercoat.  All coats of all painted surfaces shall be 
unscarred and completely integral at the time of application of succeeding 
coats.  At the time of application of each successive coat, undercoats 
shall be cleaned of dust, grease, overspray, or foreign matter by means of 
airblast, solvent cleaning, or other suitable means.  Cement and mortar 
deposits on painted steel surfaces, not satisfactorily removed by ordinary 
cleaning methods, shall be brush-off blast cleaned and completely repainted 
as required.  Undercoats of high gloss shall, if necessary for 
establishment of good adhesion, be scuff sanded, solvent wiped, or 
otherwise treated prior to application of a succeeding coat.  Field coats 
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on metal shall be applied after erection except as otherwise specified and 
except for surfaces to be painted that will become inaccessible after 
erection.

3.2.8   Contacting Surfaces

When riveted or ordinary bolted contact is to exist between surfaces of 
ferrous or other metal parts of substantially similar chemical composition, 
such surfaces will not be required to be painted, but any resulting 
crevices shall subsequently be filled or sealed with paint.  Contacting 
metal surfaces formed by high-strength bolts in friction-type connections 
shall not be painted.  Where a nonmetal surface is to be in riveted or 
bolted contact with a metal surface, the contacting surfaces of the metal 
shall be cleaned and given three coats of the specified primer.  Unless 
otherwise specified, corrosion-resisting metal surfaces, including cladding 
therewith, shall not be painted.

3.2.9   Drying Time Prior to Immersion

Minimum drying periods after final coat prior to immersion shall be:  
vinyl-type paint systems at least 3 days  Minimum drying periods shall be 
increased twofold if the drying temperature is below 65 degrees F and/or if 
the immersion exposure involves considerable abrasion.

3.2.10   Protection of Painted Surfaces

Where shelter and/or heat are provided for painted surfaces during 
inclement weather, such protective measures shall be maintained until the 
paint film has dried and discontinuance of the measures is authorized.  
Items that have been painted shall not be handled, worked on, or otherwise 
disturbed until the paint coat is fully dry and hard.  All metalwork coated 
in the shop or field prior to final erection shall be stored out of contact 
with the ground in a manner and location that will minimize the formation 
of water-holding pockets; soiling, contamination, and deterioration of the 
paint film, and damaged areas of paint on such metalwork shall be cleaned 
and touched up without delay.  The first field coat of paint shall be 
applied within a reasonable period of time after the shop coat and in any 
event before weathering of the shop coat becomes  extensive.

3.2.11   Vinyl Paints

3.2.11.1   General

Vinyl paints shall be spray applied, except that areas inaccessible to 
spraying shall be brushed.  All of the vinyl paints require thinning for 
spray application except the zinc-rich vinyl paint (Formula VZ 108d) which 
will normally require thinning only under certain weather conditions.  
Thinners for vinyl paints shall be as follows:

APPROXIMATE AMBIENT AIR TEMPERATURE
(Degrees F [Degrees C])

Below 50 [Below 10]                      MEK
50 - 70 [10 - 21]                      MIBK
Above 70 [Above 21]                    MIAK

The amount of thinner shall be varied to provide a wet spray and avoid 
deposition of particles that are semidry when they strike the surface.  
Vinyl paints shall not be applied when the temperature of the ambient air 

SECTION 09965A  Page 27



Penstock Spot Painting GA100

and receiving surfaces is less than 35 degrees F nor when the receiving 
surfaces are higher than 125 degrees F.  Each spray coat of vinyl paint 
shall consist of a preliminary extra spray pass on edges, corners, interior 
angles, pits, seams, crevices, junctions of joining members, rivets, weld 
lines, and similar surface irregularities followed by an overall double 
spray coat.  A double spray coat of vinyl-type paint shall consist of 
applying paint to a working area of not less than several hundred square 
feet (meters) in a single, half-lapped pass, followed after drying to at 
least a near tack-free condition by another spray pass applied at the same 
coverage rate and where practicable at right angles to the  first.  Rivets, 
bolts, and similar surface projections shall receive sprayed paint from 
every direction to ensure complete coverage of all faces.  Pits, cracks, 
and crevices shall be filled with paint insofar as practicable, but in any 
event, all pit surfaces shall be thoroughly covered and all cracks and 
crevices shall be sealed off against the entrance of moisture.  Fluid and 
atomization pressures shall be kept as low as practicable consistent with 
good spraying results.  Unless otherwise specified, not more than 2.0 mils, 
average dry film thickness, of vinyl paint shall be applied per double 
spray coat.  Except where otherwise indicated, an undercoat of the 
vinyl-type paint may receive the next coat any time after the undercoat is 
tack-free and firm to the touch, provided that no speedup or delay in the 
recoating schedule shall cause film defects such as sags, runs, air 
bubbles, air craters, or poor intercoat adhesion.  Neither the prime coat 
nor any other coat shall be walked upon or be subjected to any other 
abrading action until it has hardened sufficiently to resist mechanical 
damage.

3.2.11.2   Vinyl Zinc-Rich Primer

Primer shall be field mixed combining components A, B, and C.  Mixing shall 
be in accordance with label instructions.  After mixing, the paint shall be 
kept covered at all times to avoid contamination and shall be applied 
within 8 days after it is mixed.  When the ambient and/or steel temperature 
is below about 80 degrees F, the paint will not normally require thinning; 
however, the paint shall at all times contain sufficient volatiles 
(thinners) to permit it to be satisfactorily atomized and to provide a wet 
spray and to avoid deposition of particles that are semidry when they reach 
the surface.  The paint shall be stirred continuously during application at 
a rate that will prevent the zinc dust from settling.  When spraying is 
resumed after any interruption of longer than 15 minutes, the entire length 
of the material hose shall be whipped vigorously until any settled zinc is 
redispersed.  Long periods of permitting the paint to remain stagnant in 
the hose shall be avoided by emptying the hoses whenever the painting 
operation is to be suspended for  more than 1 hour.  The material (paint) 
hoses shall be kept as short as  practicable, preferably not more than 50 
feet in length.  Equipment used for spraying this zinc primer shall not be 
used for spraying other vinyl-type paints without first being thoroughly 
cleaned, since many of the other paints will not tolerate zinc 
contamination; no type of hot spray shall be used.  An average dry film 
thickness of up to 2.5 mils may be applied in one double-spray coat.  
Unless specifically authorized, not more than 8 days shall elapse after 
application of a VZ-108d zinc-rich coat before it receives a succeeding 
coat.

3.2.11.3   Vinyl Paints

Vinyl Paints (V-766e) are ready-mixed paints designed to be spray applied 
over a wide range of ambient temperatures by field thinning with the proper 
type and amount of thinner.  For spray application, they shall be thinned 
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as necessary up to approximately 25 percent (1 quart per gallon of base 
paint) with the appropriate thinner; when ambient and steel temperatures 
are above normal, up to 40-percent thinning may be necessary for 
satisfactory application.

3.3   PAINT SYSTEMS APPLICATION

The required paint systems and the surfaces to which they shall be applied 
are shown in this paragraph, and/or in the drawings.  Supplementary 
information follows.

3.3.1   Fabricated and Assembled Items

Items that have been fabricated and/or assembled into essentially their 
final form and that are customarily cleaned and painted in accordance with 
the manufacturer's standard practice will be exempted from equivalent 
surface preparation and painting requirements described herein, provided 
that:

a.  Surfaces primed (only) in accordance with such standard practices 
are compatible with specified field-applied finish coats.

b.  Surfaces that have been primed and finish painted in accordance 
with the manufacturer's standard practice are of acceptable color and 
are capable of being satisfactorily touched up in the field.

c.  Items expressly designated herein to be cleaned and painted in a 
specified manner are not coated in accordance with the manufacturer's 
standard practice if different from that specified herein.

3.3.2   Surface Preparation

The method of surface preparation and pretreatment shown in the tabulation 
of paint systems is for identification purposes only.  Cleaning and 
pretreatment of surfaces prior to painting shall be accomplished in 
accordance with detailed requirements previously described.

3.3.3   System No. 3-A-Z

Paint shall be spray applied to an average dry film thickness of a minimum 
of 6.5 mils for the completed system, and the thickness at any point shall 
not be less than 5.5 mils.  The dry film thickness of the zinc-rich coat 
shall be approximately 2.5 mils.  Specified film thickness, including the 
prescribed total, shall be attained in any event, and any extra coats 
needed to attain specified thickness shall be applied at no additional cost 
to the Government.  Attaining of the specified film thickness in fewer than 
the prescribed number of coats or spray passes will be acceptable provided 
heavier applications do not cause an increase in pinholes, bubbles, 
blisters, or voids in the dried film and also provided that not more than 
2.0 mils (dry film thickness) per double spray coat nor more than 1.0 mil 
per single spray pass of nonzinc paint shall be applied at one time.

3.3.4   Protection of Nonpainted Items and Cleanup

Walls, equipment, fixtures and all other items in the vicinity of the 
surfaces being painted shall be maintained free from damage by paint or 
painting activities.  Paint spillage and painting activity damage shall be 
promptly repaired.
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3.4   INSPECTION

The Contractor shall inspect, document, and report all work phases and 
operations on a daily basis.  As a minimum the daily report shall contain 
the following:

a.  Inspections performed, including the area of the structure involved 
and the results of the inspection.

b.  Surface preparation operations performed, including the area of the 
structure involved, the mode of preparation, the kinds of solvent, 
abrasive, or power tools employed, and whether contract requirements 
were met.

c.  Thinning operations performed, including thinners used, batch 
numbers, and thinner/paint volume ratios.

d.  Application operations performed, including the area of the 
structure involved, mode of application employed, ambient temperature, 
substrate temperature, dew point, relative humidity, type of paint with 
batch numbers, elapsed time between surface preparation and 
application, elapsed time for recoat, condition of underlying coat, 
number of coats applied, and if specified, measured dry film thickness 
or spreading rate of each new coating.

3.5   FINAL CLEANING AND CLEARANCE TESTING FOR LEAD CONTAMINANTS

All facilities and surfaces within or directly adjacent to the regulated 
area shall be cleaned and decontaminated using phosphate detergents and 
HEPA vacuums as necessary to provide surfaces that are clean of residual 
lead dust.  Clearance testing shall be performed.  A sufficient number of 
wipe tests shall be performed to document the level of residual lead 
contamination.  No surface shall have greater than 800 micrograms of lead 
per square foot.

3.6   PAINTING SCHEDULES

SYSTEM NO.  3-A-Z

Items or surfaces to be coated:  \See drawings for Penstocks 1, 2,
 3, and 4

SURFACE
PREPARATION    1st COAT       2nd COAT       3rd COAT       4th COAT

White metal    Vinyl zinc-    White Vinyl    Aluminum       Aluminum
blast          rich VZ-108d   V-766e         Vinyl          Vinyl
cleaning       (double        (double        V-102e         V-102e as
               spray coat)    spray coat)    (double        needed to
                                             spray coat)    obtain the
                                                            required
                                                            thickness)

Existing coating on steel surfaces 1 foot surrounding areas to be sand 
blasted to White metal shall be cleaned to SSPC-1 and Coated (feathered) 
with 2 coats of V-102e.  An optional Total of 5,000 square feet of sand 
blasting and coating on Penstocks 1, 2, 3, and 4 may be required on the top 
of the penstocks if damage is identified in the field. 
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        -- End of Section --
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SECTION 13280A

ASBESTOS ABATEMENT
11/01

Attachments:  Detail Sheets 1, 9A, 9B, 11, 12, 13, 14, 15, 19, 22, 23, and 45

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI Z87.1 (1989; Errata; Z87.1a) Occupational and 
Educational Eye and Face Protection

ANSI Z88.2 (1992) Respiratory Protection

ANSI Z9.2 (1979; R 1991) Fundamentals Governing the 
Design and Operation of Local Exhaust 
Systems

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 732 (1995) Aging Effects of Artificial 
Weathering on Latex Sealants

ASTM D 1331 (1989; R 1995) Surface and Interfacial 
Tension of Solutions of Surface-Active 
Agents

ASTM D 4397 (1996) Polyethylene Sheeting for 
Construction, Industrial, and Agricultural 
Applications

ASTM E 1368 (2000) Visual Inspection of Asbestos 
Abatement Projects

ASTM E 84 (2000a) Surface Burning Characteristics of 
Building Materials

ASTM E 96 (2000) Water Vapor Transmission of 
Materials

COMPRESSED GAS ASSOCIATION (CGA)

CGA G-7 (1990) Compressed Air for Human Respiration

CGA G-7.1 (1997) Commodity Specification for Air

NATIONAL INSTITUTE FOR OCCUPATIONAL SAFETY AND HEALTH (NIOSH)
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NIOSH Pub No. 84-100 (1984; Supple 1985, 1987, 1988 & 1990) 
NIOSH Manual of Analytical Methods

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety 
and Health Requirements Manual

U.S. ENVIRONMENTAL PROTECTION AGENCY (EPA)

EPA 340/1-90/018 (1990) Asbestos/NESHAP Regulated Asbestos 
Containing Materials Guidance

EPA 340/1-90/019 (1990) Asbestos/NESHAP Adequately Wet 
Guidance

EPA 560/5-85-024 (1985) Guidance for Controlling 
Asbestos-Containing Materials in Buildings

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

29 CFR 1910 Occupational Safety and Health Standards

29 CFR 1926 Safety and Health Regulations for 
Construction

40 CFR 61 National Emission Standards for Hazardous 
Air Pollutants

40 CFR 763 Asbestos

42 CFR 84 Approval of Respiratory Protective Devices

49 CFR 107 Hazardous Materials Program Procedures

49 CFR 171 General Information, Regulations, and 
Definitions

49 CFR 172 Hazardous Materials Table, Special 
Provisions, Hazardous Materials 
Communications, Emergency Response 
Information, and Training Requirements

49 CFR 173 Shippers - General Requirements for 
Shipments and Packagings

UNDERWRITERS LABORATORIES (UL)

UL 586 (1996; Rev thru Aug 1999) High-Efficiency, 
Particulate, Air Filter Units 

 
1.2   DEFINITIONS

a.  Adequately Wet:  A term defined in 40 CFR 61, Subpart M, and EPA 
340/1-90/019 meaning to sufficiently mix or penetrate with liquid 
to prevent the release of particulate.  If visible emissions are 
observed coming from asbestos-containing material (ACM), then that 
material has not been adequately wetted.  However, the absence of 
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visible emissions is not sufficient evidence of being adequately 
wetted.

b.  Aggressive Method:  Removal or disturbance of building material by 
sanding, abrading, grinding, or other method that breaks, 
crumbles, or disintegrates intact asbestos-containing material 
(ACM).

c.  Amended Water:  Water containing a wetting agent or surfactant 
with a surface tension of at least 29 dynes per square centimeter 
when tested in accordance with ASTM D 1331.

d.  Asbestos:  Asbestos includes chrysotile, amosite, crocidolite, 
tremolite asbestos, anthophylite asbestos, actinolite asbestos, 
and any of these minerals that have been chemically treated and/or 
altered.

e.  Asbestos-Containing Material (ACM):  Any materials containing more 
than one percent asbestos.

f.  Asbestos Fiber:  A particulate form of asbestos, 5 micrometers or 
longer, with a length-to-width ratio of at least 3 to 1.

g.  Authorized Person:  Any person authorized by the Contractor and 
required by work duties to be present in the regulated areas.

h.  Building Inspector:  Individual who inspects buildings for 
asbestos and has EPA Model Accreditation Plan (MAP) "Building 
Inspector" training; accreditation required by 40 CFR 763, Subpart 
E, Appendix C.

i.  Certified Industrial Hygienist (CIH):  An Industrial Hygienist 
certified in the practice of industrial hygiene by the American 
Board of Industrial Hygiene.

j.  Class I Asbestos Work:  Activities defined by OSHA involving the 
removal of thermal system insulation (TSI) and surfacing ACM.

k.  Class II Asbestos Work:  Activities defined by OSHA involving the 
removal of ACM which is not thermal system insulation or surfacing 
material.  This includes, but is not limited to, the removal of 
asbestos - containing wallboard, floor tile and sheeting, roofing 
and siding shingles, and construction mastic.  Certain 
"incidental" roofing materials such as mastic, flashing and 
cements when they are still intact are excluded from Class II 
asbestos work.  Removal of small amounts of these materials which 
would fit into a glovebag may be classified as a Class III job.

l.  Class III Asbestos Work:  Activities defined by OSHA that involve 
repair and maintenance operations, where ACM, including TSI and 
surfacing ACM, is likely to be disturbed.  Operations may include 
drilling, abrading, cutting a hole, cable pulling, crawling 
through tunnels or attics and spaces above the ceiling, where 
asbestos is actively disturbed or asbestos-containing debris is 
actively disturbed.

m.  Class IV Asbestos Work:  Maintenance and custodial construction 
activities during which employees contact but do not disturb ACM 
and activities to clean-up dust, waste and debris resulting from 
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Class I, II, and III activities.  This may include dusting 
surfaces where ACM waste and debris and accompanying dust exists 
and cleaning up loose ACM debris from TSI or surfacing ACM 
following construction.

n.  Clean room:  An uncontaminated room having facilities for the 
storage of employees' street clothing and uncontaminated materials 
and equipment.

o.  Competent Person:  In addition to the definition in 29 CFR 1926, 
Section .32(f), a person who is capable of identifying existing 
asbestos hazards as defined in 29 CFR 1926, Section .1101, 
selecting the appropriate control strategy, has the authority to 
take prompt corrective measures to eliminate them and has EPA 
Model Accreditation Plan (MAP) "Contractor/Supervisor" training; 
accreditation required by 40 CFR 763, Subpart E, Appendix C.

p.  Contractor/Supervisor:  Individual who supervises asbestos 
abatement work and has EPA Model Accreditation Plan 
"Contractor/Supervisor" training; accreditation required by 40 CFR 
763, Subpart E, Appendix C. 

q.  Critical Barrier:  One or more layers of plastic sealed over all 
openings into a regulated area or any other similarly placed 
physical barrier sufficient to prevent airborne asbestos in a 
regulated area from migrating to an adjacent area.

r.  Decontamination Area:  An enclosed area adjacent and connected to 
the regulated area and consisting of an equipment room, shower 
area, and clean room, which is used for the decontamination of 
workers, materials, and equipment that are contaminated with 
asbestos.

s.  Demolition:  The wrecking or taking out of any load-supporting 
structural member and any related razing, removing, or stripping 
of asbestos products.

t.  Disposal Bag:  A  6 mil thick, leak-tight plastic bag, pre-labeled 
in accordance with 29 CFR 1926, Section .1101, used for 
transporting asbestos waste from containment to disposal site.

u.  Disturbance:  Activities that disrupt the matrix of ACM, crumble 
or pulverize ACM, or generate visible debris from ACM.  
Disturbance includes cutting away small amounts of ACM, no greater 
than the amount which can be contained in 1 standard sized 
glovebag or waste bag, not larger than  60 inches in length and 
width in order to access a building component.

v.  Equipment Room or Area:  An area adjacent to the regulated area 
used for the decontamination of employees and their equipment.

w.  Employee Exposure:  That exposure to airborne asbestos that would 
occur if the employee were not using respiratory protective 
equipment.

x.  Fiber:  A fibrous particulate, 5 micrometers or longer, with a 
length to width ratio of at least 3 to 1.

y.  Friable ACM:  A term defined in 40 CFR 61, Subpart M and EPA 

SECTION 13280A  Page 6



Penstock Spot Painting GA100

340/1-90/018 meaning any material which contains more than 1 
percent asbestos, as determined using the method specified in 40 
CFR 763, Subpart E, Appendix A, Section 1, Polarized Light 
Microscopy (PLM), that when dry, can be crumbled, pulverized, or 
reduced to powder by hand pressure.  If the asbestos content is 
less than 10 percent, as determined by a method other than point 
counting by PLM, the asbestos content is verified by point 
counting using PLM.

z.  Glovebag:  Not more than a  60 by 60 inch impervious plastic 
bag-like enclosure affixed around an asbestos-containing material, 
with glove-like appendages through which material and tools may be 
handled.

aa.  High-Efficiency Particulate Air (HEPA) Filter:  A filter capable 
of trapping and retaining at least 99.97 percent of all 
mono-dispersed particles of 0.3 micrometers in diameter.

bb.  Homogeneous Area:  An area of surfacing material or thermal 
system insulation that is uniform in color and texture.

cc.  Industrial Hygienist:  A professional qualified by education, 
training, and experience to anticipate, recognize, evaluate, and 
develop controls for occupational health hazards.

dd.  Intact:  ACM which has not crumbled, been pulverized, or 
otherwise deteriorated so that the asbestos is no longer likely to 
be bound with its matrix.  Removal of "intact" asphaltic, 
resinous, cementitious products does not render the ACM non-intact 
simply by being separated into smaller pieces.

ee.  Model Accreditation Plan (MAP):  USEPA training accreditation 
requirements for persons who work with asbestos as specified in 40 
CFR 763, Subpart E, Appendix C.

ff.  Modification:  A changed or altered procedure, material or 
component of a control system, which replaces a procedure, 
material or component of a required system.

gg.  Negative Exposure Assessment:  A demonstration by the Contractor 
to show that employee exposure during an operation is expected to 
be consistently below the OSHA Permissible Exposure Limits (PELs).

hh.  NESHAP:  National Emission Standards for Hazardous Air 
Pollutants.  The USEPA NESHAP regulation for asbestos is at 40 CFR 
61, Subpart M.

ii.  Nonfriable ACM:  A NESHAP term defined in 40 CFR 61, Subpart M 
and EPA 340/1-90/018 meaning any material containing more than 1 
percent asbestos, as determined using the method specified in 40 
CFR 763, Subpart E, Appendix A, Section 1, Polarized Light 
Microscopy, that, when dry, cannot be crumbled, pulverized or 
reduced to powder by hand pressure.

jj.  Nonfriable ACM (Category I):  A NESHAP term defined in 40 CFR 61, 
Subpart E and EPA 340/1-90/018 meaning asbestos-containing 
packings, gaskets, resilient floor covering, and asphalt roofing 
products containing more than 1 percent asbestos as determined 
using the method specified in 40 CFR 763, Subpart F, Appendix A, 
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Section 1, Polarized Light Microscopy.

kk.  Nonfriable ACM (Category II):  A NESHAP term defined in 40 CFR 61, 
Subpart E and EPA 340/1-90/018 meaning any material, excluding 
Category I nonfriable ACM, containing more than 1 percent 
asbestos, as determined using the methods specified in 40 CFR 763, 
Subpart F, Appendix A, Section 1, Polarized Light Microscopy, that 
when dry, cannot be crumbled, pulverized, or reduced to powder by 
hand pressure.

ll.  Permissible Exposure Limits (PELs):

(1)  PEL-Time weighted average(TWA):  Concentration of asbestos 
not in excess of 0.1 fibers per cubic centimeter of air (f/cc) as 
an 8 hour time weighted average (TWA), as determined by the method 
prescribed in 29 CFR 1926, Section .1101, Appendix A, or the 
current version of NIOSH Pub No. 84-100 analytical method 7400.

(2)  PEL-Excursion Limit:  An airborne concentration of asbestos 
not in excess of 1.0 f/cc of air as averaged over a sampling 
period of 30 minutes as determined by the method prescribed in 29 
CFR 1926, Section .1101, Appendix A, or the current version of 
NIOSH Pub No. 84-100 analytical method 7400.

mm.  Regulated Area:  An OSHA term defined in 29 CFR 1926, Section 
.1101 meaning an area established by the Contractor to demarcate 
areas where Class I, II, and III asbestos work is conducted; also 
any adjoining area where debris and waste from such asbestos work 
accumulate; and an area within which airborne concentrations of 
asbestos exceed, or there is a reasonable possibility they may 
exceed, the permissible exposure limit.

nn.  Removal:  All operations where ACM is taken out or stripped from 
structures or substrates, and includes demolition operations.

oo.  Repair:  Overhauling, rebuilding, reconstructing, or 
reconditioning of structures or substrates, including 
encapsulation or other repair of ACM attached to structures or 
substrates.  If the amount of asbestos so "disturbed" cannot be 
contained in 1 standard glovebag or waste bag, Class I precautions 
are required.

pp.  Spills/Emergency Cleanups:  Cleanup of sizable amounts of 
asbestos waste and debris which has occurred, for example, when 
water damage occurs in a building, and sizable amounts of ACM are 
dislodged.  A Competent Person evaluates the site and ACM to be 
handled, and based on the type, condition and extent of the 
dislodged material, classifies the cleanup as Class I, II, or III. 
 Only if the material was intact and the cleanup involves mere 
contact of ACM, rather than disturbance, could there be a Class IV 
classification.

qq.  Surfacing ACM:  Asbestos-containing material which contains more 
than 1% asbestos and is sprayed-on, troweled-on, or otherwise 
applied to surfaces, such as acoustical plaster on ceilings and 
fireproofing materials on structural members, or other materials 
on surfaces for acoustical, fireproofing, or other purposes.

rr.  Thermal system insulation (TSI) ACM:  ACM which contains more 
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than 1% asbestos and is applied to pipes, fittings, boilers, 
breeching, tanks, ducts, or other interior structural components 
to prevent heat loss or gain or water condensation.

ss.  Transite:  A generic name for asbestos cement wallboard and pipe.

tt.  Worker:  Individual (not designated as the Competent Person or a 
supervisor) who performs asbestos work and has completed asbestos 
worker training required by 29 CFR 1926, Section .1101, to include 
EPA Model Accreditation Plan (MAP) "Worker" training; 
accreditation required by 40 CFR 763, Subpart E, Appendix C, if 
required by the OSHA Class of work to be performed or by the state 
where the work is to be performed.

1.3   DESCRIPTION OF WORK

The work covered by this section includes the removal of 
asbestos-containing materials (ACM) which are encountered during painting 
and corrosion repair activities associated with this project and describes 
procedures and equipment required to protect workers and occupants of the 
regulated area from contact with airborne asbestos fibers and ACM dust and 
debris.  Activities include OSHA Class II work operations involving ACM.  
The work also includes containment, storage, transportation and disposal of 
the generated ACM wastes.  More specific operational procedures shall be 
detailed in the required Accident Prevention Plan and its subcomponents, 
the Asbestos Hazard Abatement Plan and Activity Hazard Analyses required in 
paragraph SAFETY AND HEALTH PROGRAM AND PLANS.

1.3.1   Abatement Work Tasks

The specific ACM to be abated consists of asbestos packing material that is 
associated with the concrete saddle supports for Penstock Numbers 1, 2, and 
3.  There are two layers of 1/8-inch-thick sheet packing between the saddle 
supports and the penstock.  The amount of excess asbestos sheet packing 
overhanging on each side of the concrete saddles varies from a fraction of 
an inch to approximately 2 inches, and averages about 1 inch.  The 
Contractor shall remove the excess asbestos material flush with the 
concrete saddle prior to painting activities.  Prior to asbestos abatement, 
the Contractor shall remove all debris and broom clean and vacuum the 
concrete tunnel underneath each penstock.  The dirt, sand and debris under 
Penstocks No. 1, 2, and 3 shall be considered lead-contaminated waste.  See 
Section 09965 PAINTING:  HYDRAULIC STRUCTURES for information regarding 
removal, handling, and disposal of this waste.  The floor shall be cleaned 
again after completion of asbestos removal work.

1.3.2   Unexpected Discovery of Asbestos

For any previously untested building components suspected to contain 
asbestos and located in areas impacted by the work, the Contractor shall 
notify the Contracting Officer (CO) who will have the option of ordering up 
to 3 bulk samples to be obtained at the Contractor's expense and delivered 
to a laboratory accredited under the National Institute of Standards and 
Technology (NIST) "National Voluntary Laboratory Accreditation Program 
(NVLAP)" and analyzed by PLM at no additional cost to the Government.  Any 
additional components identified as ACM that have been approved by the 
Contracting Officer for removal shall be removed by the Contractor and will 
be paid for by an equitable adjustment to the contract price under the 
CONTRACT CLAUSE titled "changes".  Sampling activities undertaken to 
determine the presence of additional ACM shall be conducted by personnel 
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who have successfully completed the EPA Model Accreditation Plan (MAP) 
"Building Inspector" training course required by 40 CFR 763, Subpart E, 
Appendix C.

1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Respiratory Protection Program; G-ED

  Records of the respirator program.

Cleanup and Disposal; FIO

  Waste shipment records.  Weigh bills and delivery tickets shall 
be furnished for information only.

Drawings; G-ED

  Descriptions, drawings, and site layout to include worksite 
containment area techniques as prescribed on applicable SET-UP 
DETAIL SHEETS, local exhaust ventilation system locations, 
decontamination units and load-out units, other temporary waste 
storage facility, access tunnels, location of temporary utilities 
(electrical, water, sewer) and boundaries of each regulated area.

Materials and Equipment; FIO

  Manufacturer's catalog data for all materials and equipment to 
be used in the work, including brand name, model, capacity, 
performance characteristics and any other pertinent information.  
Test results and certificates from the manufacturer of 
encapsulants substantiating compliance with performance 
requirements of this specification.  Material Safety Data Sheets 
for all chemicals to be used onsite in the same format as 
implemented in the Contractor's HAZARD COMMUNICATION PROGRAM.  
Data shall include, but shall not be limited to, the following 
items:

  a.  High Efficiency Filtered Air (HEPA) local exhaust equipment

  b.  Vacuum cleaning equipment

  c.  Air monitoring equipment

  d.  Respirators

  e.  Personal protective clothing and equipment

  f.  Duct Tape

  g.  Disposal Containers
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  h.  Sheet Plastic

  i.  Wetting Agent

  j.  Prefabricated Decontamination Unit (if used)

  k.  Other items

  l.  Chemical encapsulant

  m.  Material Safety Data Sheets (for all chemicals proposed)

Qualifications; G-ED

  A written report providing evidence of qualifications for 
personnel, facilities and equipment assigned to the work.

Training Program; FIO

  A copy of the written project site-specific training material as 
indicated in 29 CFR 1926, Section .1101 that will be used to train 
onsite employees.  The training document shall be signed by the 
Contractor's Designated IH and Competent Person.

Medical Requirements; FIO

  Physician's written opinion.

SD-06 Test Reports

Exposure Assessment and Air Monitoring; G-ED

  Initial exposure assessments, negative exposure assessments, 
air-monitoring results and documentation.

Licenses, Permits and Notifications; G-ED

  Licenses, permits, and notifications.

SD-07 Certificates

Vacuum, Filtrationand Ventilation Equipment; FIO

  Manufacturer's certifications showing compliance with ANSI Z9.2 
for:

  a.  Vacuums.

  b.  Water filtration equipment.

  c.  Ventilation equipment.

  d.  Other equipment required to contain airborne asbestos fibers.

1.5   QUALIFICATIONS

1.5.1   Written Qualifications and Organization Report

The Contractor shall furnish a written qualifications and organization 
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report providing evidence of qualifications of the Contractor, Contractor's 
Project Supervisor, Designated Competent Person, supervisors and workers; 
Designated IH (person assigned to project and firm name); independent 
testing laboratory (including name of firm, principal, and analysts who 
will perform analyses); all subcontractors to be used including disposal 
transportation and disposal facility firms, subcontractor supervisors, 
subcontractor workers; and any others assigned to perform asbestos 
abatement and support activities.  The report shall include an organization 
chart showing the Contractor's staff organization for this project by name 
and title, chain of command and reporting relationship with all 
subcontractors.  The report shall be signed by the Contractor, the 
Contractor's onsite project manager, Designated Competent Person, 
Designated IH, designated testing laboratory and the principals of all 
subcontractors to be used.  The Contractor shall include the following 
statement in the report:  "By signing this report I certify that the 
personnel I am responsible for during the course of this project fully 
understand the contents of 29 CFR 1926, Section .1101, 40 CFR 61, Subpart 
M, and the federal, state and local requirements specified in paragraph 
SAFETY AND HEALTH PROGRAM AND PLANS for those asbestos abatement activities 
that they will be involved in."

1.5.2   Specific Requirements

The Contractor shall designate in writing, personnel meeting the following 
qualifications:

a.  Designated Competent Person:  The name, address, telephone number, 
and resume of the Contractor's Designated Competent Person shall 
be provided.  Evidence that the full-time Designated Competent 
Person is qualified in accordance with 29 CFR 1926, Sections .32 
and .1101, has EPA Model Accreditation Plan (MAP) 
"Contractor/Supervisor" training accreditation required by 40 CFR 
763, Subpart E, Appendix C, and is experienced in the 
administration and supervision of asbestos abatement projects, 
including exposure assessment and monitoring, work practices, 
abatement methods, protective measures for personnel, setting up 
and inspecting asbestos abatement work areas, evaluating the 
integrity of containment barriers, placement and operation of 
local exhaust systems, ACM generated waste containment and 
disposal procedures, decontamination units installation and 
maintenance requirements, site safety and health requirements, 
notification of other employees onsite, etc.  The duties of the 
Competent Person shall include the following:  controlling entry 
to and exit from the regulated area; supervising any employee 
exposure monitoring required by 29 CFR 1926, Section .1101; 
ensuring that all employees working within a regulated area wear 
the appropriate personal protective equipment (PPE), are trained 
in the use of appropriate methods of exposure control, and use the 
hygiene facilities and decontamination procedures specified; and 
ensuring that engineering controls in use are in proper operating 
conditions and are functioning properly.  The Designated Competent 
Person shall be responsible for compliance with applicable 
federal, state and local requirements, the Contractor's Accident 
Prevention Plan and Asbestos Hazard Abatement Plan.  The 
Designated Competent Person shall provide, and the Contractor 
shall submit, the "Contractor/Supervisor" course completion 
certificate and the most recent certificate for required refresher 
training with the employee "Certificate of Worker Acknowledgment" 
required by this paragraph.  The Contractor shall submit evidence 
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that this person has a minimum of 2 years of on-the-job asbestos 
abatement experience relevant to OSHA competent person 
requirements.  The Designated Competent Person shall be onsite at 
all times during the conduct of this project.

b.  Project and Other Supervisors:  The Contractor shall provide the 
name, address, telephone number, and resume of the Project 
Supervisor and other supervisors who have responsibility to 
implement the Accident Prevention Plan, including the Asbestos 
Hazard Abatement Plan and Activity Hazard Analyses, the authority 
to direct work performed under this contract and verify 
compliance, and have EPA Model Accreditation Plan (MAP) 
"Contractor/Supervisor" training accreditation required by 40 CFR 
763, Subpart E, Appendix C.  The Project Supervisor and other 
supervisors shall provide, and the Contractor shall submit, the 
"Contractor/Supervisor" course completion certificate and the most 
recent certificate for required refresher training with the 
employee "Certificate of Worker Acknowledgment" required by this 
paragraph.  The Contractor shall submit evidence that the Project 
Supervisor has a minimum of 2 years of on-the-job asbestos 
abatement experience relevant to project supervisor 
responsibilities and the other supervisors have a minimum of 1 year
 on-the-job asbestos abatement experience commensurate with the 
responsibilities they will have on this project.

c.  Designated Industrial Hygienist:  The Contractor shall provide the 
name, address, telephone number, resume and other information 
specified below for the Industrial Hygienist (IH) selected to 
prepare or review the Contractor's Asbestos Hazard Abatement Plan, 
prepare and perform training, direct air monitoring and assist the 
Contractor's Competent Person in implementing and ensuring that 
safety and health requirements are complied with during the 
performance of all required work.  The Designated IH shall be a 
person who is board certified in the practice of industrial hygiene
 or board eligible (meets all education and experience 
requirements) as determined and documented by the American Board 
of Industrial Hygiene (ABIH), has EPA Model Accreditation Plan 
(MAP) "Contractor/Supervisor" training accreditation required by 
40 CFR 763, Subpart E, Appendix C, and has a minimum of 2 years  
of comprehensive experience in planning and overseeing asbestos 
abatement activities.  The Designated IH shall provide, and the 
Contractor shall submit, the "Contractor/Supervisor" course 
completion certificate and the most recent certificate for 
required refresher training with the employee "Certificate of 
Worker Acknowledgment" required by this paragraph.  The Designated 
IH shall be completely independent from the Contractor according 
to federal, state, or local regulations; that is, shall not be a 
Contractor's employee or be an employee or principal of a firm in 
a business relationship with the Contractor negating such 
independent status.  A copy of the Designated IH's current valid 
ABIH certification or confirmation of eligibility in writing from 
the ABIH shall be included.  The Designated IH shall visit the 
site at least once and shall be available for emergencies.  In 
addition, the Designated IH shall prepare, and the Contractor 
shall submit, the name, address, telephone numbers and resumes of 
additional IH's and industrial hygiene technicians (IHT) who will 
be assisting the Designated IH in performing onsite tasks.  IHs 
and IHTs supporting the Designated IH shall have a minimum of 2 
years of practical onsite asbestos abatement experience.  The 
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formal reporting relationship between the Designated IH and the 
support IHs and IHTs, the Designated Competent Person, and the 
Contractor shall be indicated.

d.  Asbestos Abatement Workers:  Asbestos abatement workers shall meet 
the requirements contained in 29 CFR 1926, Section .1101, 40 CFR 61, 
Subpart M, and other applicable federal, state and local 
requirements.  Worker training documentation shall be provided as 
required on the "Certificate of Workers Acknowledgment" in this 
paragraph.

e.  Worker Training and Certification of Worker Acknowledgment:  
Training documentation will be required for each employee who will 
perform OSHA Class I, Class II, Class III, or Class IV asbestos 
abatement operations.  Such documentation shall be submitted on a 
Contractor generated form titled "Certificate of Workers 
Acknowledgment", to be completed for each employee in the same 
format and containing the same information as the example 
certificate at the end of this section.  Training course 
completion certificates (initial and most recent update refresher) 
required by the information checked on the form shall be attached.

f.  Physician:  The Contractor shall provide the name, medical 
qualifications, address, and telephone number of the physician who 
will or has performed the medical examinations and evaluations of 
the persons who will conduct the asbestos abatement work tasks.  
The physician shall be currently licensed by the state where the 
workers will be or have been examined, have expertise in 
pneumoconiosis and shall be responsible for the determination of 
medical surveillance protocols and for review of examination/test 
results performed in compliance with 29 CFR 1926, Section .1101 
and paragraph MEDICAL REQUIREMENTS.  The physician shall be 
familiar with the site's hazards and the scope of this project.  
The physician is not required to visit the work site.

g.  First Aid and CPR Trained Persons:  The names of at least 2 
persons who are currently trained in first aid and CPR by the 
American Red Cross or other approved agency shall be designated 
and shall be onsite at all times during site operations.  They 
shall be trained in universal precautions and the use of PPE as 
described in the Bloodborne Pathogens Standard of 29 CFR 1910, 
Section .1030 and shall be included in the Contractor's Bloodborne 
Pathogen Program.  These persons may perform other duties but 
shall be immediately available to render first aid when needed.  A 
copy of each designated person's current valid First Aid and CPR 
certificate shall be provided.

h.  Independent Testing Laboratory:  The Contractor shall provide the 
name, address and telephone number of the independent testing 
laboratory selected to perform the sample analyses and report the 
results.  The testing laboratory shall be completely independent 
from the Contractor as recognized by federal, state or local 
regulations.  Written verification of the following criteria, 
signed by the testing laboratory principal and the Contractor, 
shall be submitted:

(1)  Phase contrast microscopy (PCM):  The laboratory is fully 
equipped and proficient in conducting PCM of airborne samples 
using the methods specified by 29 CFR 1926, Section .1101, OSHA 
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method ID-160, the most current version of NIOSH Pub No. 84-100 
Method 7400, and NIOSH Pub No. 84-100 Method 7402, transmission 
electron microscopy (TEM); the laboratory is currently judged 
proficient (classified as acceptable) in counting airborne 
asbestos samples by PCM by successful participation in each of the 
last 4 rounds in the American Industrial Hygiene Association 
(AIHA) Proficiency Analytical Testing (PAT) Program; the names of 
the selected microscopists who will analyze airborne samples by 
PCM with verified documentation of their proficiency to conduct 
PCM analyses by being judged proficient in counting samples as 
current participating analysts in the AIHA PAT Program, and having 
successfully completed the Asbestos Sampling and Analysis course 
(NIOSH 582 or equivalent) with a copy of course completion 
certificate provided; when the PCM analysis is to be conducted 
onsite, documentation shall be provided certifying that the onsite 
analyst meets the same requirements.

(2)  Polarized light microscopy (PLM):  If bulk analysis is 
required, provide evidence that the laboratory is fully equipped 
and proficient in conducting PLM analyses of suspect ACM bulk 
samples in accordance with 40 CFR 763, Subpart E, Appendix E; the 
laboratory is currently accredited by NIST under the NVLAP for 
bulk asbestos analysis and will use analysts (names shall be 
provided) with demonstrated proficiency to conduct PLM to include 
its application to the identification and quantification of 
asbestos content.

(3)  Transmission electron microscopy (TEM):  The laboratory is 
fully equipped and proficient in conducting TEM analysis of 
airborne samples using the mandatory method specified by 40 CFR 763, 
Subpart E, Appendix E; the laboratory is currently accredited by 
NIST under the NVLAP for airborne sample analysis of asbestos by 
TEM; the laboratory will use analysts (names shall be provided) 
that are currently evaluated as competent with demonstrated 
proficiency under the NIST NVLAP for airborne sample analysis of 
asbestos by TEM.

i.  Disposal Facility, Transporter:  The Contractor shall provide 
written evidence that the landfill to be used is approved for 
asbestos disposal by the USEPA and state regulatory agencies.  
Copies of signed agreements between the Contractor (including 
subcontractors and transporters) and the asbestos waste disposal 
facility to accept and dispose of all asbestos containing waste 
generated during the performance of this contract shall be 
provided.  Qualifications shall be provided for each subcontractor 
or transporter to be used, indicating previous experience in 
transport and disposal of asbestos waste to include all required 
state and local waste hauler requirements for asbestos.  The 
Contractor and transporters shall meet the DOT requirements of 49 
CFR 171, 49 CFR 172, and 49 CFR 173 as well as registration 
requirements of 49 CFR 107 and other applicable state or local 
requirements.  The disposal facility shall meet the requirements 
of 40 CFR 61, Sections .154 or .155, as required in 40 CFR 61, 
Section .150(b), and other applicable state or local requirements.

1.5.3   Federal, State or Local Citations on Previous Projects

The Contractor and all subcontractors shall submit a statement, signed by 
an officer of the company, containing a record of any citations issued by 
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Federal, State or local regulatory agencies relating to asbestos activities 
(including projects, dates, and resolutions); a list of penalties incurred 
through non-compliance with asbestos project specifications, including 
liquidated damages, overruns in scheduled time limitations and resolutions; 
and situations in which an asbestos-related contract has been terminated 
(including projects, dates, and reasons for terminations).  If there are 
none, a negative declaration signed by an officer of the company shall be 
provided.

1.6   REGULATORY REQUIREMENTS

In addition to detailed requirements of this specification, work performed 
under this contract shall comply with EM 385-1-1, applicable federal, 
state, and local laws, ordinances, criteria, rules and regulations 
regarding handling, storing, transporting, and disposing of asbestos waste 
materials.  This includes, but is not limited to, OSHA standards, 29 CFR 
1926, especially Section .1101, 40 CFR 61, Subpart M and 40 CFR 763.  
Matters of interpretation of standards shall be submitted to the 
appropriate administrative agency for resolution before starting work.  
Where the requirements of this specification, applicable laws, criteria, 
ordinances, regulations, and referenced documents vary, the most stringent 
requirements shall apply.  The following state and local laws, rules and 
regulations  apply:  North Dakota Emission Standard for Hazardous Air 
Pollutants 33-15-13-02.

1.7   SAFETY AND HEALTH PROGRAM AND PLANS

The Contractor shall develop and submit a written comprehensive 
site-specific Accident Prevention Plan at least 30 days prior to the 
preconstruction conference.  The Accident Prevention Plan shall address 
requirements of EM 385-1-1, Appendix A, covering onsite work to be 
performed by the Contractor and subcontractors.  The Accident Prevention 
Plan shall incorporate an Asbestos Hazard Abatement Plan, and Activity 
Hazard Analyses as separate appendices into 1 site specific Accident 
Prevention Plan document.  Any portions of the Contractor's overall Safety 
and Health Program that are referenced in the Accident Prevention Plan, 
e.g., respirator program, hazard communication program, confined space 
entry program, etc., shall be included as appendices to the Accident 
Prevention Plan.    The plan shall be prepared or reviewed,  signed (and 
sealed, including certification number if required), and dated by the 
Contractor's Designated IH, Competent Person, and Project Supervisor.

1.7.1   Asbestos Hazard Abatement Plan Appendix

The Asbestos Hazard Abatement Plan appendix to the Accident Prevention Plan 
shall include, but not be limited to, the following:

a.  The personal protective equipment to be used;

b.  The location and description of regulated areas including clean 
and dirty areas,access tunnels, and decontamination unit (clean 
room, shower room, equipment room, storage areas such as load-out 
unit);

c.  Initial exposure assessment in accordance with 29 CFR 1926, 
Section .1101;

d.  Level of supervision;
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e.  Method of notification of other employers at the worksite;

f.  Abatement method to include containment and control procedures;

g.  Interface of trades involved in the construction;

h.  Sequencing of asbestos related work;

i.  Storage and disposal procedures and plan;

j.  Type of wetting agent and asbestos encapsulant to be used;

k.  Location of local exhaust equipment;

l.  Air monitoring methods (personal, environmental and clearance);

m.  Bulk sampling and analytical methods (if required);

n.  A detailed description of the method to be employed in order to 
control the spread of ACM wastes and airborne fiber concentrations;

o.  Fire and medical emergency response procedures;

p.  The security procedures to be used for all regulated areas.

1.7.2   Activity Hazard Analyses Appendix

Activity Hazard Analyses, for each major phase of work, shall be submitted 
and updated during the project.  The Activity Hazard Analyses format shall 
be in accordance with  EM 385-1-1 (Figure 1-1).  The analysis shall define 
the activities to be performed for a major phase of work, identify the 
sequence of work, the specific hazards anticipated, and the control 
measures to be implemented to eliminate or reduce each hazard to an 
acceptable level.  Work shall not proceed on that phase until the Activity 
Hazard Analyses has been accepted and a preparatory meeting has been 
conducted by the Contractor to discuss its contents with everyone engaged 
in the activities, including the onsite Government representatives.  The 
Activity Hazard Analyses shall be continuously reviewed and, when 
appropriate, modified to address changing site conditions or operations.

1.8   PRECONSTRUCTION CONFERENCE AND ONSITE SAFETY

The Contractor and the Contractor's Designated Competent Person, Project 
Supervisor, and Designated IH shall meet with the Contracting Officer prior 
to beginning work at a safety preconstruction conference to discuss the 
details of the Contractor's submitted Accident Prevention Plan to include 
the Asbestos Hazard Abatement Plan and Activity Hazard Analyses appendices. 
Deficiencies in the Accident Prevention Plan will be discussed and the 
Accident Prevention Plan shall be revised to correct the deficiencies and 
resubmitted for acceptance.  Any changes required in the specification as a 
result of the Accident Prevention Plan shall be identified specifically in 
the plan to allow for free discussion and acceptance by the Contracting 
Officer, prior to the start of work.  Onsite work shall not begin until the 
Accident Prevention Plan has been accepted.  A copy of the written Accident 
Prevention Plan shall be maintained onsite.  Changes and modifications to 
the accepted Accident Prevention Plan shall be made with the knowledge and 
concurrence of the Designated IH, the Project Supervisor, Designated 
Competent Person, and the Contracting Officer.  Should any unforeseen 
hazard become evident during the performance of the work, the Designated 
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Competent Person shall bring such hazard to the attention of the Project 
Supervisor, Designated IH, and the Contracting Officer, both verbally and 
in writing, for resolution as soon as possible.  In the interim, all 
necessary action shall be taken by the Contractor to restore and maintain 
safe working conditions in order to safeguard onsite personnel, visitors, 
the public, and the environment.  Once accepted by the Contracting Officer, 
the Accident Prevention Plan, including the Asbestos Hazard Abatement Plan 
and Activity Hazard Analyses will be enforced as if an addition to the 
contract.  Disregarding the provisions of this contract or the accepted 
Accident Prevention Plan will be cause for stopping of work, at the 
discretion of the Contracting Officer, until the matter has been rectified. 

1.9   SECURITY

Barriers to prevent entry of unauthorized personnel shall be provided for 
each regulated area.  A log book shall be kept documenting entry into and 
out of the regulated area.  Entry into regulated areas shall only be by 
personnel authorized by the Contractor and the Contracting Officer.  
Personnel authorized to enter regulated areas shall be trained, be 
medically evaluated, and wear the required personal protective equipment 
for the specific regulated area to be entered.

1.10   MEDICAL REQUIREMENTS

Medical requirements shall conform to 29 CFR 1926, Section .1101.

1.10.1   Medical Examinations

Before being exposed to airborne asbestos fibers, workers shall be provided 
with a medical examination as required by 29 CFR 1926, Section .1101 and 
other pertinent state or local requirements.  This requirement shall have 
been satisfied within the last 12 months.  The same medical examination 
shall be given on an annual basis to employees engaged in an occupation 
involving asbestos and within 30 calendar days before or after the 
termination of employment in such occupation.  X-ray films of asbestos 
workers shall be identified to the consulting radiologist and medical 
record jackets shall be marked with the word "asbestos."

1.10.1.1   Information Provided to the Physician

The Contractor shall provide the following information in writing to the 
examining physician:

a.  A copy of 29 CFR 1926, Section .1101 and Appendices D, E, G, and I;

b.  A description of the affected employee's duties as they relate to 
the employee's exposure;

c.  The employee's representative exposure level or anticipated 
exposure level;

d.  A description of any personal protective and respiratory equipment 
used or to be used;

e.  Information from previous medical examinations of the affected 
employee that is not otherwise available to the examining 
physician.

1.10.1.2   Written Medical Opinion
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For each worker, a written medical opinion prepared and signed by a 
licensed physician indicating the following:

a.  Summary of the results of the examination.

b.  The potential for an existing physiological condition that would 
place the employee at an increased risk of health impairment from 
exposure to asbestos.

c.  The ability of the individual to wear personal protective 
equipment, including respirators, while performing strenuous work 
tasks under cold and/or heat stress conditions.

d.  A statement that the employee has been informed of the results of 
the examination, provided with a copy of the results, informed of 
the increased risk of lung cancer attributable to the combined 
effect of smoking and asbestos exposure, and informed of any 
medical condition that may result from asbestos exposure.

1.10.2   Medical and Exposure Records

Complete and accurate records shall be maintained of each employee's 
medical examinations, medical records, and exposure data, as required by 29 
CFR 1910, Section .1910.20 and 29 CFR 1926, Section .1101 for a period of 50
 years after termination of employment.  Records of the required medical 
examinations and exposure data shall be made available, for inspection and 
copying, to the Assistant Secretary of Labor for Occupational Safety and 
Health (OSHA) or authorized representatives of the employee and an 
employee's physician upon request of the employee or former employee.  A 
copy of the required medical certification for each employee shall be 
maintained on file at the worksite for review, as requested by the 
Contracting Officer or the representatives.

1.11   TRAINING PROGRAM

1.11.1   General Training Requirements

The Contractor shall establish a training program as specified by EPA Model 
Accreditation Plan (MAP), training requirements at 40 CFR 763, Subpart E, 
Appendix C, any State of North Dakota requirements, OSHA requirements at 29 
CFR 1926, Section .1101(k)(9), and this specification.  Contractor 
employees shall complete the required training for the type of work they 
are to perform and such training shall be documented and provided to the 
Contracting Officer as specified in paragraph QUALIFICATIONS.

1.11.2   Project Specific Training

Prior to commencement of work, each worker shall be instructed in the 
following project specific training:

a.  The hazards and health effects of the specific types of ACM to be 
abated;

b.  The content and requirements of the Contractor's Accident 
Prevention Plan to include the Asbestos Hazard Abatement Plan and 
Activity Hazard Analyses and site-specific safety and health 
precautions;
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c.  Hazard Communication Program;

d.  Hands-on training for each asbestos abatement technique to be 
employed;

e.  Heat and/or cold stress monitoring specific to this project;

f.  Air monitoring program and procedures;

g.  Medical surveillance to include medical and exposure 
record-keeping procedures;

h.  The association of cigarette smoke and asbestos-related disease;

i.  Security procedures;

j.  Specific work practice controls and engineering controls required 
for each Class of work in accordance with 29 CFR 1926, Section 
.1101.

1.12   RESPIRATORY PROTECTION PROGRAM

The Contractor shall establish in writing, and implement a respiratory 
protection program in accordance with 29 CFR 1926, Section .1101, 29 CFR 
1910, Section .134, ANSI Z88.2, CGA G-7, CGA G-7.1 and DETAIL SHEET 12.  
The Contractor shall establish minimum respiratory protection requirements 
based on measured or anticipated levels of airborne asbestos fiber 
concentrations encountered during the performance of the asbestos abatement 
work.  The Contractor's respiratory protection program shall include, but 
not be limited to, the following elements:

a.  The company policy, used for the assignment of individual 
responsibility, accountability, and implementation of the 
respiratory protection program.

b.  The standard operating procedures covering the selection and use 
of respirators.  Respiratory selection shall be determined by the 
hazard to which the worker is exposed.

c.  Medical evaluation of each user to verify that the worker may be 
assigned to an activity where respiratory protection is required.

d.  Training in the proper use and limitations of respirators.

e.  Respirator fit-testing, i.e., quantitative, qualitative and 
individual functional fit checks.

f.  Regular cleaning and disinfection of respirators.

g.  Routine inspection of respirators during cleaning and after each 
use when designated for emergency use.

h.  Storage of respirators in convenient, clean, and sanitary 
locations.

i.  Surveillance of regulated area conditions and degree of employee 
exposure (e.g., through air monitoring).

j.  Regular evaluation of the continued effectiveness of the 
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respiratory protection program.

k.  Recognition and procedures for the resolution of special problems 
as they affect respirator use (e.g., no facial hair that comes 
between the respirator face piece and face or interferes with 
valve function; prescription eye wear usage; contact lenses usage; 
etc.).

l.  Proper training in putting on and removing respirators.

1.12.1   Respiratory Fit Testing

A qualitative or quantitative fit test conforming to 29 CFR 1926, Section 
1101, Appendix C shall be conducted for each Contractor worker required to 
wear a respirator, and for the Contracting Officer and authorized visitors 
who enter a regulated area where respirators are required to be worn.  A 
respirator fit test shall be performed for each worker wearing a 
negative-pressure respirator prior to initially wearing a respirator on 
this project and every 6 months thereafter.  The qualitative fit tests may 
be used only for testing the fit of half-mask respirators where they are 
permitted to be worn, or of full-facepiece air purifying respirators where 
they are worn at levels at which half-facepiece air purifying respirators 
are permitted.  If physical changes develop that will affect the fit, a new 
fit test for the worker shall be performed.  Functional fit checks shall be 
performed by employees each time a respirator is put on and in accordance 
with the manufacturer's recommendation.

1.12.2   Respirator Selection and Use Requirements

The Contractor shall provide respirators, and ensure that they are used as 
required by 29 CFR 1926, Section .1101 and in accordance with the 
manufacturer's recommendations.  Respirators shall be jointly approved by 
the Mine Safety and Health Administration and the National Institute for 
Occupational Safety and Health (MSHA/NIOSH), or by NIOSH, under the 
provisions of 42 CFR 84, for use in environments containing airborne 
asbestos fibers.  Personnel who handle ACM, enter regulated areas that 
require the wearing of a respirator, or who are otherwise carrying out 
abatement activities that require the wearing of a respirator, shall be 
provided with approved respirators that are fully protective of the worker 
at the measured or anticipated airborne asbestos concentration level to be 
encountered.  For air-purifying respirators, the particulate filter portion 
of the cartridges or canister approved for use in airborne asbestos 
environments shall be high-efficiency particulate air (HEPA).  The initial 
respirator selection and the decisions regarding the upgrading or 
downgrading of respirator type shall be made by the Contractor based on the 
measured or anticipated airborne asbestos fiber concentrations to be 
encountered.  Recommendations made by the Contractor to downgrade 
respirator type shall be submitted in writing to the Contracting Officer.  
The Contractor's Designated Competent Person  shall have the authority to 
take immediate action to upgrade or downgrade respiratory type when there 
is an immediate danger to the health and safety of the wearer.  Respirators 
shall be used in the following circumstances:

a.  During all Class I asbestos jobs.

b.  During all Class II work where the ACM is not removed in a 
substantially intact state.

c.  During all Class II and III work which is not performed using wet 
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methods.  Respirators need not be worn during removal of ACM from 
sloped roofs when a negative exposure assessment has been made and 
ACM is removed in an intact state.

d.  During all Class II and III asbestos jobs where the Contractor 
does not produce a negative exposure assessment.

e.  During all Class III jobs where TSI or surfacing ACM is being 
disturbed.

f.  During all Class IV work performed within regulated areas where 
employees performing other work are required to wear respirators.

g.  During all work where employees are exposed above the PEL-TWA or 
PEL-Excursion Limit.

h.  In emergencies

1.12.3   Class II and III Work

The Contractor shall provide an air purifying respirator, other than a 
disposable respirator, equipped with high-efficiency filters whenever the 
employee performs Class II and III asbestos jobs where the Contractor does 
not produce a negative exposure assessment ; and Class III jobs where TSI 
or surfacing ACM is being disturbed.

1.12.4   Sanitation

Employees who wear respirators shall be permitted to leave work areas to 
wash their faces and respirator facepieces whenever necessary to prevent 
skin irritation associated with respirator use.

1.13   HAZARD COMMUNICATION PROGRAM

A hazard communication program shall be established and implemented in 
accordance with 29 CFR 1926, Section .59.  Material safety data sheets 
(MSDSs) shall be provided for all hazardous materials brought onto the 
worksite.  One copy shall be provided to the Contracting Officer and 1 copy 
shall be included in the Contractor's Hazard Communication Program.

1.14   LICENSES, PERMITS AND NOTIFICATIONS

1.14.1   General Legal Requirements

Necessary licenses, permits and notifications shall be obtained in 
conjunction with the project's asbestos abatement, transportation and 
disposal actions and timely notification furnished of such actions as 
required by federal, state, regional, and local authorities.  The 
Contractor shall notify the Regional Office of the USEPA, appropriate state 
agency,   and the Contracting Officer in writing, at least 10 days prior to 
the commencement of work, in accordance with 40 CFR 61, Subpart M, and 
state and local requirements to include the mandatory "Notification of 
Demolition and Renovation Record" form and other required notification 
documents.  Notification shall be by Certified Mail, Return Receipt 
Requested.  The Contractor shall furnish copies of the receipts to the 
Contracting Officer, in writing, prior to the commencement of work.  A copy 
of the rental company's written acknowledgment and agreement shall be 
provided as required by paragraph RENTAL EQUIPMENT.  For licenses, permits, 
and notifications that the Contractor is responsible for obtaining, the 
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Contractor shall pay any associated fees or other costs incurred.

1.14.2   Litigation and Notification

The Contractor shall notify the Contracting Officer if any of the following 
occur:

a.  The Contractor or any of the subcontractors are served with notice 
of violation of any law, regulation, permit or license which 
relates to this contract;

b.  Proceedings are commenced which could lead to revocation of 
related permits or licenses; permits, licenses or other Government 
authorizations relating to this contract are revoked;

c.  Litigation is commenced which would affect this contract;

d.  The Contractor or any of the subcontractors become aware that 
their equipment or facilities are not in compliance or may fail to 
comply in the future with applicable laws or regulations.

1.15   PERSONAL PROTECTIVE EQUIPMENT

Two complete sets of personal protective equipment shall be made available 
to the Contracting Officer and authorized visitors for entry to the 
regulated area.  Contracting Officer and authorized visitors shall be 
provided with training equivalent to that provided to Contractor employees 
in the selection, fitting, and use of the required personal protective 
equipment and the site safety and health requirements.  Contractor workers 
shall be provided with personal protective clothing and equipment and the 
Contractor shall ensure that it is worn properly.  The Contractor's 
Designated IH and Designated Competent Person shall select and approve all 
the required personal protective clothing and equipment to be used.

1.15.1   Respirators

Respirators shall be in accordance with paragraph RESPIRATORY PROTECTION 
PROGRAM.

1.15.2   Whole Body Protection

Personnel exposed to airborne concentrations of asbestos that exceed the 
PELs, or for all OSHA Classes of work for which a required negative 
exposure assessment is not produced, shall be provided with whole body 
protection and such protection shall be worn properly.  The Contractor's 
Designated IH and Competent Person shall select and approve the whole body 
protection to be used.  The Competent Person shall examine work suits worn 
by employees at least once per work shift for rips or tears that may occur 
during performance of work.  When rips or tears are detected while an 
employee is working, rips and tears shall be immediately mended, or the 
work suit shall be immediately replaced.  Disposable whole body protection 
shall be disposed of as asbestos contaminated waste upon exiting from the 
regulated area.  Reusable whole body protection worn shall be either 
disposed of as asbestos contaminated waste upon exiting from the regulated 
area or be properly laundered in accordance with 29 CFR 1926, Section 
.1101.  Whole body protection used for asbestos abatement shall not be 
removed from the worksite by a worker to be cleaned.  Recommendations made 
by the Contractor's Designated IH  to downgrade whole body protection shall 
be submitted in writing to the Contracting Officer.  The Contractor's 
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Designated Competent Person, in consultation with the Designated IH, has 
the authority to take immediate action to upgrade or downgrade whole body 
protection when there is an immediate danger to the health and safety of 
the wearer.

1.15.2.1   Coveralls

Disposable coveralls with a zipper front shall be provided.  Sleeves shall 
be secured at the wrists, and foot coverings secured at the ankles.  See 
DETAIL SHEET 13.

1.15.2.2   Work Clothing

An additional coverall shall be provided when the abatement and control 
method employed does not provide for the exit from the regulated area 
directly into an attached decontamination unit.  Cloth work clothes for 
wear under the protective coverall, and foot coverings, shall be provided 
when work is being conducted in low temperature conditions.  Cloth work 
clothes shall be either disposed of as asbestos contaminated waste or 
properly laundered in accordance with 29 CFR 1926, Section .1101.

1.15.2.3   Gloves

Gloves shall be provided to protect the hands.  Where there is the 
potential for hand injuries (i.e., scrapes, punctures, cuts, etc.) a 
suitable glove shall be provided and used.

1.15.2.4   Foot Coverings

Cloth socks shall be provided and worn next to the skin.  Footwear, as 
required by OSHA and EM 385-1-1, that is appropriate for safety and health 
hazards in the area shall be worn.  Rubber boots shall be used in moist or 
wet areas.  Reusable footwear removed from the regulated area shall be 
thoroughly decontaminated or disposed of as ACM waste.  Disposable 
protective foot covering shall be disposed of as ACM waste.  If rubber 
boots are not used, disposable foot covering shall be provided.

1.15.2.5   Head Covering

Hood type disposable head covering shall be provided.  In addition, 
protective head gear (hard hats) shall be provided as required.  Hard hats 
shall only be removed from the regulated area after being thoroughly 
decontaminated.

1.15.2.6   Protective Eye Wear

Eye protection provided shall be in accordance with ANSI Z87.1.

1.16   HYGIENE FACILITIES AND PRACTICES

The Contractor shall establish a decontamination area for the 
decontamination of employees, material and equipment.  The Contractor shall 
ensure that employees enter and exit the regulated area through the 
decontamination area.

1.16.1   Shower Facilities

Shower facilities, when provided, shall comply with 29 CFR 1910, Section 
.141(d)(3).
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1.16.2   3-Stage Decontamination Area

If required by state regulations, a temporary negative pressure 
decontamination unit that is adjacent to the regulated area shall be 
provided as described in SET-UP DETAIL SHEET Numbers 22 and 23.  
Utilization of prefabricated units shall have prior approval of the 
Contracting Officer.  The decontamination unit shall have an equipment room 
and a clean room separated by a shower that complies with 29 CFR 1910, 
Section .141 (unless the Contractor can demonstrate that such facilities 
are not feasible).  Equipment and surfaces of containers filled with ACM 
shall be cleaned prior to removing them from the equipment room or area.  
Surfaces of the equipment room shall be wet wiped 2 times after each shift. 
 Materials used for wet wiping shall be disposed of as asbestos 
contaminated waste.  Two separate lockers shall be provided for each 
asbestos worker, one in the equipment room and one in the clean room.  If 
approved by the Contracting Officer, hot water service may be secured from 
the building hot water system provided backflow protection is installed by 
the Contractor at the point of connection.  Should sufficient hot water be 
unavailable, the Contractor shall provide a minimum  40 gal. electric water 
heater with minimum recovery rate of  20 gal. per hour and a temperature 
controller for each showerhead.  The Contractor shall provide a minimum of 2
 showers.  Instantaneous type in-line water heater may be incorporated at 
each shower head in lieu of hot water heater, upon approval by the 
Contracting Officer.  Flow and temperature controls shall be located within 
the shower and shall be adjustable by the user.  The wastewater pump shall 
be sized for 1.25 times the showerhead flow-rate at a pressure head 
sufficient to satisfy the filter head loss and discharge line losses.  The 
pump shall supply a minimum  25 gpm flow with 35 ft. of pressure head.  
Used shower water shall be collected and filtered to remove asbestos 
contamination.  Filters and residue shall be disposed of as asbestos 
contaminated material, per DETAIL SHEETS 9 and 14. Filtered water shall be 
discharged to the sanitary system.  Wastewater filters shall be installed 
in series with the first stage pore size of 20 microns and the second stage 
pore size of 5 microns.  The floor of the decontamination unit's clean room 
shall be kept dry and clean at all times.  Water from the shower shall not 
be allowed to wet the floor in the clean room.  Surfaces of the clean room 
and shower shall be wet-wiped 2 times after each shift change with a 
disinfectant solution.  Proper housekeeping and hygiene requirements shall 
be maintained.  Soap and towels shall be provided for showering, washing 
and drying.  Any cloth towels provided shall be disposed of as ACM waste or 
shall be laundered in accordance with 29 CFR 1926, Section .1101.

1.16.3   Single Stage Decontamination Area

Federal regulations allow a single stage decontamination area (equipment 
room/area) to be provided for Class I work involving less than  25 feet or  
 10 square feet of TSI or surfacing ACM, and for Class II and Class III 
asbestos work operations where exposures exceed the PELs or where there is 
no negative exposure assessment produced before the operation.  A single 
stage decontamination area may be used where it is appropriate for the work 
and allowed by state regulations.  The equipment room or area shall be 
adjacent to the regulated area for the decontamination of employees, 
material, and their equipment which is contaminated with asbestos.  The 
equipment room or area shall consist of an area covered by an impermeable 
drop cloth on the floor or horizontal working surface.  The area must be of 
sufficient size to accommodate cleaning of equipment and removing personal 
protective equipment without spreading contamination beyond the area.  
Surfaces of the equipment room shall be wet wiped 2 times after each shift. 

SECTION 13280A  Page 25



Penstock Spot Painting GA100

 Materials used for wet wiping shall be disposed of as asbestos 
contaminated waste.

1.16.4   Decontamination Area Entry Procedures

The Contractor shall ensure that employees entering the decontamination 
area through the clean room or clean area:

a.  Remove street clothing in the clean room or clean area and deposit 
it in lockers.

b.  Put on protective clothing and respiratory protection before 
leaving the clean room or clean area.

c.  Pass through the equipment room to enter the regulated area.

1.16.5   Decontamination Area Exit Procedures

The Contractor shall ensure that the following procedures are followed:

a.  Before leaving the regulated area, respirators shall be worn while 
employees remove all gross contamination and debris from their 
work clothing using a HEPA vacuum.

b.  Employees shall remove their protective clothing in the equipment 
room and deposit the clothing in labeled impermeable bags or 
containers (see Detail Sheets 9 and 14) for disposal and/or 
laundering.

c.  Employees shall not remove their respirators in the equipment room.

d.  Employees shall shower prior to entering the clean room.  If a 
shower has not been located between the equipment room and the 
clean room or the work is performed outdoors, the Contractor shall 
ensure that employees engaged in Class I asbestos jobs:  a) Remove 
asbestos contamination from their work suits in the equipment room 
or decontamination area using a HEPA vacuum before proceeding to a 
shower that is not adjacent to the work area; or b) Remove their 
contaminated work suits in the equipment room, without cleaning 
worksuits, and proceed to a shower that is not adjacent to the 
work area.

e.  After showering, employees shall enter the clean room before 
changing into street clothes.

1.16.6   Lunch Areas

The Contractor shall provide lunch areas in which the airborne 
concentrations of asbestos are below 0.01 f/cc.

1.16.7   Smoking

Smoking, if allowed by the Contractor, shall only be permitted in 
designated areas approved by the Contracting Officer.

1.17   REGULATED AREAS

All Class II, or III asbestos work shall be conducted within regulated 
areas.  The regulated area shall be demarcated to minimize the number of 
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persons within the area and to protect persons outside the area from 
exposure to airborne asbestos.  Access to regulated areas shall be limited 
to authorized persons.  The Contractor shall control access to regulated 
areas, ensure that only authorized personnel enter, and verify that 
Contractor required medical surveillance, training and respiratory 
protection program requirements are met prior to allowing entrance.

1.18   WARNING SIGNS AND TAPE

Warning signs and tape printed in English shall be provided at the 
regulated boundaries and entrances to regulated areas.  The Contractor 
shall ensure that all personnel working in areas contiguous to regulated 
areas comprehend the warning signs.  Signs shall be located to allow 
personnel to read the signs and take the necessary protective steps 
required before entering the area.  Warning signs, as shown and described 
in DETAIL SHEET 11, shall be in vertical format conforming to 29 CFR 1910 
and 29 CFR 1926, Section .1101, a minimum of  20 by 14 inches, and 
displaying the following legend in the lower panel:

DANGER
ASBESTOS

CANCER AND LUNG DISEASE HAZARD
AUTHORIZED PERSONNEL ONLY

RESPIRATORS AND PROTECTIVE CLOTHING ARE REQUIRED IN THIS AREA

Spacing between lines shall be at least equal to the height of the upper of 
any two lines.  Warning tape shall be provided as shown and described on 
DETAIL SHEET 11.  Decontamination unit signage shall be as shown and 
described on DETAIL SHEET 15.

1.19   WARNING LABELS

Warning labels shall be affixed to all asbestos disposal containers used to 
contain asbestos materials, scrap, waste debris, and other products 
contaminated with asbestos.  Containers with preprinted warning labels 
conforming to requirements are acceptable.  Warning labels shall be as 
described in DETAIL SHEET 14, shall conform to 29 CFR 1926, Section .1101 
and shall be of sufficient size to be clearly legible displaying the 
following legend:

DANGER
CONTAINS ASBESTOS FIBERS

AVOID CREATING DUST
CANCER AND LUNG DISEASE HAZARD

1.20   LOCAL EXHAUST VENTILATION

Local exhaust ventilation units shall conform to ANSI Z9.2 and 29 CFR 1926, 
Section .1101.  Filters on local exhaust system equipment shall conform to 
ANSI Z9.2 and UL 586.  Filter shall be UL labeled.

1.21   TOOLS

Vacuums shall be leak proof to the filter, equipped with HEPA filters, of 
sufficient capacity and necessary capture velocity at the nozzle or nozzle 
attachment to efficiently collect, transport and retain the ACM waste 
material.  Power tools shall not be used to remove ACM unless the tool is 
equipped with effective, integral HEPA filtered exhaust ventilation capture 
and collection system, or has otherwise been approved for use by the 
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Contracting Officer.  Residual asbestos shall be removed from reusable 
tools prior to storage and reuse.  Reusable tools shall be thoroughly 
decontaminated prior to being removed from regulated areas.

1.22   RENTAL EQUIPMENT

If rental equipment is to be used, written notification shall be provided 
to the rental agency, concerning the intended use of the equipment, the 
possibility of asbestos contamination of the equipment and the steps that 
will be taken to decontaminate such equipment.  A written acceptance of the 
terms of the Contractor's notification shall be obtained from the rental 
agency.

1.23   AIR MONITORING EQUIPMENT

The Contractor's Designated IH shall approve air monitoring equipment to be 
used to collect samples.  The equipment shall include, but shall not be 
limited to:

a.  High-volume sampling pumps that can be calibrated and operated at 
a constant airflow up to 16 liters per minute when equipped with a 
sampling train of tubing and filter cassette.

b.  Low-volume, battery powered, body-attachable, portable personal 
pumps that can be calibrated to a constant airflow up to 
approximately 3.5 liters per minute when equipped with a sampling 
train of tubing and filter cassette, and a self-contained 
rechargeable power pack capable of sustaining the calibrated flow 
rate for a minimum of 10 hours.  The pumps shall also be equipped 
with an automatic flow control unit which shall maintain a 
constant flow, even as filter resistance increases due to 
accumulation of fiber and debris on the filter surface.

c.  Single use standard 25 mm diameter cassette, open face, 0.8 micron 
pore size, mixed cellulose ester membrane filters and cassettes 
with 50 mm electrically conductive extension cowl, and shrink 
bands, to be used with low flow pumps in accordance with 29 CFR 
1926, Section .1101 for personal air sampling.

d.  Single use standard 25 mm diameter cassette, open face, 0.45 
micron pore size, mixed cellulose ester membrane filters and 
cassettes with 50 mm electrically conductive cowl, and shrink 
bands, to be used with high flow pumps when conducting 
environmental area sampling using NIOSH Pub No. 84-100 Methods 
7400 and 7402, (and the transmission electric microscopy method 
specified at 40 CFR 763 if required).

e.  Appropriate plastic tubing to connect the air sampling pump to the 
selected filter cassette.

f.  A flow calibrator capable of calibration to within plus or minus 2 
percent of reading over a temperature range of  minus 4 to plus 
140 degrees F and traceable to a NIST primary standard.

1.24   EXPENDABLE SUPPLIES

1.24.1   Duct Tape

Industrial grade duct tape of appropriate widths suitable for bonding sheet 

SECTION 13280A  Page 28



Penstock Spot Painting GA100

plastic and disposal container shall be provided.

1.24.2   Disposal Containers

Leak-tight (defined as solids, liquids, or dust that cannot escape or spill 
out) disposal containers shall be provided for ACM wastes as required by 29 
CFR 1926 Section .1101 and DETAIL SHEETS 9A, 9B, and 14.

1.24.3   Disposal Bags

Leak-tight bags,  6 mil thick, shall be provided for placement of asbestos 
generated waste as described in DETAIL SHEET 9A.

1.24.4   Sheet Plastic

Sheet plastic shall be polyethylene of  6 mil minimum thickness  Film shall 
conform to ASTM D 4397.

1.24.5   Amended Water

Amended water shall meet the requirements of ASTM D 1331.

1.25   MISCELLANEOUS ITEMS

A sufficient quantity of other items, such as, but not limited to:  
scrapers, brushes, brooms, staple guns, tarpaulins, shovels, rubber 
squeegees, dust pans, other tools, scaffolding, staging, enclosed chutes, 
wooden ladders, lumber necessary for the construction of containments, UL 
approved temporary electrical equipment, material and cords, ground fault 
circuit interrupters, water hoses of sufficient length, fire extinguishers, 
first aid kits, portable toilets, logbooks, log forms, markers with 
indelible ink, spray paint in bright color to mark areas, project boundary 
fencing, etc., shall be provided.

PART 2   PRODUCTS

2.1   ENCAPSULANTS

Encapsulants shall conform to USEPA requirements, shall contain no toxic or 
hazardous substances and no solvent and shall meet the following 
requirements:

ALL ENCAPSULANTS

       Requirement                   Test Standard

  Flame Spread - 25,                 ASTM E 84
    Smoke Emission - 50
  Combustion Toxicity                Univ. of Pittsburgh Protocol
    Zero Mortality
  Life Expectancy, 20 yrs            ASTM C 732
    Accelerated Aging Test
  Permeability, Minimum              ASTM E 96
    0.4 perms

PART 3   EXECUTION
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3.1   GENERAL REQUIREMENTS

Asbestos abatement work tasks shall be performed  as summarized in 
paragraph DESCRIPTION OF WORK  and the Contractor's Accident Prevention 
Plan, Asbestos Hazard Abatement Plan, and the Activity Hazard Analyses.  
The Contractor shall use the engineering controls and work practices 
required in 29 CFR 1926, Section .1101(g) in all operations regardless of 
the levels of exposure.  Personnel shall wear and utilize protective 
clothing and equipment as specified.  The Contractor shall not permit 
eating, smoking, drinking, chewing or applying cosmetics in the regulated 
area.  All hot work (burning, cutting, welding, etc.) shall be conducted 
under controlled conditions in conformance with 29 CFR 1926, Section .352, 
Fire Prevention.  Personnel of other trades, not engaged in asbestos 
abatement activities, shall not be exposed at any time to airborne 
concentrations of asbestos unless all the administrative and personal 
protective provisions of the Contractor's Accident Prevention Plan are 
complied with.  Power to the regulated area shall be locked-out and tagged 
in accordance with 29 CFR 1910, and temporary electrical service with 
ground fault circuit interrupters shall be provided as needed.  Temporary 
electrical service shall be disconnected when necessary for wet removal.  
The Contractor shall stop abatement work in the regulated area immediately 
when the airborne total fiber concentration:  (1) equals or exceeds 0.01 
f/cc, or the pre-abatement concentration, whichever is greater, outside the 
regulated area; or (2) equals or exceeds 1.0 f/cc inside the regulated 
area.  The Contractor shall correct the condition to the satisfaction of 
the Contracting Officer, including visual inspection and air sampling.  
Work shall resume only upon notification by the Contracting Officer.  
Corrective actions shall be documented.

3.2   PROTECTION OF ADJACENT WORK OR AREAS TO REMAIN

Asbestos abatement shall be performed without damage to or contamination of 
adjacent work or area.  Where such work or area is damaged or contaminated, 
as verified by the Contracting Officer using visual inspection or sample 
analysis, it shall be restored to its original condition or decontaminated 
by the Contractor at no expense to the Government, as deemed appropriate by 
the Contracting Officer.  This includes inadvertent spill of dirt, dust or 
debris in which it is reasonable to conclude that asbestos may exist.  When 
these spills occur, work shall stop in all effected areas immediately and 
the spill shall be cleaned.  When satisfactory visual inspection and air 
sampling analysis results (if required) are obtained and have been 
evaluated by the Contractor's Designated IH  and the Contracting Officer, 
work shall proceed.

3.3   BUILDING VENTILATION SYSTEM AND CRITICAL BARRIERS

The Contractor's Asbestos Hazard Abatement Plan shall describe all proposed 
means of providing ventilation to the area, preventing contamination of 
existing ventilation systems, and use of barrier systems to prevent spread 
of airborne asbestos fibers.

3.4   METHODS OF COMPLIANCE
3.4.1   Mandated Practices

The Contractor shall employ proper handling procedures in accordance with 
29 CFR 1926 and 40 CFR 61, Subpart M, and the specified requirements.  The 
specific abatement techniques and items identified shall be detailed in the 
Contractor's Asbestos Hazard Abatement Plan including, but not limited to, 
details of construction materials, equipment, and handling procedures.  The 
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Contractor shall use the following engineering controls and work practices 
in all operations, regardless of the levels of exposure:

a.  Vacuum cleaners equipped with HEPA filters to collect debris and 
dust containing ACM.

b.  Wet methods or wetting agents to control employee exposures during 
asbestos handling, removal, cutting,  and cleanup.

c.  Prompt clean-up and disposalin leak-tight containers of wastes and 
debris contaminated with asbestos.

d.  Inspection and repair of polyethylene in work and high traffic 
areas.

e.  Cleaning of equipment and surfaces of containers filled with ACM 
prior to removing them from the equipment room or area.

3.4.2   Control Methods

The Contractor shall use the following control methods to comply with the 
PELs:

a.  Local exhaust ventilation equipped with HEPA filter dust 
collection systems;

b.  Enclosure or isolation of processes producing asbestos dust;

c.  Ventilation of the regulated area to move contaminated air away 
from the breathing zone of employees and toward a filtration or 
collection device equipped with a HEPA filter;

d.  Use of other work practices and engineering controls;

e.  Where the feasible engineering and work practice controls 
described above are not sufficient to reduce employee exposure to 
or below the PELs, the Contractor shall use them to reduce 
employee exposure to the lowest levels attainable by these 
controls and shall supplement them by the use of respiratory 
protection that complies with paragraph, RESPIRATORY PROTECTION 
PROGRAM.

3.4.3   Unacceptable Practices

The following work practices and engineering controls shall not be used for 
work related to asbestos or for work which disturbs ACM, regardless of 
measured levels of asbestos exposure or the results of initial exposure 
assessments:

a.  High-speed abrasive disc saws that are not equipped with point of 
cut ventilator or enclosures with HEPA filtered exhaust air.

b.  Compressed air used to remove asbestos, or materials containing 
asbestos, unless the compressed air is used in conjunction with an 
enclosed ventilation system designed to capture the dust cloud 
created by the compressed air.

c.  Dry sweeping, shoveling, or other dry clean-up of dust and debris 
containing ACM.
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d.  Employee rotation as a means of reducing employee exposure to 
asbestos.

3.4.4   Class II Work

In addition to the requirements of paragraphs Mandated Practices and 
Control Methods, the following engineering controls and work practices 
shall be used:

a.  A Competent Person shall supervise the work.

b.  For indoor work, critical barriers shall be placed over all 
openings to the regulated area.

c.  Impermeable dropcloths shall be placed on surfaces beneath all 
removal activity.

3.4.5   Specific Control Methods for Class II Work

In addition to requirements of paragraph Class II Work, Class II work shall 
be performed using the following methods:  The material shall be thoroughly 
wetted with amended water prior to and during its removal.  The material 
shall be removed in as intact a state as possible.  Abrading or breaking 
the material is prohibited.  The ACM removed shall be immediately bagged 
for disposal.

3.4.6   Cleaning After Asbestos Removal

After completion of all asbestos removal work, surfaces from which ACM has 
been removed shall be wet wiped or sponged clean, or cleaned by some 
equivalent method to remove all visible residue.  Run-off water shall be 
collected and filtered through a dual filtration system.  A first filter 
shall be provided to remove fibers 20 micrometers and larger, and a final 
filter provided that removes fibers 5 micrometers and larger.  After the 
gross amounts of asbestos have been removed from every surface, remaining 
visible accumulations of asbestos on floors shall be collected using 
plastic shovels, rubber squeegees, rubber dustpans, and HEPA vacuum 
cleaners as appropriate to maintain the integrity of the regulated area.  
Surfaces or locations which could harbor accumulations or residual asbestos 
dust shall be checked after vacuuming to verify that no asbestos-containing 
material remains; and shall be re-vacuumed as necessary to remove the ACM.

3.4.7   Class II Asbestos Work Response Action Detail Sheets

The following Class II Asbestos Work Response Action Detail Sheet is 
attached at the end of this specification section:

  Miscellaneous Asbestos-Containing Materials:  See Sheet 45

3.5   FINAL CLEANING AND VISUAL INSPECTION

Upon completion of abatement, the regulated area shall be cleaned by 
collecting, packing, and storing all gross contamination; see SET-UP DETAIL 
SHEETS 9 and 14.  A final cleaning shall be performed using HEPA vacuum and 
wet cleaning of all exposed surfaces and objects in the regulated area.Upon 
completion of the cleaning, the Contractor shall conduct a visual 
pre-inspection of the cleaned area in preparation for a final inspection 
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before final air clearance monitoring and recleaning, as necessary.  Upon 
completion of the final cleaning, the Contractor and the Contracting 
Officer shall conduct a final visual inspection of the cleaned regulated 
area in accordance with ASTM E 1368 and document the results on the Final 
Cleaning and Visual Inspection as specified on the SET-UP DETAIL SHEET 19.  
If the Contracting Officer rejects the clean regulated area as not meeting 
final cleaning requirements, the Contractor shall reclean as necessary and 
have a follow-on inspection conducted with the Contracting Officer.  
Recleaning and follow-up reinspection shall be at the Contractor's expense.

3.6   EXPOSURE ASSESSMENT AND AIR MONITORING

3.6.1   General Requirements For Exposure

Exposure assessment, air monitoring and analysis of airborne concentration 
of asbestos fibers shall be performed in accordance with 29 CFR 1926, 
Section .1101, the Contractor's air monitoring plan, and as specified.  
Personal exposure air monitoring (collected at the breathing zone) that is 
representative of the exposure of each employee who is assigned to work 
within a regulated area shall be performed or overseen by the Contractor's 
Designated IH.  Breathing zone samples shall be taken for at least 25 
percent of the workers in each shift, or a minimum of 2, whichever is 
greater.  Air monitoring results at the 95 percent confidence level shall 
be calculated as shown in Table 2 at the end of this section.    E
nvironmental air monitoring shall be performed or overseen by the Contractor
's Designated IH.  Final clearance environmental air monitoring shall be 
performed by the Contractor's Designated IH.  Environmental and final 
clearance air monitoring shall be performed using NIOSH Pub No. 84-100 
Method 7400 (PCM) with optional confirmation of results by NIOSH Pub No. 
84-100 Method 7402 (TEM).  For environmental and final clearance, air 
monitoring shall be conducted at a sufficient velocity and duration to 
establish the limit of detection of the method used at 0.005 f/cc.  
Confirmation of asbestos fiber concentrations (asbestos f/cc) from 
environmental and final clearance samples collected and analyzed by NIOSH 
Pub No. 84-100 Method 7400 (total f/cc) may be conducted using TEM in 
accordance with NIOSH Pub No. 84-100 Method 7402.  When such confirmation 
is conducted, it shall be from the same sample filter used for the NIOSH 
Pub No. 84-100 Method 7400 PCM analysis.  For all Contractor required 
environmental or final clearance air monitoring, confirmation of asbestos 
fiber concentrations, using NIOSH Pub No. 84-100 Method 7402, shall be at 
the Contractor's expense.  Monitoring may be duplicated by the Government 
at the discretion of the Contracting Officer.  Results of breathing zone 
samples shall be posted at the job site and made available to the 
Contracting Officer.  The Contractor shall maintain a fiber concentration 
inside a regulated area less than or equal to 0.1 f/cc expressed as an 8 
hour, time-weighted average (TWA) during asbestos abatement activities.  If 
fiber concentration rises above 0.1 f/cc, work procedures shall be 
investigated with the Contracting Officer to determine the cause.  The 
Contractor's workers shall not be exposed to an airborne fiber 
concentration in excess of 1.0 f/cc, as averaged over a sampling period of 
30 minutes.  Should either an environmental concentration of 1.0 f/cc 
expressed as an 8-hour TWA or a personal excursion concentration of 1.0 
f/cc expressed as a 30-minute sample occur inside a regulated work area, 
the Contractor shall stop work immediately, notify the Contracting Officer, 
and implement additional engineering controls and work practice controls to 
reduce airborne fiber levels below prescribed limits in the work area.  
Work shall not restart until authorized by the Contracting Officer.

3.6.2   Initial Exposure Assessment
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The Contractor's Designated IH shall conduct or oversee an exposure 
assessment immediately before or at the initiation of an asbestos abatement 
operation to ascertain expected exposures during that operation.  The 
assessment shall be completed in time to comply with the requirements which 
are triggered by exposure data or the lack of a negative exposure 
assessment, and to provide information necessary to assure that all control 
systems planned are appropriate for that operation.  The assessment shall 
take into consideration both the monitoring results and all observations, 
information or calculations which indicate employee exposure to asbestos, 
including any previous monitoring conducted in the workplace, or of the 
operations of the Contractor which indicate the levels of airborne asbestos 
likely to be encountered on the job.  

3.6.3   Negative Exposure Assessment

If a negative exposure assessment is provided, it shall conform to the 
following criteria:

a.  Objective Data:  Objective data demonstrating that the product or 
material containing asbestos minerals or the activity involving 
such product or material cannot release airborne fibers in 
concentrations exceeding the PEL-TWA and PEL-Excursion Limit under 
those work conditions having the greatest potential for releasing 
asbestos.

b.  Prior Asbestos Jobs:  Where the Contractor has monitored prior 
asbestos jobs for the PEL and the PEL-Excursion Limit within 12 
months of the current job, the monitoring and analysis were 
performed in compliance with asbestos standard in effect; the data 
were obtained during work operations conducted under workplace 
conditions closely resembling the processes, type of material, 
control methods, work practices, and environmental conditions used 
and prevailing in the Contractor's current operations; the 
operations were conducted by employees whose training and 
experience are no more extensive than that of employees performing 
the current job; and these data show that under the conditions 
prevailing and which will prevail in the current workplace, there 
is a high degree of certainty that the monitoring covered exposure 
from employee exposures will not exceed the PEL-TWA and 
PEL-Excursion Limit.

c.  Initial Exposure Monitoring:  The results of initial exposure 
monitoring of the current job, made from breathing zone air 
samples that are representative of the 8-hour PEL-TWA and 
30-minute short-term exposures of each employee.  The monitoring 
covered exposure from operations which are most likely during the 
performance of the entire asbestos job to result in exposures over 
the PELs.

3.6.4   Environmental Air Monitoring During Abatement

Until an exposure assessment is provided to the Contracting Officer, 
environmental air monitoring shall be conducted at locations and 
frequencies that will accurately characterize any evolving airborne 
asbestos fiber concentrations.  The assessment shall demonstrate that the 
product or material containing asbestos minerals, or the abatement 
involving such product or material, cannot release airborne asbestos fibers 
in concentrations exceeding 0.01 f/cc as a TWA under those work conditions 
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having the greatest potential for releasing asbestos.  The monitoring shall 
be at least once per shift at locations including, but not limited to, 
close to the work inside a regulated area; outside entrances to a regulated 
area;  representative locations outside of the perimeter of a regulated 
area; inside clean room or area; and at the exhaust discharge point of 
local exhaust system ducted to the outside of a containment (if used).  If 
the sampling outside regulated areas shows airborne fiber levels have 
exceeded background or 0.01 f/cc, whichever is greater, work shall be 
stopped immediately, and the Contracting Officer notified.  The condition 
causing the increase shall be corrected.  Work shall not restart until 
authorized by the Contracting Officer.

3.6.5   Final Clearance Air Monitoring

Prior to conducting final clearance air monitoring, the Contractor and the 
Contracting Officer shall conduct a final visual inspection of the 
regulated area where asbestos abatement has been completed.  The final 
visual inspection shall be as specified in SET-UP DETAIL SHEET 19.  Final 
clearance air monitoring shall not begin until acceptance of the 
Contractor's final cleaning by the Contracting Officer.  The Contractor's 
Designated IH shall conduct final clearance air monitoring using aggressive 
air sampling techniques as defined in EPA 560/5-85-024 or as otherwise 
required by federal or state requirements.  The sampling and analytical 
method used will be NIOSH Pub No. 84-100Method 7400 (PCM) and Table 3 with 
optional confirmation of results by NIOSH Pub No. 84-100 Method 7402 (TEM).

3.6.5.1   Final Clearance Requirements, NIOSH PCM Method

For PCM sampling and analysis using NIOSH Pub No. 84-100 Method 7400, the 
fiber concentration inside the abated regulated area, for each airborne 
sample, shall be less than 0.01 f/cc.  The abatement inside the regulated 
area is considered complete when every PCM final clearance sample is below 
the clearance limit.  If any sample result is greater than 0.01 total f/cc, 
the asbestos fiber concentration (asbestos f/cc) shall be confirmed from 
that same filter using NIOSH Pub No. 84-100 Method 7402 (TEM) at 
Contractor's expense.  If any confirmation sample result is greater than 
0.01 asbestos f/cc, abatement is incomplete and cleaning shall be repeated. 
 Upon completion of any required recleaning, resampling with results to 
meet the above clearance criteria shall be done.

3.6.5.2   Air Clearance Failure

If clearance sampling results fail to meet the final clearance 
requirements, the Contractor shall pay all costs associated with the 
required recleaning, resampling, and analysis, until final clearance 
requirements are met.

3.6.6   Air-Monitoring Results and Documentation

Air sample fiber counting shall be completed and results provided within 24 
hours (breathing zone samples), and 24 hours (environmental/clearance 
monitoring) after completion of a sampling period.  The Contracting Officer 
shall be notified immediately of any airborne levels of asbestos fibers in 
excess of established requirements.  Written sampling results shall be 
provided within 5 working days of the date of collection.  The written 
results shall be signed by testing laboratory analyst, testing laboratory 
principal and the Contractor's Designated IH.  The air sampling results 
shall be documented on a Contractor's daily air monitoring log.  The daily 
air monitoring log shall contain the following information for each sample:
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a.  Sampling and analytical method used;

b.  Date sample collected;

c.  Sample number;

d.  Sample type:  BZ = Breathing Zone (Personal),  E = Environmental, 
C = Abatement Clearance;

e.  Location/activity/name where sample collected;

f.  Sampling pump manufacturer, model and serial number, beginning 
flow rate, end flow rate, average flow rate (L/min);

g.  Calibration date, time, method, location, name of calibrator, 
signature;

h.  Sample period (start time, stop time, elapsed time (minutes);

i.  Total air volume sampled (liters);

j.  Sample results (f/cc and S/mm square) if EPA methods are required 
for final clearance;

k.  Laboratory name, location, analytical method, analyst, confidence 
level.  In addition, the printed name and a signature and date 
block for the Industrial Hygienist who conducted the sampling and 
for the Industrial Hygienist who reviewed the daily air monitoring 
log verifying the accuracy of the information.

3.7   CLEARANCE CERTIFICATION

When asbestos abatement is complete, ACM waste is removed from the 
regulated areas, and final clean-up is completed, the Contracting Officer 
will certify the areas as safe before allowing the warning signs and 
boundary warning tape to be removed.  The Contractor and the Contracting 
Officer shall visually inspect all surfaces within the regulated areas for 
residual material or accumulated debris.  The Contractor shall reclean all 
areas showing dust or residual materials.  The Contracting Officer will 
certify in writing that the area is safe before unrestricted entry is 
permitted.  The Government will have the option to perform monitoring to 
certify the areas are safe before entry is permitted.

3.8   CLEANUP AND DISPOSAL

3.8.1   Title to ACM Materials

ACM material resulting from abatement work, except as specified otherwise, 
shall become the property of the Contractor and shall be disposed of as 
specified and in accordance with applicable federal, state and local 
regulations.

3.8.2   Collection and Disposal of Asbestos

All ACM waste shall be collected and including contaminated wastewater 
filters, scrap, debris, bags, containers, equipment, and asbestos 
contaminated clothing, shall be collected and placed in leak-tight 
containers such as double plastic bags (see DETAIL SHEET 9A); sealed double 
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wrapped polyethylene sheet (see DETAIL 9B);  or other approved containers.  
Waste within the containers shall be wetted in case the container is 
breeched.  Asbestos-containing waste shall be disposed of at an EPA, state 
and local approved asbestos landfill.  For temporary storage, sealed 
impermeable containers shall be stored in an asbestos waste load-out unit 
or in a storage/transportation conveyance (i.e., dumpster, roll-off waste 
boxes, etc.) in a manner acceptable to and in an area assigned by the 
Contracting Officer.  Procedure for hauling and disposal shall comply with 
40 CFR 61, Subpart M, state, regional, and local standards.

 
3.8.3   Asbestos Waste Shipment Record

The Contractor shall complete and provide the Contracting Officer final 
completed copies of the Waste Shipment Record for all shipments of waste 
material as specified in 40 CFR 61, Subpart M and other required state 
waste manifest shipment records, within 3 days of delivery to the landfill. 
 Each Waste Shipment Record shall be signed and dated by the Contracting 
Officer, the waste transporter and disposal facility operator.
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TABLE 2

FORMULA FOR CALCULATION OF THE 95 PERCENT CONFIDENCE LEVEL
(Reference: NIOSH 7400)

_______________________________________________________________________

            Fibers/cc(01.95 percent CL) = X + [(X) * (1.645) * (CV)]

    Where:  X = ((E)(AC))/((V)(1000))

            E = ((F/Nf) - (B/Nb))/Af

            CV = The precision value; 0.45 shall be used unless the
                 analytical laboratory provides the Contracting Officer
                 with documentation (Round Robin Program participation
                 and results) that the laboratory's precision is better.

            AC = Effective collection area of the filter in square millimeters

            V = Air volume sampled in liters

            E = Fiber density on the filter in fibers per square millimeter

            F/Nf = Total fiber count per graticule field

            B/Nb = Mean field blank count per graticule field

            Af = Graticule field area in square millimeters

            TWA = C1/T1 + C2/T2 = Cn/Tn

            Where: C = Concentration of contaminant

            T = Time sampled.
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TABLE 3

NI0SH METHOD 7400

PCM ENVIRONMENTAL AIR SAMPLING PROTOCOL (NON-PERSONAL)

__________________________________________________________________

    Sample         Minimum    Filter Pore     Min. Vol.   Sampling
    Location       No. of     Size (Note 1)   (Note 2)    Rate
                   Samples                    (Liters)    (liters/min.)
    ___________________________________________________________________

    Inside         0.5/140    0.45 microns      3850         2-16
    Abatement      Square
    Area           Meters
                   (Notes
                   3 & 4)
    ___________________________________________________________________

    Each Room in              0.45 microns      3850         2-16
    1 Abatement
    Area Less
    than 140 
    Square meters
    ___________________________________________________________________

    Field Blank       2       0.45 microns        0            0
    ___________________________________________________________________

    Laboratory        1       0.45 microns        0            0
    Blank
    ___________________________________________________________________

    Notes:

    1.  Type of filter is Mixed Cellulose Ester.

    2.  Ensure detection limit for PCM analysis is established at
        0.005  fibers/cc.

    3.  One sample shall be added for each additional 140 square meters.
        (The corresponding I-P units are 5/1500 square feet).

    4.  A minimum of 5 samples are to be taken per abatement area,
        plus 2 field blanks.
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TABLE 4

EPA AHERA METHOD:  TEM AIR SAMPLING PROTOCOL

__________________________________________________________________

    Location       Minimum    Filter Pore     Min.        Sampling
    Sampled        No. of     Size            Vol.        Rate
                   Samples                   (Liters)     (liters/min.)
    ___________________________________________________________________

    Inside            5       0.45 microns     1500          2-16
    Abatement
    Area

    ___________________________________________________________________

    Outside           5       0.45 microns     1500          2-16
    Abatement
    Area

    ___________________________________________________________________

    Field Blank       2       0.45 microns       0             0

    ___________________________________________________________________

    Laboratory        1       0.45 microns       0             0
    Blank

    ___________________________________________________________________

    Notes:

    1.  Type of filter is Mixed Cellulose Ester.

    2.  The detection limit for TEM analysis is 70 structures/square mm.
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CERTIFICATE OF WORKER'S ACKNOWLEDGMENT

PROJECT NAME _________________________ CONTRACT NO. ______________________
PROJECT ADDRESS __________________________________________________________
CONTRACTOR FIRM NAME _____________________________________________________
EMPLOYEE'S NAME _________________________,_______________,______,
   (Print)               (Last)               (First)      (MI) 

Social Security Number:  _______-_______-________,

   WORKING WITH ASBESTOS CAN BE DANGEROUS.  INHALING ASBESTOS FIBERS HAS
   BEEN LINKED WITH TYPES OF LUNG DISEASE AND CANCER.  IF YOU SMOKE AND
   INHALE ASBESTOS FIBERS, THE CHANCE THAT YOU WILL DEVELOP LUNG CANCER
   IS GREATER THAN THAT OF THE NONSMOKING PUBLIC.

Your employer's contract for the above project requires that you be provided 
and you complete formal asbestos training specific to the type of work you 
will perform and project specific training; that you be supplied with proper 
personal protective equipment including a respirator, that you be trained in 
its use; and that you receive a medical examination to evaluate your physical 
capacity to perform your assigned work tasks, under the environmental 
conditions expected, while wearing the required personal protective 
equipment.  These things are to be done at no cost to you.  By signing this 
certification, you are acknowledging that your employer has met these 
obligations to you.  The Contractor's Designated Industrial Hygienist will 
check the block(s) for the type of formal training you have completed.  
Review the checked blocks prior to signing this certification.

FORMAL TRAINING:
_____ a.  For Competent Persons and Supervisors:  I have completed EPA's 
Model Accreditation Program (MAP) training course, "Contractor/Supervisor", 
that meets this State's requirements.

      b.  For Workers:
_____     (1)  For OSHA Class I work:  I have completed EPA's MAP training
          course, "Worker", that meets this State's requirements.
_____     (2)  For OSHA Class II work (where there will be abatement of more 
          than one type of Class II materials, i.e., roofing, siding, floor 
          tile, etc.):  I have completed EPA's MAP training course, "Worker",
          that meets this State's requirements.
          (3)  For OSHA Class II work (there will only be abatement of one
          type of Class II material):
_____          (a)  I have completed an 8-hour training class on the elements 
of 29 CFR 1926, Section .1101(k)(9)(viii), in addition to the specific work 
practices and engineering controls of 29 CFR 1926, Section .1101(g) and 
hands-on training.
_____          (b)  I have completed EPA's MAP training course, "Worker", 
that meets this State's requirements.
_____     (4)  For OSHA Class III work:  I have completed at least a 16-hour 
course consistent with EPA requirements for training of local education 
agency maintenance and custodial staff at 40 CFR 763, Section .92(a)(2) and 
the elements of 29 CFR 1926, Section .1101(k)(9)(viii), in addition to the 
specific work practices and engineering controls at 29 CFR 1926, Section 
.1101, and hands-on training.
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CERTIFICATE OF WORKER'S ACKNOWLEDGMENT

_____     (5)  For OSHA Class IV work:  I have completed at least a 2-hr 
course consistent with EPA requirements for training of local education 
agency maintenance and custodial staff at 40 CFR 763, (a)(1), and the 
elements of 29 CFR 1926, Section .1101(k)(9)(viii), in addition to the 
specific work practices and engineering controls at 29 CFR 1926, Section 
.1101(g) and hands-on training.

_____ c.  Workers, Supervisors and the Designated Competent Person:  I have 
completed annual refresher training as required by EPA's MAP that meets this 
State's requirements.

PROJECT SPECIFIC TRAINING:
_____  I have been provided and have completed the project specific training 
required by this Contract.  My employer's Designated Industrial Hygienist and 
Designated Competent Person conducted the training.

RESPIRATORY PROTECTION:
_____  I have been trained in accordance with the criteria in the 
Contractor's Respiratory Protection program.  I have been trained in the 
dangers of handling and breathing asbestos dust and in the proper work 
procedures and use and limitations of the respirator(s) I will wear.  I have 
been trained in and will abide by the facial hair and contact lens use policy 
of my employer.

RESPIRATOR FIT-TEST TRAINING:
_____  I have been trained in the proper selection, fit, use, care, 
cleaning,maintenance, and storage of the respirator(s) that I will wear.  I 
have been fit-tested in accordance with the criteria in the Contractor's 
Respiratory Program and have received a satisfactory fit.  I have been 
assigned my individual respirator.  I have been taught how to properly 
perform positive and negative pressure fit-check upon donning negative 
pressure respirators each time.

MEDICAL EXAMINATION:
_____  I have had a medical examination within the last twelve months which 
was paid for by my employer.  The examination included:  health history, 
pulmonary function tests, and may have included an evaluation of a chest 
x-ray.  A physician made a determination regarding my physical capacity to 
perform work tasks on the project while wearing personal protective equipment 
including a respirator.  I was personally provided a copy and informed of the 
results of that examination.  My employer's Industrial Hygienist evaluated 
the medical certification provided by the physician and checked the 
appropriate blank below.  The physician determined that there:

_____  were no limitations to performing the required work tasks.
_____  were identified physical limitations to performing the required work 
tasks.

Date of the medical examination __________________

Employee Signature ______________________________________ date ___________
Contractor's Industrial
Hygienist Signature _____________________________________ date ___________

    -- End of Section --
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